
 
 

REGULAR MEETING 
OF THE 

CACHUMA OPERATION AND MAINTENANCE BOARD 
 

Monday, May 20, 2024 
1:00 P.M. 

_______________________________________________________________________________________ 
 

HOW TO OBSERVE THE MEETING 
 

Join by Teleconference or Attend in Person 
 

COMB follows Centers for Disease Control and Prevention (CDC), California Department of Public Health (CDPH) and 
local public health guidelines with respect to COVID-19 protocols and masking requirements, based on local conditions 
and needs.  COMB will have available masks for use during public meetings. 
 
Members of the public may observe the meeting electronically as set forth below. 
 
Join via Video Conference 

https://us02web.zoom.us/j/86826792432?pwd=aG9jNWxRd1J3RnhqbnhuRGY3WlpCQT09 
Passcode: 742142 

 
Join via Teleconference 

US +1 669 900 6833      Webinar ID: 868 2679 2432       Passcode: 742142 
 

HOW TO MAKE A PUBLIC COMMENT 
 

Any member of the public may address the Board on any subject within the jurisdiction of the Board of 
Directors. The total time for this item will be limited by the President of the Board. The Board is not 
responsible for the content or accuracy of statements made by members of the public.  No action will be 
taken by the Board on any Public Comment item.   
 
In person:  Those observing the meeting in person may make comments during designated public comment 
periods. 
 
By Video: Those observing the meeting by video may make comments during designated public comment 
periods using the “raise hand” feature. Commenters will be required to unmute their respective microphone 
when providing comments. 
 
By Telephone: Those observing the meeting by telephone may make comments during the designated public 
comment periods by pressing *9 on the key pad to indicate such interest.   Commenters will be prompted to 
press *6 to unmute their respective telephone when called upon to speak. 
 

AMERICANS WITH DISABILITIES ACT 
 
In compliance with the Americans with Disabilities Act, if you need special assistance to review agenda 
materials or participate in this meeting, please contact the Cachuma Operation and Maintenance Board office 
at (805) 687-4011 at least 48 hours prior to the meeting to enable the Board to make reasonable arrangements. 
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REGULAR MEETING 
OF THE CACHUMA OPERATION AND MAINTENANCE BOARD 

held at 
3301 Laurel Canyon Road 
Santa Barbara, CA  93105 

_______________________________________________________________________________________ 

Monday, May 20, 2024 

1:00 PM 

AGENDA 

NOTICE:  This Meeting shall be conducted in-person and through remote access as authorized and in accordance with 
Government Code section 54953, AB 361 and AB 2449. 

1. CALL TO ORDER, ROLL CALL

2. PUBLIC COMMENT (Public may address the Board on any subject matter within the Board’s
jurisdiction. See “Notice to the Public” below.)

3. CONSENT AGENDA (All items on the Consent Agenda are considered to be routine and will be
approved or rejected in a single motion. Any item placed on the Consent Agenda may be removed and
placed on the Regular Agenda for discussion and possible action upon the request of any Board
Member.)
Action: Recommend approval of Consent Agenda by motion and roll call vote of the Board

a. Minutes of April 22, 2024 Regular Board Meeting
b. Investment of Funds

• Financial Reports
• Investment Reports

c. Review of Paid Claims

4. VERBAL REPORTS FROM BOARD COMMITTEES
Receive verbal information regarding the following committee meetings:

• Administrative Committee Meeting – April 25, 2024

5. RESOLUTION NO. 798 – PROPOSED FISCAL YEAR 2024-2025 ANNUAL OPERATING
BUDGET
Action:  Recommend adoption by motion and roll call vote of the Board

6. GENERAL MANAGER REPORT
Receive information from the General Manager on topics pertaining to COMB, including but not
limited to the following:

• Administration
• U.S. Bureau of Reclamation
• Personnel
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7. ENGINEER’S REPORT
Receive information from the COMB Engineer, including but not limited to the following:

• Climate Conditions
• New Fleet Acquisitions
• Operations Work Plan Checklist
• Winter Storm Damage Repairs/Reimbursement
• Infrastructure Improvement Projects Update

8. OPERATIONS DIVISION REPORT
Receive information regarding the Operations Division, including but not limited to the following:

• Lake Cachuma Operations
• Operation and Maintenance Activities

9. FISHERIES DIVISION REPORT
Receive information from the Fisheries Division Manager, including, but not limited to the 
following:

• LSYR Steelhead Monitoring Elements
• Surcharge Water Accounting
• Reporting/Outreach/Training

10. PROGRESS REPORT ON LAKE CACHUMA OAK TREE PROGRAM
Receive information regarding the Lake Cachuma Oak Tree Program including, but not limited to 
the following:

• Maintenance and Monitoring

11. MONTHLY CACHUMA PROJECT REPORTS
Receive information regarding the Cachuma Project, including but not limited to the following:

a. Cachuma Water Reports
b. Cachuma Reservoir Current Conditions
c. Lake Cachuma Quagga Survey

12. DIRECTORS’ REQUESTS FOR AGENDA ITEMS FOR FUTURE MEETING

13. [CLOSED SESSION]:  ANNUAL PERFORMANCE REVIEW
a. [Government Code Section 54957(b)(1)] Title:  General Manager

14. [CLOSED SESSION]:  CONFERENCE WITH LABOR NEGOTIATORS
a. [Government Code Section 54957.6(a)]

Agency designated representatives:  Board President 
Unrepresented Employee:  General Manager 

15. RECONVENE INTO OPEN SESSION
[Government Code Section 54957.7] 
Disclosure of actions taken in closed session, as applicable 
[Government Code Section 54957.1] 

13a.  Annual Performance Review – General Manager 
14a.    Conference with Labor Negotiators 
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16. MODIFICATION OF GENERAL MANAGER’S COMPENSATION 

Action: At Board discretion, consideration and approval of modification to General Manager 
compensation 

 
17. MEETING SCHEDULE 

 Regular Board Meeting – June 24, 2024 at 1:00 PM 
 Board Packages available on COMB website www.cachuma-board.org 

 
18. COMB ADJOURNMENT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
NOTICE TO PUBLIC 

 
Posting of Agenda:  This agenda was posted at COMB’s offices, located at 3301 Laurel Canyon Road, Santa Barbara, California, 93105 and on 

COMB’s website, in accordance with Government Code Section 54954.2. The agenda contains a brief general description of each item to be considered by 
the Governing Board. The Board reserves the right to modify the order in which agenda items are heard. Copies of staff reports or other written documents 
relating to each item of business are on file at the COMB offices and are available for public inspection during normal business hours. A person with a question 
concerning any of the agenda items may call COMB’s General Manager at (805) 687-4011. 

 
Written materials:  In accordance with Government Code Section 54957.5, written materials relating to an item on this agenda which are distributed 

to the Governing Board less than 72 hours (for a regular meeting) or 24 hours (for a special meeting) will be made available for public inspection at the COMB 
offices during normal business hours. The written materials may also be posted on COMB’s website subject to staff’s ability to post the documents before the 
scheduled meeting. 

 
Public Comment:  Any member of the public may address the Board on any subject within the jurisdiction of the Board. The total time for this item 

will be limited by the President of the Board. The Board is not responsible for the content or accuracy of statements made by members of the public.  No action 
will be taken by the Board on any Public Comment item.   

 
Americans with Disabilities Act:  In compliance with the Americans with Disabilities Act, if you need special assistance to review agenda materials 

or participate in this meeting, please contact the Cachuma Operation and Maintenance Board office at (805) 687-4011 at least 48 hours prior to the meeting to 
enable the Board to make reasonable arrangements. 

 
Note:  If you challenge in court any of the Board’s decisions related to the listed agenda items you may be limited to raising only those issues you or 

someone else raised at any public hearing described in this notice or in written correspondence to the Governing Board prior to the public hearing. 
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MINUTES OF REGULAR MEETING 
OF THE CACHUMA OPERATION AND MAINTENANCE BOARD 

held at 
3301 Laurel Canyon Road 
Santa Barbara, CA  93105 

Monday, April 22, 2024 
1:00 PM 

_______________________________________________________________________________________ 

MINUTES 

1. CALL TO ORDER, ROLL CALL

The regular meeting of the Board of Directors was called to order by President Holcombe at 1:01 PM.

Directors Present:
Polly Holcombe, Carpinteria Valley Water District
Lauren Hanson, Goleta Water District
Cori Hayman, Montecito Water District
Kristen Sneddon, City of Santa Barbara

General Counsel Present:
William Carter - Musick, Peeler, Garrett, LLP

Staff Present:
Janet Gingras, General Manager  Shane King, Ops Supervisor/Chief Distribution Operator 
Edward Lyons, Administrative Manager/CFO Elijah Papen, Water Resources Analyst 
Timothy Robinson, Fisheries Division Manager Rosey Bishop, Administrative Assistant II 
Joel Degner, Engineer/Operations Division Mgr. Dorothy Turner, Administrative Assistant II 

Others Present:  
Dakota Corey, City of Santa Barbara Nick Turner, Montecito Water District 
Dana Hoffenberg, City of Santa Barbara Matt Young, County of SB Water Agency 
Matthew Scrudato, County of SB Water Agency 

2. PUBLIC COMMENT

There was no public comment.

3. CONSENT AGENDA
a. Minutes of March 25, 2024 Regular Board Meeting
b. Investment of Funds

• Financial Reports
• Investment Reports

c. Review of Paid Claims

Ms. Gingras presented the Consent Agenda items for review and invited Mr. Lyons to comment on the 
financial reports.  He reviewed revenues received during the month, notably the pass through revenues 
collected from Member Agencies.  Mr. Lyons also reviewed and provided explanation for expenditures 
of note, among others noting payments to Reclamation, Gibbs Truck and Rosemount. 

Item #3a 
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Director Sneddon motioned to approve the Consent Agenda followed by a second from Director 
Hayman.  The motion carried unanimously with a vote of six in favor. 

Ayes:        Sneddon, Hayman, Hanson, Holcombe 
Nays: 
Absent:  
Abstain:    

4. RESOLUTION NO. 797 – PRESIDENTIAL DISASTER DECLARATION (2024 WINTER 
STORMS) 

Ms. Gingras presented Resolution No. 797 for discussion and approval, noting that approval would 
provide COMB with the ability to apply to Federal FEMA for reimbursement of expenses related to the 
2024 storms as well as to contract expeditiously for emergency work. 

Director Hayman provided a motion to approve.  Director Hanson seconded the motion which passed 
unanimously with a vote of six in favor. 

Ayes:        Sneddon, Hayman, Hanson, Holcombe 
Nays: 
Absent:  
Abstain:    

5. FINANCIAL REVIEW – 3rd QUARTER FISCAL YEAR 2023-24 

Mr. Lyons shared his presentation of the third quarter financial review with the Board.  He recapped 
revenues received during the quarter.  He provided explanation for any variances as compared to the 
budgets for each division and advised that certain offsets to expenditures were included in the 
calculations. Mr. Lyons noted that budgets generally were trending on track, barring some timing issues, 
reviewed the status of the Administrative Division’s deliverables and fielded questions from the Board. 

6. PRESENTATION ON PHASE II WATER QUALITY AND SEDIMENT MANAGEMENT 
STUDY  

Mr. Papen shared slides as he presented the results of Phase II of the Water Quality and Sediment Study. 
He recapped the background on this project and reviewed four study questions intended to inform the 
basis of the study and report.  Mr. Papen discussed the collection of data, results and conclusions drawn 
and the recommendations developed from the study.  He also updated the Board as the current status of 
the reservoir water quality.  Finally, he advised that staff is working on some in-house plans of action 
going forward, where appropriate.  Mr. Papen fielded questions from the Board. 

7. VEHICLE REPLACEMENT PURCHASE – OPERATIONS DIVISION 

Ms. Gingras introduced the request for approval of the purchase of a new vehicle and advised that it 
would replace the Ford Explorer with a new, favorably priced Ford F-150 Lightning vehicle.  Mr. 
Degner added that a recent California law mandates a gradual replacement of fleet vehicles with electric 
vehicles (EVs).  He fielded questions regarding the practicality of EVs and discussed charging options. 

Director Hanson motioned to approve the vehicle purchase.  Director Sneddon seconded and the motion 
was approved with a vote of six in favor.   
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Ayes:        Sneddon, Hayman, Hanson, Holcombe 
Nays: 
Absent:  
Abstain:    

8. GENERAL MANAGER REPORT 
• Administration
• FY 2023-24 Accomplishments / FY 2024-25 Internal Goals

Ms. Gingras presented the General Manager report.  Highlights she mentioned included the draft budget 
which has been provided to Member Agency staff for comments, contracts executed during the last 
quarter and California Fish and Game Commission’s receipt of COMB’s letter regarding steelhead.  Ms. 
Gingras thanked staff and drew Board attention to the list of activities accomplished by staff over the 
past year.  The Board appreciated the breadth of the accomplishments. 

9. ENGINEER’S REPORT 
• Climate Conditions
• Lake Elevation Projection
• Meter Accuracy Improvements
• Winter Storm Damage Repairs/Reimbursement
• Infrastructure Improvement Projects Update

Mr. Degner reviewed climate conditions and lake elevation, commenting that higher volume combined 
with low evaporation rates may result in a longer spill this year. The purchase of new pressure 
transmitters for the Venturi meters will enhance accuracy.  He discussed the status of funding efforts 
and the work due to begin on the lower reach laterals.  Finally, Mr. Degner reported on the progress of 
the solar and EV charging projects.  He fielded questions and advice from the Board. 

10. OPERATIONS DIVISION REPORT 
• Lake Cachuma Operations
• Operation and Maintenance Activities

Mr. King presented the Operation Division report.  Other than the usual monthly duties, he reported that 
staff continued to perform storm cleanup, had repaired the log boom and participated in confined space 
rescue training.  In addition, Mr. King advised that electrical repairs had taken place as well as the 
successful annual hoist inspection at the North Portal.  Finally, he mentioned that structure maintenance 
in the South Reach continues. 

11. FISHERIES DIVISION REPORT 
• LSYR Steelhead Monitoring Elements
• Surcharge Water Accounting
• Reporting/Outreach/Training

Mr. Robinson presented the Fisheries Division report, stating that target flows continue to be well above 
the requirement.  He noted effects of flow cuts on the fishery resulting from Reclamation transition from 
gate releases to the outlet works.  Mr. Robinson also reported that Biological Opinion surveys are 
ongoing and the tributary projects are moving forward.  Finally, he noted that staff has been working on 
the Annual Monitoring Summary and Report, drafts of which are expected to be completed within the 
next couple of weeks. Mr. Robinson fielded questions from the board. 
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12.  PROGRESS REPORT ON LAKE CACHUMA OAK TREE PROGRAM 
• Maintenance and Monitoring

Mr. Robinson reported that oak tree inventory efforts were nearly complete and data entry of the 
inventory results is under way.  The trees are thriving due to all the rain but staff is monitoring shoreline 
trees which have been inundated due to the full reservoir.   

13. MONTHLY CACHUMA PROJECT REPORTS 
a. Cachuma Water Reports
b. Cachuma Reservoir Current Conditions
c. Lake Cachuma Quagga Survey

Ms. Gingras presented the routine Cachuma Project reports and noted the ongoing availability of surplus 
water.  Allocations remain unchanged and are presumed to be full allocations. 

14. DIRECTORS’ REQUESTS FOR AGENDA ITEMS FOR FUTURE MEETING 

There were no requests from directors for future agenda items. 

15. [CLOSED SESSION]:  ANNUAL PERFORMANCE REVIEW 
a. [Government Code Section 54957(b)(1)] Title:  General Manager

The Board adjourned into closed session at 3:10 PM. 

16. [CLOSED SESSION]:  CONFERENCE WITH LABOR NEGOTIATORS 
a. [Government Code Section 54957.6(a)]

Agency designated representatives:  Board President
Unrepresented Employee:  General Manager 

17. RECONVENE INTO OPEN SESSION 
[Government Code Section 54957.7] 
Disclosure of actions taken in closed session, as applicable 
[Government Code Section 54957.1] 

15a.    Annual Performance Review – General Manager 
16a.    Conference with Labor Negotiators 

The Board reconvened into open session at 4:03 PM. 

There was no reportable action for item 15a. 

With respect to item 16a, the General Manager is directed to gather market comparisons on comparable 
public agencies and related matters. 

18. MODIFICATION OF GENERAL MANAGER’S COMPENSATION 

Action on this item was tabled for the next Board meeting. 

19. MEETING SCHEDULE 
• Regular Board Meeting – May 20, 2024 at 1:00 PM (Third Monday)
• Board Packages available on COMB website www.cachuma-board.org

Ms. Gingras added that a Special Board meeting is scheduled for Monday, May 6, 2024 at 1:00 PM. 
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20. COMB ADJOURNMENT 

There being no further business, the meeting was adjourned at 4:04 PM. 

Respectfully submitted, 

Janet Gingras, Secretary of the Board 

APPROVED: 

Polly Holcombe, President of the Board

Approved 

√ Unapproved 
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 Cachuma Operation & Maintenance Board
 Statement of Net Position

 As of April 30, 2024
UNAUDITED FINANCIALS

ASSETS

Current Assets

Checking/Savings

Trust Funds

1210 · Warren Act Trust Fund 86,561.28

1220 · Renewal Fund 126,162.26

Total Trust Funds 212,723.54

1050 · General Fund 1,348,046.88

1100 · Revolving Fund 297,736.57

Total Checking/Savings 1,858,506.99

Accounts Receivable

1301 · Accounts Receivable 1,570.00

Total Accounts Receivable 1,570.00

Other Current Assets

1200 · LAIF 703,148.49

1010 · Petty Cash 500.00

1303 · Bradbury SOD Act Assessments Receivable 228,082.99

1304 · Lauro Dam SOD Assessments Receivable 34,757.91

1400 · Prepaid Insurance 12,155.72

Total Other Current Assets 978,645.11

Total Current Assets 2,838,722.10

Fixed Assets

1500 · Vehicles 726,893.50

1505 · Office Furniture & Equipment 248,483.73

1510 · Mobile Offices 424,910.38

1515 · Field Equipment 552,543.06

1520 · Building Improvements 62,263.00

1524 · Infrastructure 4,751,941.69

1550 · Accumulated Depreciation (1,143,966.94)

Total Fixed Assets 5,623,068.42

Other Assets

1910 · Long Term Bradbury SOD Act Assessments Receivable 3,608,470.07

1920 · Long Term Lauro SOD Act Assessments Receivable 670,778.85

1922 · Deferred Outflow of Resources (GASB 68) 1,136,753.00

1923 · Deferred Outflow (GASB 75) 652,844.00

Total Other Assets 6,068,845.92

TOTAL ASSETS 14,530,636.44

April 30, 2024

2024-04 Stmt of Net Position.xlsx Item #3b 
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 Cachuma Operation & Maintenance Board
 Statement of Net Position

 As of April 30, 2024
UNAUDITED FINANCIALS

LIABILITIES & NET POSITION

Liabilities

Current Liabilities

Accounts Payable

2200 · Accounts Payable 12,143.80

Total Accounts Payable 12,143.80

Other Current Liabilities

2505 · Accrued Wages 35,286.11

2550 · Vacation/Sick 254,076.70

2561 · Bradbury Dam SOD Act 228,082.99

2563 · Lauro Dam SOD Act 34,757.91

2565 · Accrued Interest SOD Act 34,659.00

2590 · Deferred Revenue 212,723.54

Total Other Current Liabilities 799,586.25

Total Current Liabilities 811,730.05

Long Term Liabilities

2602 · Long Term SOD Act Liability-Bradbury 3,608,460.07

2603 · Long Term SOD Act Liability - Lauro 670,778.85

2604 · OPEB Long Term Liability 3,378,115.00

2610 · Net Pension Liability (GASB 68) 2,500,359.00

2611 · Deferred Inflow of Resources (GASB 68) 129,899.00

2612 · Deferred Inflow of Resources (GASB 75) 1,035,632.00

Total Long Term Liabilities 11,323,243.92

Total Liabilities 12,134,973.97

Net Position

3000 · Opening Balance Net Position (5,296,580.05)

3901 · Retained Net Assets 6,247,122.43

Net Income 1,445,120.09

Total Net Position 2,395,662.47

TOTAL LIABILITIES & NET POSITION 14,530,636.44
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 Cachuma Operation & Maintenance Board
 Statement of Revenues and Expenditures (Unaudited)

 Budget vs. Actuals    July 2023 - June 2024

Fisheries Operations TOTAL

Jul '23 - Apr 24 Budget
$ Over / (Under) 

Budget % of Budget Jul '23 - Apr 24 Budget
$ Over / (Under) 

Budget % of Budget Jul '23 - Apr 24 Budget
$ Over / (Under) 

Budget % of Budget

Revenue

3000 REVENUE

3001 · O&M Budget (Qtrly Assessments) 1,146,672.00$    1,146,671.00$   1.00$  100.0% 3,782,311.00$     3,782,312.00$    (1.00)$ 100.0% 4,928,983.00$     4,928,983.00$    -$ 100.0%

3006 · Warren Act 214,354.31 210,786.00 3,568.31 101.69% 0.00 214,354.31 210,786.00 3,568.31 101.69%

3007 · Renewal Fund 132,179.00 76,456.00 55,723.00 172.88% 0.00 132,179.00 76,456.00 55,723.00 172.88%

3010 · Interest Income 0.00 40,833.52 0.00 40,833.52 100.0% 40,833.52 0.00 40,833.52 100.0%

3014 · Non-Member Agency Revenue 37,117.00 0.00 37,117.00 100.0% 0.00 37,117.00 0.00 37,117.00 100.0%

3020 · Misc Income 0.00 16,817.80 20,000.00 -3,182.20 84.09% 16,817.80 20,000.00 -3,182.20 84.09%

3021 · Grant Income 0.00 480.00 0.00 480.00 100.0% 480.00 0.00 480.00 100.0%

3035 · Cachuma Project Betterment Fund 100,000.00 100,000.00 0.00 100.0% 0.00 100,000.00 100,000.00 0.00 100.0%

3046 · CVWD Cooperative Agrmnt Funding 0.00 0.00 550,000.00 -550,000.00 0.0% 0.00 550,000.00 -550,000.00 0.0%

3047 · 2023 Winter Storms 0.00 44,250.94 1,101,563.00 -1,057,312.06 4.02% 44,250.94 1,101,563.00 -1,057,312.06 4.02%

Total 3000 REVENUE 1,630,322.31$    1,533,913.00$   96,409.31$         106.29% 3,884,693.26$     5,453,875.00$    (1,569,181.74)$   71.23% 5,515,015.57$     6,987,788.00$    (1,472,772.43)$   78.92%

Expense

3100 · LABOR - OPERATIONS -$  -$  -$ 0.0% 864,931.92$        1,220,348.00$    (355,416.08)$      70.88% 864,931.92$        1,220,348.00$    (355,416.08)$      70.88%

3200 VEH & EQUIPMENT

3201 · Vehicle/Equip Mtce 0.00 27,779.10 40,000.00 -12,220.90 69.45% 27,779.10 40,000.00 -12,220.90 69.45%

3202 · Fixed Capital 0.00 89,058.66 200,000.00 -110,941.34 44.53% 89,058.66 200,000.00 -110,941.34 44.53%

3203 · Equipment Rental 0.00 512.96 40,000.00 -39,487.04 1.28% 512.96 40,000.00 -39,487.04 1.28%

3204 · Miscellaneous 0.00 598.93 10,000.00 -9,401.07 5.99% 598.93 10,000.00 -9,401.07 5.99%

Total 3200 VEH & EQUIPMENT 0.00 117,949.65 290,000.00 -172,050.35 40.67% 117,949.65 290,000.00 -172,050.35 40.67%

3300 · CONTRACT LABOR

3301 · Conduit, Meter, Valve & Misc 0.00 21,125.23 35,000.00 -13,874.77 60.36% 21,125.23 35,000.00 -13,874.77 60.36%

3302 · Buildings & Roads 0.00 28,516.98 25,000.00 3,516.98 114.07% 28,516.98 25,000.00 3,516.98 114.07%

3303 · Reservoirs 0.00 58,193.04 60,000.00 -1,806.96 96.99% 58,193.04 60,000.00 -1,806.96 96.99%

3304 · Engineering, Misc Services 0.00 5,834.00 40,000.00 -34,166.00 14.59% 5,834.00 40,000.00 -34,166.00 14.59%

Total 3300 · CONTRACT LABOR 0.00 113,669.25 160,000.00 -46,330.75 71.04% 113,669.25 160,000.00 -46,330.75 71.04%

3400 · MATERIALS & SUPPLIES

3401 · Conduit, Meter, Valve & Misc 0.00 25,633.50 70,000.00 -44,366.50 36.62% 25,633.50 70,000.00 -44,366.50 36.62%

3402 · Buildings & Roads 0.00 1,849.04 20,000.00 -18,150.96 9.25% 1,849.04 20,000.00 -18,150.96 9.25%

3403 · Reservoirs 0.00 5,301.27 10,000.00 -4,698.73 53.01% 5,301.27 10,000.00 -4,698.73 53.01%

Total 3400 · MATERIALS & SUPPLIES 0.00 32,783.81 100,000.00 -67,216.19 32.78% 32,783.81 100,000.00 -67,216.19 32.78%

3500 · OTHER EXPENSES

3501 · Utilities 0.00 5,871.54 7,000.00 -1,128.46 83.88% 5,871.54 7,000.00 -1,128.46 83.88%

3502 · Uniforms 0.00 3,575.32 5,750.00 -2,174.68 62.18% 3,575.32 5,750.00 -2,174.68 62.18%

3503 · Communications 0.00 8,990.76 15,800.00 -6,809.24 56.9% 8,990.76 15,800.00 -6,809.24 56.9%

3504 · USA & Other Services 0.00 4,451.84 7,250.00 -2,798.16 61.41% 4,451.84 7,250.00 -2,798.16 61.41%

3505 · Miscellaneous 0.00 11,288.81 12,000.00 -711.19 94.07% 11,288.81 12,000.00 -711.19 94.07%

3506 · Training 0.00 2,600.00 3,000.00 -400.00 86.67% 2,600.00 3,000.00 -400.00 86.67%

3507 · Permits 0.00 25,233.80 25,000.00 233.80 100.94% 25,233.80 25,000.00 233.80 100.94%

Total 3500 · OTHER EXPENSES 0.00 62,012.07 75,800.00 -13,787.93 81.81% 62,012.07 75,800.00 -13,787.93 81.81%

2024-04 Rev & Exp Stmt v2.xlsx
Item #3b 

Page 3



 Cachuma Operation & Maintenance Board
 Statement of Revenues and Expenditures (Unaudited)

 Budget vs. Actuals    July 2023 - June 2024

Fisheries Operations TOTAL

Jul '23 - Apr 24 Budget
$ Over / (Under) 

Budget % of Budget Jul '23 - Apr 24 Budget
$ Over / (Under) 

Budget % of Budget Jul '23 - Apr 24 Budget
$ Over / (Under) 

Budget % of Budget

4100 · LABOR - FISHERIES 661,704.45 824,382.00 -162,677.55 80.27% 0.00 661,704.45 824,382.00 -162,677.55 80.27%

4200 · VEHICLES & EQUIP - FISHERIES

4270 · Vehicle/Equip Mtce 26,041.40 30,000.00 -3,958.60 86.81% 0.00 26,041.40 30,000.00 -3,958.60 86.81%

4280 · Fixed Capital 6,850.00 20,000.00 -13,150.00 34.25% 0.00 6,850.00 20,000.00 -13,150.00 34.25%

4290 · Miscellaneous 769.47 2,500.00 -1,730.53 30.78% 0.00 769.47 2,500.00 -1,730.53 30.78%

Total 4200 · VEHICLES & EQUIP - FISHERIES 33,660.87 52,500.00 -18,839.13 64.12% 0.00 33,660.87 52,500.00 -18,839.13 64.12%

4220 · CONTRACT LABOR - FISHERIES

4221 · Meters & Valves 321.43 3,000.00 -2,678.57 10.71% 0.00 321.43 3,000.00 -2,678.57 10.71%

4222 · Fish Projects Maintenance 4,449.75 11,100.00 -6,650.25 40.09% 0.00 4,449.75 11,100.00 -6,650.25 40.09%

Total 4220 · CONTRACT LABOR - FISHERIES 4,771.18 14,100.00 -9,328.82 33.84% 0.00 4,771.18 14,100.00 -9,328.82 33.84%

4300 · MATERIALS/SUPPLIES - FISHERIES

4390 · Miscellaneous 6,275.65 8,000.00 -1,724.35 78.45% 0.00 6,275.65 8,000.00 -1,724.35 78.45%

Total 4300 · MATERIALS/SUPPLIES - FISHERIES 6,275.65 8,000.00 -1,724.35 78.45% 0.00 6,275.65 8,000.00 -1,724.35 78.45%

4500 · OTHER EXPENSES - FISHERIES

4502 · Uniforms 2,818.02 5,000.00 -2,181.98 56.36% 0.00 2,818.02 5,000.00 -2,181.98 56.36%

4503 · Permits 462.91 5,000.00 -4,537.09 9.26% 0.00 462.91 5,000.00 -4,537.09 9.26%

Total 4500 · OTHER EXPENSES - FISHERIES 3,280.93 10,000.00 -6,719.07 32.81% 0.00 3,280.93 10,000.00 -6,719.07 32.81%

4999 · GENERAL & ADMINISTRATIVE

5000 · Director Fees 0.00 7,478.25 12,400.00 -4,921.75 60.31% 7,478.25 12,400.00 -4,921.75 60.31%

5001 · Director Mileage 0.00 434.19 600.00 -165.81 72.37% 434.19 600.00 -165.81 72.37%

5100 · Legal 0.00 24,583.30 75,000.00 -50,416.70 32.78% 24,583.30 75,000.00 -50,416.70 32.78%

5101 · Audit 0.00 15,022.01 22,750.00 -7,727.99 66.03% 15,022.01 22,750.00 -7,727.99 66.03%

5150 · Unemployment Tax 0.00 0.00 5,000.00 -5,000.00 0.0% 0.00 5,000.00 -5,000.00 0.0%

5200 · Liability Insurance 0.00 46,932.74 39,400.00 7,532.74 119.12% 46,932.74 39,400.00 7,532.74 119.12%

5310 · Postage/Office Exp 0.00 4,816.42 6,000.00 -1,183.58 80.27% 4,816.42 6,000.00 -1,183.58 80.27%

5311 · Office Equip/Leases 0.00 6,685.97 13,440.00 -6,754.03 49.75% 6,685.97 13,440.00 -6,754.03 49.75%

5312 · Misc Admin Expenses 0.00 12,008.55 11,000.00 1,008.55 109.17% 12,008.55 11,000.00 1,008.55 109.17%

5313 · Communications 0.00 7,320.32 9,500.00 -2,179.68 77.06% 7,320.32 9,500.00 -2,179.68 77.06%

5314 · Utilities 0.00 9,845.50 9,735.00 110.50 101.14% 9,845.50 9,735.00 110.50 101.14%

5315 · Membership Dues 0.00 11,582.85 11,700.00 -117.15 99.0% 11,582.85 11,700.00 -117.15 99.0%

5316 · Admin Fixed Assets 0.00 2,060.64 12,000.00 -9,939.36 17.17% 2,060.64 12,000.00 -9,939.36 17.17%

5318 · Computer Consultant 0.00 27,313.29 25,000.00 2,313.29 109.25% 27,313.29 25,000.00 2,313.29 109.25%

5325 · Emp Training/Subscriptions 0.00 126.75 2,000.00 -1,873.25 6.34% 126.75 2,000.00 -1,873.25 6.34%

5330 · Admin Travel 0.00 178.39 3,500.00 -3,321.61 5.1% 178.39 3,500.00 -3,321.61 5.1%

5331 · Public Information 0.00 2,375.04 3,500.00 -1,124.96 67.86% 2,375.04 3,500.00 -1,124.96 67.86%

Total 4999 · GENERAL & ADMINISTRATIVE 0.00 178,764.21 262,525.00 -83,760.79 68.09% 178,764.21 262,525.00 -83,760.79 68.09%

5299 · ADMIN LABOR 0.00 547,227.01 670,202.00 -122,974.99 81.65% 547,227.01 670,202.00 -122,974.99 81.65%

5400 · GENERAL & ADMIN - FISHERIES

5407 · Legal - FD 11,806.70 25,000.00 -13,193.30 47.23% 0.00 11,806.70 25,000.00 -13,193.30 47.23%

5410 · Postage / Office Supplies 2,372.78 4,000.00 -1,627.22 59.32% 0.00 2,372.78 4,000.00 -1,627.22 59.32%

5411 · Office Equipment / Leases 3,599.97 8,533.00 -4,933.03 42.19% 0.00 3,599.97 8,533.00 -4,933.03 42.19%

5412 · Misc. Admin Expense 6,747.66 7,500.00 -752.34 89.97% 0.00 6,747.66 7,500.00 -752.34 89.97%

5413 · Communications 3,941.66 4,455.00 -513.34 88.48% 0.00 3,941.66 4,455.00 -513.34 88.48%

2024-04 Rev & Exp Stmt v2.xlsx
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 Cachuma Operation & Maintenance Board
 Statement of Revenues and Expenditures (Unaudited)

 Budget vs. Actuals    July 2023 - June 2024

Fisheries Operations TOTAL

Jul '23 - Apr 24 Budget
$ Over / (Under) 

Budget % of Budget Jul '23 - Apr 24 Budget
$ Over / (Under) 

Budget % of Budget Jul '23 - Apr 24 Budget
$ Over / (Under) 

Budget % of Budget

5414 · Utilities 5,301.42 5,243.00 58.42 101.11% 0.00 5,301.42 5,243.00 58.42 101.11%

5415 · Membership Dues 7,092.15 7,200.00 -107.85 98.5% 0.00 7,092.15 7,200.00 -107.85 98.5%

5416 · Admin Fixed Assets 2,055.76 5,000.00 -2,944.24 41.12% 0.00 2,055.76 5,000.00 -2,944.24 41.12%

5418 · Computer Consultant 14,707.14 15,000.00 -292.86 98.05% 0.00 14,707.14 15,000.00 -292.86 98.05%

5425 · Employee Education/Subscription 1,468.25 2,500.00 -1,031.75 58.73% 0.00 1,468.25 2,500.00 -1,031.75 58.73%

5426 · Director Fees 4,026.75 6,700.00 -2,673.25 60.1% 0.00 4,026.75 6,700.00 -2,673.25 60.1%

5427 · Director Mileage 233.78 300.00 -66.22 77.93% 0.00 233.78 300.00 -66.22 77.93%

5430 · Travel 1,315.58 4,000.00 -2,684.42 32.89% 0.00 1,315.58 4,000.00 -2,684.42 32.89%

5431 · Public Information 1,278.87 1,500.00 -221.13 85.26% 0.00 1,278.87 1,500.00 -221.13 85.26%

5441 · Audit 8,247.99 12,250.00 -4,002.01 67.33% 0.00 8,247.99 12,250.00 -4,002.01 67.33%

5443 · Liab & Property Ins 25,271.47 22,000.00 3,271.47 114.87% 0.00 25,271.47 22,000.00 3,271.47 114.87%

Total 5400 · GENERAL & ADMIN - FISHERIES 99,467.93 131,181.00 -31,713.07 75.83% 0.00 99,467.93 131,181.00 -31,713.07 75.83%

5499 · ADMIN LABOR-FISHERIES 204,267.01 296,750.00 -92,482.99 68.84% 0.00 204,267.01 296,750.00 -92,482.99 68.84%

5510 · Integrated Reg. Water Mgt Plan 0.00 1,121.73 5,000.00 -3,878.27 22.44% 1,121.73 5,000.00 -3,878.27 22.44%

6199 · SPECIAL PROJECTS

6097 · GIS and Mapping 0.00 9,411.55 10,000.00 -588.45 94.12% 9,411.55 10,000.00 -588.45 94.12%

6105 · ROW Management Program 0.00 0.00 20,000.00 -20,000.00 0.0% 0.00 20,000.00 -20,000.00 0.0%

6110 · SCADA Improvements & Support 0.00 1,931.25 35,000.00 -33,068.75 5.52% 1,931.25 35,000.00 -33,068.75 5.52%

6115 · COMB Blding Improvemnts & Maint 0.00 7,968.04 80,000.00 -72,031.96 9.96% 7,968.04 80,000.00 -72,031.96 9.96%

6125 · 2023 Winter Storm Repairs 0.00 638,972.57 1,175,000.00 -536,027.43 54.38% 638,972.57 1,175,000.00 -536,027.43 54.38%

6126 · 2024 Winter Storm Repairs 0.00 2,249.00 2,249.00 0.00 2,249.00 100.0%

6138 · Cachuma Watershed Mgmt Study 0.00 55,075.73 50,000.00 5,075.73 110.15% 55,075.73 50,000.00 5,075.73 110.15%

Total 6199 · SPECIAL PROJECTS 0.00 715,608.14 1,370,000.00 -654,391.86 52.23% 715,608.14 1,370,000.00 -654,391.86 52.23%

6000 · INFRASTRUCTURE IMPROVEMENT PROJ

6055 · Bradbury Dam Outlet Works 0.00 117,929.64 117,930.00 -0.36 100.0% 117,929.64 117,930.00 -0.36 100.0%

6096 · Lower Reach BlowOff AVAR Valve 0.00 0.00 82,070.00 -82,070.00 0.0% 0.00 82,070.00 -82,070.00 0.0%

6136 · SCC Isolation Valve Evaluation 0.00 0.00 550,000.00 -550,000.00 0.0% 0.00 550,000.00 -550,000.00 0.0%

6137 · Rehab SCC Lateral Structures 0.00 0.00 550,000.00 -550,000.00 0.0% 0.00 550,000.00 -550,000.00 0.0%

Total 6000 · INFRASTRUCTURE IMPROVEMENT PROJ 0.00 117,929.64 1,300,000.00 -1,182,070.36 9.07% 117,929.64 1,300,000.00 -1,182,070.36 9.07%

6200 · PROGRAM SUPPORT SERVICES

6201 · FMP Implementation 2,302.59 42,000.00 -39,697.41 5.48% 0.00 2,302.59 42,000.00 -39,697.41 5.48%

6202 · GIS and Mapping 5,020.45 10,000.00 -4,979.55 50.21% 0.00 5,020.45 10,000.00 -4,979.55 50.21%

6205 · USGS Stream Gauge Program 79,705.00 120,000.00 -40,295.00 66.42% 0.00 79,705.00 120,000.00 -40,295.00 66.42%

Total 6200 · PROGRAM SUPPORT SERVICES 87,028.04 172,000.00 -84,971.96 50.6% 0.00 87,028.04 172,000.00 -84,971.96 50.6%

6300 · HABITAT IMPROVEMENT PROJECTS

6207 · Oak Tree Restoration Program 916.87 15,000.00 -14,083.13 6.11% 0.00 916.87 15,000.00 -14,083.13 6.11%

6303 · Tributary Projects Support 855.00 10,000.00 -9,145.00 8.55% 0.00 855.00 10,000.00 -9,145.00 8.55%

6304 · Tributary Projects Improvements 215,670.12 0.00 215,670.12 0.00 215,670.12 100.0%

Total 6300 · HABITAT IMPROVEMENT PROJECTS 217,441.99 25,000.00 192,441.99 869.77% 0.00 217,441.99 25,000.00 192,441.99 869.77%

Total Expense 1,317,898.05$    1,533,913.00$   (216,014.95)$     85.92% 2,751,997.43$     5,453,875.00$    (2,701,877.57)$   50.46% 4,069,895.48$     6,987,788.00$    (2,917,892.52)$   58.24%

Net Surplus / Deficit 312,424.26$       -$  312,424.26$       100.0% 1,132,695.83$     -$ 1,132,695.83$     100.0% 1,445,120.09$     -$ 1,445,120.09$     100.0%
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CACHUMA OPERATION & MAINTENANCE BOARD 

BOARD MEMORANDUM 

Date: May 20, 2024 

Submitted by: Janet Gingras 

SUBJECT: Investment Report – April 30, 2024 

RECOMMENDATION 

The Board of Directors receive and file the Cachuma Operation & Maintenance Board Investment Report 
as of April 30, 2024. 

DISCUSSION 

Cash and investment programs are maintained in accordance with California Government Code Section 
53600 et seq. and COMB’s adopted investment policy.  These policies ensure proper control and 
safeguards are maintained throughout the financial transaction process.  Pursuant to State law, the COMB 
Board adopts a detailed investment policy through a Board resolution on an annual basis. 

Reports on COMB’s investment portfolio and cash position are developed and presented to the COMB 
Board on a monthly basis, in conformity with the California Government Code. 

Unrestricted Cash 

Unrestricted cash exceeding current operating needs is invested in LAIF to generate interest income.  The 
average effective yield rate, as of April 2024, is reported at 4.27%. 

See Table 1 below for a summary of balances held in unrestricted accounts.  

Table 1 

Unrestricted Reserve Funds 

Local Agency Investment Fund (LAIF) 
3/31/2024   $    1,060,043.55  

(+) Deposits/Credits   11,726.54  
(‐) Checks/Withdrawals    (346,000.00) 

Statement Balance  4/30/2024   $    725,770.09  

Restricted Cash 

The Cachuma Project Warren Act Trust Fund (Trust Fund) and Cachuma Project Master Contract Renewal 
Fund (Renewal Fund) are two separate funds that have been established through contracts with the U.S. 
Bureau of Reclamation (Reclamation).  The Trust Fund and the Renewal Fund require annual and five-year 
plans which are used to inform the Funds Committee in making decisions on expenditures for betterment 
of the Cachuma Project. 
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See Table 2 below for a summary of balances held in restricted accounts.  

Table 2 

Restricted Reserve Funds 

American Riviera Bank 
Renewal Account 

Previous Balance  3/31/2024   $    126,162.26  
(+) Deposits/Credits     ‐  
(‐) Checks/Withdrawals     ‐  

Statement Balance  4/30/2024   $    126,162.26  
American Riviera Bank 
Warren Act Trust Fund 

Previous Balance  3/31/2024   $    113,837.54  
(+) Deposits/Credits   1,075.00  
(‐) Checks/Withdrawals    (28,351.26) 

Statement Balance  4/30/2024   $    86,561.28  

STATEMENT 

The above statement of investment activity for the month of April 2024, complies with legal requirements 
for investment policy of government agencies, AB 1073.  I hereby certify that it constitutes a complete and 
accurate summary of all American Riviera Bank and LAIF investments of this agency for the period 
indicated. 

Secretary 
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 Cachuma Operation & Maintenance Board

 Paid Claims
 As of April 30, 2024

Date Num Name Memo Amount

1050 · General Fund

04/01/2024 30974 ACWA-Joint Powers Insurance Authority Workers Compensation Program 1/1/2024 - 3/31/2024 -9,080.02

04/01/2024 30975 American Riviera Bank - Card Service Emergency Supplies (NP/Ops), Office Supplies, Submersible Transmitter, Ordinance No. 5 Publication -4,605.34

04/01/2024 30976 Cori Hayman Director Meeting Fees March 2024 -416.80

04/01/2024 30977 Cushman Contracting Corp. EPFP Pumping System - Pay Req 119 -3,500.00

04/01/2024 30978 ECHO Communications Message Service April 2024 -97.00

04/01/2024 30979 Eurofins Eaton Analytical, LLC Cachuma Water Quality Testing -1,620.00

04/01/2024 30980 Federal Express Shipping (Ops & Fisheries) -45.70

04/01/2024 30981 Frontier Communications Phone Service - North Portal -67.25

04/01/2024 30982 Frontier Communications Phone Service - Main Office Land Lines -131.34

04/01/2024 30983 Harrison Hardware Supplies (Fisheries) -50.17

04/01/2024 30984 Kristen Sneddon Director Meeting Fees March 2024 -200.55

04/01/2024 30985 Lauren W. Hanson Director Meeting Fees March 2024 -403.40

04/01/2024 30986 Marborg Industries Portable Facilities - Outlying Stations (Ops) -423.96

04/01/2024 30987 Otis Elevator Company North Portal Elevator Maintenance 4/1/24 - 9/30/24 -3,307.38

04/01/2024 30988 Paychex, Inc. (Payroll) Payroll & Payroll Tax Services 3/15 & 3/29 -267.80

04/01/2024 30989 Polly Holcombe Director Meeting Fees March 2024 -213.95

04/01/2024 30990 Powell Garage 2003 Ford - Pickup F150 Oil Change & Brake Inspection -614.35

04/01/2024 30991 Southern California Edison Electricity - Outlying Stations (Ops) -17.58

04/01/2024 30992 Staples Business Credit Office Supplies (Ops & Fisheries) -143.74

04/01/2024 30993 Wells Fargo Vendor Fin Serv Copier Lease - Kyocera Taskalfas 6054ci -303.41

04/01/2024 30994 YSI Inc./Xylem Field Supplies - Water Quality Sampling Cable (Ops & Fisheries) -2,297.20

04/01/2024 30995 Zac Gonzalez Landscaping & Tree Care Landscape Maintenance March 2024 -480.00

04/02/2024 COMB-Petty Cash Reimburse Petty Cash March 2024 -175.72

04/08/2024 30996 ACE Aerial & Crane Experts Annual Hoist Inspection (North Portal) -567.10

04/08/2024 30997 Association of Ca Water Agencies/JPIA May 2024 Health Benefits Premium -35,761.74

04/08/2024 30998 AT&T Long Distance Service March 2024 -39.41

04/08/2024 30999 City of Santa-Barbara Trash & Recycling March 2024 -381.78

04/08/2024 31000 Coastal Copy, Inc. Copier Maintenance - Kyocera Taskalfas 3253ci & 6054ci -314.47

04/08/2024 31001 Impulse Advanced Communications Phone Service - Main Office -1,141.02

04/08/2024 31002 J&C Services Office Cleaning Service -960.00

04/08/2024 31003 Southern California Edison Electricity - Main Office & Outlying Stations -1,780.14

04/08/2024 31004 Turenchalk Network Services, Inc. Network Support (Ops & Fisheries) -2,173.80

04/08/2024 31005 Turenchalk Network Services, Inc. Network Supplies (Ops & Fisheries) -508.95

04/08/2024 31006 Underground Service Alert of So. Calif. Ticket Charges & Database Fee -204.25

04/08/2024 31007 WEX Fleet Universal Fleet Fuel March 2024 -4,157.45

04/15/2024 31008 Eurofins Eaton Analytical, LLC Cachuma Water Quality Testing -4,285.00

04/15/2024 31009 Federal Express Shipping (Ops) -182.06

04/15/2024 31010 Flowers & Associates, Inc. COMB On-Call Engineering Services -1,982.50

04/15/2024 31011 HACH Company Supplies (Ops) -414.26

04/15/2024 31012 Home Depot Credit Services Supplies (Ops) -59.90

04/15/2024 31013 Impulse Advanced Communications Phone Service - Main Office -689.65

04/15/2024 31014 LoopUp, LLC Conference Calls March 2024 -26.62

04/15/2024 31015 Peter Lapidus Construction, Inc. 2024 Storm Event - Backhoe Transport (Ops) -1,089.00

04/15/2024 31016 Rayne of Santa Barbara Inc April RO Rental -35.00

04/15/2024 31017 Sparkletts Operations Safety -99.38

04/15/2024 31018 Verizon Wireless Cellular Service - Wireless Modems, Cell Phones & iPads (Ops) -652.54

04/22/2024 31019 CMC Rescue, Inc. Two-Day Confined Space Refresher Training (Ops & Fisheries) -4,000.00

04/22/2024 31020 Cox Communications Santa Barbara Business Internet April 2024 -195.44

04/22/2024 31021 Cushman Contracting Corp. EPFP Pumping System - Pay Req 120 -3,500.00

04/22/2024 31022 Eurofins Eaton Analytical, LLC Cachuma Water Quality Testing -2,190.00

04/22/2024 31023 Federal Express Shipping (Ops) -143.71

04/22/2024 31024 Geosyntec Consultants Lake Cachuma Water Quality & Sediment Study - Professional Services -1,953.14

04/22/2024 31025 O'Reilly Automotive, Inc. Vehicle Supplies (Ops) -19.77

04/22/2024 31026 Securitas Technology Corp Security System Maintenance - 05/2024 - 07/2024 -166.95

04/22/2024 31027 Specialty Tool, LTD Supplies (Ops) -73.06

04/22/2024 31028 The Gas Company Natural Gas - Main Office -29.92

04/22/2024 31029 Wells Fargo Vendor Fin Serv Copier Lease - Kyocera Taskalfas 325ci -123.98

04/25/2024 CC32525 Ford of Downtown LA 2024 Ford F-150 Lightning -71,920.13

04/29/2024 31030 American Riviera Bank - Card Service Website, Acrobat, Office & Field Supplies (Ops & Fisheries), SRF Conference (Fisheries) -3,522.34

04/29/2024 31031 Aqua-Flo Supply Supplies (Ops) -414.34

04/29/2024 31032 Cabela's LLC/Bass Pro LLC Personal Protective Equipment - Fishing Waders (Fisheries) -594.68

04/29/2024 31033 Cori Hayman Director Meeting Fees April 2024 -208.40

04/29/2024 31034 Eurofins Eaton Analytical, LLC Cachuma Water Quality Testing -900.00

04/29/2024 31035 J&C Services Office Cleaning Service - Weekly -960.00

04/29/2024 31036 Kristen Sneddon Director Meeting Fees April 2024 -200.55

04/29/2024 31037 Lauren W. Hanson Director Meeting Fees April 2024 -403.40

04/29/2024 31038 Marborg Industries Portable Facilities - Outlying Stations (Ops) -423.96

04/29/2024 31039 Measurement Solutions Systems & Services Quarterly Calibration of Equipment -2,294.56

04/29/2024 31040 Musick, Peeler & Garrett LLP General Counsel March 2024 (Ops & Fisheries) -4,025.00

2024-04 Paid Claims Report v.2.xlsx
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 Cachuma Operation & Maintenance Board

 Paid Claims
 As of April 30, 2024

Date Num Name Memo Amount

04/29/2024 31041 O'Reilly Automotive, Inc. Vehicle Supplies (Ops) -96.59

04/29/2024 31042 OS Systems, Inc. Repair of Dry Suits (Fisheries) -413.64

04/29/2024 31043 Paychex, Inc. (Payroll) Payroll & Payroll Tax Services 4/12/2024 & 4/26/2024 -259.00

04/29/2024 31044 PG&E Electricity - North Portal -464.42

04/29/2024 31045 Polly Holcombe Director Meeting Fees April 2024 -427.91

04/29/2024 31046 Staples Business Credit Office Supplies (Ops & Fisheries) -334.52

04/29/2024 31047 United States Geological Survey USGS Quarterly Joint Funding Agreement 01/01/2024 - 03/31/2024 -24,750.00

Total 1050 · General Fund -210,978.09

TOTAL -210,978.09

APPROVALS
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CACHUMA OPERATION & MAINTENANCE BOARD 

Administrative Committee Meeting 
held at 

3301 Laurel Canyon Road 
Santa Barbara CA  93105 

Thursday, April 25, 2024 
1:00 PM 

AGENDA 

NOTICE:  This Meeting shall be conducted in-person and through remote access as authorized and in accordance with 
Government Code section 54953, AB 361 and AB 2449. 

1. Call to Order

2. Public Comment (Public may address the Committee on any subject matter on the agenda and
within the Committee’s jurisdiction)

3. COMB Proposed Draft Fiscal Year 2024-25 Annual Operating Budget (for information
and possible recommendation)

4. Adjournment

NOTICE TO THE PUBLIC 

Public Comment:  The public is welcome to attend and observe the meeting.  A public comment period will be 
included at the meeting where any member of the public may address the Committee on any subject within the 
Committee's jurisdiction.  The total time for this item will be limited by the Chair. 

Americans with Disabilities Act:  In compliance with the Americans with Disabilities Act, if you need special 
assistance to participate in this meeting, please contact Cachuma Operation & Maintenance Board (COMB) at 
687-4011 at least 48 hours prior to the meeting to enable staff to make reasonable arrangements. 

[This Agenda was posted at COMB offices, 3301 Laurel Canyon Road, Santa Barbara, CA and 
Noticed and Delivered in Accordance with Section 54954.1 and .2 of the Government Code.] 

Chair:  Director Holcombe 

Member:  Director Hanson 
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CACHUMA OPERATION & MAINTENANCE BOARD 

BOARD MEMORANDUM 

Date: May 20, 2024 

Submitted by: Edward Lyons 

Approved by: Janet Gingras 

SUBJECT:       Resolution No. 798 - Proposed FY 2024-25 Annual Operating Budget 

RECOMMENDATION: 

The Board of Directors receive a presentation on the COMB Proposed Fiscal Year 2024-25 Annual 

Operating Budget and provide direction to staff as appropriate, including approving the Budget and adopting 

Resolution No. 798. 

BACKGROUND: 

Each year, the Board of Directors approves the COMB Annual Operating Budget (Budget) for the following 

fiscal year, which runs from July 1 through June 30. The Budget provides a framework for effecting policy 

directives, executing operational plans, and implementing infrastructure improvement projects necessary 

to operate and maintain the Cachuma Project Transferred Project Works.  In addition, the Budget 

establishes the direction for the near term and, to the extent decisions have continuing implications, it 

establishes a long-term course as well.  The Budget also supports the work associated with implementation 

of the Fish Management Plan and the 2000 Cachuma Project Biological Opinion. 

At the beginning of the annual budget planning cycle, COMB staff prepares estimated budget projections 

and presents a draft Operating Budget to the General Managers and technical staff of the COMB Member 

Agencies. Staff incorporates any comments received into the proposed operating budget prior to 

submission to the COMB Administrative Committee. 

On April 25, 2024, the COMB Administrative Committee reviewed the draft operating budget, the proposed 

upcoming infrastructure and habitat improvement projects, and any revenue and expenditure assumptions 

and projections contained therein and forwarded it to the COMB Board for consideration. 

SUMMARY: 

Presented for review and discussion is the COMB Proposed FY 2024-25 Annual Operating Budget.  The 

proposed budget reflects projected operating expenses for the Operations Division, the Fisheries Division 

as well as General and Administrative expenses.  These projected expenditures have been refined through 

development of divisional annual work plans, the Board adopted Five-Year (2025-2029) Infrastructure 

Improvement Plan, and required implementation activities associated with the 2000 Biological Opinion.    
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As reflected in Table 1, the COMB Gross Operating Budget for FY 2024-25, excluding offsetting revenues, 

is $7.6M as compared to the FY 2023-24 Operating Budget of $7.0M, which reflects an increase of $600K 

(8.5%). 

 
Table 1: COMB Operating Budget 

 

  

FY 2023-24 FY 2024-25 Change ($) Change (%) 

Operations Division 1,220,347$           1,296,612$           76,266$               6.2%

Fisheries Division 824,382               870,930               46,548$               5.6%

Administration 966,952               1,041,658            74,707$               7.7%

TOTAL 3,011,681$           3,209,201$           197,520$             6.6%

Operations Division 625,800$             638,500$             12,700$               2.0%

Fisheries Division 84,600 87,500 2,900$                 3.4%

TOTAL 710,400$             726,000$             15,600$               2.2%

Operation Division 267,527$             286,027$             18,500$               6.9%

Fisheries Division 131,181 140,681 9,500$                 7.2%

TOTAL 398,707$             426,707$             28,000$               7.0%

4,120,788$           4,361,908$           241,120$             5.9%

Operations Division

 Infrastructure Improvement Projects 1,300,000$           2,400,000$           1,100,000$           84.6%

 Special Projects 1,370,000 335,000 (1,035,000)$          -75.5%

TOTAL 2,670,000 2,735,000 65,000$               2.4%

Fisheries Division

 Habitat Improvement Projects 25,000$               325,000$             300,000$             1200.0%

 Program Support Services 172,000$             162,000$             (10,000)$              -5.8%

TOTAL 197,000 487,000 290,000$             147.2%

6,987,788$           7,583,908$           596,120$             8.5%

 Projected Offsetting Revenues (2,058,805)$          (1,279,572)$          

4,928,983$           6,304,336$           1,375,353$           27.9%

 SALARIES & BENEFITS

 OPERATIONS & MAINTENANCE EXPENSES

 GENERAL & ADMINISTRATIVE EXPENSES

COMB OPERATING BUDGET

INFRASTRUCTURE IMPROVEMENT, HABITAT IMPROVEMENT & SPECIAL PROJECTS

 Total Operating Budget

TOTAL GROSS OPERATING BUDGET

TOTAL NET OPERATING BUDGET
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The following items describe the net change from the previous fiscal year: 

Table 2: Change from Previous Year 

Amount Description 

$197.5K 

Salaries and Benefits - An increase of $197.5K (6.6%) which includes 
staffing of fifteen fulltime and two fulltime equivalent (FTE) seasonal 
employees, step increases, a 3.51% COLA adjustment, a 5% health benefits 
increase, and an increase in CalPERS obligation and unfunded liability.   

$15.6K 
Operations and Maintenance Expenses - An increase of $15.0K (2.2%) 
which is attributed to an increase in materials and supplies ($10K), permits 
($3K) uniforms ($1.8K) and other expenses ($0.8K). 

$28.0K 
General and Administrative Expenses (excluding administrative salaries) - An 
increase of $28K (7.0%) is attributed to an increase in general liability 
insurance costs ($13K) and computer consultant / network services ($15k). 

$65.0K 
Infrastructure Improvement Projects and Special Projects – An increase of 
$65.0K (2.4%) See pages 64-77 for information on upcoming scheduled 
projects. 

$290.0K 
Habitat Improvement Projects and Program Support Services – An increase 
of $290.0k (147.2%). See pages 87-88 for information on upcoming 
scheduled projects. 

$596.1K Net Change 

The COMB Net Operating Budget, including offsetting revenues for FY 2024-25, is $6.3M and is compared 

to FY 2023-24 of $4.9M, which is an increase of $1.4M (27.9%).  The increase is primarily attributed to less 

projected offsetting revenue in the upcoming fiscal year.  COMB is actively engaged to identify other 

sources of funding opportunities to lessen the financial burden on its Member Agencies.     

COMB Managed Revenues 

In addition to the Annual Operating Budget, COMB collects and manages various other assessments 

considered as pass-through revenues and charges.  COMB has the authority, granted by various 

agreements, for administering the provisions, collection and payment of these revenues including the USBR 

Entitlement Obligation (USBR Water Rates), the Bradbury and Lauro Safety of Dams (SOD) Repayment 

Obligations, and the State Water Resource Control Board Water Rights Fee.  COMB is also responsible for 

managing various federal, state and local grant revenues, as well as various restricted trust fund accounts. 

For FY 2024-25, the total projected managed revenue is $9.2M and is compared to the FY 2023-24 total 

projected managed revenue of $7.6M as shown in Table 3. 
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Table 3: Projected Obligation by Cachuma Project Member Unit 

COMMITTEE STATUS: 

The Administrative Committee reviewed the COMB Proposed Draft FY 2024-25 Annual Operating Budget 
and forwards it to the Board for presentation and consideration. 

LIST OF EXHIBITS: 

1) Resolution No. 798
2) Proposed FY 2024-25 Annual Operating Budget

CATEGORY GWD City of SB CVWD MWD Totals

Entitlement 9,322 8,277 2,813 2,651 2,651 25,714 2,651

Percentage 36.25% 32.19% 10.94% 10.31% 10.31% 100.00% 10.31%

So. Coast Percentage 40.42% 35.89% 12.20% 11.50% 0.00% 100.00% 0.00%

COMB Gross Operating Budget (Billed Quarterly) 3,065,187$     2,721,886$     925,052$        871,782$        -$  7,583,908$     6,987,788$     

USBR Water Rates (1) (Due Oct 1st) 797,500          708,180          240,680          226,820          226,820          2,200,000       2,200,000       

Bradbury SOD Act (2) (Due Oct 1st) 94,847            84,224            28,624            26,976            26,976            261,647          261,647          

Cachuma Project Renewal Fund (3) (Due Oct 1st) 87,829            77,992            26,506            24,980            24,980            242,286          76,456            

Lauro SOD Act (2) (Due Oct 1st) 19,159            17,013            5,782 5,449 - 47,404            47,404            

SWRCB Water Rights Fee (4) (Billed Dec/Jan) 28,958            25,715            8,739 8,236 7,612 79,260            75,620            

DDW D3 Permit Fee (5) (Billed Dec/Jan) - 12,047            4,094 3,859 20,000            20,000            

Total Gross Obligation $4,093,480 $3,647,058 $1,239,478 $1,168,101 $286,388 $10,434,505 $9,668,915

Less Offsetting Revenues:

FEMA Assistance - 2023 Winter Storms (323,336)$       (287,122)$       (97,581)$         (91,961)$         -$  (800,000)$       (1,101,563)$    

CVWD Cooperative Agreement Funding - - - - - - (550,000)         

Warren Act Trust Fund (6,986) (6,204) (2,108) (1,987) - (17,286)           (210,786)         

Renewal Fund (138,342)         (122,847)         (41,751)           (39,346)           - (342,286)         (76,456)           

County Betterment Fund (40,417)           (35,890)           (12,198)           (11,495)           - (100,000)         (100,000)         

Total Offsetting Revenue ($509,081) ($452,064) ($153,637) ($144,790) -$  ($1,259,572) (2,038,805)$    

Sub Total Projected Net Obligation 3,584,399$     3,194,994$     1,085,841$     1,023,311$     286,388$        9,174,933$     7,630,110$     

Non-Member Agency Obligation (6)
(24,250)           (21,534)           (7,319) (6,897) 60,000            - - 

Total Projected Net Obligation 3,560,149$     3,173,459$     1,078,523$     1,016,414$     346,388$        9,174,933$     7,630,110$     

Memo:

FY 2023-24 2,942,831$     2,625,276$     892,222$        840,842$        328,938$        7,630,110$     

Increase/Decrease ($) 617,318$        548,184$        186,301$        175,572$        17,449$          1,544,823$     

Increase/Decrease (%) 21.0%            20.9%            20.9%            20.9%            5.3% 20.2%            

SYRWCD

ID No. 1 FY 2023-24

Projected Obligation by Cachuma Project Member Unit - FY 2024-25
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RESOLUTION NO. 798 

RESOLUTION OF THE GOVERNING BOARD OF THE 
CACHUMA OPERATION & MAINTENANCE BOARD ADOPTING THE 

ANNUAL OPERATING BUDGET FOR FISCAL YEAR ENDING JUNE 30, 2025 

WHEREAS, the Cachuma Operation & Maintenance Board (“COMB”) is a joint 
powers authority and public entity, organized and existing in the County of Santa Barbara in 
accordance with Government Code Section 6500 et seq., and operating pursuant to the 1996 
Amended and Restated Agreement for the Establishment of a Board of Control to Operate and 
Maintain the Cachuma Project - Cachuma Operation And Maintenance Board, dated May 23, 
1996 (“Amended and Restated Agreement”), as amended by an Amendment to the Amended 
and Restated Agreement made effective September 16, 2003; and as amended by the Second 
Amendment to the 1996 Amended and Restated Agreement made effective November 20, 2018 
(collectively the “Joint Powers Agreement”); and 

WHEREAS, the Member Agencies of COMB are the Goleta Water District, the City 
of Santa Barbara, the Montecito Water District, and Carpinteria Valley Water District; and 

WHEREAS, COMB operates and maintains Cachuma Project facilities pursuant to a 
Transfer of Operation and Maintenance Contract with the United States Bureau of Reclamation, 
including the South Coast Conduit (SCC) and appurtenances.  The SCC is a critical piece of 
infrastructure that provides for the conveyance of Cachuma Project water and State Project 
water to 250,000 residents on the South Coast of Santa Barbara County; and 

WHEREAS, COMB staff developed the Fiscal Year (FY) 2024-25 Annual Operating 
Budget using zero-based budgeting methodology, which unlike traditional incremental 
budgeting, employs a detailed examination of expenditures wherein only the necessary budget 
amount for each line item is presented for discussion; and  

WHEREAS, COMB staff presented the COMB FY 2024-25 Draft Operating Budget 
to the General Managers and technical staff of the Member Agencies for review and 
incorporated comments and suggestions prior to it being presented to the Administrative 
Committee for review; and 

WHEREAS, on April 25, 2024, the COMB Administrative Committee reviewed the 
FY 2024-25 Draft Annual Operating Budget and, after providing comments, forwarded it to the 
COMB Governing Board for review and consideration; and 

WHEREAS, on May 20, 2024, the Governing Board was provided an overview of the 
FY 2024-25 Proposed Annual Operating Budget, with assurances that it was based on Board 
priorities, demonstrates fiscal accountability, and ensures future financial sustainability; and 

WHEREAS, it is in the best interest of COMB to approve and adopt the COMB FY 
2024-25 Annual Operating Budget for sound financial operation of COMB. 
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NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BOARD OF 
COMB AS FOLLOWS: 

1. The Governing Board finds and determines that the facts set forth in the above recitals
and in the documents referenced herein are true and correct. 

2. The Governing Board approves and adopts, with consideration of any modifications
made at the time of adoption, the COMB FY 2024-25 Annual Operating Budget ending June 
30, 2025. 

3. This Resolution shall take effect immediately.

PASSED, APPROVED AND ADOPTED by the Governing Board of the Cachuma 
Operation and Maintenance Board, this 20th day of May 2024, by the following roll call vote: 

Ayes: 
Nays:  
Abstain: 
Absent:  

APPROVED: 

______________________________ 
President of the Governing Board 

ATTEST: 

________________________________ 
Secretary of the Governing Board 
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CACHUMA OPERATION & 
MAINTENANCE BOARD

A California Joint Powers Authority 

Adopted: XX/XX/XXXX 

Fiscal Year 2024-25  
Annual Operating Budget 

Item #5 
Exhibit #2 

Page 1



 

 

 
 
 
 
 
 
 
 
 
 
 

This page left blank intentionally 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 
 
 
 

Cover Photo: Lake Cachuma North Portal Intake Tower – April 2024 (Photo Credit: J. Waller)
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Our Mission 
	
 

To provide a reliable source of water to our Member Agencies 
in an efficient and cost-effective manner 

for the betterment of our community 
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II 
 

 
 
 

 
Cachuma Operation and 

Maintenance Board 

 
 

Board of Directors 
 

Name Title Member Agency 

Polly Holcombe President Carpinteria Valley Water District 

Kristen Sneddon Vice President City of Santa Barbara 

Lauren Hanson Director Goleta Water District 

Cori Hayman Director Montecito Water District 

 
 

General Manager 

Janet L. Gingras 
 
 

Staff Contributors 

Edward Lyons, Administrative Manager, CFO 

Joel Degner, Engineer / Operations Division Manager 

Tim Robinson, Fisheries Division Manager 

Elijah Papen, Water Resources Analyst 

Dorothy Turner, Administrative Assistant II 

Rosey Bishop, Administrative Assistant II 

Item #5 
Exhibit #2 

Page 5



 

 

 
 
 
 
 
 
 
 
 
 
 

This page left blank intentionally 
 
 

Item #5 
Exhibit #2 

Page 6



 

III 
 

	
	
	
	
	

	
COMB	AT	A	GLANCE	

	
Form of government Joint Powers Authority 
Date of organization January 1, 1957 
Number of full-time staff 15 
Lake Cachuma maximum storage (acre feet) 192,978 
Lake Cachuma spillway elevation (feet) 753 
Tecolote Tunnel (miles) 6 
South Coast Conduit (SCC) pipeline (miles) 26 
SCC design capacity 45 million gallons per day 
Number of reservoirs 4 
Number of structures maintained 220 
Number of meters maintained 28 

	
	

COMB	MEMBER	AGENCIES	
	

COMB	Member	Agency	
COMB	Board	

Representation	
Goleta Water District 2 Votes 
City of Santa Barbara 2 Votes 
Carpinteria Valley Water District 1 Vote 
Montecito Water District 1 Vote 
Total 6 Votes 

	
	

CACHUMA	PROJECT	WATER	ENTITLEMENT	
	

Cachuma	Project	Member	Unit	 Entitlement		
(%)	

Entitlement		
(AFY)	

Goleta Water District 36.25% 9,322 
City of Santa Barbara 32.19% 8,277 
Carpinteria Valley Water District 10.94% 2,813 
Montecito Water District 10.31% 2,651 
SYR Water Conservation District, ID No. 1 10.31% 2,651 
Total 100.00% 25,714 
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General Manager’s Message 
 
The COMB Fiscal Year (FY) 2024-25 Operating Budget (Budget) provides the foundation for 
implementing critical infrastructure improvement projects necessary to operate and maintain the 
Cachuma Transferred Project Works.  In addition, the Budget supports the work associated with 
implementation of the Lower Santa Ynez River Fish Management Plan and the 2000 Cachuma 
Project Biological Opinion. The Budget document provides detailed information about the 
Cachuma Operation & Maintenance Board (COMB) revenue and expenditure forecast in the 
coming year and addresses the main points and major decisions made in compiling the Budget.  
The Budget provides the financial plan required to implement our mission and will enable staff to 
utilize the resources needed to achieve our goals. 
 
Adoption of the Budget is one of the most important actions taken by the Board of Directors.  
The Budget is COMB’s financial work plan, translated in expenditures and supported by 
revenues.  It establishes the direction for the near term, and to the extent the decisions have 
continuing implications, it establishes a long-term course as well.  The Budget is a projection of 
revenues and expenditures needed for operation, maintenance, administration, infrastructure, 
and habitat improvements associated with providing an essential water supply to our Member 
Agencies. 
 
Year in Review 
 
The COMB Operating Budget funded the highest priority projects and activities necessary to 
achieve our goals while keeping expenditures as low as possible.  Some of the notable 
highlights over the last year are: 

 Completed repair of a washout on Lauro Reservoir Bypass Channel with external 
contractor which included mitigation efforts to extend the concrete channel by 80 feet to 
prevent damage in future events. The new concrete channel functioned well during the 
2024 winter storms. Performed repairs on unimproved sections of the bypass channel 
which failed in three spots during the 2024 storm events.  COMB has also applied for 
hazard mitigation financial assistance to extend the existing concrete channel by 800 
feet to prevent damage in future events.  

 Set up and operated an emergency bypass pumping system from the Lake Cachuma 
stilling basin below Bradbury Dam to the lower Santa Ynez River under Reclamation 
direction and in collaboration with COMB Fisheries to allow Reclamation to install a 
refurbished cone valve and test the new spillway gate motors at Bradbury Dam. The 
pump-bypass system allowed the critical maintenance work to be performed without 
impacting flows downstream. Both the spillway motors and outlet-works valve were used 
extensively in the winter of 2024 by Reclamation in managing flows. 

 Completed debris removal from 2023 Winter Storms that was deposited in debris basins 
around Lauro Reservoir in preparation of the 2024 Winter season with external 
contractor.  COMB has initiated the application process and is working closely with 
FEMA/CalOES for federal disaster relief funding for damages that resulted from the 
event. 
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 Completed a TOC/Phosphorous Source Study at Lake Cachuma.  The study had 
additional challenges due to the large influx of sediment and water that occurred during 
the 2023 Winter Storms. 

 Imported COMB GIS data to ESRI Field Maps program and began a systematic update 
of GPS-locations of structures with centimeter-grade accuracy with a goal of accurately 
mapping the location of the South Coast Conduit and allow Operations staff to better 
utilize GIS in the field. 

A complete list of accomplishments can be found on pages 15-21 of this document. 
 
Short Term Factors Influencing Budget Decisions 
 
The objective of the Budget is to preserve the current level of service to our Member Agencies, 
the community, and our external stakeholders.  Conservative but realistic projection of revenues 
and expenditures helps ensure availability of resources to meet budgeted obligations.  
Significant fiscal and operational challenges continue to face our Member Agencies that fund 
COMB in FY 2024-25.   
 

 The 2023 and 2024 winter storm events and subsequent debris flows caused damage to 
South Coast Conduit (SCC) appurtenant structures and facilities along the south coast, 
as well as, to fish passage and habitat enhancement projects located in the Lower Santa 
Ynez River (LYSR).  COMB has identified and prioritized projects necessary to protect, 
improve, and sustain a reliable source of water to our community. Further details on 
these projects can be found on pages 48-49.  Additionally, COMB is pursuing federal 
disaster relief and hazard mitigation funding as well as other revenues to offset these 
costs. 

 California’s COVID-19 state of emergency was declared ended on February 28, 2023.  
National, regional, and local economies are slowly recovering from actions taken around 
the world to help mitigate the spread of the coronavirus including restrictions on travel, 
quarantines in certain areas, and forced closures of public spaces and businesses. 
However, the financial impact from the recent military action in Europe is slowing the 
economic recovery from the pandemic and making financial projections more difficult 
than normal.  Further details are provided on pages 13-14.  

 The Federal Reserve has been battling inflation for the past year by increasing interest 
rates.  For the twelve months ending December 2023, the average national inflation rate 
was 4.1% down from 8.0% from the previous year. Notwithstanding, costs for essential 
materials and supplies remain high and have placed additional pressure on COMB and 
our Members Agencies’ budgets.  Further details are provided on page 14. 

 The California State Water Resources Control Board (State Water Board) approved 
Water Rights Order 2019-0148 for the Cachuma Project (the Order) on September 17, 
2019.  The Order requires Reclamation, as permit holder, to abide by specific terms as 
outlined in the Order. The implementation of these terms, in addition to the potential 
issuance of a new Biological Opinion, may result in future budgetary impacts to the 
COMB Member Agencies as they comply with the terms of the Order and the new 
Biological Opinion.   
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From the beginning of this budget process, we scrutinized our budget planning assumptions, 
established prudent financial targets, and set priorities with careful consideration.  COMB has 
worked aggressively to maintain costs in all areas of the budget by improving operating 
efficiencies and effectively utilizing internal resources to achieve our objectives. 
 
COMB also evaluated and selected current year infrastructure improvements and special 
projects based on the following criteria as outlined in the Board approved Five-Year 
Infrastructure Improvement Plan: water supply reliability, risk, critical need, safety, and service 
disruption.  Projects may vary by year depending on external and uncontrolled factors such as 
ongoing drought conditions, lake elevation and natural disasters.  Further details are provided 
on pages 64-77. 
 
In alignment with Board adopted policies, COMB staff shares a commitment to continued 
diligence in everyday work production and performance and recognizes the important obligation 
charged to COMB in support of our Member Agencies and external stakeholders.   
 
The Overall Budget Summary and Assumptions 
 
As reflected on Table 1, the COMB Gross Operating Budget for FY 2024-25, excluding offsetting 
revenues, is $7.6M as compared to the FY 2023-24 Operating Budget of $7.0M, which reflects 
an increase of $596.1K (8.5%).  

 
Table 1 

 
 

Category 

 
Budget         

FY 2023-24 

 
 Budget         

FY 2024-25 

 
 

Change ($)  

 
 

Change (%) 

Salaries and Benefits $3,011,681 $3,209,201  $197,520 6.6% 

Operation & Maintenance Expenses 710,400 726,000 15,600 2.2% 

General & Administrative Expenses 398,707 426,707 28,000 7.0% 

Sub Total $4,120,788 $4,361,908 $241,120 5.9% 

Infrastructure Improvements Projects 2,670,000 2,375,000 65,000 2.4% 

Habitat Improvement Projects 197,000 487,000 290,000 147.2% 

Sub Total $2,867,000 $3,222,000 $355,000 12.4% 

Total Gross Operating Budget $6,987,788 $7,583,908 $596,120 8.5% 
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The net change from the previous fiscal year is described in Table 2 below. 
 

Table 2 

Amount Description 

$197.5K 

Salaries and Benefits - An increase of $197.5K (6.6%) which includes 
staffing of fifteen fulltime and two fulltime equivalent (FTE) seasonal 
employees, step increases, a 3.51% COLA adjustment, a 5% health 
benefits increase, and an increase in CalPERS obligation and 
unfunded liability.   

$15.0K 
Operations and Maintenance Expenses - An increase of $15.0K 
(2.2%) which is attributed to an increase in materials and supplies 
($10K), permits ($3K) uniforms ($1.8K) and other expenses ($0.8K). 

$28.0K 

General and Administrative Expenses (excluding administrative 
salaries) - An increase of $28K (7.0%) is attributed to an increase in 
general liability insurance costs ($13K) and computer consultant / 
network services ($15k). 

$65.0K 
Infrastructure Improvement Projects and Special Projects – An 
increase of $65.0K (2.4%) See pages 64-77 for information on 
upcoming scheduled projects. 

$290.0K 
Habitat Improvement Projects and Program Support Services – An 
increase of $290.0k (147.2%). See pages 87-88 for information on 
upcoming scheduled projects. 

$596.1K Net Change 

 
The COMB Net Operating Budget, including offsetting revenues for FY 2024-25, is $6.3M and is 
compared to FY 2023-24 of $4.9M, which is an increase of $1.4M (27.9%).  The increase is 
attributed to less projected offsetting revenue in the upcoming fiscal year.  COMB is actively 
engaged to identify other sources of funding opportunities to lessen the financial burden on its 
Member Agencies.     

Table 3 

 
 

Category 

 
Budget         

FY 2023-24 

 
 Budget         

FY 2024-25 

 
 

Change ($)  

 
 

Change (%) 

Total Gross Operating Budget $6,987,788 $7,583,908 596,120 8.5% 

Less: Projected Offsetting Revenues 2,058,805 1,279,572 (779.233) (37.8%) 

Total Net Operating Budget $4,928,983 $6,304,336 $1,375,353 27.9% 

 
In this dynamic financial environment, monitoring the budget and responding to changes or 
unanticipated events is a continuing process.  COMB will continue to report financial activity in a 
timely and transparent manner to the Board and Member Agencies.  Cost management will 
remain a key objective in consideration of ongoing pressures on water rates and financial 
reserves at the Member Agency level. COMB is committed to sustaining a sound financial 
position that ensures the ability to identify and resolve future challenges.  
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CATEGORY GWD City of SB CVWD MWD Totals

COMB Gross Operating Budget (Billed Quarterly) 3,065,187$     2,721,886$     925,052$        871,782$        -$                   7,583,908$     6,987,788$     

USBR Water Rates (1) (Due Oct 1st) 797,500          708,180          240,680          226,820          226,820          2,200,000       2,200,000       

Bradbury SOD Act (2) (Due Oct 1st) 94,847            84,224            28,624            26,976            26,976            261,647          261,647          

Cachuma Project Renewal Fund (3) (Due Oct 1st) 87,829            77,992            26,506            24,980            24,980            242,286          76,456            

Lauro SOD Act (2) (Due Oct 1st) 19,159            17,013            5,782             5,449             -                    47,404            47,404            

SWRCB Water Rights Fee (4) (Billed Dec/Jan) 28,958            25,715            8,739             8,236             7,612             79,260            75,620            

DDW D3 Permit Fee (5) (Billed Dec/Jan) -                    12,047            4,094             3,859             20,000            20,000            

Total Gross Obligation $4,093,480 $3,647,058 $1,239,478 $1,168,101 $286,388 $10,434,505 $9,668,915

Less Offsetting Revenues:

FEMA Assistance - 2023 Winter Storms (323,336)$       (287,122)$       (97,581)$         (91,961)$         -$               (800,000)$       (1,101,563)$    

CVWD Cooperative Agreement Funding -                    -                    -                    -                    -                    -                    (550,000)         

Warren Act Trust Fund (6,986)            (6,204)            (2,108)            (1,987)            -                    (17,286)           (210,786)         

Renewal Fund (138,342)         (122,847)         (41,751)           (39,346)           -                    (342,286)         (76,456)           

County Betterment Fund (40,417)           (35,890)           (12,198)           (11,495)           -                    (100,000)         (100,000)         

Total Offsetting Revenue ($509,081) ($452,064) ($153,637) ($144,790) -$                   ($1,259,572) (2,038,805)$    

Sub Total Projected Net Obligation 3,584,399$     3,194,994$     1,085,841$     1,023,311$     286,388$        9,174,933$     7,630,110$     

Non-Member Agency Obligation (6) (24,250)           (21,534)           (7,319)            (6,897)            60,000            -                    -                    

Total Projected Net Obligation 3,560,149$     3,173,459$     1,078,523$     1,016,414$     346,388$        9,174,933$     7,630,110$     

Memo:

FY 2023-24 2,942,831$     2,625,276$     892,222$        840,842$        328,938$        7,630,110$     

Increase/Decrease ($) 617,318$        548,184$        186,301$        175,572$        17,449$          1,544,823$     

Increase/Decrease (%) 21.0%            20.9%            20.9%            20.9%            5.3%              20.2%            

SYRWCD     
ID No. 1 FY 2023-24

Projected Obligation by Cachuma Project Member Unit - FY 2024-25

Projected Obligation by Cachuma Project Member Unit 
 
The COMB Operating Budget and pass-through revenues and charges are funded by 
assessments from the Cachuma Project Member Units.  Amounts are allocated based on 
various contractual agreements or approved methodologies. The projected obligation for FY 
2024-25 is reflected in Table 4. 

 
Table	4	

 

	

 
	
	

	
	

Notes: 

1. USBR passthrough costs - projection reflects no change from previous year. 

2. Pursuant to Safety of Dams repayment contract. 

3. Based on $10 AF of water made available by the Cachuma Project and adjusted by amounts deposited into the 
Warren Act Trust Fund. 

4. State Board of Equalization pass-through cost – based on actual amount paid during FY 2023-24. 

5. Division of Drinking Water D3 Permit Fee (City of SB, MWD and CVWD, only) 

6. Pursuant to the terms and conditions of the Separation Agreement, ID No. 1 was deemed no longer a Member Agency 
of COMB and had departed from the COMB JPA Agreement as of May 27, 2016.  ID No. 1 continues to be a member of 
the Cachuma Project which carries certain benefits and obligations associated with the Project as outlined in various 
agreements. Payments received from ID No. 1 for certain COMB BiOp and Oak Tree related expenditures vary by year 
and will be returned to the COMB Member Agencies upon collection.    
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IX 
 

 
 

Awards and Acknowledgements 
 
The Government Finance Officers Association of the United States and Canada (GFOA) 
presented a Distinguished Budget Presentation Award to COMB for its Annual Budget for the 
fiscal year beginning July 1, 2023.  This was the fourth year that COMB applied for and achieved 
this prestigious recognition. To receive this award, a governmental unit must publish a document 
that meets program criteria as a policy document, a financial plan, an operations guide, and as a 
communications device.  This award is valid for a period of one year only.  We believe our 
current budget document continues to conform to the program requirements and we are 
submitting it to the GFOA to determine its eligibility for another award. 
 
Closing 
 
The preparation of this Budget would not have been possible without the skill, effort, and 
dedication of the COMB Division Managers and entire staff of the Administration Division.  I wish 
to thank staff for their assistance in providing the data necessary to prepare this Budget.  
Recognition is also given to the COMB Board of Directors for their unfailing support in 
maintaining the highest standards of professionalism in governance of the Cachuma Operation 
and Maintenance Board. I am pleased to present this Budget to the Board of Directors for formal 
adoption. 
 
Respectfully submitted, 

 
 
Janet Gingras 
General Manager
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HISTORY	OF	COMB	
 
The Cachuma Project was constructed in 
the early 1950s by the United States 
Department of the Interior, Bureau of 
Reclamation (Reclamation or USBR) 
under contract with the Santa Barbara 
County Water Agency on behalf of the 
Cachuma Project Member Units.  
 
The Cachuma Project Member Units 
(Member Units) are the Carpinteria 
Valley Water District, Goleta Water 
District, Montecito Water District, City of 
Santa Barbara, and the Santa Ynez River 
Water Conservation District, Improvement District No. 1. The Member Units entered into 
contracts with the Santa Barbara County Water Agency for the purpose of receiving water 
from the Cachuma Project for the use and benefit of the Member Units. Over the past sixty 
years, the Project has been the principal water supply for the Upper Santa Ynez Valley and 
the South Coast communities, delivering an average of approximately 25,000 acre-feet per 
year. 
  
On January 1, 1957, the Cachuma Operation & Maintenance Board (COMB) was formed as a 
Joint Powers Authority (JPA) through an agreement organized by the Cachuma Project 
Member Units pursuant to the provisions of Articles 1, 2, and 4 of Chapter 5, Division 7, 
Title 1 of the California Government Code.   The resulting JPA agreement was entered into 
by the Member Units, who, in doing so, became Member Agencies of COMB, in order to 
provide for the joint exercise of powers by those Member Agencies for the rights to, the 
facilities of, and the operation, maintenance and use of the Reclamation’s project known as 
the “Cachuma Project.”  These rights and powers included the storage, treatment, transport 
and appurtenant facilities, and all necessary tangible and intangible property and rights. 
Under the JPA Agreement, COMB also has the authority for the financing of costs for the 
capture, development, treatment, storage, transport and delivery of water.  
 
COMB’s organizational structure originally consisted of the six (6) Cachuma Project 
beneficiaries: the Carpinteria County Water District, Goleta Water District, Montecito Water 
District, the City of Santa Barbara, Summerland Water District, and Santa Ynez River Water 
Conservation District (Parent District).  
  
In 1993, the Parent District assigned its rights and obligations under Contract No. 175r-
1802 (Water Repayment Contract between USBR and Santa Barbara County) to Santa Ynez 
River Water Conservation District, Improvement District No. 1 (ID No. 1).  In 1995, the 
Summerland Water District and Montecito Water District combined, with Montecito Water 
District as successor in interest.   
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Lake	Cachuma	Bradbury	Dam,	March	2024	

HISTORY	OF	COMB	(CONTINUED)	
 
In 2016, the Santa Ynez River Water Conservation District, Improvement District No. 1 (ID 
No. 1) notified the COMB Board of its stated intent to withdraw from the Agreement.  A 
Separation Agreement was entered into by ID No. 1, COMB, and the remaining COMB 
Member Agencies and was approved by all parties effective August 28, 2018.  Pursuant to 
the terms and conditions of the Separation Agreement, ID No. 1 was deemed no longer a 
Member Agency of COMB and had departed from the COMB JPA Agreement as of May 27, 
2016.  ID No. 1 continues to be a member of the Cachuma Project, which carries certain 
benefits and obligations associated with the Project as outlined in various agreements. 
 
Today, the organization is comprised of four Cachuma Project Member Units, known 
collectively as COMB’s Member Agencies:  the Carpinteria Valley Water District, the Goleta 
Water District, the Montecito Water District, and the City of Santa Barbara.  
 
The Governing Board is composed of one publicly elected representative member from 
each of the governing bodies and is appointed by appropriate action of each governing 
board to serve on the COMB Board.  The appointed Board members are authorized to carry 
out the provisions of the JPA agreement and any other agreement entered into by the 
Governing Board.  The Board of Directors is responsible for setting policy on matters such 
as fiscal management and financial planning, Board administration, infrastructure 
improvements, and long-range planning documents.   
 
Day-to-day operations are executed by the General Manager who serves at the pleasure of 
the Board.  The General Manager oversees a staff of fifteen full-time employees including 
division managers, certified distribution operators, senior biology staff, a program analyst, 
and administrative personnel.  Figure 1.1 on the following page provides an overview of 
the COMB Organizational Structure. 
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Figure	1.1	–COMB	Organizational	Structure	
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CACHUMA	PROJECT	FACILITIES	MAP	
	

Lake Cachuma and Bradbury Dam are located on the Santa Ynez River approximately 25 
miles northwest of Santa Barbara.  Water from Lake Cachuma is conveyed to the COMB 
Member Agencies through the Tecolote Tunnel intake tower at the east end of the 
reservoir.  The Tecolote Tunnel extends 6.4 miles through the Santa Ynez Mountains from 
Lake Cachuma to the headworks of the South Coast Conduit.  The South Coast Conduit 
system is a high-pressure concrete pipeline that extends over 26 miles from the Tecolote 
Tunnel outlet to the Carpinteria area and includes four regulating reservoirs and various 
appurtenant structures. Figure 1.2 below provides an overview of the Cachuma Project 
Facilities Map. 
 
Figure	1.2	–	Cachuma	Project	Facilities	Map	
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Ortega	Reservoir	Maintenance	Project	

TRANSFERRED	PROJECT	WORKS	CONTRACT	
	
On February 24, 1956, Reclamation, the original Member Units, and the Agency entered 
into a contract which provided for the transfer of Operation and Maintenance (O&M) of the 
Transferred Project works to the Original Member Units.  The O & M contract has been 
amended by amendatory contracts since that time, one of which was executed with COMB 
as the contractor.  In March 2003, Reclamation entered into a new contract with the 
Cachuma Operation and Maintenance Board for the operation and care of the transferred 
project works including the Tecolote Tunnel and the South Coast Conduit system.  The 
contract remained in effect through September 30, 2020.  COMB initiated the contract 
renewal process with Reclamation during fiscal year 2019-20.  On September 28, 2020, 
Reclamation and COMB executed a three-year amendatory contract to allow for the 
completion of a long-term agreement. In 2023, the contract was amended for an additional 
three-year period through September 2026. 
 
COMB is responsible for diversion of water to the South Coast through the Tecolote Tunnel, 
and operation and maintenance of the South Coast Conduit pipeline, flow control valves, 
meters, and instrumentation at control stations, and turnouts along the South Coast 
Conduit and at four regulating reservoirs. COMB coordinates closely with the Bureau of 
Reclamation and Member Agencies' staff to ensure that water supplies meet daily demands.   
 
COMB staff reads meters, accounts for Project water deliveries monthly and performs 
repairs and preventative maintenance on Project facilities and equipment. COMB 
safeguards Project lands and rights-of-way on the South Coast as the contractor for 
Reclamation.  COMB is responsible for issuing Project water production and use reports, 
operations reports, fisheries reports, and financial and investment reports which track 
operation and maintenance expenditures.   
 
 

	
 

 
 
 
	

	
	
	
	
	
	
	

	
	 	

Item #5 
Exhibit #2 

Page 29



 

Section I – COMB Overview 
 

			FY	2024‐25	
	

 

 	
Page	6 

	
	 	

COMB	MANAGED	ASSETS	
	
COMB, through the Transferred Project Works contract, is responsible for operating and 
maintaining the USBR facilities.  COMB operates and maintains the Cachuma Project critical 
infrastructure assets, which include the North Portal, Tecolote Tunnel, South Coast Conduit, 
Sheffield Tunnel, and Glen Anne, Lauro, Ortega, and Carpinteria Reservoir locations.  
 
A comprehensive inventory was assembled for COMB assets using the Gutteridge, Haskins 
& Davey (GHD) asset management tool available through the EPA website. The GHD 
method allows for organizing a hierarchy of assets, which can be characterized by asset 
class, original cost, replacement cost, effective life, probability of failure, and renewal 
strategy (abandon, maintain, repair, replace), among other inputs. It is useful for viewing 
assets and their current conditions in a single location, while identifying assets or 
categories of assets that will need near or long-term work.  Figure 1.3 provides a summary 
of COMB Managed Assets. 
	
Figure	1.3	–	Summary	of	COMB	Managed	Assets	
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COMB	MANAGED	ASSETS	(CONTINUED) 

Intake	Tower	

COMB operates and maintains the North Portal Intake 
Tower, which diverts water from Lake Cachuma into the 
Tecolote Tunnel and through the South Coast Conduit 
(SCC) for delivery to COMB Member Agencies. The vertical 
intake tower was built by the U. S. Bureau of Reclamation 
during construction of the Cachuma Project and stands 
120 feet tall. The intake tower is located approximately 
mid-reservoir and contains five slide gates, each at 
varying levels on the pentagonal-shaped tower. The slide 
gates are used to manage the conveyance of water from 
the lake at various elevations depending on lake 
conditions.    

Valves	

COMB operates and maintains over 93 large control valves 
and slide gates located within gate chambers, control 
stations, and dam inlet-outlet works. Most of the large 
control valves measure 30 inches or more in diameter. The 
large control valves are located throughout the system and 
allow distribution or service area isolation when 
maintenance on the system is required. COMB performs 
annual maintenance to ensure their operability.   

Tunnels 

COMB maintains four separate tunnels covering over 7.7 
miles throughout the Cachuma Project system. The tunnels 
vary in length, with the most significant being the 6.4-mile 
Tecolote Tunnel, which provides water conveyance from 
Lake Cachuma through the Santa Ynez Mountains to the 
South Coast Conduit where it is delivered to the water 
districts.  The horseshoe shaped, concrete walled tunnels 
were built by Reclamation during the creation and 
installation of the Cachuma Project.   
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COMB	MANAGED	ASSETS	(CONTINUED) 

Pipeline	

COMB operates and maintains over 30.1 miles of 
concrete conveyance pipeline throughout the system. 
The primary pipeline is referred to as the South Coast 
Conduit (SCC) and is composed of over 9.5 miles of 48-
inch diameter reinforced concrete cylinder pipe in the 
upper reach of the system, and 17.0 miles of 27 to 36-
inch bar-wrapped concrete cylinder pipe within the 
lower reach.  

The SCC is original except for 330 feet installed as part of 
a Highway 154 realignment project in 1970, 2,900 feet of welded steel pipe installed in 
1980, and approximately 2,000 feet of welded steel pipe installed in the upper reach as 
part of the Modified Upper Reach Reliability Project (MURRP) in 2012. 

In 2022, COMB installed a secured pipeline at the Lake Cachuma Intake Tower. The secured 
pipeline is a 3600-ft long HDPE pipeline that will be connected to a pumping barge in times 
of drought to ensure continued water deliveries.  The secured pipeline also re-establishes 
the capability to draft from the original Gate 5 elevation (660’) and allow higher quality 
water when available to be diverted to the Tecolote Tunnel under normal operations.   

Reservoirs	

COMB operates and maintains four regulating 
reservoirs, which balance conveyance operations 
within the south coast area of the Cachuma 
Project system.   Two of the reservoirs are zoned 
earth-filled embankment dams originally 
designed and installed by the Bureau of 
Reclamation.  Lauro Dam has a structural height 
of 137 feet, a crest length of 540 feet, and a 
storage capacity of 518 acre-feet. Seismic safety 

modifications were completed in 2006, which 
brought the facility into seismic compliance. Glen Anne Dam located in the upper reach is 
currently non-operational. The two reservoirs located in the lower reach of the system are 
Ortega Reservoir and Carpinteria Reservoir. They are homogenous earth-filled structures 
and provide for over 100 acre-feet of storage capacity combined. Both Ortega and 
Carpinteria Reservoirs have two separate bays divided by a center wall and were covered 
with aluminum roofs in 2007 and 2005, respectively. 
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COMB	MANAGED	ASSETS	(CONTINUED) 

Meters	

COMB reads and maintains 28 accounting meters 
throughout the system. Of the 28 meters, 11 are integrated 
with SCADA to allow remote tracking and historical 
logging of flow measurements. COMB also tracks pressure 
and water quality parameters such as turbidity, specific 
conductance, pH, and temperature, using sensors located 
at the North Portal. 

Structures	

COMB operates and maintains approximately 200 SCC 
structures throughout the system. This includes 62 blow-
off vaults, 57 air-vacuum air-release (AVAR) vaults, and 68 
turnouts through the peaks and valleys of SCC system. The 
purpose of these appurtenant structures is to allow staff 
access to system components, in order to release/admit 
air for pipeline protection, release water for maintenance 
purposes or emergencies, and to service internal assembly 
and/or valves. 

	
INFRASTRUCURE	IMPROVEMENT	PLAN	‐	FY	2025	‐	2029	
	
In February 2024, the COMB Board adopted the COMB Five-Year Infrastructure 
Improvement Plan (IIP).  The IIP formalizes the strategy for implementation of capital 
projects and programs needed to carry out the goals and policy objectives of the Board. The 
IIP is organized and structured to identify and prioritize rehabilitation projects necessary 
to protect, improve, and sustain a reliable source of water conveyed from the Cachuma 
Project to the South Coast communities of Santa Barbara County.  
 
Projects outlined in the IIP have been identified based on U.S. Bureau of Reclamation 
inspection recommendations, COMB asset inventory analysis, and other staff observations 
and recommendations.  The identification of a project within the five-year plan does not 
guarantee construction. The initiation of any project requires Board approval for a project 
to advance to design and ultimately construction. Additionally, the Board of Directors has 
the ongoing ability to review and revise projects based upon unforeseen conditions, 
priorities, and financial resources. 
 
Further details are provided on pages 111-114. 
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NATIONAL	MARINE	FISHERIES	SERVICE		
BIOLOGICAL	OPINION	AND	FISH	MANAGEMENT	PLAN	
 
The United States Bureau of Reclamation currently operates and maintains Bradbury Dam 
and associated water transport and delivery structures, collectively known as the Cachuma 
Project on and near the Santa Ynez River for the Cachuma Project Member Units.  The Santa 
Ynez River is about 900 square miles in watershed area with Bradbury Dam located 
approximately 48 miles from the Pacific Ocean. 

 
The National Marine Fisheries Services (NMFS) is 
the United States federal agency that oversees 
protection of Southern California steelhead 
(Oncorhynchus mykiss, O. mykiss).  The Cachuma 
Project Biological Opinion (BO or BiOp) and the 
Lower Santa Ynez River Fish Management Plan 
(FMP) were issued in 2000 for implementation of 
steelhead management actions developed over 
many years of study by the Cachuma Project 

Member Units.  The BO addresses the effects of the 
proposed Cachuma Project operations on steelhead and its designated critical habitat in 
accordance with Section 7 of the Endangered Species Act of 1973. The goal is to provide 
physical projects and management strategies that will protect, enhance, restore, and create 
new habitat for spawning and rearing of endangered steelhead, while keeping a balance 
between fish management, other ecological needs, and the delivery of adequate water 
supplies to customers of local water agencies and groundwater recharge.  
 
On behalf of the U. S. Bureau of Reclamation, COMB is responsible for implementation of 
the 2000 Biological Opinion and Fish Management Plan related to the Cachuma Project on 
the Santa Ynez River. These activities include ongoing scientific studies along the river, 
monitoring and recording changing conditions, and implementation of fish passage 
improvements as outlined in the 2000 Biological Opinion.  In addition, a consensus based, 
long-term Fish Management Program was developed which provides protection for 
steelhead/rainbow trout downstream of Bradbury Dam through a combination of water 
releases from Bradbury Dam through the Hilton 
Creek watering system, and the removal or 
modification of numerous fish passage barriers 
to steelhead on tributaries to the mainstem 
Santa Ynez River. By implementing these 
actions, stakeholders in the Cachuma Project 
have created significant additional habitat for 
steelhead within the Santa Ynez River 
watershed. 

Item #5 
Exhibit #2 

Page 34



 

Section I – COMB Overview 
 

			FY	2024‐25	
	

 

 	
Page	11 

	
	 	

Lake	Cachuma	Tecolote	Tunnel	Intake	Tower	
Secured	Pipeline	Installation	(December	2022)	

DROUGHT	RESPONSE	AND	MANAGEMENT	
	
Efficient use of water has long been a priority within the Cachuma Project Service Area.  
Water purveyors are dependent on local water supplies, and have experienced periodic 
droughts including 1989-91, and the recent multi-year drought of 2012 - 2019.  During a 
drought period, the COMB Member Agencies dramatically increase their conservation 
efforts to minimize the impact of water shortages on the community.  Drought conditions 
can last many years. The reductions in Cachuma Project water supplies have a major 
impact on water supply management for the COMB Member Agencies. 
 
During the drought that began in 2012, COMB was responsible for the implementation of 
the Emergency Pumping Facility Project (EPFP), which allowed water to be pumped and 
conveyed during the time when lake levels were extremely low and unable to flow via 
gravity into the Tecolote Tunnel.  After an all-time low of 7% reservoir capacity during 
2016, Lake Cachuma rebounded to approximately 73% capacity during the February 2019 
storms and subsequent inflows.    

In December of 2022, COMB completed the installation of a secured pipeline at Lake 
Cachuma. The secured pipeline is a 3600-ft long HDPE pipeline that will be connected to a 
pumping barge in times of drought to ensure continued water deliveries.   
	
The Secured Pipeline Project will improve future deployments of the EPF by 1) reducing 
the elevation triggers for installing the EPF; (2) eliminate the need to install and remove 
temporary anchor piles; (3) eliminate the need to store the pipeline near the shore of the 
lake; and (4) reduce the deployment period from over a year to 120 days.  It will also 
reduce the cost of future EPF deployments and improve the quality of delivered water 
under normal operations.  
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March	2024	

DROUGHT	RESPONSE	AND	MANAGEMENT	(CONTINUED)	
	
The Secured Pipeline Project will also re-establish the capability to draft from the original 
Gate 5 elevation (660’) and allow higher quality water when available to be diverted to the 
Tecolote Tunnel under normal operations.  COMB was awarded $4M in grant funding 
which was applied to construction cost of the Secured Pipeline Project.   
	
Over the last two water years, Santa Barbara County experienced back-to-back wet year 
conditions and extreme stormflow events.   During both years, these storms caused flow to 
occur in the Santa Ynez River, Santa Cruz Creek, and other tributaries, which raised the 
elevation in Lake Cachuma to full capacity of 753 feet which resulted in a declaration of 
surplus water by Reclamation.  The last occurrence of a surplus / spill event was in 2011. 
	
	

Cachuma	Lake	Intake	Tower	–	Lake	Elevation	at	Different	Points	in	Time	
	

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
	
	
	

August	2016	 February	2019	

February	2023	
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Bradbury	Dam	Spillway	following		
the	February	2024	storm	event.	

DROUGHT	RESPONSE	AND	MANAGEMENT	(CONTINUED)	
 
CURRENT	RESERVOIR	ELEVATION	
 
As of March 31, 2024, the elevation in Lake 
Cachuma was 752.53 feet, which equates to 
191,517 acre-feet of water (or 99.2% capacity).  
The COMB Member Agencies continue to face a 
water supply shortage until such time that their 
respective groundwater basins have been 
recharged and supplemental water obligations 
are repaid. 
 
COMB has developed a lake elevation projection 
model for forecasting lake elevations and has 
implemented a regime to request Member 
Agencies’ projected imports and exports on a 
periodic basis as part of its ongoing planning process.   An update is provided to the COMB 
Board at their regularly scheduled, monthly public meeting. 
	

CORONAVIRUS	(COVID‐19)			

California’s COVID-19 state of emergency ended on February 28, 2023.  While COVID-19 
continues to exist in our community, public water supplies remain safe to drink due to 
numerous robust treatment processes used by local water agencies.  California’s 
comprehensive safe drinking water standards require a multistep treatment process that 
includes filtration and disinfection. This process removes and kills viruses, including 
coronaviruses such as COVID-19, as well as bacteria and other pathogens. According to the 
Environmental Protection Agency (EPA), the World Health Organization (WHO), and the 
Centers for Disease Control and Prevention (CDC) the COVID-19 virus has not been 
detected in drinking water supplies, and based on current evidence, the risk to water 
supplies remains low. 

COMB coordinates closely with the Santa Barbara County Health Department and follows 
all guidelines from the California Department of Public Health (CDPH) and Centers for 
Disease Control and Prevention (CDC). Additionally, COMB has updated its emergency 
response plans and is well prepared to maintain operations in the event of an outbreak.  
COMB’s top priority is to keep its employees, Member Agency staff, contractors, and 
vendors safe and healthy so we can continue to serve our community.	
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Santa	Barbara	County	Courthouse	

LOCAL	ECONOMY	
 
Santa Barbara County is located approximately 100 
miles north of Los Angeles and 300 miles south of San 
Francisco.  The largest employment sectors include 
services, wholesale and retail trade, hospitality, 
agriculture, and manufacturing.   The mild climate, 
picturesque coastline, scenic mountains, and numerous 
parks and beaches make Santa Barbara County a 
popular tourist and recreational area.  The County 
spans over 2,700 square miles and includes an 
estimated population of 441,257.	 
 
The national economy has been slowly recovering from the worldwide pandemic caused by 
COVID 19 which began in 2020. In the spring of 2022, the United States experienced a 
slowdown in recovery due to the military action in Ukraine as well as a spike in national 
inflation. Throughout 2022 and into 2023, the Federal Reserve has raised interest rates to 
ease demand in the U.S. economy and reduce inflation.  For the twelve months ending 
December 2023, the annual inflation rate was 3.4 % as compared to 6.5% as of December 
2022.  (1) Unstable costs for essential materials and supplies, due to supply chain restraints, 
continue to place additional pressure on COMB and our Members Agencies.  Staff has 
worked aggressively to maintain costs in all areas by improving operating efficiencies and 
effectively utilizing internal resources, when possible, to achieve our objectives. 
 
Locally, the County’s average unemployment rate for February 2024 was 5.7% compared 
to 3.9% for the previous year.  The County’s unemployment rate was higher than the State 
unemployment rate of 5.6% and the national unemployment rate of 4.2%. (2)  Countywide 
estimated retail sales decreased 3.4% to 9.60 billion for fiscal year 2022-23.  In the Leisure 
and Hospitality sector, countywide estimated room sales increased by 1.0% to $703.1 
million.  Countywide estimated Transient Occupancy Tax (TOT) revenue increased by 0.9% 
to $83 million and Southern Santa Barbara County hotel room rates decreased by 2.2% 
while available hotel room increased by 0.8% from the previous fiscal year with a hotel 
occupancy rate of 70.1%. (3) 
 
The real estate market continued its upward trend in price increases. The countywide 
median home price increased 2% to $898,194. In the southern portion of Santa Barbara 
County, the median home price in January 2024 increased to $1,775,000 up from 
$1,694,000 from the prior year. (3)   
 

(1)  Source:	CNBC	
(2)  Source:	State	of	California	Employment	Development	Department	
(3)  Source:	County	of	Santa	Barbara	
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ACCOMPLISHMENTS	
 
During 2023-24, COMB continued to focus efforts on water supply reliability, infrastructure 
improvements, environmental stewardship, policies, and financial responsibility, and 
improving workforce capabilities.  Outlined below are highlights of accomplishments 
during this past year. 
 
Operations	and	Engineering	Division	

 Completed debris removal from 2023 Winter Storms that was deposited in debris 
basins around Lauro Reservoir in preparation of the 2024 Winter season with 
contractor.  Replaced the Lauro Debris Basin pump which burned out from 
extensive use during the 2023 storm season. 

 Completed repair of a washout on Lauro Reservoir Bypass Channel with contractor 
which included mitigation to extend the concrete channel by 80 feet to prevent 
damage in future events.  The new concrete channel functioned well in 2024 storms. 
Performed repairs on unimproved sections of the bypass channel which failed in 
three spots during the 2024 storm events. 

 Removed sediment from Lauro Resrevoir Spillway Stilling Well utilizing large 
vacuum truck contractor to prevent impacts to San Roque Creek.  Spillway was 
flowing at capacity during 2024 storms following the cleanout and the timely 
cleanout was important to prevent damage during the 2024 rainy season. 

 Repaired damage to two blowoff structures from the 2023 Winter Storms. 

 Cleaned Ortega Reservoir following a two-month shutdown of the reservoir for 
extensive joint sealing and repair by Montecito Water District/Carpinteria Valley 
Water District (MWD/CVWD) contractor and returned the reservoir to normal 
service in collaboration with MWD. 

 Set up and operated emergency bypass pumping system from the stilling basin 
below Bradbury Dam to the lower Santa Ynez River under United States Bureau of 
Reclamation (Reclamation) direction and in collaboration with COMB Fisheries to 
allow Reclamation to install a refurbished fixed cone valve and test the new spillway 
gate motors at Bradbury Dam. The pump-bypass system allowed the critical 
maintenance work to be performed without impacting flows downstream. Both the 
spillway motors and outlet works valve were used extensively in the winter of 2024 
by Reclamation in managing flows. 

 Replaced the pressure transducers in Carpinteria Reservoir to improve accuracy of 
reservoir elevation reading in collaboration with the City of Santa Barbara and 
CVWD. 

Item #5 
Exhibit #2 

Page 39



 

Section I – COMB Overview 
 

			FY	2024‐25	
	

 

 	
Page	16 

	
	 	

ACCOMPLISHMENTS	(CONTINUED)	

Operations	and	Engineering	Division	(Continued)	

 Assisted Goleta Water District (GWD) and MWD with turnout shutdowns from the 
South Coast Conduit system to facilitate repairs in their portion of the system. 

 Removed the Stow Ranch meter and re-piped structure back into a blowoff-only 
configuration in collaboration with Stow Ranch landowner and GWD. 

 Obtained coverage under the state drinking water discharge permit for maintenance 
and emergency discharges which is a better fit for the Cachuma Project system than 
the limited threat discharge permit COMB previously had coverage under. 

 Completed TOC/Phosphorous Source Study which had added challenges due to the 
large influx of sediment and water that occurred during the 2023 Winter Storms. 

 Operated and maintained the South Coast Conduit, which consists of 26.5 mile of 
pipeline with a combined 124 blow off and air vent structures, 43 turnout 
structures, 20 meters and 4 regulating reservoirs. 

 Imported COMB GIS system to ESRI Field Maps program and began a systematic 
update of GPS-locations of structures with centimeter-grade accuracy with a goal of 
more accurately mapping the location of the South Coast Conduit and allow 
Operations staff to better utilize GIS in the field. 

 Participated in the Annual Site inspections and five-year Hazardous Waste Audit 
with US Bureau of Reclamation staff. 

 Received and reviewed 1129 Underground Service Alert tickets and took 
appropriate action, as necessary. 

 Prepared an extensive update to the Infrastructure Improvement Plan for the five-
year period from 2025-2029. 

 Performed repairs of the Operations Division Building to prevent ponding of water 
outside of the building from entering the buildings during storm events.  

 Monitored numerous construction projects adjacent to and within the Reclamation 
right-of-way to ensure the protection of the South Coast Conduit. 

 Removed vegetation at all structure sites to ensure defensible space as required by 
the Santa Barbara County Fire Marshal. 

 Performed weekly inspections of major facilities.  
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ACCOMPLISHMENTS	(CONTINUED)	

Operations	and	Engineering	Division	(Continued)	

 Performed routine dam inspections and instrumentation reports (all reservoirs).  

 Performed north reach structure maintenance and control station valve exercising 
as part of the annual Operating Division work plan. 

 Enhanced the Lake Cachuma elevation projection model for water supply and 
conveyance planning purposes. 

 Maintained the Lake Cachuma log boom around the intake tower which has been 
breaking more frequently requiring repairs on approximately 10 occasions during 
the year. 

 Repaired, cracked sealed, and seal coated the asphalt around Lauro Office and Yard 
with asphalt contractor. 

 Maintained certified D3 operators for the D3 classified system. COMB staff currently 
has five (5) D3 certified operators on staff for the D3 classified system. 

 Continued advancement of COMB’s internal water accounting model to automate 
and improve monthly water accounting reports. 

 Conducted safety-training meetings include Confined Space Rescue training. 

Fisheries	Division	

 Conducted all 2000 BiOp compliance monitoring in the Lower Santa Ynez River 
(LYSR) basin and its tributaries including Lake Cachuma water quality monitoring 
pursuant to associated guidance documents. 

 Conducted all monitoring, analyses, and reporting as requested by Reclamation in 
compliance with the State Water Board Order WR 2019-0148. 

 Completed the Water Year (WY) 2022 Annual Monitoring Report (AMR) and Annual 
Monitoring Summary (AMS).  

 Transferred all field monitoring data files to Reclamation via the established data 
portal for WY2022 and files from previous years if there were modifications after a 
QA/QC process with Reclamation. 

 Provided comments on draft sections of the Biological Assessment as requested by 
Reclamation for their re-consultation efforts with the National Marine Fisheries 
Service (NMFS). 
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ACCOMPLISHMENTS	(CONTINUED)	

Fisheries	Division	(Continued)	

 Worked closely with Reclamation upon their request to monitor Hilton Creek and 
the LSYR mainstem during all required testing, modifications, or operations of 
Bradbury Dam, the Hilton Creek Watering System, and the Hilton Creek Emergency 
Backup System to safeguard the fishery downstream of the dam and assisted 
Reclamation operations staff. 

 Worked with Reclamation to draft a 2-year gravel augmentation plan for Hilton 
Creek and the LYSR mainstem on Reclamation property that is scheduled to start 
next fall. 

 Continued to work closely and collaboratively with California Department of Fish 
and Wildlife (CDFW), Reclamation, and NMFS on fish rescue in the LSYR mainstem 
and its tributaries as needed and requested due to dam operations, specifically spill 
ramp down, or tributary habitat enhancement efforts.  

 Conducted WY2023 spill ramp down surveys looking for stranded fish or 
mortalities. This effort continued throughout the dry season.  
 

 Wrote and submitted to Reclamation the Mudflow Report (1/9/23) and the 
WY2023 Spill Ramp-Down Report (3/9/23 and 1/30/24), each incident had O.	
mykiss mortalities and the need for fish rescue/relocation efforts. 

 Assisted CDFW in fish rescue and relocation efforts at Quiota Creek Crossing 9 just 
prior to instream elements being improved in the fall. 

 Successfully completed the Fish Passage Enhancement Project at Quiota Creek 
Crossing 5 and Crossing 9 in the fall.  

 Completed fish scale mounting, photographing, reading, and reporting for WY2023 
and WY2014 as part of the WY2023 AMS. 

 Worked with the COMB Operations Division on monitoring algae, nutrients, and 
water quality in Lake Cachuma throughout the year and participated in the TOC/P 
Study of Lake Cachuma, specifically the sediment study and reviewing draft reports. 

 Monitored and maintained all mitigation oak trees near Lake Cachuma as part of the 
surcharge operation at the Dam. COMB has planted approximately 5,740 oak trees 
under this program since its inception in 2005. 
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ACCOMPLISHMENTS	(CONTINUED)	

Fisheries	Division	(Continued)	

 Completed the 2022 Annual Oak Tree Survey and reported the status of the Lake 
Cachuma Oak Tree Restoration Program with FY 2022-23 financials to the Oak Tree 
Committee and COMB Board. 

 Drafted a Wildlife Conservation Board grant proposal for multiple fish passage 
enhancement projects. 

 Updated the Fisheries Division Habitat Improvement Plan with all potential fish 
passage projects over the next 5 fiscal years.  

 Maintained a rigorous watering/weeding effort of the mitigation trees in the Lake 
Cachuma Oak Tree Restoration Program throughout the dry season that has shown 
positive results in sustaining those trees. 

 Obtained a CDFW 2081(A) MOU and a CDFW Scientific Collection Permit for CESA 
take coverage for all components of our monitoring program. 

 Presented a poster at the 2023 Salmonid Restoration Federation (SRF) annual 
fisheries conference on Sulfur and Salmonids and gave an oral presentation at the 
2024 SRF conference on fish and high flow releases.  

Administrative	Division	

 Awarded the Certificate of Achievement for Excellence in Financial Reporting from 
the Government Finance Officers Association (GFOA) for the FY 2021-22 Annual 
Comprehensive Financial Report. 

 FY 2022-23 Audited Financial Statements received an unmodified (“clean”) opinion. 

 Awarded the Distinguished Budget Presentation Award from the GFOA for the FY 
2023-24 COMB Operating Budget document. 

 Initiated renewal discussions with Reclamation for the Cachuma Transferred 
Project Works Contract.  Executed a three-year amendatory contract to allow for the 
completion of a long-term agreement. 

 Participated in a technical session with Reclamation to discuss the process of 
finalizing the Bradbury Dam Safety of Dams contract including any amendments 
that may be needed. The contact is expected to be finalized in the spring of 2024. 
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ACCOMPLISHMENTS	(CONTINUED)	

Administrative	Division	(Continued)	

 Initiated discussions with Reclamation related to capitalizing certain key assets that 
COMB paid and installed within federal easements.  Executed a twenty-five year 
license agreement with Reclamation for both the Modified Upper Reach Reliability 
Project and the Lake Cachuma Secured Pipeline.  The license agreement provided 
COMB’s auditors with the documentation necessary to capitalize both assets which 
will significantly improve COMB’s financial position. 

 Participated in the County of Santa Barbara Office of Emergency Management 
update to the Multi-Jurisdictional Hazard Mitigation Plan (MJHMP). COMB as a 
member of the Mitigation Advisory committee provided input on local hazard 
management activities and reviewed draft MJHMP components as part of a regional 
effort to update the MJHMP and annexes. the Plan was adopted in the spring of 
2023. 

 Participated in the Santa Barbara County Integrated Regional Water Management 
Program (IRWMP).  The Cooperating Partners of IRWMP meet regularly to promote 
and practice integrated regional water management strategies; to ensure 
sustainable water uses, reliable water supplies and water quality, environmental 
stewardship, efficient urban development; and protection of agricultural and 
watershed awareness.   

 Executed a subgrant agreement with the Santa Barbara County Water Agency under 
the Integrated Regional Water Management (IRWM) Implementation Grant 
Solicitation.  COMB was awarded $1M in grant funding to be used for the Lake 
Cachuma Secured Pipeline Agreement.  Submitted invoicing materials and other 
deliverables necessary for reimbursement under the agreement. 

 Initiated the application process and worked closely with FEMA/CalOES for federal 
disaster relief funding for damages that resulted from the 2023 storm events. 

 Administrative Manager/CFO attended the 2023 GFOA Annual Conference and 
participated in several educational sessions including:  Accounting and Auditing 
Updates for 2023, GASB Statement No. 96 – Accounting for Subscription Based 
Information Technology Arrangements (SBITA), Financial Forecasting, Capital 
Planning and Asset Management, Federal Funding Opportunities, and Cybersecurity 
Best Practices.  
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ACCOMPLISHMENTS	(CONTINUED)	

Administrative	Division	(Continued)	

 Administrative Manager / CFO appointed to the Finance and Audit Committee of 
ACWA JPIA.  The primary responsibility of the Committee is to put forward 
recommendations for approval to the Executive Committee with respect to audit, 
budget and investment policy. 

 Completed the annual ACWA JPIA Worker’s Compensation, Liability, and Property 
Risk Assessment.  ACWA JPIA reviewed COMB’s Employment Practices, Safey 
protocols and Heat Illness Prevention Program, ACWA’s Risk Control and Risk 
Transfer Manual, and COMB’s Workers Compensation and Liability Program 
experience history.  

 Received the President’s Special Recognition Award from the Association of 
California Water Agencies.  The JPIA recognizes its members that have a loss ratio of 
20% or less in the Liability, Property and Worker’s Compensation programs. 

 Conducted the annual Information Technology (IT) review with COMB’s outsourced 
IT consultant.  The purpose of the meeting was to review COMB’s server and 
network systems, identify updates to system requirements, assess current IT 
protocols, review data disaster recovery practices, as well as identify potential new 
risks against cybersecurity threats.  

 Updated various internal operational safety procedures/protocols to maintain a safe 
and healthy working environment, free from hazards, for all employees including 
COMB’s Injury and Illness Prevention Plan, Safe Operating Procedures Manual and 
Heat Illness Prevention Plan. 

 Updated COMB’s Personnel Policy and Employee Handbook for labor law updates 
and changes. 

 COMB field and administrative staff completed their biennial First Aid/CPR 
certification training.  

 Hired and trained an Administrative Assistant II position. 
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COMB	ANNUAL	OPERATING	BUDGET		
	
Each year, the Board of Directors approves the COMB Operating 
Budget for the following fiscal year that runs from July 1 
through June 30.   
 
The development and adoption of an annual budget is based on 
the Board’s financial and operational policies.  Its purpose is to 
maintain fiscal stability by providing a structural balance 
between revenues and expenditures and to identify 
programs of work COMB has pledged to support.  In 
addition, the budget provides the financial resources 
necessary to achieve or advance management 
strategies and goals.  It serves as a financial road map and 
communication tool describing programs of work, resource 
requirements, and functions as a guideline in accomplishing our mission in the most 
efficient, fiscally sustainable manner while ensuring maximum value to our Member 
Agencies. 
 
The COMB Operating Budget for FY 2024-25 is further detailed in Section IV – COMB 
Operating Budget starting on page 39. 
	
BUDGET	DEVELOPMENT	
	
Basis	of	Budgeting	
 
For budgetary reporting purposes, COMB uses the modified accrual basis of accounting. 
Under this method, revenues are recognized when they become measurable and available.  
“Measurable” means the amount of the transaction can be determined.  “Available” means 
the amount of the transaction can be collectible within the current period, or soon enough 
thereafter, to be used to pay liabilities of the current period.  Expenditures are recognized 
in the accounting period in which the liability is incurred.  Non-cash expense items such as 
depreciation expense for fixed assets and accrued paid time off are excluded from the 
budget. 
 
COMB operates under one fund for budgetary purposes. However, the Agency’s various 
divisions and budget preparation are segregated as follows: 
 

 Operations / Engineering Division 

 Fisheries Division 

 
The Administrative Division is included with General and Administrative Expenditures, 
which are generally allocated between the Operations Division (65%) and Fisheries (35%). 
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BUDGET	DEVELOPMENT	
	
Budget	Development	
 
Development of the budget is based on a zero-based budgeting methodology. This 
methodology employs a detailed examination of expenditures wherein only the necessary 
budget amount for each line item is presented for discussion. This approach addresses 
fundamental and prioritized service needs and represents the minimum level of funding 
needed for effective operations. 
 
At the beginning of the annual budget planning cycle, COMB staff prepares estimated 
budget projections and presents a draft Operating Budget to the General Managers and 
technical staff of the COMB Member Agencies.  Staff incorporates any comments received 
into the proposed operating budget prior to submission to the COMB Administrative 
Committee. Following review by the Administrative Committee,  
 
COMB staff then conducts a budget workshop with the COMB Board, at a public meeting, to 
review the draft operating budget, the proposed upcoming infrastructure and habitat 
improvement projects, and any revenue and expenditure assumptions and projections 
contained therein.  
 
Depending on the quantity or nature of comments received during the budget workshop, 
the draft budget may be sent back to the Administrative Committee for further 
consideration or brought back to the Board at its next meeting, as revised, for adoption.   

	
	
	 	

Item #5 
Exhibit #2 

Page 50



 

Section II – Budget Overview 
 

			FY	2024‐25	
	

 

 	
Page	24 

	
	 	

BUDGET	DEVELOPMENT	(CONTINUED)	
	
Budget	Calendar	
 
Table 2.1 provides the budget process schedule for FY 2024-25. 

	

Table	2.1	–	FY	2024‐25	Budget	Process	Schedule	

Deliverables	 Jan	 Feb	 Mar	 Apr	 May	 Jun	

Updates to: 
- Infrastructure Improvement Projects 
- Habitat Improvement Projects 
- Projected COMB Managed Revenues 
- Projected General and Administrative Expenditures 
- Projected Operating Expenditures 

 
 

X 

 
 

X 

    

Draft Budget Document Developed  X     

Draft Budget Internal Review Process   X    

Member Agency Review Process    X   

Admin Committee Draft Budget Review – Public Meeting    X   

Board Budget Workshop – Public Meeting     X  

Update Draft Budget – Prepare Final Budget     X  

Board Adopts Final Budget – Public Meeting     X  

 
BUDGET	POLICIES	
	
Budget	Approval	
 
The final COMB Operating Budget is approved and adopted by the Board of Directors 
through a resolution during a scheduled public meeting.  Once adopted by the Board, 
management continues to closely monitor and report on revenues and expenditures 
throughout the fiscal year to ensure compliance with the budget, as well as the integrity, 
transparency and quality of operations. 
 
Balanced	Budget	
	
The primary budget objective is to provide the highest possible level of service to COMB’s 
stakeholders and members of the public without impairing COMB’s financial condition.  
COMB will make every effort to keep current expenditures less than current assessments 
and revenues.  Current expenditures are defined as operating expenses, debt payment and 
infrastructure and habitat improvement projects.  COMB will endeavor to operate within 
the approved budgetary amounts to avoid subsequent assessments to its Member 
Agencies.  
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BUDGET	POLICIES	(CONTINUED)	
 
Outside	Funding	Sources	
	
COMB staff actively pursues outside funding sources for all infrastructure improvement 
projects. Outside funding sources, such as grants, are used to finance only those 
improvement projects that are consistent with the Five-Year Infrastructure Improvement 
Project Plans and COMB priorities, and whose operating and maintenance costs have been 
included in future operating budget forecasts.  Board policy requires that all grant 
agreements be considered at Committee and be reviewed and approved by the Board prior 
to acceptance. 
	
Pass‐Through	Revenues	and	Charges	
	
In addition to the annual Operating Budget, COMB collects and manages various other 
assessments, which are considered pass-through revenues and charges.  COMB has been 
granted the authority, by various agreements, for administering the provision, collection 
and payment of these revenues including the USBR Entitlement Obligation (USBR Water 
Rates), the Bradbury and Lauro Safety of Dams (SOD) Repayment Obligations, and the State 
Water Resources Control Board Water Rights Fee.   Since these payments are considered 
pass-through revenues and charges, they are not recorded as revenue on COMB’s financial 
statements. 
 
COMB endeavors to provide sufficient information to its Member Agencies regarding the 
USBR and other pass-through charges to enable them to gain a full understanding of the 
charges. 
	
Budgeted	Expenditures	
 
As stated in COMB’s Procurement Policy, the General Manager has the authority to approve 
expenditures made for official COMB business up to a maximum of $50,000, provided such 
expenditures are within the budget, as adopted by the COMB Board.  Purchases of 
equipment, services, or supplies exceeding $50,000 are submitted, through the appropriate 
Committee, to the Board of Directors for review and approval.  This expenditure authority 
limitation does not apply to routine, recurring operational expenses already approved 
within the annual operating budget, such as salaries, benefits, insurance, legal and IT 
services.   
 
Emergency expenditures, as defined in COMB’s Procurement policy, are subject to approval 
by the General Manager or designee, who in turn notifies the Board President of actions 
taken and brings notification to the full Board within 30 days of the expenditure being 
made.  In such an event, a determination is made and considered by the Board if a special 
assessment is warranted to cover non-budgeted emergency expenditures.  
 
Any capital expenditure or form of indebtedness in excess of one million dollars requires 
unanimous consent by the COMB Board through a board resolution.  
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BUDGET	POLICIES	(CONTINUED)	
	
Allocation	of	General	and	Administrative	Expenses	
	
General and Administrative expenses include costs for support of all administrative 
functions of COMB such as: Director fees, legal expenditures, general liability and property 
insurance, audit fees, temporary/contract labor, utilities, IT and communications, postage 
and office supplies, training, education and subscriptions and miscellaneous expenses. 
General and Administrative expenses are generally allocated between Operations Division 
(65%) and Fisheries Division (35%). 
	
Budget	Adjustments	/	Augmentations	
 
The budget may be adjusted or augmented throughout the year by Board action to 
accommodate an expenditure that was either unanticipated or indeterminable at the time 
the annual budget was adopted.  This process involves a recommendation by staff to the 
appropriate Board committee prior to submission to the Board of Directors for 
consideration.  A budget adjustment is defined as the process of reallocating budgeted 
funds to an alternate account and does not change the overall approved budget amount.  A 
budget augmentation is defined as an increase to the approved budget and the need for 
additional assessments.  
 
The Board considers the recommendation at a public meeting and approves or rejects such 
requests by motion and majority vote of the Board.  Any budget adjustment or 
augmentation that increases the cost of a capital expenditure or form of indebtedness in 
excess of one million dollars requires unanimous consent by the COMB Board through a 
board resolution. 
	
Member	Agency	Payment	of	Assessments		
 
Current operations of COMB are funded by assessment of the Member Agencies, with the 
assessments based on the Member Agencies’ Cachuma Project entitlement percentages. 
Operating assessments are calculated each year through the Budget process.  Member 
Agencies are billed at the start of each quarter for their allocable amount. 
 
Section 4.2 of Article IV of the COMB JPA outlines the division of Cachuma Project Costs 
among the Member Agencies.  Section 4.2 states: “Parties shall divide and pay the 
administrative costs, the storage operation and maintenance costs, and the conveyance and 
operations and maintenance costs, including the payment of any loans or obligations 
incurred by the Cachuma Operation and Maintenance Board pursuant to the provisions of 
Article I, Section 1.3(h) (iv) and Section 1.3 (i), according to their use of the facilities and 
their participation in the benefit of the annual yield of the Cachuma Project.  Such costs 
shall be assessed to the parties upon a schedule approved by the Cachuma Operation and 
Maintenance Board.” 
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BUDGET	POLICIES	(CONTINUED)	
	
Non‐Member	Agency	Payment	Obligations	
 
Pursuant to the Separation Agreement between COMB and Santa Ynez River Conservation 
District, ID No. 1 (ID No. 1), starting in Fiscal Year 2017-18 and going forward, certain 
actual expenditures incurred by COMB will be collected from ID No. 1 through an invoice 
issued quarterly to it by COMB.  In addition, COMB collects payments from ID No. 1 for 
continuing pass-through obligations pursuant to the terms of the Separation Agreement, 
dated August 31, 2018. 
	
Unexpended	Funds	
 
Unexpended funds occur when assessments (revenues) collected from the Member 
Agencies through the budget process exceed actual expenditures.  Unexpended funds are 
identified through the audit process and returned to the Member Agencies using one of 
four methods.  These methods include: 1) the issuance of checks made payable to each 
Member Agency; 2) constructively returning the unexpended funds by reducing future 
quarterly assessments; 3) carrying forward unexpended funds for work in process; and/or 
4) reducing the projected operating budget for the following fiscal year.   
	
The Board of Directors shall take action annually to approve the methodology for return 
once unexpended funds are identified. 
 
Financial	Statement	Reporting	
 
Division financial statements are provided to each division manager monthly.  
Expenditures are reviewed to ensure that actual costs to-date do not exceed the adopted 
budget. 
 
Unaudited financial statements, including a statement of paid claims and an investment 
report, are received and filed by the Board monthly at a regularly scheduled public 
meeting.   
 
On a quarterly basis, the Administrative Manager / Chief Financial Officer (CFO) provides a 
fiscal year-to-date financial review of the unaudited interim financial reports to the Board 
of Directors, comparing actual expenditures to the budget.  Additionally, the General 
Manager provides a quarterly report of contracts executed pursuant to COMB’s 
Procurement policy. 
 
In compliance with Government Code section 53891(a), COMB submits its annual Financial 
Transaction Report and annual Government Compensation in California to the State 
Controller’s office for posting on its public website. 
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COMB	MANAGED	REVENUES	AND	EXPENDITURES	
 
In addition to the annual Operating Budget, COMB collects and manages various other 
assessments, which are considered pass-through revenues and charges.  COMB has been 
granted the authority, by various agreements, for administering the provisions, collection 
and payment of these revenues including the following: 

 USBR Entitlement Obligation (USBR Water Rates) 
 Bradbury Safety of Dams (SOD) Repayment Obligations 
 Lauro Safety of Dams (SOD) Repayment Obligations 
 State Water Resource Control Board Water Rights Fee 

 
COMB is also responsible for managing various federal, state and local grant revenues, as 
well as various restricted trust fund accounts to be used for the betterment of the Cachuma 
Project.   
 
For FY 2024-25, COMB’s projected managed revenues are $10,172,579 as shown in Figure 
3.1, and Table 3.1. The previous ten fiscal years’ COMB Managed Revenues are shown in 
Table 3.2. 
 

Figure	3.1	–	FY	2024‐25	COMB	Managed	Revenue	by	Source	
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FY 2022-23 FY 2023-24 FY 2023-24 FY 2024-25
Category Actuals Budget Est. Actuals Budget

Revenues:

COMB Net Operating Budget 5,349,254$            4,928,983$            4,707,778$           6,304,336$              
USBR Water Rates/Deficits 2,231,608              2,200,000              1,968,000             2,200,000                
Grant Funding 2,996,640              1,101,563              328,793               800,000                  
CVWD Cooperative Agreement Funding -                           550,000                 -                          -                             
Warren Act Trust Fund 99,592                   210,786                 229,354               17,286                    
Bradbury SOD Act 261,647                 261,647                 261,647               261,647                  
Cachuma Project Betterment Fund 100,000                 100,000                 100,000               100,000                  
SWRCB Water Rights Fee 70,715                   75,620                   75,609                 79,620                    
Lauro SOD Act 47,404                   47,404                   47,404                 47,404                    
Renewal Fund 29,123                   76,456                   132,179               342,286                  
DDW D3 Permit Fee -                           20,000                   16,068                 20,000                    

Total Managed Revenues: 11,185,983$           9,572,459$            7,866,832$           10,172,579$            

Expenditures:

Contracts/Agreements
     U.S. Bureau of Reclamation 2,231,608$            2,200,000$            1,968,000$           2,200,000$              
     Bradbury SOD Act Repayment 261,647                 261,647                 261,647               261,647                  
     Lauro SOD Act Repayment 47,404                   47,404                   47,404                 47,404                    
     Water Rights Fee 70,715                   75,620                   75,609                 79,620                    
Subtotal: 2,611,374$            2,584,671$            2,352,660$           2,588,671$              

Personnel
     Operations Division 919,290$               1,220,347$            1,029,599$           1,296,612$              
     Fisheries Division 709,582                 824,382                 773,692               870,930                  
     Administrative Division 751,678                 966,952                 879,382               1,041,658                
Subtotal: 2,380,551$            3,011,681$            2,682,673$           3,209,201$              

Operation and Maintenance
     Operations Division 357,210$               625,800$               612,652$              638,500$                 
     Fisheries Division 162,958                 84,600                   66,894                 87,500                    
Subtotal: 520,169$               710,400$               679,546$              726,000$                 

General and Administrative
     Operations Division 220,715$               267,527$               202,258$              286,027$                 
     Fisheries Division 96,574                   131,181                 106,714               140,681                  
Subtotal: 317,289$               398,707$               308,972$              426,707$                 

Infastructure and Improvement Projects
     Infrastructure Improvement Projects 4,971,950$            1,300,000$            699,160$              2,400,000$              
     Special Projects 218,777                 1,370,000              794,010               335,000                  
     Habitat Improvement Projects 22,999                   25,000                   223,033               325,000                  
     Program Support Services 142,876                 172,000                 126,778               162,000                  
Subtotal: 5,356,602$            2,867,000$            1,842,981$           3,222,000$              

Total Expenditures before Debt: 11,185,984$           9,572,459$            7,866,832$           10,172,579$            

Footnotes
(1) Consolidated schedule including COMB annual Operating Budget and Contractual Obligations managed by COMB.

(2) COMB Board adopts the annual Operating Budget.

COMB	MANAGED	REVENUES	AND	EXPENDITURES	(CONTINUED)	
	
 

Table	3.1	–	FY	2024‐25	COMB	Managed	Revenues	and	Expenditures	(1)	
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COMB	MANAGED	REVENUES	AND	EXPENDITURES	(CONTINUED)	
	

Table	3.2	–	Previous	Ten	Fiscal	Years’	COMB	Managed	Revenues	(1)	
 

 
 
Notes: 
 
(1) COMB has been granted the authority, by various agreements, for administering the provisions, collection and 
payment of certain pass-thru revenues including the USBR Entitlement Obligation (USBR Water Rates), the Bradbury and 
Lauro Safety of Dams (SOD) Repayment Obligations, and the State Water Resource Control Board Water Rights Fee.  
These pass-thru revenues are not reflected in COMB's audited financial statements. 
 
(2) WATF/RF/BF = Warrant Act Trust Fund / Renewal Fund / Betterment Fund.  
 
 (3) FY 2014-15 Operating Assessments includes $1.8M paid by the City of Santa Barbara to fund its proportionate share 
of the Emergency Pumping Facilities Project.  The remaining South Coast Member Agencies elected to finance their 
obligation through two notes payable agreements with American Riviera Bank. 
 
(4) FY 2014-15 Grant Revenue includes funding related to Emergency Pumping Facilities Project from various sources: 
IRWMP, DWR, SWRCB and USBR. 
 
(5) FY 2018-19 USBR Water Rates include (1) an installment payment for Extraordinary O&M Costs ($420K) related to 
the replacement of the 30" cone valves on Bradbury Dam (Total Cost - $1.2M) amortized over a 3-year period, and (2) 
approximately $860k of the FY 2015-17 USBR Deficits paid in-full by three Cachuma Project Member Units.  The 
remaining Member Units elected to pay their obligation over a 5-year period. 
 
(6) FY 2019-20 USBR Water Rates include (1) 2nd installment payment for Extraordinary O&M Costs ($420K) - see 
Footnote 6, and (2) approximately $200k of the FY 2015-17 USBR Deficits due from two Cachuma Project Member Units 
which elected to pay their obligation over a 5-year period. 
  
(7) FY 2019-20 Grant Revenue includes funding related to Sycamore Canyon Slope Stabilization FEMA Assistance ($450k) 
and California Department of Fish and Wildlife grant funds affiliated with Quiota Creek Project ($1.01M). 
 
(8) FY 2022-23 Grant Revenue includes funding from the Department of Water Resources Urban and Multi Benefit 
Drought Relief Program ($2.25M) and US Bureau of Reclamation WaterSMART Drought Response Program ($750k).  Both 
grants will be applied to the Lake Cachuma Secured Pipeline project.  
 
(10)  FY 2024-25 Grant Revenue includes projected FEMA/CalOES assistance related to FEMA DR-4683-CA 2023 Winter 
Storm. 
 
 

	
	 	

Net USBR	 Loan Water Total
Fiscal Operating Water	Rates SOD	Act Grant WATF/RF/BF Payments Rights/	D3 Managed

Year Assessments	(10) &	Deficits Repayment Revenue Fund	(2) EPFP Permit	Fee Revenues

2015-16 5,556,673$          977,048$        196,958$        705,205$        661,728$        -$                 41,300$          8,138,913$     

2016-17 4,415,707$          1,129,078$     309,051$        1,542,476$     381,178$        406,011$        46,897$          8,230,397$     

2017-18 2,587,215$          1,728,642$     309,051$        -$                 710,361$        463,450$        48,991$          5,847,710$     

2018-19 (5)
4,197,066$          3,189,982$     309,051$        1,886,408$     629,521$        463,450$        52,162$          10,727,640$  

2019-20 (6),(7)
4,624,002$          2,312,529$     309,051$        1,461,452$     681,523$        463,450$        60,900$          9,912,907$     

2020-21 4,808,442$          1,788,246$     309,051$        180,754$        356,078$        463,450$        64,423$          7,970,444$     

2021-22 4,421,917$          1,770,763$     309,051$        15,763$          272,830$        38,621$          70,715$          6,899,660$     

2022-23 (8)
5,349,254$          2,231,608$     309,051$        2,996,640$     228,715$        -$                 70,715$          11,185,983$  

2023-24 4,707,778$          1,968,000$     309,051$        328,793$        461,533$        -$                 91,677$          7,866,832$     

2024-25 (10)
6,304,336$          2,200,000$     309,051$        800,000$        459,572$        -$                 99,620$          10,172,579$  
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Table 3.3                                           
COMB Operating Budget Allocation Percentages 

COMB	OPERATING	BUDGET	
	
COMB operates under an annual operating budget, which is adopted by the Board of 
Directors in accordance with established short and long-term financial plans.  The COMB 
Operating budget reflects projected operating expenses for the COMB Operations Division, 
the Fisheries Division and General and Administrative expenses.    
 
The budget may be amended throughout the year by Board action.  The Board considers 
the request of staff at a public meeting and approves or rejects such requests by motion 
and majority vote of the Board. 
 
Annual budget revenues are funded by 
quarterly assessments of COMB Member 
Agencies and are based on the Member 
Agencies’ proportionate Cachuma Project 
entitlement percentages.  Included in the 
budget is the cost of personnel and 
administration, operation and maintenance, 
fisheries related work and infrastructure 
improvement projects related to the Cachuma 
Project storage and conveyance facilities. 
These facilities include the Tecolote Tunnel, 
the South Coast Conduit (SCC), and four regulating dams and reservoirs (Glen Annie, Lauro, 
Ortega and Carpinteria). During the fiscal year 2021-22, COMB conducted and/or 
completed several special studies and projects using revenue provided by these 
assessments. These projects included storage of key components of the Emergency 
Pumping Facility, improvements to the South Coast Conduit, and rehabilitation and 
betterment of control stations, valves and structures. 
 
In 2016, the Santa Ynez River Water Conservation District, Improvement District No. 1 (ID 
No. 1) notified the COMB Board of its stated intent to withdraw from the COMB Joint 
Powers Agreement.  A Separation Agreement was entered into by ID No. 1, COMB, and the 
remaining COMB Member Agencies and was approved by all parties effective August 28, 
2018.   
 
Pursuant to the terms and conditions of the Separation Agreement, ID No. 1 is no longer a 
Member Agency of COMB and has departed from the COMB JPA Agreement as of May 27, 
2016.  ID No. 1 continues to be a member of the Cachuma Project, which carries certain 
benefits and obligations associated with the Project and specific COMB activities as 
outlined in the Separation Agreement.  Payments received from ID No. 1 for certain COMB 
BiOp and Oak Tree related expenditures, previously assessed to the current COMB Member 
Agencies, are returned to the COMB Member Agencies upon collection. 
 
  

Member	Unit	

COMB	
Operating	
Budget	

Allocation	%	
Goleta Water District  40.42 % 
City of Santa Barbara  35.89 % 
Carpinteria Valley WD 12.20 % 
Montecito Water District 11.50 % 
Total	 100.00%	
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COMB	OPERATING	BUDGET	(CONTINUED)	
 
The COMB Gross Operating Budget, not including pass-thru expenditures, for FY 2024-25 is 
$7,583,908 and is further broken down by major category as depicted in Figure 3.2. 

	
Figure	3.2	–	FY	2024‐25	Operating	Budget	by	Division	

	

	
	

The primary budgetary objective is to provide the highest possible level of service to the 
Cachuma Project Members.  Continual efforts are made to improve productivity, lower 
costs, and enhance services. COMB staff evaluates and selects current year infrastructure 
improvements and special projects based on the following criteria: water supply reliability, 
risk, critical need, safety, and service disruption.  Projects may vary by year depending on 
external and uncontrolled factors such as ongoing drought conditions, lake elevation and 
natural disasters (i.e., fire, significant rain events, debris flow, etc.).   
 
The COMB gross budget history for the previous ten fiscal years is outlined in Table 3.4 on 
the following page. 
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Water	Releases	Bradbury	Dam	

Table	3.4	–	Previous	Ten	Fiscal	Years’	Gross	Operating	Budget	History	
	

 
 

Fiscal 
Year 

 
Operations 

Division 
O&M 

 
Fisheries 
Division 

O&M 

 
 

General and 
Admin 

 
Infrastructure 

Improvement & 
Special Projects 

Habitat 
Improvement 

Projects & 
Support 

 
 
 

Total 

2015-16  $1,100,197   $632,994   $1,234,251   $3,689,250   $2,132,000   $8,788,693  
2016-17  $1,097,375   $691,118   $1,082,056   $2,561,250   $2,283,000   $7,714,799  

2017-18  $1,062,108   $753,374   $1,139,848   $1,020,000   $1,343,000   $5,318,330  
2018-19  $1,101,747   $763,409   $1,196,679   $1,842,983   $2,349,996   $7,254,814  

2019-20 $1,227,664 $800,751 $1,227,664 $2,045,327 $1,390,000 $6,766,977 

2020-21 $1,339,141 $810,413 $1,199,967 $1,630,000 $185,000 $5,164,520 

2021-22 $1,402,187 $867,558 $1,237,439 $1,600,050 $185,000 $5,292,234 

2022-23 $1,561,326 $934,164 $1,288,054 $6,050,000 $185,000 $10,018,544 

2023-24 $1,846,147 $908,982 $1,365,659 $2,670,000 $197,000 $6,987,788 

2024-25 $1,935,112 $958,430 $1,468,365 $2,735,000 $487,000 $7,583,908 

	
Unexpended funds are identified through the audit process and returned to the Member 
Agencies using one of four methods.  These methods include: 1) the issuance of checks 
made payable to each Member Agency; 2) constructively returning the unexpended funds 
by reducing the Member Agency’s quarterly assessments; 3) carrying forward unexpended 
funds for work in process; and/or 4) reducing the projected operating budget for the 
following fiscal year.  The Board of Directors shall take action annually to approve the 
methodology for return once unexpended funds are identified. 
 

USBR	WATER	RATES	
	
Through Resolution No. 224 and the Water Rates 
Agreement, COMB is responsible for administering 
provisions of the Water Rates Agreement for the 
Cachuma Project. This includes calculating and 
distributing bills and assessments for water, 
administering payments from the Cachuma Member 
Units to the United States pursuant to the provisions 
of the Master Contract, the Cachuma Member Unit 
water supply contracts with Santa Barbara County 
Water Agency and the water rates agreement.  COMB 
is required to make payment directly to the United 
States to satisfy those agreements.     
 
The water rates are developed annually by the rate-setting branch of Reclamation 
(Regional Office) located in Sacramento and are based on projected Operating and 
Maintenance (O&M) costs for the upcoming water year.  The South-Central California 
(Fresno) Area Office is responsible for providing the Regional Office estimated budgets and 
projected O&M costs pertaining to the Cachuma Project for formulation of the water rates. 
The total projected amount for WY 2024-25 is $2.2M.  
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USBR	WATER	RATE	DEFICITS	
	
USBR Water Rate Deficits occur due to a deficiency in revenues (USBR projected budget) 
compared to actual operational and any extraordinary costs for a particular fiscal year.   
 
Reclamation reported a deficit total of $426,864 for FY 2015, a deficit total of $1,003,523 
for FY 2016, and a deficit total of $302,053 for FY 2017.  Three Cachuma Project Member 
Units elected to pay their deficit obligation in full during FY 2018-19.  The remaining two 
Cachuma Project Member Units elected to pay their obligation over a five-year period.   
These obligations were paid in-full during FY 2023-24. 
 
Reclamation reported a surplus for FY 2022 of $171,778.  Reclamation applied this surplus 
first against any prior year deficit repayments that were made during Water Year 2022 in 
accordance with Reclamation policy.  For those Cachuma Project Member Units that paid 
their prior year deficit balances in full, their respective pro-rata adjustment was added to 
their 1st period obligation for WY 2023-24.  The FY 2023 surplus/deficit, when finalized, 
will be reported with the WY 2024-25 Water Rate calculations during the fall of 2024.	
	
GRANT	FUNDING	/	FINANCIAL	ASSISTANCE	
	
COMB has developed a grant program by utilizing a team of staff members to write 
proposals, administer grants and carry out grant contracts.  
 
In 2021, COMB entered into a Cooperative Agreement with Carpinteria Valley Water 
District (CVWD) proposing a collaborative work effort between CVWD and COMB to repair 
and rehabilitate aging infrastructure in the lower reach section of the South Coast Conduit 
and the CVWD distribution system. CVWD proposed to financially participate in 
rehabilitating SCC laterals in collaboration with COMB installing two (2) isolation valves on 
the SCC.  This approach would allow improved isolation and enable longer shutdowns to 
repair and maintain the system in the future or during an emergency.  Phase 2 of this 
project is scheduled to be completed in FY 2025-26.  
 
In December 2022, COMB was awarded $1,000,000 under the Department of Water 
Resources, Proposition 1 Implementation Grant Program – Round 2, Cycle 1 through its 
participation in the Santa Barbara County Regional Water Management Program (IRWMP).   
Projects proposed by IRWMP support the goals and target of the adopted IRWMP and 
achieve many of the region’s resource management strategies.  Funds from this grant will 
be applied to the Lake Cachuma Emergency Pumping Facility – Secured Pipeline Project. 
 
The January 2023 storm events and subsequent debris flows caused damage to South Coast 
Conduit appurtenant structures and facilities.  Shortly thereafter, President Joseph R. 
Biden, Jr. declared that an emergency exists in the State of California and ordered Federal 
assistance to supplement State, tribal, and local response efforts. COMB has initiated the 
application process and is working closely with FEMA/CalOES for federal disaster relief 
and hazard mitigation funding for damages that resulted from that event. 
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WARREN	ACT	TRUST	FUND	/	RENEWAL	FUND	
	
The Warren Act Trust Fund is a requirement of the Cachuma Project Warren Act Contract 
negotiated between the Central Coast Water Authority (CCWA) and the Bureau of 
Reclamation for delivery and transport of State Water Project water through the Cachuma 
Project facilities.  A 1995 memorandum of understanding executed in conjunction with the 
Warren Act Contract established a charge of $43 per acre-foot (AF) ($58 initially with a $15 
service charge by Reclamation), which is not indexed.  Payments are required upon 
delivery of State Water Project (SWP) water to Cachuma Reservoir.  CCWA makes quarterly 
payments to COMB based on the prior quarter’s water deliveries to the lake. 
 
The Renewal Fund is a requirement of the 1995 Renewal Master Contract (Contract No. 
I75r-1802R between the United States and Santa Barbara County Water Agency) entered 
into for water conveyance from the Cachuma Project to the five Cachuma Project Member 
Units.  The Member Units are the Carpinteria Valley Water District, the Goleta Water 
District, the Montecito Water District, the City of Santa Barbara, and the Santa Ynez River 
Water Conservation District, Improvement District No. 1 (ID No. 1).   
 
The Renewal Master Contract requires the payment of $10 per acre-foot of water made 
available by the Cachuma Project. The Renewal Fund itself is capped at $257,100, which is 
related to the current annual operational yield of 25,714 AF.  Subject to the limitations of 
sub article 27(e), the Cachuma Project Member Units shall deposit into the Renewal Fund 
an amount which, when added to any monies already in the Renewal Fund, are sufficient to 
pay for activities which are to be undertaken pursuant to the Annual Work Plan for the that 
Water Year.   
 
For calendar year 2023, total SWP deliveries into the lake were 402 AF, which converts to 
$17,286 of Warren Act Trust Fund revenue available for FY 2024-25.  Therefore, the 
preliminary amount to be deposited into the Renewal Fund by the Cachuma Member Units, 
subject to sub article 27 (e), is projected to be $242,286 based on the following calculation.    
 

Given:	 WATF = $17,286 
 AOY   = Annual Operation Yield of 25,714 x $10 = $257,100 
 RFC (Renewal Fund Calculation) = [1-(WATF/$300,000) x AOY 
Then:	 RFC = [1-($17,286/$300,000) x $257,100 
 RFC = $242,286 
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WARREN	ACT	TRUST	FUND	/	RENEWAL	FUND	(CONTINUED) 
	
Warren	Act	Trust	Fund	/	Renewal	Fund	Annual	Meeting	
 
The annual meeting of the Cachuma Project Warren Act Trust Fund / Renewal Fund (Funds 
Committee) occurs in the summer of each year.  At the annual meeting, the Funds 
Committee reviews the Annual and Long-Term Plan prepared as outlined in the Master 
Renewal Contract document.  The participating Committee members discuss and 
subsequently vote how to apply the Warren Act Trust Fund / Renewal Fund monies for 
program expenditures and activities in the upcoming fiscal year.  
	
BRADBURY	DAM	/	LAURO	DAM	SAFETY	OF	DAMS	(SOD)	ACT		
REPAYMENT	CONTRACTS	
	
Under the terms and conditions of a repayment contract executed in 2002, COMB is 
responsible for payment to the United States for fifteen percent (15%) of the total amount 
of Safety of Dams (SOD) Act funds expended by the United States for structural stability and 
related work at Bradbury Dam and Lauro Dam.  

 
Bradbury Dam: The fifteen percent 
obligation under the Bradbury SOD contract 
is $7,605,739 and is to be repaid by annual 
payments over a 50-year period. COMB’s 
payment obligation for FY 2024-25 is 
$261,647 with assessments collected from 
the Cachuma Project Member Units in 
accordance with each Member’s Cachuma 
Project entitlement percentages. 
 
Lauro Dam: The fifteen percent obligation 
under the Lauro SOD contract is $1,009,737 
and is to be repaid by annual payments over 
a 50-year period. COMB’s payment 
obligation for FY 2024-25 is $47,404 and 
assessments are collected from the COMB 
Member Agencies in accordance with each 
Member Agency’s pro-rata Cachuma Project 
entitlement percentages. 
	
	
	
 

	 	

Bradbury	Dam	

Lauro	Dam	
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Stream	Gauge	Station	

BETTERMENT	FUND	
	
Article 8 (b) of the Cachuma Project Member Unit contracts 
with Santa Barbara County Water Agency requires the 
County Water Agency to provide $100,000 annually for 
beneficial purposes consistent with the Water Agency Act 
and within the Santa Ynez River watershed or the Cachuma 
Project service area.  All decisions relating to the 
expenditure of such funds must be agreed to by both the 
County Water Agency and the Cachuma Member Agency 
Representative, acting by unanimous vote. Consistent with 
past years, COMB will receive $100,000 to be used for the 
Santa Ynez River stream gauge program.  
 
WATER	RIGHTS	FEE	
 
Effective January 1, 2004, the Water Code was amended to authorize and require the State 
Water Board to adopt emergency regulations establishing and revising water rights and 
water quality certification fees, which are to be deposited in the Water Rights Fund in the 
State Treasury.  Since then, the State Water Board has charged annual water rights fees. 
The Water Code authorizes the State Water Board to revise the fee schedule each fiscal year 
as necessary to conform to the revenue levels set forth in the annual Budget Act.   
 
COMB is responsible for the assessment and payment of the water rights fee on behalf of 
the Cachuma Project Members.  Assessments are made according to the Cachuma Project 
entitlement percentages with all five Member Units being responsible for the Santa Ynez 
River Permit fees and the four South Coast Member Units being responsible for the Lauro 
Creek and W. Glen Anne Creek fees.   The projected cost for FY 2024-25 is $79,260. 
	
DRINKING	WATER	PROGRAM	FEE	
	
The South Coast Conduit is divided into two sections: Goleta and Carpinteria. The South 
Coast Conduit – Goleta Section (SCC – GS) starts at the South Portal of the Tecolote Tunnel 
and ends at Lauro Reservoir, conveying raw water from Lake Cachuma to Lauro Reservoir. 
The South Coast Conduit – Carpinteria Section (SCC-CS) starts at Cater Water Treatment 
Plant and ends at Carpinteria Reservoir, conveying treated water. 
 
Effective February 2022, the SCC-CS became permitted as a D3 wholesaler by the State of 
California Division of Drinking Water.  Costs for this fee are shared by the City of Santa 
Barbara, Carpinteria Valley Water District and Montecito Water District.  The projected 
cost for FY 2024-25 is $20,000.	 	
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POTENTIAL	REVENUE	OPPORTUNITIES	
 

Integrated	Regional	Water	Management	Program	(IRWMP)	
 
Beginning in September 2006, the Santa Barbara County 
Water Agency has worked with a County-wide group of 
approximately 29 cooperating partners including cities, 
special districts, water companies, joint powers authorities, 
and Non-Governmental Organizations (NGOs) to develop the 
first Integrated Regional Water Management (“IRWM”) Plan 
(completed in May 2007). The plan was recently updated in 2019 in response to DWR’s 
2016 IRWM Guidelines.   
 
The Water Agency acts as the single eligible grant recipient responsible for administration 
of the IRWM Grants. In accordance with the Memorandum of Understanding (MOU) and 
sub-grant agreements between the Water Agency and project proponents, the Water 
Agency functions as a pass-through agency between the State and proponents. The Water 
Agency is responsible for organizing and forwarding the required project reporting 
information and claims to the State on behalf of each project proponent. Project 
proponents are then reimbursed once funding is received from the State. 
	
Multi‐Jurisdictional	Hazard	Mitigation	Plan	(MJHMP) 	
	
COMB participated in the County of Santa Barbara Office of 
Emergency Management 2022 update to the MJHMP.  COMB as a 
member of the Mitigation Advisory committee provided input on 
local hazard management activities and reviewed draft MJHMP 
components as part of a regional effort to update the 
MJHMP and annexes. 	
	
The purpose of a MJHMP is to identify policies and actions 
that can be implemented to reduce risk and future losses from 
disasters. The MJHMP creates a framework for risk-based decision-making to reduce 
damage to lives, property and local economies by focusing resources on the greatest risks 
and vulnerabilities.  MJHMP adoption allows access to hazard mitigation assistance 
programs and funding, including Hazard Mitigation Grant Programs, Pre-Disaster 
Mitigation, Flood Mitigation Assistance and Severe Repetitive Loss Grant Programs. 
	
Other	Revenue	Sources	
 
COMB staff is actively engaged to identify other sources of funding opportunities to lessen 
the financial burden on COMB’s Member Agencies.   Other revenue sources include grant 
funding and low interest debt financing. 
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COMB	OPERATING	BUDGET	HIGHLIGHTS	
 
The Operating Budget reflects projected operating expenses for the COMB Operations 
Division, the Fisheries Division as well as the General and Administrative expenses for FY 
2024-25.  These projected expenditures have been refined through the development of 
divisional annual work plans. The Board adopted a Five Year (2025-2029) Infrastructure 
Improvement Plan and required implementation activities associated with the 2000 
Biological Opinion.   
 
Development of the budget was based on a zero-based budgeting methodology.  Unlike 
traditional incremental budgeting, this methodology employs a detailed examination of 
expenditures wherein only the necessary budget amount for each line item is presented for 
discussion.  This approach addresses the most fundamental and prioritized service needs 
and represents the minimum level of funding needed for effective operations. 
 
As reflected in Table 4.1, the COMB Gross Operating Budget for FY 2024-25, excluding 
offsetting revenues, is $7.6M as compared to the FY 2023-24 Operating Budget of $7.0M, 
which reflects an increase of $596.1K (8.5%).  
 
The net change from the previous fiscal year is described by the following items: 

 An increase in total Salaries and Benefits of 197.6K (6.6%) which includes the 
staffing of fifteen full-time and two full-time equivalent (FTE) seasonal employees, a 
3.51% COLA adjustment, step increases, a 5% health benefits increase, and an 
increase in CalPERS obligation and unfunded liability. 

 An increase in total Operations and Maintenance expenses of $15.6K (2.2%) which 
is attributed to an increase in materials and supplies ($10K), permits ($3K) 
uniforms ($1.8K) and other expenses ($0.8K). 

 An increase in General and Administrative Expenses, excluding administrative 
salaries of $28.0K (7.0%) which is attributed to an increase in general liability 
insurance costs ($13K) and computer consultant/network services ($15K). 

 An increase in the Operations Division Infrastructure Improvement Projects and 
Special Projects of $65K (2.4%). See pages 64-77 for information on upcoming 
scheduled projects.  

 An increase in Habitat Improvement Projects and Program Support Services of 
$290K (147.2%).  See pages 87-88 for information on upcoming scheduled projects. 

 
The COMB Net Operating Budget, including offsetting revenues for FY 2024-25, is $6.3M 
and is compared to FY 2023-24 of $4.9M, which is an increase of $1.4M (27.9%).   
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FY 2023-24 FY 2024-25 Change ($) Change (%) 

Operations Division 1,220,347$           1,296,612$           76,266$               6.2%

Fisheries Division 824,382               870,930               46,548$               5.6%

Administration 966,952               1,041,658            74,707$               7.7%

TOTAL 3,011,681$           3,209,201$           197,520$             6.6%

Operations Division 625,800$             638,500$             12,700$               2.0%

Fisheries Division 84,600 87,500 2,900$                 3.4%

TOTAL 710,400$             726,000$             15,600$               2.2%

Operation Division 267,527$             286,027$             18,500$               6.9%

Fisheries Division 131,181 140,681 9,500$                 7.2%

TOTAL 398,707$             426,707$             28,000$               7.0%

4,120,788$           4,361,908$           241,120$             5.9%

Operations Division

 Infrastructure Improvement Projects 1,300,000$           2,400,000$           1,100,000$           84.6%

 Special Projects 1,370,000 335,000 (1,035,000)$          -75.5%

TOTAL 2,670,000 2,735,000 65,000$               2.4%

Fisheries Division

 Habitat Improvement Projects 25,000$               325,000$             300,000$             1200.0%

 Program Support Services 172,000$             162,000$             (10,000)$              -5.8%

TOTAL 197,000 487,000 290,000$             147.2%

6,987,788$           7,583,908$           596,120$             8.5%

 Projected Offsetting Revenues (2,058,805)$          (1,279,572)$          

4,928,983$           6,304,336$           1,375,353$           27.9%

 SALARIES & BENEFITS

 OPERATIONS & MAINTENANCE EXPENSES

 GENERAL & ADMINISTRATIVE EXPENSES

COMB OPERATING BUDGET

INFRASTRUCTURE IMPROVEMENT, HABITAT IMPROVEMENT & SPECIAL PROJECTS

 Total Operating Budget

TOTAL GROSS OPERATING BUDGET

TOTAL NET OPERATING BUDGET

COMB	OPERATING	BUDGET	HIGHLIGHTS	(CONTINUED)	
	

Table	4.1‐	COMB	Operating	Budget:	Consolidated	Overview	 
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COMB	OPERATING	BUDGET	HIGHLIGHTS	(CONTINUED)	
	
COMB expenditures are comprised of costs associated with personnel, operations and 
maintenance, general and administrative, and infrastructure and habitat improvement 
projects. 
 
Staff assignments and project implementation are reviewed by the General Manager and 
the Division Managers to control costs and to provide the highest possible level of service 
to the COMB Member Agencies.  Projects may vary by year depending on financial and 
operational constraints.  Additionally, external and uncontrolled factors such as ongoing 
drought conditions, lake elevation and natural disasters (i.e., fire, significant rain events, 
debris flow, etc.) can have an impact on project implementation. 
 
PERSONNEL	
 
Recruitment, professional development, and employee retention are considered key factors 
by COMB to achieve its short and long-term goals and objectives.  The General Manager is 
responsible for hiring and overseeing a staff of fifteen full time employees including three 
division managers, certified distribution operators, senior biology staff, water resources 
analyst and administrative personnel, as outlined in Table 4.2 – Personnel Count Summary.   
 

Table	4.2	–	Personnel	Count	Summary		
 

	
	

Position	

FTE	
Count	

FY	2022‐23	

FTE	
Count	

FY	2023‐24	

FTE	
Count	

FY	2024‐25	

Change							
Over										

FY	2022‐23	

Change							
Over										

FY	2023‐24	

General Manager 1 1 1 0 0 
Administrative Mgr./CFO 1 1 1 0 0 
Operations Division Manager 1 1 1 0 0 
Chief Distribution Operator 1 1 1 0 0 
Water Service Worker 4 4 4 0 0 
Fisheries Division Manager 1 1 1 0 0 
Senior Biologist 2 2 2 0 0 
Biologist Aide 1 1 1 0 0 
Program Analyst 1 1 1 0 0 
Administrative Assistant 2 2 2 0 0 
Total 15	 15	 15	 0	 0	

 
 
There are no projected staffing changes for FY 2024-25. 
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COMB	OPERATING	BUDGET	HIGHLIGHTS	(CONTINUED)	
	
Salaries	and	Benefits	
 
As reflected in Table 5.3, total projected salaries and benefits for FY 2024-25 is $3.2M, 
which reflects an increase of $197.5K (6.6%) as compared to FY 2023-24.  The budget 
reflects the current salaries and benefits package for all employees including the General 
Manager’s position.   
 
The budget includes a 3.51% COLA increase for all employees, excluding the General 
Manager, per the historical annual calculation that is based on the February Consumer 
Price Index (CPI) data each year.  The calculation is obtained by averaging the prior 
thirteen months indexes for all urban consumers and comparing that average to the 
previous year averaged data.  The U.S. City and the Los Angeles-Riverside data is averaged 
together to obtain the percentage COLA for the period.   
 
Health insurance costs for active employees are projected to increase between 5-10% in 
January 2025 based on preliminary projections from ACWA/JPIA.   
 
COMB participates in the California Public Employees’ Retirement System.  On January 1, 
2013, the Public Employees’ Pension Reform Act of 2013 (PEPRA) took effect.  PEPRA 
limited pension benefits offered to new employees and increased the cost sharing between 
new employees and public employers.  All employees hired after January 2013 who are not 
classified as “classic” members contribute 7.75% of their eligible salary towards the 
CalPERS retirement premium. 
 
Starting July 1, 2017, all employees hired before July 1, 2017 (and who are “Classic” 
employees as defined by CalPERS) began contributing toward their employee member 
contribution under a five-year phased-in method.  For fiscal year 2024-25, the classic 
member contribution rate is set at 7.0%.  Additionally, the CALPERS line item reflects an 
increase in the annual Unfunded Liability obligation as factored under the CALPERS 30-
year amortization policy and pursuant to the Public Employee Pension Reform Act of 2013.   
A copy of the most recent CalPERS valuation report can be found at 
https://www.calpers.ca.gov/page/employers/actuarial-resources/public-agency-
actuarial-valuation-reports. 
  
Table 4.3 provides a breakdown of the individual components of the projected Personnel 
costs for FY 2024-25 as compared to FY 2023-24 and FY 2022-23.   
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COMB	OPERATING	BUDGET	HIGHLIGHTS	(CONTINUED)	
	

Table	4.3	–	FY	2024‐25	Budgeted	Personnel	Costs	
		

     Variance	Analysis	(*)	
	

	
Category 

	
Actual	

FY	2022‐23	

	
	Budget								

FY	2023‐24	

Estimated	
Actual	

FY	2023‐24	

	
	Budget							

FY	2024‐25	

$		
Higher	/	
(Lower)	

%	
Higher	/	
(Lower)	

Labor  $1,548,653   $1,879,558   $1,726,839   $1,986,913   $107,355  5.7% 
CalPERS 311,839  349,188  340,587  398,177  48,988  14.0% 
Health Ins / WC 403,821  639,148  485,997  672,112  32,964  5.2% 
FICA/Medicare 116,238  143,786  129,250  151,999  8,213  5.7% 
Total	  $2,380,551		 	$3,011,681		 	$2,682,673		 	$3,209,201		 	$197,520		 6.6%	
	
(*) Compares FY 2024-25 Budget to FY 2023-24 Budget. 
 
 
Figure 4.1 provides a breakdown of the individual components of the projected Personnel 
costs for FY 2024-25. 
 

Figure	4.1	–	FY	2024‐25	Personnel	Costs	by	Category	
 

 
	
	 	

Labor
$1,986,913

(61.9%)
CalPERS
$398,177
(12.4%)

Health Insurance
$672,112
(20.9%)

FICA/Medicare
$151,999

(4.7%) Labor
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COMB	OPERATING	BUDGET	HIGHLIGHTS	(CONTINUED)	
	
Operations	and	Maintenance	Expenses	
	
COMB Operations are comprised of two divisions:  Operations and Fisheries.   
 
Operations	Division	
 
COMB's Operations Division is responsible for 
diversion of water from Lake Cachuma located in 
the Santa Ynez Valley to the South Coast of Santa 
Barbara County through the Tecolote Tunnel.  In 
addition, the Operations Division responsibilities 
include operation and maintenance of the 26-mile 
South Coast Conduit conveyance pipeline, flow 
control valves, meters, instrumentation at control 
stations, turnouts and appurtenant structures along 
the South Coast Conduit and at four regulating 
reservoirs.  
 
COMB coordinates closely with the Bureau of Reclamation and Member Agency staff to 
ensure that water supplies meet daily demands. 
 
Fisheries	Division	
 
COMB’s Fisheries Division is responsible for 
implementation of the 2000 Biological Opinion and 
Fish Management Plan related to the Cachuma 
Project on the Santa Ynez River in Santa Barbara, 
California.  These activities include ongoing 
scientific studies along the river, monitoring and 
recording changing conditions, and implementation 
of fish passage improvements as outlined in the 
2000 Biological Opinion.  The National Marine 
Fisheries Services (NMFS) is the agency that 
oversees protection of Southern California steelhead 
(Oncorhynchus mykiss). 
  
Operation and Maintenance expenditures required to support the divisions include 
Vehicles and Equipment, Contract Labor, Materials and Supplies and Other Expenses.  
Projects and staff assignments are reviewed by the General Manager to control costs in this 
category.  Table 4.4 includes a brief description of expenditures for each O&M category.   
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OPERATIONS	AND	MAINTENANCE	(CONTINUED)	
	

Table	4.4	–	Operation	and	Maintenance	Expenditures	Descriptions	
	

Category	 Operations	 Fisheries	
Vehicles and Equipment Includes funds for the 

purchase of fixed capital, 
equipment rental, vehicle 
and equipment maintenance, 
and fuel costs.   

Includes funds for the 
purchase of fixed capital, 
equipment rental, vehicle 
and equipment maintenance, 
and fuel costs.   
 

Contract Labor Contains funds for outside 
services and labor that 
cannot be supported by 
COMB staff, which may 
include water quality 
sampling, elevator repair, 
tree trimming and removal 
services, heavy equipment 
and operators’ labor costs 
for various small projects 
including meter calibration 
and meter repair.   
 

Contains funds for outside 
services/labor to support 
equipment calibration on 
flow meters, and funds for 
technical assistance 
corresponding to the 
operation, maintenance and 
performance review of 
completed fish passage 
projects. 

Materials and Supplies Covers costs related to the 
operation and maintenance 
of the conduit, reservoirs, 
and outlying buildings and 
roads. 

Includes costs for the 
purchase of items needed for 
the Fisheries Monitoring 
Program specifically 
monitoring for migration, 
spawning and over-
summering such as 
constructing and repairing 
fish migration traps and the 
equipment necessary to 
conduct snorkel and redds 
surveys. 

Other Expenses Includes permit fees, 
utilities, uniforms, 
hazardous waste disposal, 
communications, Under-
ground Service Alerts, and 
employee training and 
certifications.   

Includes funds to pay for 
permit fees, uniforms, and   
personal protective gear for 
the fisheries division 
employees.   
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OPERATIONS	AND	MAINTENANCE	(CONTINUED)	
	

Operation and Maintenance expenditures in FY 2024-25 are projected to total $726K, a 
2.2% increase as compared to FY 2023-24. 

	
Table	4.5	–	FY	2024‐25	Operation	and	Maintenance	Costs	‐	Consolidated	

	
     Variance	Analysis	(*)	
	

	
Category 

	
Actual	

FY	2022‐23	

	
	Budget								

FY	2023‐24	

Estimated	
Actual	

FY	2023‐24	

	
	Budget								

FY	2024‐25	

$		
Higher	/	
(Lower)	

%		
Higher	/	
(Lower)	

Vehicles & Equip.  $309,369   $342,500   $329,498   $342,500   $0   0.0% 
Contract Labor 76,281  174,100  170,766  174,000  (100) (0.1%) 
Materials & Supplies 74,322  108,000  98,886  118,000  10,000  9.3% 
Other Expenses 60,196  85,800  75,433  91,500  5,700  6.6% 
Total	 	$520,169		 	$710,400		 	$674,583		 	$726,000		 	$15,600		 2.2%	

	
(*) Compares FY 2024-25 Budget to FY 2023-24 Budget. 
 (**) Includes both Operations and Fisheries Division.	
	
	
GENERAL	AND	ADMINISTRATIVE	
	
General and Administrative expenses include costs for 
support of all administrative functions of COMB such as: 
Director fees, legal expenditures, general liability and 
property insurance, audit fees, utilities, IT and 
communications, postage and office supplies, training, 
education and subscriptions and miscellaneous 
expenses.   
 
Costs are generally allocated between Operations and 
Maintenance (65%) and Fisheries Division (35%).   
 
General and Administrative expenditures, excluding administrative labor and benefits, in 
FY 2024-25 are projected to total $426.7K, a 7.0% increase as compared to FY 2023-24.  
 
The budget reflects an increase in expenses of $13K related to an increase in general 
liability insurance costs as well as a $15K increase in computer consultant and network 
services. 
 
Table 4.6 provides a breakdown of the individual components of the projected General and 
Administrative costs for FY 2024-25 as compared to FY 2023-24 and FY 2022-23.   
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GENERAL	AND	ADMINISTRATIVE	(CONTINUED)	
	

Table	4.6	–	FY	2022‐23	General	and	Administrative	Costs	(**)	
 

 
(*) Compares FY 2024-25 Budget to FY 2023-24 Budget. 
 (**) Excludes labor 
	

	
	 	 	 	 	

Variance	Analysis	(*)	

Category	

	
	

Actual	
FY	2022‐23	

	
	

Budget		
FY	2023‐24	

	
Estimated	
Actual	

FY	2023‐24	

	
	

Budget	
FY	2024‐25	

	
$	

Higher	/	
(Lower)	

%	
Higher	/	
(Lower)	

Director Fees  $11,956   $20,000   $14,001   $20,000   $-   0.0% 
Audit  23,495   35,000   23,270   35,000   -  0.0% 
Legal  76,826   100,000   43,153   100,000   -  0.0% 
Unemployment Insurance  -   5,000   -   5,000   -  0.0% 
General Liability Insurance  58,495   61,400   72,204   74,400   13,000  21.2% 
Postage/Office Supplies  11,680   10,000   7,358   10,000   -  0.0% 
Office Equip/Leases  11,380   21,972   12,142   21,972   -  0.0% 
Misc. Admin Expense  18,832   18,500   21,240   18,500   -  0.0% 
Communications  13,118   13,955   12,279   13,955   -  0.0% 
Utilities  14,048   14,980   16,711   14,980   -  0.0% 
Membership Dues  19,090   18,900   18,343   18,900   -  0.0% 
Admin Fixed Assets  6,742   17,000   4,802   17,000   -  0.0% 
Computer Consultant  34,779   40,000   53,129   55,000   15,000  37.5% 
Employee Education  3,663   4,500   225   4,500   -  0.0% 
Travel  7,738   7,500   919   7,500   -  0.0% 
Public Info  3,752   5,000   4,197   5,000   -  0.0% 
IRWM  1,693   5,000   5,000   5,000   -  0.0% 
Total	 	$317,289		 	$398,707		  $308,972 	  $426,707 	  $28,000 	 7.0%	

Cachuma	Operation	and	Maintenance	Board	Meeting	Room	
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INFRASTRUCTURE	IMPROVEMENT	PROJECTS	
	
Infrastructure planning and investment is critical to the ongoing reliability of the Cachuma 
Project, its facilities and its distribution system.  COMB staff evaluates and selects current 
year infrastructure improvements and special projects based on the following criteria: 
water supply reliability, risk, critical need, safety, service disruption and the betterment of 
the Cachuma Project.  Tables 4.7 and 4.8 below are the projects identified for 
implementation during fiscal year 2024-25.  Detailed descriptions of each project can be 
found on pages 64-77. 
 

Table	4.7	–	FY	2024‐25	Infrastructure	Improvement	Projects	

 
Table	4.8	–	FY	2024‐25	Operations	Division	Special	Projects	

	
Project	Name	

Fiscal	Year		
2024‐25	

2024 Winter Storm Repairs $150,000 
COMB Building Improvements and Maintenance $80,000 
Water Quality and Sediment Management $40,000 
SCADA Improvements and Support $35,000 
ROW Identification Program $20,000 
GIS and Mapping $10,000 
Sub Total $335,000 

 
HABITAT	IMPROVEMENT	PROJECTS	
	
The Fisheries Division is tasked, through Reclamation’s operation of the Cachuma Project, 
with carrying out the fisheries monitoring, data analysis and tributary enhancement 
projects as described in the National Marine Fisheries Service’s (NMFS) 2000 Biological 
Opinion. A consensus based, long-term fisheries program has been developed that provides 
protection for steelhead/rainbow trout (Oncorhynchus	mykiss,	O.	mykiss)	downstream of 
Bradbury Dam. This is done through a combination of long-term monitoring, water 

Project	Name	
Fiscal	Year		
2024‐25	

Lauro Reservoir Bypass Channel Road Improvements $1,320,000 
SCC Lower Reach Lateral Structures $305,000 
North Portal Log Boom Replacement $135,000 
Lauro Outlet Works Tunnel Safety Improvements $100,000 
North Portal Elevator Modification $100,000 
North Portal Intake Tower Seismic Assessment $100,000 
SCC Structure Rehabilitation $90,000 
Sheffield Tunnel Evaluation and Repair $75,000 
Critical Access Road Maintenance and Repair $75,000 
Lauro Reservoir Intake Assessment/Repair $50,000 
Multi-Site Renewable Energy and Resiliency $50,000 
Sub Total $2,400,000 
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releases from Bradbury Dam through the Hilton Creek Watering System, Hilton Creek 
Emergency Backup System and Outlet Works, passage flows to assist migrating steelhead, 
improved riparian habitat, and the removal or modification of numerous fish passage 
barriers to steelhead on tributaries of the Lower Santa Ynez River. Projects identified for 
implementation during fiscal year 2024-25 are provided in Table 4.9. Detailed descriptions 
of each project can be found on pages 87-89. 
 

Table	4.9	–	FY	2024‐25	Habitat	Improvement	Projects	

	
Project	Name	

Fiscal	Year		
2024‐25	

Cachuma Lake Oak Tree Restoration Program $10,000 
Tributary Project Support $10,000 
Quiota Creek Crossing 4 (fix/enhance) $60,000 
Quiota Creek Crossing 3 (fix/enhance) $65,000 
Quiota Creek Crossing 8 (fix/enhance) $66,000 
Quiota Creek Crossing 1 (fix/enhance) $24,000 
Quiota Creek Crossing 2 (fix/enhance) $30,000 
El Jaro Creek rancho San Julian (fix/enhance) $53,000 
Gravel Augmentation (Hilton Creek and LSYR Mainstem) $2,000 
Hilton Creek Fish Passage and Habitat Enhancements $5,000 
Sub Total $325,000 

 
 
In summary, the COMB Gross Operating Budget for FY 2024-25 is $7,583,908.  COMB staff 
is actively engaged in identifying other sources of funding opportunities in an effort to 
lessen the financial burden on COMB’s Member Agencies.  With projected offsetting 
revenues of $1,279,572, the COMB Net Operating Budget for FY 2024-25 totals $6,304,336. 
 
 

Table	4.10‐	COMB	Operating	Budget	Summary	
 

   Variance	Analysis	(*)	

	
	

Category 

	
	Budget										

FY	2023‐24	

	
	Budget											

FY	2024‐25	

$		
Higher	/	
(Lower)	

%		
Higher	/	
(Lower)	

Gross Operating Budget $6,987,788 $7,583,908 596,120 8.5% 

Less: Offsetting Revenue ($2,058,805) 1,279,572 (779.233) (37.8%) 

Net	Operating	Budget	 $4,928,983 $6,304,336	 $1,375,353	 27.9%	

 
N/M – Not Meaningful 

	
LIST	OF	SUPPORTING	TABLES: 
1) Table 4.11 - FY 2024-25 COMB Operating Budget by Division 
2) Table 4.12 - FY 2024-25 COMB Operating Budget Allocation by Quarter  
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Table	4.11‐	COMB	Operating	Budget:	By	Division	
 

 
 
(*) Compares FY 2024-25 Budget to FY 2023-24 Budget. 
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Table	4.11	COMB	Operating	Budget:	By	Division	(Continued)	
 
	

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(*) Compares FY 2024-25 Budget to FY 2023-24 Budget. 
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Table	4.11	‐	COMB	Operating	Budget:	By	Division	(Continued)	

 
(*) Compares FY 2024-25 Budget to FY 2023-24 Budget. 
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Table	4.11‐	COMB	Operating	Budget:	By	Division	(Continued)	
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Table	4.12	‐	COMB	Operating	Budget	Allocation	by	Quarter	
	

For FY 2024-25, COMB adjusted the collection of the quarterly assessments based on 
estimated projected implementation and projected cash outflows. 

 

 
 
 
	
	
	

	 	

Operations Division Budget

Goleta Water District 40.42% 2,293,624$           

City of Santa Barbara 35.89% 2,036,738$           

Carpinteria Valley Water District 12.20% 692,200$              

Montecito Water District 11.50% 652,338$              

Total Operations Division Budget 100.00% 5,674,900$           

Goleta Water District 40.42% 771,564$              

City of Santa Barbara 35.89% 685,148$              

Carpinteria Valley Water District 12.20% 232,853$              

Montecito Water District 11.50% 219,443$              

Total Fisheries Division Budget 100.00% 1,909,008$           

Goleta Water District 40.42% 3,065,187$           

City of Santa Barbara 35.89% 2,721,886$           

Carpinteria Valley Water District 12.20% 925,052$              

Montecito Water District 11.50% 871,782$              

Total Gross COMB Operating Budget 100.00% 7,583,908$           

Goleta Water District 40.42% (517,165)$             

City of Santa Barbara 35.89% (459,242)$             

Carpinteria Valley Water District 12.20% (156,077)$             

Montecito Water District 11.50% (147,089)$             

TOTAL 100.00% (1,279,572)$          

Total Offsetting Revenues 100.00% (1,279,572)$          

TOTAL NET COMB OPERATING BUDGET 100.00% 6,304,336$        

Fisheries Division Budget

OPERATIONS DIVISION

FISHERIES DIVISION

COMB GROSS OPERATING BUDGET

OFFSETTING REVENUES
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Table	4.12	‐	COMB	Operating	Budget	Allocation	by	Quarter	(Continued)	
 
 

 
 
 
  

Goleta Water District 40.42% 738,252$              

City of Santa Barbara 35.89% 655,568$              

Carpinteria Valley Water District 12.20% 222,800$              

Montecito Water District 11.50% 209,969$              

Subtotal Assessment (July - September, 2023) 100.00% 1,826,589$           

Goleta Water District 40.42% 540,827$              

City of Santa Barbara 35.89% 480,254$              

Carpinteria Valley Water District 12.20% 163,218$              

Montecito Water District 11.50% 153,819$              

Subtotal Assessment (October - December, 2023) 100.00% 1,338,117$           

Goleta Water District 40.42% 494,781$              

City of Santa Barbara 35.89% 439,365$              

Carpinteria Valley Water District 12.20% 149,321$              

Montecito Water District 11.50% 140,722$              

Subtotal Assessment (January - March, 2024) 100.00% 1,224,189$           

Goleta Water District 40.42% 774,163$              

City of Santa Barbara 35.89% 687,457$              

Carpinteria Valley Water District 12.20% 233,637$              

Montecito Water District 11.50% 220,183$              

Subtotal Assessment (April - June, 2024) 100.00% 1,915,439$           

Goleta Water District 40.42% 2,548,023$           

City of Santa Barbara 35.89% 2,262,644$           

Carpinteria Valley Water District 12.20% 768,976$              

Montecito Water District 11.50% 724,693$              

TOTAL NET COMB OPERATING BUDGET 100.00% 6,304,336$           

Notes:

1)  General & Administrative Expenses are allocated at 65% Operations Division and 35% Fisheries Division w ith the exception of

      Legal Fees, Membership dues, Admin Fixed Assets, Education, Travel, Public Info

2)  Pursuant to the terms and conditions of the Separation Agreement, ID No. 1 w as deemed no longer a Member Agency of COMB and had 

departed from the COMB JPA Agreement as of May 27, 2016.  ID No. 1 continues to be a member of the Cachuma Project w hich carries 

certain benefits and obligations associated w ith the Project as outlined in various agreements. Payments received from the ID No. 1 

for certain COMB BiOp and Oak Tree related expenditures w ill be returned to the COMB Member Agencies upon collection.

TOTAL NET COMB OPERATING BUDGET

COMB Operating Budget Quarterly Assessment (July - September, 2024)

COMB Operating Budget Quarterly Assessment (October - December, 2024)

COMB OPERATING BUDGET QUARTERLY ASSESSMENT

COMB Operating Budget Quarterly Assessment (January - March, 2025)

COMB Operating Budget Quarterly Assessment (April - June, 2025)
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COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	OPERATION	AND	MAINTENANCE	EXPENSES 
         
	
COMB's Operations Division is responsible for diversion of water from Lake Cachuma 
located in the Santa Ynez Valley to the South Coast of Santa Barbara County through the 
Tecolote Tunnel.  In addition, the Operations Division responsibilities include the operation 
and maintenance of the 26-mile South Coast Conduit conveyance pipeline, flow control 
valves, meters, instrumentation at control stations, turnouts and appurtenant structures 
along the South Coast Conduit and at four regulating reservoirs.  
 
COMB coordinates closely with the Bureau of Reclamation and COMB Member Agency staff 
to ensure that water supplies meet daily demands. 
 

 

Labor (Accounts:	3100	‐	3165) $		1,296,612	
 
Operation and Maintenance Labor is the cost for the total salaries and benefits for an 
Operations Division Manager / Engineer, a Chief Distribution Operator/Operations 
Supervisor, a Water Resources Analyst and a four-member field crew.  The benefits include 
medical, dental and vision insurance coverage, a $20,000 life insurance policy per 
employee, an employee assistance program (EAP), and the Cal-PERS retirement 
contribution.   
 
Starting July 1, 2017, classic members began paying a portion of the Employer Paid 
Member Contribution (EPMC) cost.   For fiscal year 2024-25, the classic members’ 
contribution rate is set at 7.0%.  All employees hired after January 2013 who are not 
classified as “classic” members will contribute 7.75% of the CalPERS retirement premium 
from their bi-weekly paycheck.   
 
The health, vision, dental and life insurance programs are selected through ACWA/JPIA.  
The Workers' Compensation premiums are based on payroll calculated at various 
percentages depending on the category of each employee (clerical, outside sales and field 
operations).  FICA is a mandatory employer expense. A multiple policy discount has been 
applied as additional savings to the employee benefits program.   
 
The overall labor line item includes a 3.51% COL based on the annual calculation. 
	
Totals by Account:   

 3100 Labor Operations $ 825,197 
 3155 CalPERS $ 145,413   
 3150 Health Insurance $ 221,615   
 3150 Workers Compensation $   41,260 
 3160 FICA  $   63,128    
  Total           $ 1,296,612 
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COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	OPERATION	AND	MAINTENANCE	EXPENSES	
 
	

Vehicles	and	Equipment	(Accounts:	3201	‐	3204) $		290,000	

 
The Vehicles and Equipment account is comprised of four sub-accounts which include 
funds for the purchase of vehicles, fuel, parts, inspections and maintenance of vehicles, 
equipment, and rental of equipment.   
 
Account 3201 includes supplies necessary to operate and maintain vehicles and equipment 
such as fuel, oil, tires, parts, inspections, and labor, etc.  This account reflects amounts 
determined by historical expense data and projected operational needs.  Account 3202 
contains funds for the purchase of replacement vehicles, equipment or large tools as may 
be necessary in the fiscal year.   Account 3203 includes all rental equipment charges 
necessary for operation.   Account 3204 is utilized for the purchase of small tools, 
equipment, and supplies. These accounts are increased or decreased annually to reflect 
changes in the price, work plan and number of items to be purchased from these accounts. 
 
Totals by Account:   

 3201 Vehicle/Equip Maintenance  $   40,000  
 3202 Fixed Capital $ 200,000   
 3203 Equipment Rental $   40,000   
 3204 Misc.  $   10,000    
  Total  $ 290,000   

 

Contract	Labor	(Accounts:	3301	–	3304) $		160,000	

 
The Contract Labor account contains funds for outside services/labor that cannot be 
supported by COMB staff which may include water quality sampling, elevator repair, tree 
trimming and removal services, heavy equipment and operators' labor costs for various 
small projects, meter calibration and meter repair, etc.  The amounts have been distributed 
between accounts 3301, 3302 and 3303 to reflect the costs accurately.  Account 3304 is 
used to hire consultants as necessary for extraordinary engineering, design, or study 
projects.   
 
Totals by Account:  	

 3301 Conduit, Meter, Valves  $   35,000   
 3302 Buildings and Roads $   25,000   
 3303 Reservoirs $   60,000   
 3304 Engineering Misc.  $   40,000    
  Total  $ 160,000   
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COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	OPERATION	AND	MAINTENANCE	EXPENSES 
	

Materials	/	Supplies	(Accounts:	3401	–	3403)	  $	110,000	

 
The Materials and Supplies account covers costs related to operation and maintenance of 
the conduit, reservoirs, and outlying buildings and roads.  This account includes funding for 
gravel, fencing, charts, locks, paint, fire extinguishers, etc.    

Totals by Account:  
 3401 Conduit, Meter, Valves  $   80,000   
 3402 Buildings and Roads $   20,000   
 3403 Reservoirs $   10,000    
 Total  $ 100,000   

 

Other	Expenses	(Accounts:		3501	–	3506)	  $		78,500	

 
The Other Expenses account includes utilities, uniforms, hazardous waste disposal, 
communications (phones at facilities and cell phones for operations and maintenance), 
Underground Service Alerts (USA), employee training and certifications.  Costs are based 
on historical actual charges for these services.    

Totals by Account:  
3501 Utilities  $     7,000   
3502 Uniforms $     7,500   
3503 Communications $  16,000    
3504 USA and Other Svcs $     8,000   
3505 Misc.* $  12,000 
3506 Training and 
Certifications 

$     3,000 

3507 Permits $  25,000 
Total   $  78,500 

 
*Misc. detail:  Operations Division non-fixed assets expenses, computer/software/ office 
supply needs, shipping, refuse/recycle/ waste/non-hazmat material disposal, portable 
toilets/roll off boxes, operations employment ads/background checks. 

 
Non-fixed assets $     1,000    
Operations computer/ 
Software/office supply needs    

$        500   

Safety / First Aid Supplies $     1,200 
Refuse/recycle, etc. $     3,800 
Portable toilets/roll offs $     5,500 
Total   $   12,000 

 

SUBTOTAL	OPERATION	AND	MAINTENANCE	EXPENSES $		1,935,112	
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COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:		GENERAL	AND	ADMINISTRATIVE	EXPENSES	
 
	
Program	Description 
 
The General and Administrative accounts reflect costs for support of all administrative 
functions of COMB.  These include water supply and delivery reports, human resources and 
risk management, tax, audit, contractual and employment law, salary and benefits, 
accounting, communications with Federal, State and local agencies and the public on a 
variety of contractual and informational matters.   
 
Administrative costs are generally allocated between the Operations Division (65%) and 
the Fisheries Division (35%). 
 

Directors’	Fees	(Account:	5000)	 $		13,000	

 
This account reflects Directors' fees at a rate of $204.75 per meeting.  The Directors will 
decide future increases by public meeting and change of ordinance.  This cost is allocated 
between the Operations and Fisheries division.  
    

Audit	(Account:	5101)	 $		22,750	

 
This account reflects costs for the annual COMB financial audit and any other audit service 
or valuation as required. 
                  

Legal	(Account:	5100) $		75,000	

 
This account reflects costs for the COMB general counsel and any litigation expenses.   
     

Unemployment	Tax	(Account:	5150) $		5,000	

 
COMB belongs to the California State Unemployment "self-insured" program.  Under the 
program, COMB is not required to pay unemployment premiums.  Instead, COMB is 
required to budget for and pay any unemployment claims that may arise.  This account is 
an estimate.   
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COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:		GENERAL	AND	ADMINISTRATIVE	EXPENSES		
	
 

Liability	and	Property	Insurance	(Account:	5200) $		47,900	

 
This account reflects insurance costs for coverage provided by ACWA/JPIA for all general 
liability, property insurance (buildings, personal property, fixed equipment, and 
catastrophic coverage), crime coverage, employee dishonesty, and replacement costs.  The 
general liability premiums are based on a formula that includes annual payroll as well as a 
three-year loss history of claims.  The property insurance premiums are based on value of 
property in which coverage is provided.  The general liability and property insurance line 
item is an allocated cost between Operations and Fisheries Divisions. 
 

Health	and	Workers’	Compensation (Account:	5201) $		208,843	

 
This account reflects costs for 65% of all administrative staff health premiums (medical, 
dental, vision and life), and employee assistance program (EAP), workers' compensation 
premiums as well as all retiree health premiums.  The cost for health premiums is a set 
premium amount for each employee and their dependents, as well as eligible retirees, 
depending on qualifying criteria.  The health, workers compensation and life insurance 
programs were negotiated through ACWA/JPIA. Although there have been substantial 
increases in the past, the premiums have remained competitive throughout the years.  This 
line item includes a projected increase in health premiums that will occur in January 2024. 
     	

CalPERS	(Account: 5250) $96,343	

 
This account reflects costs for the California Public Employees’ Retirement System.  The 
costs are based on 65% of salaries for all COMB administrative staff.  The calculation of this 
account is payroll driven.   
 
COMB pays the employer and a portion of the employee cost for classic members while 
new hires pay 50% of the normal cost contributions.  Starting July 1, 2017, classic members 
began paying a portion of the employee cost (EPMC).   For fiscal year 2024-25, the classic 
members’ contribution rate is set at 7.0%.  All employees hired after January 2013 who are 
not classified as “classic” members will contribute 7.75% of the CalPERS retirement 
premium from their bi-weekly paycheck. 
     

FICA	and	Medicare	(Account:	5339) $		29,390	

 
This account reflects 65% of the matching share of social security and Medicare taxes for 
all administrative employees. 
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COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:		GENERAL	AND	ADMINISTRATIVE	EXPENSES		
 
 

Administrative	Salaries	(Account: 5300	–	5307) $		384,185	

  
This account reflects salaries for the specified positions of General Manager, Administrative 
Manager/CFO, and two administrative staff at 65% apportionment.  The salaries for all 
administrative staff (except the GM) contain a 3.51% cost of living increase. The COLA 
calculation is based on a melding of both the Los Angeles / Riverside index with the US City 
average index for a 13-month rolling period. The salary for the General Manager is set by 
the COMB Board.   
      

Office	Expense	and	Postage	(Account 5310) $		6,000	

 
The Office Expense and Postage account reflects the cost of all office supplies and postage 
for general and administrative tasks.   General and Administrative expenses have been 
reduced to the lowest level of effective operation. 
    

Office	Equipment/Leases	(Account: 5311) $	13,440	

 
The Office Equipment/Leases account includes costs associated with leases and quarterly 
service agreements for postage machine, copier equipment, accounting/computer software 
licenses, and any maintenance fees. 
 

Miscellaneous	Expense	(Account: 5312) $		11,000	

 
This account contains funds necessary for office cleaning, board meeting supplies, outside 
payroll services, building alarm renewal, and miscellaneous expenses. General and 
Administrative expenses have been reduced to the lowest level of effective operation. 
 

     Office Cleaning  $  5,000   
     Paychex payroll costs $  4,000   
     Misc. expenses  $  2,000   
     Total	 $11,000			

     

Communications	(Account:	5313) $		9,500	

 
This account contains funds necessary for the telephone service, long distance service, 
cable internet service, conference call service and cell phone service. General and 
Administrative expenses have been reduced to the lowest level of effective operation. 
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COMB	OPERATING	BUDGET	NARRATIVE 
OPERATIONS	DIVISION:		GENERAL	AND	ADMINISTRATIVE	EXPENSES		
	
	

Utilities	(Account: 5314) $		9,737	

 
This account contains funds necessary to provide utilities to the administrative offices. 
 

Membership	Dues	(Account:	5315) $		11,700	

 
This account reflects membership dues for Association of California Water Agencies 
(ACWA), American Water Works Association (AWWA), California Special Districts 
Association (CSDA), Government Finance Officers Association (GFOA) and subscriptions for 
professional publications. 
 

Administrative	Fixed	Assets	(Account:	5316) $		12,000	

 
This fiscal year's fixed assets include the replacement of computers and office furniture as 
needed.   
 

Computer	Consultant	(Account: 5318) $		35,000	

 
This account was established for an outside consulting company that provides monitoring 
and technical support for all of our information technology and computer related needs. 
 

Employee	Education	/	Training	(Account:	5325) $		2,000	

 
This account was established to provide employees with the ability to obtain professional 
training, required certifications and for management training purposes.  This account also 
provides for human resources and employee related subscriptions.    
 

Administrative	Travel	(Account:	5330) $		3,500	

 
This account reflects actual travel costs for the COMB staff.  This account is also used for 
attendance at conferences by the General Manager and/or staff.  
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COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:		GENERAL	AND	ADMINISTRATIVE	EXPENSES		
 
 

Public	Information	(Account:	5331) $		3,500	

 
This account is available for public information bulletins or newsletters in order to 
communicate with the community in case of emergencies or environmental impacts on the 
COMB water distribution system or reservoirs.  This account also includes costs to operate 
and maintain the COMB website. 
 

SUBTOTAL	GENERAL	AND	ADMINISTRATIVE	EXPENSES	 $		999,787	

	
	
OPERATIONS	DIVISION:		SPECIAL	GENERAL	AND	ADMINISTRATIVE	EXPENSES	
 
 

Integrated	Regional	Water	Management	Plan	(Account:	5510)	 $		5,000	
 
This account has been established for COMB to participate in the integrated regional water 
management plan for Santa Barbara County. 
	 	 	 	  
 
SUBTOTAL	SPECIAL	GENERAL	AND	ADMINISTRATIVE	EXPENSES	 $		5,000	
	
	 	

North	Portal	Intake	Tower	
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Figure	‐	Lauro	Outlet	Works	Tunnel		
Access	House	

	
PRIORITY	CATEGORY	

	
	

ESTIMATED	COST	

	
Fiscal 
Year 

Phase Cost 

2025 Design/Construction $100,000 
2026 Construction $100,000 
	
Environmental	/	Permitting	
Considerations:	Reclamation	Technical	
Center	would	need	to	review	and	approve	
any	changes	to	the	dam	infrastructure	to	
ensure	that	no	changes	are	made	which	
could	impact	dam	safety.	

 

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		
 
 

Lauro	Outlet	Works	Tunnel	Safety	Improvement	(Acct:	6128)	 $		100,000	

 
Background		
Operations staff conducts the Ongoing Visual Inspection 
Checklist (OVIC) for the outlet works tunnel housing the 
outlet works conduit as required by Reclamation’s Standing 
Operating Procedure (SOP) for Lauro Dam and Reservoir on 
at least a monthly basis. This requires entry through an 
above-ground conduit access structure, ladder descension 
into the confined space, and walking an 869-foot long, 7-foot-
high tunnel underneath the dam and reservoir to its 
terminus. A new railing system, ladders, and entrance hatch 
modifications were added to the conduit access structure in 
November 2004. 
 
Need		
The need for this project is due to ongoing safety concerns 
for personnel entering the outlet works tunnel. Due to the 
slope of the tunnel floor, water accumulating within the 
tunnel would drain and accumulate near the conduit access 
structure. Small volumes of water will escape through the 
existing drain structure, but in the event of a sudden break in 
the outlet works conduit (due to aging infrastructure, 
earthquake, or other causes), any entrants would quickly 
become engulfed as the exit floods. The current design is not 
acceptable in terms of routing large volumes of water away 
from the single exit and maximizing personnel safety in the 
event of an emergency scenario. Reclamation has 
recommended several projects be conducted within the 
tunnel. However, COMB currently minimizes the time spent 
in the tunnel to reduce risks. 

Description	
The project includes modifying the existing conduit access structure to improve draining 
and safety elements. A combination ground level access door and drainway would be 
added to facilitate faster personnel egress and to evacuate large volumes of water from the 
facility, preventing floodwaters to backup within the tunnel. In addition, a communication 
system will be installed as an improvement to existing handheld radio communication. 
Other safety features will be considered as recommended during the design and 
engineering phase. 
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Figure	‐ North	Portal	Elevator	Shaft	

PRIORITY	CATEGORY	

	
	

ESTIMATED	COST	
	

Fiscal 
Year 

Phase Cost 

2025 Study/Modifications $100,000 
2026 Study/Modifications $100,000 
2027 Study/Modifications $100,000 
2028 Construction $400,000 
2029 Construction $500,000 
*Construction	costs	are	highly	variable	and	
dependent	upon	the	outcome	of	the	study.	
	

Environmental	/	Permitting	
Considerations: There	will	be	OSHA	
requirements	to	consider	in	the	
development	of	this	study	to	modify	this	
facility;	other	environmental,	permitting,	
historic	building	considerations,	and	
collaboration	with	Reclamation	will	be	
required.	
 

 

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		
 

North	Portal	Elevator	Modification	(Account:	6107)	 	 $	100,000	

 
Background		
 
The North Portal Elevator is the only access point to the jet 
flow control valve and bypass controlling flow into the 
Tecolote Tunnel. Routine staff entry into the gate chamber is 
required to calibrate instrumentation, access valves, and to 
inspect or make other adjustments as needed. The existing 
elevator shaft is 8ft in diameter and 156ft deep, containing 
an enclosed elevator car for descension into the gate 
chamber. In an emergency, entrants need to utilize a small 
emergency door on the ceiling of the elevator car and ascend 
140 ft of ladder rungs up to the surface doors using a full 
body harness and fall arrest self-extraction system. Staff 
cannot be below the elevator at any time due to the risk of 
being stuck below the elevator with no exit available.  
	
Need		
 
The existing elevator has been a longstanding concern due 
to its limited escape options and narrow shaft design.    The 
study will result in a safer escape design and detailed 
evaluation of a modified elevator design with improved 
escape features, a secondary escape shaft, installation of   
modernized extraction systems, or other safety 
improvements as recommended. The overarching need is to 
modernize the extraction capabilities in the North Portal, 
ensuring that in case of an emergency, personnel can swiftly 
and safely evacuate the gate chamber. The current elevator 
system presents a significant challenge in terms of escape 
during emergencies.  
	
Description	
 
The study encompasses a comprehensive assessment and 
redesign of the existing elevator system in the North Portal 
facility. This project will include a detailed analysis of the 
elevator's limitations and its escape features. A suite of 
potential solutions will be explored and the best solution will be recommended. The study 
will include a thorough evaluation of safety protocols, engineering requirements, and 
modernization possibilities to determine the most viable solution for COMB’s needs. 
Smaller common sense safety modifications will occur simultaneous to the study. 
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Figure	‐	Inside	of	Blow	Off	Structure	
	

PRIORITY	CATEGORY	

	
	

ESTIMATED	COST	
	

Fiscal 
Year 

Phase Cost 

2025 F3, F4 $90,000 
2026 F2, F5 $220,000 
	
Environmental	/	Permitting	
Considerations: This	project	has	been	
identified	by	the	USBR	as	a	Category	2	
recommendation.	
 

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		
 
 

SCC	Structure	Rehabilitation	(Account:	6096)	 	 $	90,000	

 
Background		
	
Blow-off structures exist on all low points of a water 
distribution system. Blow-offs allow the conduit to be 
dewatered to conduct necessary maintenance and to 
perform emergency work. Combination air vacuum air 
release valves (AVARs) are located at high points along the 
pipeline and act to automatically expel air and relieve 
vacuum accumulation in pipes. If air is not adequately 
expelled, air pockets can constrict flows. If the vacuum is 
not relieved, serious damage or collapse of the pipeline can 
occur. Of the sixty-two blowoffs on the SCC – five need to 
have their valve replaced and/or be rehabilitated and four 
of fifty-seven AVARs need their valve replaced. Four 
shutdowns are needed to complete these replacements (F2, 
F3, F4, and F5).  

Need		
 
The remaining original and partially rehabilitated blow-offs 
need full rehabilitation due to extensive corrosion. The 
dependability of these components is necessary to allow the 
system to be dewatered for maintenance and response to 
an emergency break. Three blow-off structures are original 
components, and two additional blow-offs require 
replacement of the first valve. Although all the AVARs are now above grade and coated, 
there are two (2) remaining AVAR structures which require a shutdown to replace the first 
valve.  Not completing this project could result in a major facility failure in multiple 
locations, uncontrolled loss of water, and inability to respond to an emergency. 

Description	
 
The project consists of replacing manhole covers, blow-off nozzles, gate valves, upper 
spools, and discharge piping for original blow-offs and replacing first valves for partially 
rehabilitated structures. The work would be phased over four shutdowns (F2, F3, F4, and 
F5) in coordination with impacted Member Agencies. 
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Figure	‐	SCC	Lower	Reach	Lateral	22	
	
	

PRIORITY	CATEGORY	

	
	

ESTIMATED	COST	
	

Fiscal 
Year 

Phase Cost 

2025 F5 $305,000 
	
Environmental	/	Permitting	
Considerations: This	project	has	been	
identified	by	the	USBR	as	a	Category	2	
recommendation.	
	

 

COMB	OPERATING	BUDGET	NARRATIVE	

OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		
 

SCC	Lower	Reach	Lateral	Structure	(Account:	6137)	 	 $		305,000	

	
Background		
 
There are approximately 68 lateral connections along the 
South Coast Conduit. The function of these connections is to 
provide water to the treatment plants and specific sections of 
the Member Agencies distribution systems requiring direct 
feed. Each connection generally contains two gate valves, a 
meter, and an air vent component. All the SCC Upper Reach 
laterals have now been blind-flanged and air gapped except for 
the larger functional laterals: Goleta West Conduit and Corona 
Del Mar Water Treatment Plant box turnouts. Several laterals 
in the SCC Lower Reach were abandoned or rehabilitated in 
the 1980s, 2005, or more recently in the Schedule F1 (2023) 
and F4 (2021) work, concluding Phase I of a cooperative 
agreement between COMB and Carpinteria Valley Water 
District (CVWD). 

Need		
 
As of February 2024, 14 of the 30 laterals in the CVWD service 
area have reached their maximum life and need rehabilitation. 
Ten of these high-risk laterals will be rehabilitated during 
Phase II of the COMB-CVWD cooperative agreement. Four 
lower risk laterals remain original and will be rehabilitated by 
COMB when required.  The dependability of these valves is 
necessary to perform maintenance and shutdowns of the South 
Coast Conduit. The consequence of not completing this project 
could result in lateral failure/inoperability limiting deliveries 
to customers served by those laterals or complicating operations if leak-by or a major failure 
occurred.  

Description	
 
The project would require coordination with CVWD. For efficiency and to minimize cost, the 
work on the laterals would be conducted in the same area and year as the Lower Reach South 
Coast Conduit Blowoff Nozzle/Valve replacement project.  
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Figure	‐	Lauro	Reservoir	Bypass	Channel	
Washout	January	2023	Winter	Storms	

	
	

PRIORITY	CATEGORY	
	

	
ESTIMATED	COST	

	

Fiscal 
Year 

Phase Cost 

2025 Construction $1,320,000 

*The Lauro Reservoir Bypass Channel 
Road Improvements (2018-C-4) project 
schedule depends upon grant funding 
opportunities. This estimate includes 
improving the access road to the bypass 
channel which is ~$340,000 of the cost. 
	
Environmental	/	Permitting	
Considerations: Environmental	and	
permitting	will	follow	the	same	procedure	
as	previous	installations	and	will	include	
updated	requirements	and/or	grant	
requirements.	
 

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		
 
 

Lauro	Reservoir	Bypass	Channel	Road	Repair	(Account:	6102)	 $		1,320,000	

 
Background		
 
Lauro Reservoir is the Cachuma Project’s primary balancing 
reservoir on the South Coast and forebay for Cater Water 
Treatment Plant. The natural watershed flows upstream of 
Lauro Reservoir are required by the Division of Drinking Water 
to be routed around the reservoir for public safety. Watershed 
flows are captured by Lauro Debris Basin and diverted into a 
24" HDPE storm drain, or onto the Lauro Reservoir Bypass 
Channel during more extreme storm events. In addition to 
routing emergency overflow, the bypass channel also collects 
runoff from the surrounding slopes, prevents shallow 
landslides, and provides vehicle access around the reservoir. 
Portions of the bypass channel were improved with a concrete 
road and retaining walls in 2007 and in 2023 after a significant 
washout. 
	
Need		
 
The need for this project is illustrated through repeated 
damages and public safety concerns since the 1960s. Damages 
have occurred in the following years: 1962, 1964, 1965, 1967, 
1969, 1973-74, 1977-78, 1980, 1983-85, 1991-92, 1993-94, 
1995, 1998, 2000, 2005, and 2023. Damages from excessive 
storm inputs included slides, washouts, erosion, high turbidity 
levels, water quality concerns, and the need to take Lauro 
Reservoir offline for varying periods. These storm events 
caused disruptions to water supply and quality and 
necessitated repairs. There remains 800ft of unimproved 
bypass channel with asphalt and gravel vulnerable to damage. 
	
Description	
 
Includes removal of the current asphalt and gravel sections and 
installation of a significantly more robust concrete bypass 
channel with curbs and retaining walls to match previously 
improved sections. The total length of the improved bypass 
channel would be approximately 800ft and would include retaining walls to hold back the slope 
and prevent shallow landslides onto the bypass channel and washouts of the road. The project 
would complete the bypass channel around Lauro Reservoir and prevent repetitive damage. 
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Figure	‐	Sheffield	Tunnel	and	Pipeline	
	
	

PRIORITY	CATEGORY	
	

	
ESTIMATED	COST	

	

Fiscal 
Year 

Phase Cost 

2025 Engineering $75,000 
2026 Engineering/Cons $130,000 
2027 Construction $300,000 
	
Environmental	/	Permitting	
Considerations: This	project	has	been	
identified	by	the	USBR	as	a	Category	2	
recommendation.	
 

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		
 
 

Sheffield	Tunnel	Evaluation	and	Repair	(Account:	6123)	 	 $		75,000	

	
Background		
 
The Sheffield Tunnel is a concrete tunnel housing the 30” 
Centrifugal Concrete Pipe (CCP) South Coast Conduit 
(SCC) that extends 6,100 feet in 12-ft segments between 
the Sheffield Control Station east of Mission Creek to 
Parma Park. Within the tunnel, sections of concrete pipe 
are connected and joined with steel bands, double 
gaskets, and mortar to maintain the integrity of the pipe 
collar connections.  Water collected within Sheffield 
Tunnel accumulates and is routed into a creek drop inlet 
culvert downstream of the west portal of the tunnel. 
	
Need		
 
The USBR inspection report of the Sheffield Tunnel 
identified and recommended evaluating the 
deteriorating mortar joints and determine if they are 
needed to ensure the structural integrity and proper 
function of the pipeline.  Heavy seepage appears to be a 
contributing factor to deterioration. Deterioration 
potentially compromises the integrity of the tunnel and 
poses an operational risk. The 6,100-ft tunnel does not 
have redundancy and any damage to the SCC in this area 
would cause potential water supply disruptions, 
significant access challenges for repair work, and 
environmental damage in the uncontrolled release of 
water from the pipeline. 
 
Description	
 
An engineering firm would conduct a condition assessment to determine which joints could 
be repaired without a shutdown during the regularly scheduled inspection in 2025. 
Following the inspection, a qualified contractor would be selected to repair the cracks in 
the mortared joints without a shutdown the following year. In addition, an internal pipeline 
inspection would be conducted.  Following the inspection, internal joint seals would be 
installed on the most severely deteriorated joints via the manholes accessible in the 
structure. Sheffield Control Valves will need to be replaced prior to the internal pipeline 
work. 
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Figure	‐ Glen	Annie	Road	Damage	following	
January	2023	Winter	Storms	

	
	

PRIORITY	CATEGORY	
	

	
ESTIMATED	COST	

	

Fiscal 
Year 

Phase Cost 

2025 Ortega/Carp/Lauro $75,000 
2026 NP/Sheffield $200,000 
2027 Glen Annie $325,000 
2028 Lauro/Greenwell $300,000 
2029 Other $300,000 
	
Environmental	/	Permitting	
Considerations: This	project	has	been	
identified	by	the	USBR	as	a	Category	2	
recommendation.	
 

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		
 
 

Critical	Access	Road	Maintenance	and	Repair	(Account:	6045)	 $		75,000	

 
Background		
	
COMB maintains a network of critical access roads, often 
in remote locations, which allow passage to vital water 
conveyance facilities. Maintaining these access roads is a 
challenge due to the rugged terrain, steep surrounding 
hillslopes, periodic natural hazards, and natural 
weathering. Recent events, such as the damages inflicted 
by California Severe Winter Storms, Flooding, Landslides, 
and Mudslides (DR-4683-CA) in early January 2023, 
underscore the urgent need for elevated maintenance and 
improvements in these areas. 
	
Need		
 
The purpose of this project is to prevent interrupted 
access to essential water conveyance infrastructure. These 
access roads serve as the lifelines for maintenance crews, 
emergency responders, and equipment transportation, 
especially in cases of unforeseen events such as severe 
weather and natural disasters. The continuous weathering 
of these roads puts the safety of both personnel and the 
reliability of the water conveyance infrastructure at risk. 
This project is not only about road repair but also about 
fortifying the critical transportation arteries that connect 
essential facilities. 
	
Description	
 
COMB staff will prioritize fixing or improving roads in 
clear disrepair, those that provide non-redundant access 
to key facilities, and low-cost improvements. Solutions are 
site-specific, but will include erosion control measures, landslide mitigation, regrading, 
road resurfacing, and improvements to drainage systems at target locations including the 
North Portal Road, Glen Annie Road, Lauro Reservoir Bypass Channel, Sheffield Control 
Station Road, Ortega Reservoir Road, Greenwell Canyon, and Carpinteria Reservoir Road 
Additionally, the improvements will incorporate measures to enhance the roads' resilience 
to extreme weather events and natural disasters, thereby reducing the risk of future 
damage. 
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Figure	‐ Corroded	Steel	Bearing	Plate	on	
Lauro	Reservoir	Intake	Structure	

	
	

PRIORITY	CATEGORY	
	

	
ESTIMATED	COST	

	

Fiscal 
Year 

Phase Cost 

2025 Engineering $50,000 
2026 Construction $100,000 

*The	cost	estimates	assumes	structural	support	
may	be	added	to	the	structure.	However,	it	may	
be	 that	 the	 entire	 structure	 may	 need	 to	 be	
replaced	 which	 would	 increase	 costs	
significantly.			
	
This	 structure	 was	 added	 as	 part	 of	 the	
Reclamation	 agreement	 (No.	 0‐07‐20‐L1582)	
with	 the	 City	 of	 Santa	 Barbara.	 Per	 the	
agreement,	maintenance	costs	are	to	be	funded	
by	the	City	of	Santa	Barbara	through	the	Cater	
JPA.	
	
Environmental	/	Permitting	
Considerations: This	project	has	been	
identified	by	the	USBR	as	a	Category	2	
recommendation.	
 

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		

 

Lauro	Reservoir	Intake	Assessment/Repair	(Account:	6043)	 $		50,000	

 
Background		
 
The Lauro Reservoir intake structure was modified in 1981 
by adding a stainless steel circular intake screen connected 
to a steel pipe which was inserted in the original concrete 
intake structure. A 1/2-inch-thick steel circular bearing 
plate was installed on top of the existing concrete intake 
structure to cover the opening between the intake 
structure and vertical pipe and provide structural support. 
The 2018 dive report prepared by Reclamation states the 
intake structure is in satisfactory condition with the 
exception of the bearing plate. The bearing plate was 
observed to be fully covered with corrosion and rust 
nodules.  

Need		
 
The steel bearing plate on the intake structure has 
deteriorated because of corrosion and poses an operational 
risk for both the protection against outside intrusion of 
elements penetrating through the opening or structural 
support of the intake pipe and screen. 

Description	
 
Engineering services will be retained to determine the 
expected level of performance from the steel bearing plate 
(protection from outside element intrusion or structural).  
Engineering will need to be conducted by a structural 
engineer to determine if the steel bearing plate is 
necessary for support, and if required, a method to design a 
repair that will allow for continued structural support of 
the intake structure. The reservoir may need to be lowered 
to accommodate inspections and repairs.  
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Figure	‐	North	Portal	Intake	Tower	
	
	

PRIORITY	CATEGORY	
	

	
ESTIMATED	COST	

	

Fiscal 
Year 

Phase Cost 

2025 Assessment $100,000 
2026 Engineering $200,000 
	
*A	 condition	 assessment	 of	 the	 North	 Portal	
Intake	 Tower	 is	 ideally	 completed	 when	 the	
lake	level	is	low	exposing	for	examination.	
	
Environmental	/	Permitting	
Considerations: No	regulatory	
compliance	measures	are	expected	for	this	
project	as	it	is	an	assessment.	
 

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		
 
 

North	Portal	Intake	Tower	Seismic	Assessment	(Account:	6134)	 $		100,000	

 
Background		
 
Water diversions from Lake Cachuma occur from the 
North Portal Intake Tower facility into the Tecolote 
Tunnel and to the South Coast Conduit for water delivery 
to the Cachuma Project Member Agencies. The vertical 
intake tower free-stands 120ft and is located 
approximately mid-reservoir and contains five slide 
gates, each at varying levels on the pentagonal shaped 
tower. The slides gates are covered with mesh fish 
screens to prevent fish and debris from entering the 
tunnel. Water diversions are controlled 800 feet away 
through a 140ft shaft to the gate chamber in the Tecolote 
Tunnel.  
	
Need		
 
The North Portal Intake Tower and Gate Chamber was 
constructed by the Bureau of Reclamation in the 1950’s, 
at which time the standards for structural design 
requirements were not as stringent as today’s compliance 
requirements. Structural elements of the intake structure 
and gate chamber would be examined to determine the 
general reliability of the tower, and recommendations for 
upgrades and refurbishments would be provided if 
needed. The consequence of not completing this project 
would be uncertainty in structure reliability during a 
seismic event, which could result in losing ability to 
deliver water to the South Coast while emergency repairs 
are made. 
	
Description	
 
This initial phase consists of acquiring consulting services of a qualified structural 
engineering firm to perform a Seismic Reliability Analysis and Physical Condition 
Assessment of the North Portal Intake Tower and Gate Chamber. It shall include a report of 
all findings and propose recommendations for structural rehabilitation to increase and/or 
ensure continued reliability of the structure in the occurrence of a large seismic event. It 
should also include recommendations for a temporary pump system from the lake to the 
gate chamber in the event of earthquake damage. 	
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Figure	‐	Log	Boom	Shackle	Failure	
	
	

PRIORITY	CATEGORY	

	
	

ESTIMATED	COST	
	

Fiscal 
Year 

Phase Cost 

2025 Buy/Install $135,000 
	
Environmental	/	Permitting	
Considerations: No	regulatory	
compliance	measures	are	expected	for	this	
project.	

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		
 

North	Portal	Log	Boom	Replacement	(Account:	6074)	 	 $		135,000	

 
Background			
 
According to the second amendment to contract for the 
transfer of the operation and maintenance of the 
Cachuma Transferred Project Works (No. 14-06-200-
5222RB) between Reclamation and COMB, COMB is 
transferred the operation and maintenance of the 
Tecolote Tunnel including all water situated within a 
1,500-foot radius of the intake of the Tecolote Tunnel. 
Log booms constructed of timber have been placed 
around the Intake Tower as early as September 1957 to 
keep floating debris from damaging infrastructure and 
clogging screens. Currently, COMB utilizes shackled 
polymer booms that encircle the Intake Tower. The 
existing booms were purchased in 2007 and are close to 
20 years old.  

Need		
 
The previous shackled design is flawed, as the connecting 
hardware fails under light wind and wave events. The 
Operations Division staff responds to boom failures 
several times a year requiring mobilization to Lake 
Cachuma, boat rental, and hours of staff time 
maneuvering booms back into place and reinstalling 
connection hardware. During boom failure, the exclusion zone is open to boaters and 
floating debris can wash towards the Intake Tower causing damage and clogging.  

Description	
 
The new boom designs feature shackle-free connections and high load bearing internal 
steel to resist horizontal and vertical loads. The new designs are much more resistant to 
shackle failures and are expected to withstand the types of varied weather conditions 
observed at Lake Cachuma. The existing booms would be removed and stored for possible 
use in other parts of the system with less wind and wave potential. 
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Figure	‐	COMB	2022	Sustainability	Plan	
Image	

	
PRIORITY	CATEGORY	

	
	

ESTIMATED	COST	
	

Fiscal 
Year 

Phase Cost 

2025 Plan $50,000 
2026 Install $250,000** 
2027 Install $150,000** 

*The	Multi‐Site	Renewable	Energy	and	Resiliency	
(2025‐C‐2)	project	 schedule	depends	upon	grant	
funding	opportunities.  
 
**Installation	 costs	 would	 be	 offset	 by	 reduced	
electrical	 and	 fuel	 costs.	The	 capital	 costs	 could	
be	 minimized	 by	 option	 of	 entering	 into	 a	
purchase	power	agreement.	
	
Environmental	/	Permitting	
Considerations: MP‐620	would	be	required	
from	Reclamation,	and	coordination	with	SB	
County	Fire	Department	for	meeting	
building	setbacks	and	defensible	space	
standards. 
 

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	INFRASTRUCTURE	IMPROVEMENT	PROJECTS		
 
 

Multi‐Site	Renewable	Energy	and	Resiliency	(Account:	6075)	 $		50,000	

 
Background		
 
In June 2022, the COMB Board of Directors adopted the 
COMB Sustainability Plan, which included an initiative to 
explore alternate sources of renewable energy. Specifically, 
staff was instructed to explore opportunities for alternate 
sources of renewable energy (solar, hydroelectric, etc.) to be 
installed at the COMB office and/or outlying facilities.  

Need		
 
The envisioned benefit is to incorporate clean energy 
components into COMB’s energy system, while participating 
in regional and global efforts towards cleaner air, lower 
carbon emissions, and conservation of natural resources. Also 
of interest is the long-term cost savings associated with 
reduced conventional energy consumption, and increased 
energy resilience through on-site battery storage. Currently 
there are generators at the COMB office and North Portal 
building locations. On-site storage could replace or augment 
existing back-up systems and provide flexibility in avoiding 
increased electricity prices during peak hours. 

Description	
 
A system-wide assessment of electrical demand, location 
specific resiliency needs, and opportunities for renewable 
energy generation and cost savings would be conducted 
initially.  Initial system installation would offset electrical 
demands at Lauro Office and North Portal. The system would 
be expanded in the future as more electrical vehicles would 
be added to COMB’s fleet. The initial system installed would 
be approximately 40 kw and expanded to approximately a 
total of approximately 100 kw in the future. 

 

SUBTOTAL	INFRASTRUCTURE	IMPROVEMENT	PROJECTS	 $			2,400,000	
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Lauro	Reservoir	‐	Main	Debris	Basin	 Lauro	Reservoir	‐	Boy	Scout	Debris	Basin	

COMB	Office	Buildings	

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	SPECIAL	PROJECTS		
	

2024	Winter	Storm	Repairs		(Account:		6126)	 $		150,000	

	
During winter storms in 2024, sediment and debris were deposited into the two main 
debris basins at Lauro Reservoir (Main Debris Basin and Boy Scout Debris Basin). It is not 
cost effective to remove the sediment until the late summer or fall when the basins have 
dried out. Sediment needs to be removed from the basins to restore them to their 
functional capacity to prepare for future large rain events. If the debris basins are not 
maintain FEMA is unlikely to fund debris removal in future events. In addition, small slides 
occurred at Glen Anne Turnout Road and around Lauro Reservoir related to the 2024 
winter storms that will also require repair once conditions dry out. 
	
	

	
	

	

COMB	Building	Improvements	and	Maintenance	(Account:		6115)	 $		80,000	

 
This account contain funds for outside 
services/labor that cannot be supported by COMB 
staff including building improvements, plumbing 
and electrical, HVAC repair, landscaping, and general 
maintenance.   
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Lake	Cachuma		
Water	Quality	Monitoring	Buoy	

 

Water	Quality	Sampling	
 

Water	Quality	and	Sediment	Management	(Account:	6138)	 $		40,000	

	
Lake Cachuma is the principal drinking water 
supply for the South Coast of Santa Barbara 
County providing surface water supply to the 
Goleta Water District, City of Santa Barbara, 
Montecito Water District, and Carpinteria Valley 
Water District.  In addition, Lake Cachuma 
serves as the conduit for state water deliveries 
to the South Coast.  Diversions from the lake are 
managed by COMB.  Upstream of Lake Cachuma 
are Gibralter Reservoir, owned by the City of 
Santa Barbara, and Jameson Reservoir, owned 
by Montecito Water District.   

COMB completed a two-year study in 2020 on behalf of, and in coordination with, the 
COMB Member Agencies for addressing raw surface water quality and sedimentation 
issues at Lake Cachuma.  In Fiscal Year 2023-24, COMB continued to implement the 
recommendations within the final Lake Cachuma Water Quality and Sediment Management 
Study. This included completion of the Organic Carbon / Phosphorus Sampling and Source 
Investigation in 2024, which refined our understanding of sources and flux rates of carbon, 
phosphorus, and sulfides at Lake Cachuma, and provided additional recommendations for 
consideration. 

For Fiscal Year 2024-25, COMB plans on continuing our regular water quality sampling 
program at Lake Cachuma. COMB plans to create a simple water quality model of Lake 

Cachuma to simulate nutrient transfer from 
watershed sources, internal cycling processes, and 
exodus of nutrients through regular operations and 
environmental/chemical processes.  

Expansion of tributary water quality sampling in 
Fiscal Year 2024-25 will allow COMB to simulate 
tributary contributions with greater resolution 
within the chosen water quality model. Also, ongoing 
maintenance is required to keep the Lake Cachuma 
water quality monitoring buoy and other water 
quality instrumentation functional. 
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SCADA	Control	Panel	

COMB	OPERATING	BUDGET	NARRATIVE	
OPERATIONS	DIVISION:	SPECIAL	PROJECTS		
 
 

SCADA	Improvement	and	Support		(Account:		6110)	 $		35,000	

 
The “Supervisory Control and Data Acquisition” system 
(SCADA) collects and enables the retrieval of historical data. 
Information includes flows, reservoir elevations, alarms, 
communication, turbidity, pH, temperature, and valve 
positions.  Additionally, SCADA provides alerts to COMB 
Operations staff to take corrective action 24/7.  For fiscal 
year 2024-25, costs in this category include ongoing 
contractor support and any software subscription and 
licenses. 
   
 

Right	of	Way	Identification	Program	(Account:	6105)	 $			20,000	

	
The Right of Way Project (ROW) inventory will centralize information electronically to 
facilitate landowner communication regarding pending right-of-way work, provide 
communication with Santa Barbara permitting agencies, and enable COMB staff response to 
right-of-way disruptions and issues more efficiently by utilizing the GIS inventory.  Specific 
tasks of the project include identifying, locating, and labeling the pipeline through field 
mapping in GIS and surveying. Sequentially, as data is developed, landowners will be 
notified of property easements and of COMB’s South Coast Conduit responsibilities 
 

GIS	and	Mapping	(Account:	6097)	 $		10,000	

	 	 	   	
This line item will support expenses for the licenses that are required to run the software 
affiliated with the Right-of-way program and other extraneous mapping needs.  
	

SUBTOTAL	SPECIAL	PROJECTS	 $		195,000	

	

SUBTOTAL	INFRASTRUCTURE	IMPROVEMENT	&	SPECIAL	PROJECTS	 $		2,500,000	

	

TOTAL	OPERATIONS	DIVISION	BUDGET	 $		5,602,464	
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COMB	Fisheries	Staff	

COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	OPERATION	AND	MAINTENANCE	EXPENSES	 
	
Program	Description  
 
To maintain and support all associated costs of operation and maintenance as they relate to 
the implementation of the NMFS Biological Opinion and the Lower Santa Ynez River Fish 
Management Plan. 
	

Labor	(Accounts:	4100	–	4152)	 $		870,930	

 
The Fisheries Division Labor line item reflects labor costs and benefits for a Senior 
Resource Scientist, a three-member field crew, and four part-time seasonal bio-aide 
positions.   
 
The benefits include medical, dental and vision insurance coverage, a $20,000 life 
insurance policy per employee, deferred compensation, matching social security 
contributions, mandatory workers' compensation coverage, an employee assistance 
program (EAP), FICA/Medicare and a CalPERS retirement contribution (2% @ 55 formula) 
Starting July 1, 2017, classic members began paying a portion of the employee cost (EPMC).   
For FY 2024-25, the classic member’s contribution rate is set at 7.0%.  All employees hired 
after January 2013 and who are not classified as “classic” members will contribute 7.75% 
of the CalPERS retirement premium from their bi-weekly paycheck (2% @ 62 formula).  
This line item includes a 3.51% COLA based on the annual calculation. 
 
Totals by Account   

 4100 Labor Biology Crew  $  48,663  
 4114 Labor Seasonal Crew $  72,000  
 4151 CalPERS $104,545   
 4150 Health Insurance  $123,534 
 4150 Workers Compensation  $  28,533  
 4152 FICA $   43,656   
Total $870,930 
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COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	OPERATION	AND	MAINTENANCE	EXPENSES		
 
	  

Vehicles	and	Equipment	(Accounts:	4270	–	4290)	 $		52,500	

 
The Vehicles and Equipment section is made up of three accounts which include funds for 
the purchase of vehicles, fuel, parts, inspections and maintenance of vehicles and 
equipment.   
 
Account 4270 includes costs necessary to operate vehicles and equipment such as fuel, oil, 
tires, parts, inspections, and labor, etc.  This account reflects amounts determined by 
historical expense data and projected operational needs.   Account 4280 contains funds for 
the purchase or replacement of equipment or large tools as may be necessary in the fiscal 
year.   Account 4290 includes funding for all miscellaneous items affiliated with vehicles or 
equipment.  
 
These accounts are increased or decreased annually to reflect changes in the price.  
 
Totals by Account:   

 4270 Vehicles  $  30,000   
 4280 Fixed Capital $  20,000 
 4290 Miscellaneous  $    2,500   
 Total  $  52,500   

	

Contract	Labor	(Accounts:	4220	–	4222)	 	 $		14,100	

 
The Contract Labor account contains funds for outside services/labor to support 
equipment calibration on flow meters and sonde meters, and funds for technical assistance 
corresponding to the operation, maintenance, and performance review of completed fish 
passage projects.   
 
Completed tributary projects at Rancho San Julian, Cross Creek Ranch, and Quiota Creek 
Crossings require annual performance evaluation; licensed fish passage engineers need to 
conduct the structural evaluation whereas the biological evaluation and report are done by 
COMB staff.   
  
Totals by Account:   

 4221 Equip Calibration  $  3,000   
 4222 Project Maintenance $11,000  
 Total  $14,000   
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COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	OPERATION	AND	MAINTENANCE	EXPENSES	 
 
 

Materials	and	Supplies	(Account:	4390)	 $		8,000	

 
The Materials and Supplies account covers costs for the purchase of materials needed for 
the Fisheries Monitoring Program, specifically monitoring for migration, spawning and 
over-summering.  This can include constructing and repairing fish migration traps (pvc, 
netting, plywood, locks, waders, etc.) and the equipment necessary to conduct snorkel (dry 
suit, masks, snorkels, hoods, gloves, etc.) and redd surveys (waders, clipboards, etc.).   
       

Other	Expenses	(Account:	4502)	 $		13,000	

 
The Other Operating Expenses account includes for permit fees and uniform expense for 
the fisheries employees.   
   

SUBTOTAL	OPERATION	AND	MAINTENANCE	EXPENSES	 $		958,430	

	
	
	
	 	

Quiota Creek Fish Passage Project 
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COMB	OPERATING	NARRATIVE	
FISHERIES	DIVISION:	GENERAL	AND	ADMINISTRATIVE	EXPENSES 
	
Program	Description	
 
The General and Administrative accounts reflect costs for support of all fisheries division 
administrative functions of COMB.   The salaries and benefits are divided at a 65% - 35% 
basis between the Operations Division and the Fisheries Division based on payroll 
allocations.  General and Administrative expenses have been reduced to the lowest level of 
effective operation for FY 2024-25 
 

Directors	Fees	(Account:	5426)	 $	7,000	

 
This account reflects Directors' fees at a rate of $204.75 per meeting.  The Directors will 
decide future increases by public meeting and change of ordinance.  This cost is allocated 
between Operations and Fisheries divisions.  

     

Legal	(Account:	5407)	 $		25,000	

 
This account reflects the costs for General Counsel affiliated with the Fisheries Division 
program of work, as well as, anticipated litigation.  
	

Audit	(Account:	5441)	 $		12,250	

 
This account reflects costs for a portion of the annual COMB financial audit and any single 
audit requirements. 
	

Liability	and	Property	Insurance	(Account:	5443)	 $		26,500	

	
This account reflects a portion of insurance costs for coverage provided by ACWA/JPIA for 
all general liability and property i.e., buildings, structures, computers, modular furniture, 
copiers, postage meters, vehicles and replacement costs of all properties belonging to 
COMB.  
 

Health	and	Workers	Compensation	(Account:	5401)	 $		48,326	

 
This account reflects costs for 35% of all administrative staff health premiums (medical, 
dental, vision and life), and employee assistance program (EAP), deferred compensation 
and workers' compensation premiums.  The cost for health premiums is a set premium 
amount for each employee and their dependents.  This line item includes a projected 
increase in health premiums that will go into effect in January 2025.   
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COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	GENERAL	AND	ADMINISTRATIVE	EXPENSES 
 
 

CalPERS	(Account:	5402)	 $		51,877	

 
This account reflects 35% percent of costs for the California Public Employees’ Retirement 
System for administrative personnel charged to the fisheries division.   COMB pays the 
employer and a portion of the employee cost for classic members and new hires pay 50% 
of the normal cost contributions.  Starting July 1, 2017, classic members began paying a 
portion of the employee cost (EPMC).   For FY 2024-25, the classic member’s contribution 
rate is set at 7.0%.  All employees hired after January 2013, who are not classified as 
“classic” members, contribute 7.75% of the CalPERS retirement premium from their bi-
weekly paycheck (2% @ 62 formula).   
	

FICA	and	Medicare	(Account:	5403)	 $		15,825	

 
This account reflects 35% of the matching share of social security and Medicare taxes for 
all administrative employees. 
  

Salaries	(Accounts:	5404,	5405,	5408,	5409,	5419)	 $		206,869	

  
This account reflects a 35% allocation of salaries for the General Manager, Administrative 
Manager, and two administrative staff positions. 
       

Postage	and	Office	Supplies	(Account:	5410)	 $		4,000	

 
The Office Expense and Postage account reflects the cost of all office supplies and postage 
for general and administrative tasks attribute to the fisheries division.    

 

Office	Equipment	/	Leases	(Account:	5411)	 $		8,533	

 
The Office Equipment / Leases account includes the fisheries division portion of leases and 
quarterly service agreements for postage machine, copier equipment and any maintenance 
fees.  
	

Miscellaneous	Administrative	Expense	(Account:	5412)	 $		7,500	

 
This account contains funds necessary for office cleaning, Board meeting supplies, Paychex 
payroll costs, outside copy costs and other minor miscellaneous expenses.     							 
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COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	GENERAL	AND	ADMINISTRATIVE	EXPENSES 
	
	

Communications	(Account:	5413)	 $		4,455	

 
This account contains funds necessary for the telephone service, long distance service, 
cable internet service, and staff cell phones.  
     

Utilities	(Account:	5414)	 $		5,243	

 
This account contains funds necessary to provide utilities to the administrative offices 
affiliated with the fisheries division program of work. 
 

Membership	Dues	(Account:	5415)	 $		7,200	

 
This account reflects costs for membership dues for the American Fisheries Society as well 
as a portion of ACWA dues as they pertain to the fisheries division employees.  This account 
also covers subscriptions for professional publications. 
 

Administrative	Fixed	Assets	(Account:	5416)	 $	5,000	

 
This fiscal year's fixed assets include the purchase of computers according to the 
replacement schedule and office equipment / furniture as needed.  
	

Computer	Consultant	(Account:	5418)	 $		20,000	

 
This account was established to fund needs for all computer and internal network systems 
support through outside computer consultant services.  It also accommodates purchasing 
and updating of software licenses.  
     

Employee	Education	/	Subscriptions	(Account:	5425)	 $		2,500	

 
This account was established to provide employees with the ability to obtain professional 
training, required certifications and for management training purposes specifically for in 
field and office operations, and safety and regulatory compliance.  This account also 
provides for employee related subscriptions to professional fisheries organizations.  
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COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	GENERAL	AND	ADMINISTRATIVE	EXPENSES 
 
 

Administrative	Travel	(Account:	5430)	 $		4,000	

 
This account provides for actual travel costs for professional conferences, seminars, 
training, and strategy meetings that are attended by the General Manager and/or staff 
throughout the fiscal year. 
 

Public	Information	(Account:	5431)	 $	1,500	

 
This account is for miscellaneous costs that may arise out of public records act requests, 
newsletters, webpage support or other public information requirements. 
 

SUBTOTAL	GENERAL	AND	ADMINISTRATIVE	EXPENSES	 $	463,578	

 
 
	
	
	

Beaver Dam Survey – January 2024 
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COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	PROGRAM	SUPPORT	SERVICES 
	
	

Biological	Opinion	/	FMP	Implementation	(Account:	6201)	 $	42,000	

 
This line item provides funding for outside consultant support on activities, which include 
participation in the NFMS Biological Opinion compliance preparation as well as review of 
technical reports, study plans, participation in coordination and review meetings and 
conference calls. 
 
BO and WR Order 2019-0148 Compliance Tasks and Support 
 
This task addresses ongoing Cachuma Project 
Biological Opinion (BO or BiOp) and WR Order 2019-
0148 compliance efforts and implementation of the 
Lower Santa Ynez River Fisheries Monitoring 
Program (FMP). As needed, consultants will provide 
technical and analytical support and review of the 
fisheries monitoring program and any proposed 
study plans. This may require participation of an 
advisory group to obtain consensus on the 
recommendations.  A fish passage engineer will 
review, evaluate, and develop technical elements of 
fisheries related monitoring, fish passage and 
restoration program elements.  In addition, this item 
includes bio-statistician support and genetic tissue analysis (fish fin clips) conducted by a 
National Marine Fisheries Service certified geneticist. Activities may involve background 
research, concept development, content development and production schematics support for 
the ongoing BO, WR Order 2019-0148 and FMP activities.  
 
AMC and CC Participation and Technical Support 
 
Conference calls preparation and follow-up per call as well as participation in face-to-face 
meeting of the Adaptive Management Committee (AMC) and Consensus Committee (CC) if 
necessary. Technical support to COMB in preparing work products for the AMC and the CC as 
required. 
 
Review of Fisheries Monitoring Reports 
 
Review of any fisheries monitoring reports that are prepared by the Cachuma Project Biology 
Staff. These reports would be compliance measures for terms and conditions presented in the 
BO and WR Order 2019-0148 and would include the Annual Monitoring Report and technical 
memos prepared for Reclamation as well as the AMC, CC or COMB Board.  This may include 
participation on the Science Advisory Committee to discuss comments on the reviewed reports. 
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COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	PROGRAM	SUPPORT	SERVICES 
 
 

GIS	and	Mapping	‐	6202	 $		10,000	

 
This account provides funds for the purchase and maintenance of the GIS and GPS system 
components, software (ESRI, AutoCAD, Field Mapplet, MapLogic, and Photoshop), 
hardware, aerial imagery, and GIS/GPS technical support. 
	

USGS	Stream	Gauge	Program	(Account:	6205)	 $		110,000	

 
This line item is to fund the required stream discharge and water quality monitoring on the 
lower Santa Ynez River and its tributaries in compliance with the NMFS Biological Opinion.   
 

 

SUBTOTAL	POGRAM	SUPPORT	SERVICES	 $		162,000	

	 	

Redd Survey – Upper Refugio Reach 
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Oak Tree Watering 

El Jaro Creek Fish Ladder 

COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	HABITAT	IMPROVEMENT	PROJECTS	 
	
	

Oak	Tree	Restoration	Program	(Account:	6207)	 $	10,000	

 
This line item is used to fund oak tree planting, 
maintenance and monitoring efforts at several sites 
bordering Lake Cachuma and Bradbury Dam.  This 
planting and maintenance program is intended to 
result in a 2:1 replacement of oak trees lost due to 
the higher water elevations during surcharge 
events. 
 
COMB has planted approximately 5,740 oak trees 
under this program since its inception in 2005. 

 
 

Tributary	Project	Support	(Account:	6303)	 $	10,000	

 
This line item is to fund technical assistance provided by a fish passage engineer for tasks 
anticipated to include refinement of monitoring methods and procedures, hydraulic review 
of fish passage within a stream network, troubleshooting of general operation and 
maintenance issues, and review of miscellaneous technical data and reporting. 
 
 

Tributary	Project	Improvements	(Account:	6304)	 $	305,000	

 
Over the last two years, Santa Barbara County 
experienced two back-to-back wet year conditions 
and extreme stormflow events.  These storms 
caused extensive stream channel scour and bank 
erosion in the Lower Santa Ynez River (LYSR) 
leaving several of COMB’s fish passage and habitat 
enhancement projects in need of improvement.   
 
COMB has identified the following projects to 
address the impact of recent stormflow events and 
to maintain/improve the fish passage and habitat 
suitability for the Oncorhynchus mykiss population. 
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COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	HABITAT	IMPROVEMENT	PROJECTS	 
	
	
Project	Description	 Amount	

Quiota	Creek	Crossing	4: Reposition downstream rock slope protection 
(RSP) boulders, rebuild unraveled upstream RSP, replace lost upstream root 
wad, and reconfigure the channel for improved low and high flow channel 
function.  
 

$60,000 

Quiota	Creek	Crossing	3: Replace about 30% of missing upstream RSP and 
repair upstream RSP located in the scour pocket to assure no bridge flanking. 
 

$65,000 

Quiota	Creek	Crossing	8: Anchor downstream root wad to prevent flanking, 
remove deposited sediment in two rock weir pools, install a rock groin at the 
bedrock outcropping on the upstream edge of the project to deflect the flow 
and increase bank stabilization, and clean out one of the two settling basins 
that is filled with sediment. 
 

$66,000 

Quiota	Creek	Crossing	1: Install RSP under a large oak tree located at the 
downstream end of the project to prohibit further bank erosion. 
 

$24,000 

Quiota	Creek	Crossing	2: Remove the aggraded sediment in the 
downstream rock weir pool and reconfigure some of the upstream rock 
bands/weirs for channel stabilization and fish passage.  
 

$30,000 

El	Jaro	Creek	/	Rancho	San	Julian: Bank stabilization upstream of the 
Rancho San Julian entrance bridge, add RSP on the western bank upstream of 
the bridge and clean out the deposited sediment at the entrance to the fish 
ladder.  
 

$53,000 

Gravel	Augmentation	(Hilton	Creek	and	LYSR	Mainstem): There is very 
little spawning gravel within Hilton Creek and the LSYR mainstem. Adding 
gravel to the streambed will vastly enhance the spawning potential. A similar 
project was completed in 2018 and 2019 and was highly successful. 
 

$2,000 

Hilton	Creek	Fish	Passage	and	Habitat	Enhancements:  Two back-to-back 
large streamflow years have washed out many of the instream structure that 
provided resting habitats for upstream migrating fish. The migration path 
upstream from the floodplain and through the canyon to more favorable 
spawning and rearing habitats can be greatly improved by providing 
constructed step-pools and instream structure for resting and rearing 
habitats.  This portion of the project is for design development. 

$5,000 

Sub	Total		 $305,000 
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COMB	OPERATING	BUDGET	NARRATIVE	
FISHERIES	DIVISION:	HABITAT	IMPROVEMENT	PROJECTS	 
 
 
        	

SUBTOTAL	HABITAT	IMPROVEMENT	PROJECTS	 $		325,000	

	 	

SUBTOTAL	PROG	SUPPORT	AND	HABITAT	IMPROVEMENT	PROJECTS	 $		487,000	

	 	

TOTAL	FISHERIES	DIVISION	BUDGET	 $		1,909,008	

	
	 	

Snorkeling Survey 
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Intake Tower Lake Cachuma, April 2024

	
RECAP	–	TOTAL	COMB	OPERATING	BUDGET		

FY	2024‐25	
	
	
	

	
	

		COMB	OPERATIONS	DIVISION	 $5,674,900	

		COMB	FISHERIES	DIVISION		 $1,909,008	

		TOTAL	COMB	GROSS	OPERATING	BUDGET	 $7,583,908	

		LESS:	OFFSETTING	REVENUES	 (1,279,572)	

		TOTAL	COMB	NET	OPERATING	BUDGET	 $6,304,336	
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FISCAL	OVERSIGHT	
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COMB	GOVERNANCE		
 
As set forth in Section 1.3 of the COMB JPA, COMB is 
governed by a Board of Directors (Board), which has the 
authority to conduct the business and policy-making 
affairs of COMB.  All powers of COMB are exercised 
through the Board.  Members of the Board are obligated 
to uphold both the Constitution of the United States and 
the Constitution of the State of California.  Board 
members are also required to comply with all applicable 
laws regulating their conduct, including conflict of 
interest, financial disclosure and open government laws.  
(California Government Code Section 1360; and Article 
20, Section 3 of the California Constitution.) 
 
COMB has five standing committees: the Administrative Committee (financial, personnel 
and legal matters); the Operations Committee; the Fisheries Committee; the Public 
Outreach Committee; and the Lake Cachuma Oak Tree Committee.  Each committee is 
composed of two Board members and one alternate Board member.  Appointments to the 
committees are made by the President of the Board, typically during the first month of the 
fiscal year or as necessary.  The committees meet with staff on an as-needed basis, and 
review and recommend proposed actions to the Board concerning, among other things, 
capital improvements, finance, and other matters.  On occasion, COMB utilizes ad-hoc 
committees that are temporary in nature. 
 
COMB’s General Manager is responsible for overall management of the day-to-day and 
long-term operations and activities of COMB. 
 
FINANCIAL,	ADMINISTRATIVE	AND	OPERATING	POLICIES	
 
The COMB Board establishes policies and resolutions to comply with federal and state law, 
government code, various Cachuma Project operating and JPA agreements, applicable 
administrative policies and generally-accepted accounting principles.  These policies 
include: 
	
Board	Governance	Policy	
COMB Board Resolution No. 676, adopted November 26, 2018. 
	
The Board Governance policy sets forth the basic professional and ethical standards to be 
followed by the COMB Board.  The objectives of this Policy are to (1) outline the function, 
role and responsibility of the Board; (2) provide guidance for dealing with ethical issues; 
(3) heighten awareness of these ethical issues and values as critical elements in Board 
members’ conduct and governing practices; and (4) support effective and timely decision-
making.   
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FINANCIAL,	ADMINISTRATIVE	AND	OPERATING	POLICIES	(CONTINUED)	
 
Board	Governance	Policy	(Continued)	
	
This policy was adopted pursuant to Section 1.7 of the 1996 Amended and Restated Joint 
Powers Agreement (COMB JPA) for the Establishment of a Board of Control to exercise the 
powers of the Agreement. 
	
Annual	Statement	of	Investment	Policy	
COMB Board Resolution No. 689, adopted July 22, 2019. 
 
This policy sets forth guidelines by which surplus funds may be invested.  The policy 
requires that the investment of surplus money of COMB shall be made in securities in 
accordance with Section 53601 of the Government Code.  Investments are made taking into 
consideration the following factors: the probable income as well as the probable safety of 
said funds, exercising the judgment and care under the circumstances prevailing, which 
persons of prudence, discretion, and intelligence exercise in the management of their own 
affairs, not in regard to speculation, but in regard to the permanent disposition of said 
funds.   
 
This policy further requires the Board Secretary submit a month report to the Board in 
accordance with Section 53646(b) of the Government Code. 
 
Fiscal	Policy	
COMB Board Resolution No. 674, adopted November 26, 2018 (Revised July 24, 2023). 
	
The purpose of this policy is to identify and outline fiscal policies and guidelines pursuant 
to federal and state law, government code, various Cachuma Project operating and JPA 
agreements, applicable administrative policies and generally-accepted accounting 
principles.  
 
This policy sets forth the basic framework for the overall fiscal management of COMB and 
provides guidelines for evaluating both current activities and proposals for future 
programs. This policy further provides a guideline to the administrative and finance staff in 
planning and directing the day-to-day financial affairs, and in developing financial 
recommendations to the COMB Board.  
 
The objective of this policy is to achieve long-term stability and a positive financial 
condition.   An important aspect of the policy is the application of budget and fiscal policies 
in the context of a long-term financial approach.   
 
The scope of this policy includes accounting, auditing, financial reporting, internal control, 
operating and capital budgeting, revenue management, cash and investment management, 
expenditure control, asset management, strategic plans and debt management. 
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FINANCIAL,	ADMINISTRATIVE	AND	OPERATING	POLICIES	(CONTINUED)	
 
Procurement	Policy	
Adopted by the COMB Board August 27, 2017 
	
The procurement policy sets forth uniform procedures for the procurement of equipment, 
non-professional and professional services, supplies, and formal bidding and contracting 
for COMB.   
 
The objective of a procurement policy is to ensure timely, efficient, and cost-effective 
procurement within the guidelines of good business practices and transparent public 
policy.  Unless stated otherwise, the policy applies to all purchasing actions regardless of 
funding source and payment method.  All procurements shall be reasonable and necessary.  
 
This policy applies to the procurement of equipment, services, and supplies using funds 
authorized for expenditure by the adopted annual budget.   
 
Capital	Improvement	Planning	
	
Five-Year Infrastructure and Habitat Improvement Plans are developed by COMB staff and 
used as an internal guideline for forecasting, budgeting, and long-term financial planning.  
COMB staff actively pursues outside funding sources for all Infrastructure Improvement 
Projects. Outside funding sources, such as grants, are used to finance only those 
Improvement Projects that are consistent with the Five-Year Infrastructure Improvement 
Plan and COMB priorities, and whose operating and maintenance costs have been included 
in future operating budget forecasts. 
 
Section 1.3 of Article I of the COMB JPA outlines unanimous consent required for the 
Cachuma Operation and Maintenance Board to act on certain matters.   Section 1.3. (i). 
states: A decision of the Cachuma Operation and Maintenance Board authorizing a capital 
expenditure in excess of one million dollars or incurring an indebtedness or obligation in 
excess of one million dollars shall not be effective unless it has been ratified by a resolution 
approved by all of the parties.” 
 
COMB staff, with the assistance of external consultants, will conduct a reliability study of its 
critical infrastructure on a periodic basis, to evaluate its current condition, remaining 
useful life, and future replacement costs. The Bureau of Reclamation technical engineering 
team also conducts periodic and comprehensive facility reviews every 3 and 6 years, 
respectively, to asses and document recommendations on the system operating facilities. 
	
Reserve	Policy		
 
A reserve account provides resources to ensure sufficient funding is available to meet 
operating, capital and debt service obligations, comply with legally mandated 
requirements, and have the ability to respond to unforeseen events or emergencies.    	
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FINANCIAL,	ADMINISTRATIVE	AND	OPERATING	POLICIES	(CONTINUED)	
	
Reserve	Policy	(Continued)	
 
COMB has traditionally operated without a formalized reserve fund and has utilized COMB 
quarterly assessments for operational expenditures. In addition, special assessments have 
been authorized by the Board during extraordinary or unforeseen events. 
	
Debt	Policy	
	
COMB is authorized pursuant to Section 6588(C) of the Government Code of the State of 
California and the COMB 1996 Amended and Restated JPA agreement to issue bonds, notes, 
letters of credit, or other forms of indebtedness.  COMB does not use long-term debt to pay 
for on-going operations. The use of bonds or other forms of indebtedness is only 
considered for significant capital and infrastructure improvements. 
 
There is no specific provision within the California Government Code that limits the 
amount of debt that may be issued by COMB as a Joint Powers Authority.  However, 
indebtedness or obligation in excess of one million dollars shall not be effective unless it 
has been ratified by a resolution approved by unanimous consent of the COMB Board 
pursuant to Section 1.3. (h). of Article I of the COMB JPA.  
 
New debt issues, and refinancing of existing debt, must be analyzed for compatibility 
within COMB’s overall financial planning. The review includes, but is not limited to, cash 
flow analysis and the maintenance of COMB’s bond rating. Annual debt service shall not 
produce an adverse impact upon future operations. 
	
Annual	Audit	
 
An annual audit is performed by an independent public accounting firm with an audit 
opinion to be included with COMB’s published Comprehensive Annual Financial Report. 
The external auditor presents the COMB Board, on an annual basis, with audited financial 
statements in accordance with Government Auditing Standards issued by the Comptroller 
General of the United States and the State Controller’s Minimum Audit Requirements for 
California Special Districts.  The external auditor expresses an opinion about whether the 
financial statements fairly represent the financial position of COMB.  The external auditor 
also evaluates the adequacy of COMB’s internal control system, the electronic data 
processing and, where weaknesses are noted, makes appropriate recommendations for 
improvements.  
 
The external auditor will further submit a written management letter, which communicates 
suggested improvements in the District’s financial operations, and any deficiencies in 
internal controls that need to be addressed by COMB. 
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BASIS	OF	ACCOUNTING	
	
COMB operates as a proprietary fund-type. All proprietary fund-types use a flow of 
economic resources measurement focus. Under this measurement focus, all assets and 
liabilities associated with the operation of these funds are included on the Statement of Net 
Position. Total net position (i.e., fund equity) is segregated into amounts invested in capital 
and unrestricted net position. Proprietary fund-type operating statements present 
increases (revenues) and decreases (expenses) in total net position. 
 
All proprietary fund-types utilize the accrual basis of accounting. Under this method, 
revenues are recognized when earned, regardless of when received, and expenses are 
recognized at the time the related liabilities are incurred, regardless of when paid.  
 
COMB’s accounting policies and procedures are consistent with: 

 Generally Accepted Accounting Principles (GAAP) 
 Governmental Accounting Standards Board (GASB) 
 Office of Management and Budget (OMB) Circular A-133 “Audits of States, Local 

Governments, and Non-Profit Organizations” related to federal assistance and 
federal grant programs. 

	
FUND	STRUCTURE	
	
To provide for accountability of public monies in accordance with applicable federal and 
state law and regulations, various Cachuma Project and JPA agreements and Board policies, 
the following funds have been established in the Treasury of COMB.  COMB operates under 
one fund for financial statement and budgetary purposes.  Because COMB is a pass-through 
agency, all revenues are equal to the expenditures included in the budget. As such, the 
overall fund balance is expected to be zero.  Unexpended funds are identified through the 
audit process and returned to the Member Agencies on an annual basis. 
 
General	Fund	
 
Receipts from COMB O&M assessments, Cachuma Project pass-through revenues, federal 
and state grant reimbursements, the Cachuma Project Betterment Fund, and miscellaneous 
income are deposited into the General Fund.  Payments from the General Fund are made in 
accordance with COMB Fiscal Policy (adopted November 26, 2018) and COMB 
Procurement Policy (adopted August 27, 2017) and include the following items: 

 Infrastructure and Habitat Improvement Projects 
 Operation and Maintenance Costs 
 Administrative Costs 
 Loans and Obligations 
 Cachuma Project Pass-through Charges 
 Transfers to the Revolving Fund 
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FUND	STRUCTURE	(CONTINUED)	

Revolving	Fund	

The Revolving Fund is used to pay employee compensation and payroll related federal, 
state, and local taxes.  The fund is replenished through transfers from the General Fund. 
	
Investment	Fund	
	
The COMB Board of Directors established a General Fund from which monies may be 
expended for specific and general operating purposes.  From time to time, COMB has on 
hand in the General Fund monies, which are surplus to COMB’s immediate operating needs.  
The COMB Board determined it to be in the public interest to invest such surplus funds in a 
manner which ensures a maximum return consistent with safety on such investments 
while maintaining the integrity of such surplus funds. 
 
Cash and investment programs are maintained in accordance with California Government 
Code Section 53600 et seq. to ensure that proper controls and safeguards are maintained. 
Pursuant to State law, the COMB Board adopts a detailed investment policy through a 
Board resolution on an annual basis.   Reports on COMB’s investment portfolio and cash 
position are presented to the COMB Board monthly at a regularly scheduled public 
meeting, in conformity with Section 53646(a) of the California Government Code. 
	
Warren	Act	Trust	Fund	

The Warren Act Trust Fund is a requirement of the Cachuma Project Warren Act Contract 
that the Central Coast Water Authority (CCWA) negotiated with the US Bureau of 
Reclamation for delivery and transport of State Water Project (SWP) water through the 
Cachuma Project facilities.   A 1995 memorandum of understanding executed between 
CCWA, Reclamation and the Cachuma Project Authority (CPA) in conjunction with the 
Warren Act Contract established a charge of $43 per acre-foot (AF) ($58 initially with a $15 
service charge by Reclamation), which is not indexed.  Payments are required upon 
delivery of SWP water to Cachuma Reservoir.  CCWA makes quarterly payments to COMB 
(successor agency to CPA) on the prior quarter’s water deliveries to the lake.  Article 3.a. of 
the MOU provides that funds be deposited into the Warren Act Trust Fund.   
 
Expenditures of the Warren Act Trust Fund revenues, as further detailed in the MOU, are 
considered restricted and are limited to:  

 Environmental Restoration   Innovative Water Management Techniques 
 Wastewater Reclamation   Cachuma Project Betterment  
 Water Conservation   

 
The current Warren Act contract expires in June 2022.  Renewal discussions are currently 
underway between CCWA and the U.S. Bureau of Reclamation.  Both parties anticipate that 
a long-term contract will be issued prior to the expiration date.  
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 FUND	STRUCTURE	(CONTINUED)	

Renewal	Fund	

The Renewal Fund is a requirement of the 1995 Renewal Master Contract (executed in 
1996 between Reclamation and the Santa Barbara County Water Agency) entered into for 
water conveyance from the Cachuma Project to the five Cachuma Project Member Units.  
 
The Renewal Master Contract requires the payment of $10 per AF of water made available 
by the Cachuma Project during the water year, which runs from October 1 to September 30.  
The Renewal Fund itself is capped at $257,100, which is related to the current annual 
operational yield of 25,714 AF.   
 
Article 27(a) of the Cachuma Project Renewal Master Contract (MCA 27) established the 
Renewal Fund into which monies are deposited and from which monies are expended.  As 
provided in this Article, the purpose of Renewal Fund is to finance the following activities: 
 

 Mitigation activities associated with the selected alternative identified in the final 
Cachuma Project Renewal EIS/EIR.   

 Activities that may be required of the Contracting Officer by SWRCB orders affecting 
the Project Water Rights. 

 Studies described in sub-article 7 (b) which are specific to conducting and preparing 
studies and reports that are required to be submitted by Reclamation to the SWRCB 
pursuant to Board WR94-5 paragraph 3, including fisheries studies and other 
related studies under the continuing jurisdiction of the SWRCB.    

 Studies relating to modifications in the Cachuma Project operations pursuant to 
sub-article 9 (g), including to protect the environment and groundwater quality 
downstream of Bradbury Dam, conserve Project Water, and promote efficient water 
management. 

 Restoration of riparian or other habitat of the Santa Ynez River and its watershed, 
which has been adversely affected by the Project. 

 Activities of Reclamation pursuant to sub-article 27 (i) that are required by law to 
be the Contractor, those shall be included in the Long-Term Plan and Annual Work 
Plan and reimbursed by the Renewal Fund. 

The 1995 Renewal Master Contract was to expire September 30, 2020.  The Santa Barbara 
County Water Agency (SBCWA) initiated a contract renewal process with Reclamation 
during fiscal year 2019-20.  On September 22, 2020, Reclamation and SBCWA executed a 
three-year amendatory contract to allow for the development and completion of a long-
term agreement. 
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FUND	STRUCTURE	(CONTINUED)	

 
Figure	5.1	–	COMB	Fund	Structure	

	
COMB operates under one fund for financial statement and budgetary purposes.  Because 
COMB is a pass-through agency, all revenues are equal to the expenditures included in the 
budget. As such, the overall fund balance is expected to be zero.  Unexpended funds are 
identified through the audit process and returned to the Member Agencies on an annual 
basis. 
 
A summary of funds by fund type can be found on the following page. 
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General Warren Act Renewal
Category Fund Trust Fund Fund Total

Revenues:

COMB Net Operating Budget 6,304,336$            -$                      -$                     6,304,336$              
USBR Water Rates/Deficits 2,200,000              -                        -                      2,200,000                
Grant Funding 800,000                 -                        -                      800,000                  
CVWD Cooperative Agreement Funding -                        -                        -                      -                         
Warren Act Trust Fund -                        17,286                   -                      17,286                    
Bradbury SOD Act 261,647                 -                        -                      261,647                  
Cachuma Project Betterment Fund 100,000                 -                        -                      100,000                  
SWRCB Water Rights Fee 79,620                   -                        -                      79,620                    
Lauro SOD Act 47,404                   -                        -                      47,404                    
Renewal Fund -                        -                        342,286               342,286                  
DDW D3 Permit Fee 20,000                   20,000                    

Total Managed Revenues: 9,813,007$            17,286$                 342,286$              10,172,579$            

Expenditures:

Contracts/Agreements
     U.S. Bureau of Reclamation 2,200,000$            -$                      -$                     2,200,000$              
     Bradbury SOD Act Repayment 261,647                 -                        -                      261,647                  
     Lauro SOD Act Repayment 47,404                   -                        -                      47,404                    
     Water Rights Fee 79,620                   -                        -                      79,620                    
Subtotal: 2,588,671$            -$                      -$                     2,588,671$              

Personnel
     Operations Division 1,296,612$            -$                      -$                     1,296,612$              
     Fisheries Division 826,358                 2,286                    42,286                 870,930                  
     Administrative Division 1,041,658              -                        -                      1,041,658                
Subtotal: 3,164,629$            2,286$                   42,286$               3,209,201$              

Operation and Maintenance
     Operations Division 638,500$               -$                      -$                     638,500$                 
     Fisheries Division 87,500                   -                        -                      87,500                    
Subtotal: 726,000$               -$                      -$                     726,000$                 

General and Administrative
     Operations Division 286,027$               -$                      -$                     286,027$                 
     Fisheries Division 140,681                 -                        -                      140,681                  
Subtotal: 426,707$               -$                      -$                     426,707$                 

Infastructure and Improvement Projects
     Infrastructure Improvement Projects 2,400,000$            -$                      -$                     2,400,000$              
     Special Projects 335,000                 -                        -                      335,000$                 
     Habitat Improvement Projects 10,000                   15,000                   300,000               325,000$                 
     Program Support Services 162,000                 -                        -                      162,000$                 
Subtotal: 2,907,000$            15,000$                 300,000$              3,222,000$              

Total Expenditures before Debt: 9,813,007$            17,286$                 342,286$              10,172,579$            

FUND	STRUCTURE	(CONTINUED)	

Table	5.1	Summary	of	Funds	by	Fund	Type	–	FY	2024‐25	(1)	
	

	

	

(1) COMB operates under one fund for financial statement and budgetary purposes.  Because COMB is a pass-
through agency, all revenues are equal to the expenditures included in the budget. As such, the overall 
Fund Balance excluding the Warren Act Trust Fund and Renewal Fund is expected to be zero.  
Unexpended funds are identified through the audit process and returned to the Member Agencies on an 
annual basis. 
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LONG	TERM	PLANNING	
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STRATEGIC	PLANNING	
	
The	Planning	Process	
	
Strategic planning is a comprehensive and systematic management tool designed to help 
organizations assess the current environment, anticipate and respond appropriately to 
changes in the environment, envision the future, increase effectiveness, develop 
commitment to the organizations’ mission and achieve consensus on strategies and 
objectives for achieving that mission.  The planning process warrants considerable time 
and includes thoughtful consideration on components such as identifying critical issues and 
establishing strategic initiatives, developing broad goals to achieve those initiatives, 
creating measurable objectives, and ultimately implementing the plan. 
 
At the end of 2019, COMB staff developed six internal strategic initiatives as part of the 
annual budget and long term financial planning process.  Staff took into consideration the 
following elements in its planning efforts: 
 

 

 
	 	

• COMB's Mission

• Strategic initiatives and goals to accomplish COMB's Mission

• Key objectives to accomplish goals

• Development and prioritization of annual tasks that align with 
strategic initiatives

• Implementation

• Monitoring and reporting
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STRATEGIC	PLANNING	(CONTINUED)	
	
Our	Policy	Statement	and	Mission	
	
COMB is committed to providing its core services while maintaining a balanced approach 
to human and environmental needs.  Our actions are guided by the COMB mission: 
 
 

 
 
	
Strategic	Initiatives	
 
As COMB moves into the next fiscal year, staff is committed to 
upholding the core values that have shaped its standard of 
excellence.  These six initiatives seek to coordinate with existing 
COMB plans, policies, programs and action in order to carry out 
our mission.   

 Initiative 1 - Water Supply Reliability 

 Initiative 2 - Distribution Facilities Improvement 

 Initiative 3 - Environmental Stewardship and Public Trust Resources 

 Initiative 4 - Cost Effectiveness and Value 

 Initiative 5 - Organizational Policies and Financial Responsibilities 

 Initiative 6 - Foster Leadership and Workforce Capabilities 

	

	  

	
“To	provide	a	reliable	source	of	water	to	our	Member	Agencies	

in	an	efficient	and	cost	effective	manner	
for	the	betterment	of	our	community.”	
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STRATEGIC	PLANNING	(CONTINUED)	
 
 

Initiative	1	 		Water	Supply	Reliability	

	
Goal:		Sustain a safe, reliable water supply for our Member Agencies by: 

Objectives:	

 Protecting and maintaining the water 
conveyance system. 

 Analyzing watershed conditions - 
watershed stewardship. 

 Implementing drought response and 
resiliency measures. 

 Storing and conveying state water 
imports. 

 Monitoring / defending against natural and human-made disasters. 
 

Initiative	2	 		Distribution	Facilities	Improvements	

	
Goal:		Identify, prioritize and implement projects necessary to protect, improve, and 
sustain the Cachuma Project conveyance system and appurtenant structures by: 

Objectives:		

 Continuing infrastructure improvement planning. 

 Developing and updating asset 
management plan. 

 Updating the risk and resiliency plan. 

 Improving facilities security and 
emergency preparedness plans. 

 Continuing technology improvements 
toward operation and maintenance 
activities. 
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STRATEGIC	PLANNING	(CONTINUED) 
	
Initiative	3	 		Environmental	Stewardship	and	Public	Trust	Resources	

	
Goal:	 	Continue to monitor and mitigate for changing climate conditions, develop 
and implement strategies to increase sustainability of the steelhead trout 
population and improve fish passages along the Santa Ynez River by: 

Objectives: 

 Implementing the provisions of the 2000 BiOp and 
Water Rights (WR) Order 2019-0148. 

 Protecting and enhancing steelhead habitats in 
accordance with the FMP. 

 Adhering to environmental regulatory requirements. 

 Improving watershed protection. 

 Working to mitigate climate crisis effects of COMB 
operations. 

	

Initiative	4	 		Cost‐Effectiveness	and	Value	

	
Goal:	 	Maintain and improve the cost effectiveness and value of COMB services to 
our Member Agencies by: 

Objectives:	

 Managing and maintaining infrastructure efficiently. 

 Continuing to review and prioritize IIP. 

 Investing in system improvements and sustainably 
efficient equipment for better, more economical 
results and climate change resiliency. 

 Enhancing asset management program. 

 Leveraging technology to improve system. 
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STRATEGIC	PLANNING	(CONTINUED) 
	

Initiative	5	 		Organizational	Policies	and	Financial	Responsibility	

	
Goal:	 	Operate within approved policies in a productive, transparent and efficient 
manner to ensure sound financial stability by: 

Objectives:	

 Advancing the development of policies and 
procedures in an ever changing legal and 
regulatory environment. 

 Enhancing the annual financial audit 
practices and budget document formulation. 

 Developing short and long term financial 
plans. 

 Adhering to risk transfer practices. 

 Leveraging advances in technology. 

 
 

Initiative	6	 		Foster	Leadership	and	Strengthen	Workforce	Capabilities	

 
Goal:		Continue to promote a safe and positive work environment and provide equal 
opportunities for employees to use their diverse talents to grow professionally and 
prepare for challenges of the future by:  

Objectives:		

 Promoting a safe and socially equitable working 
environment. 

 Providing training and continuing education. 

 Advancing licensing and certification for staff 
members. 

 Investing in professional growth opportunities. 

 Reinforcing employee retention through 
workplace / leadership practices. 
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FY	2024‐25	GOALS	AND	PRIORITIES	

In January of each year, COMB Division Managers prepare a list of priorities by division and 
general area of responsibility. The list is reviewed by the General Manager and refined as 
appropriate.  The goals are then presented to the Board of Directors at regularly scheduled 
public meeting.  Outlined below are highlights of priorities, sorted by strategic initiative, to 
be initiated during fiscal year 2024-25. 
 
Strategic	Initiative	1	–	Water	Supply	Reliability	

Goal:		Sustain a safe, reliable water supply for our Member Agencies. 

 Update COMB’s Risk and Resilience Assessment and perform studies and 
modifications on key infrastructure to improve resiliency and safety. 

 Implement Phase 2 actions for the Lake Cachuma Water Quality and Sediment 
Management Study related to additional sampling and water quality model 
development. 

 Complete repairs and debris removal related to the 2024 storms. 

 Operate Lake Cachuma Evaporation and Water Quality Buoy. 

 Continue enhancement of Lake Projection model.	

Strategic	Initiative	2	–	Distribution	Facilities	Improvements 

Goal:		Identify, prioritize and implement projects necessary to protect, improve, and 
sustain the Cachuma Project conveyance system and appurtenant structures. 

 Continue with structure maintenance and rehabilitation of the South Coast Conduit 
and appurtenant structures. 

 Make improvements to the South Coast Conduit in collaboration with Carpinteria 
Valley Water District to allow for improved future maintenance of the South Coast 
Conduit in that area. 

 Make necessary improvements to complete Reclamation recommendations from 
2022 Comprehensive Facility Review and past reviews. 

 Continue to improve system records for maintenance and right-of-way program. 

 Perform a comprehensive update of the GIS information in COMB’s Field Mapplet 
system with updated aerial photo imagery and GIS information. Locate and digitize 
lateral piping off of the South Coast Conduit. 

 Continue to organize and digitize historical records with focus on historical photos 
of the construction of the South Coast Conduit and obtain available drawings from 
Reclamation. 
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FY	2024‐25	GOALS	AND	PRIORITIES	(CONTINUED)	

Strategic	Initiative	3	–	Environmental	Stewardship	and	Public	Trust	Resources 

Goal:	 	 Continue to monitor and mitigate for changing climate conditions, develop and 
implement strategies to increase sustainability of the steelhead trout population and 
improve fish passages along the Lower Santa Ynez River (LYSR). 

 Implement fish passage and habitat enhancement projects within the LSYR basin as 
funds and permits become available, specifically in the Quiota Creek and El Jaro 
Creek drainages. 

 Implement the Gravel Augmentation Program in Hilton Creek and the LYSR 
mainstem on Reclamation property during this year and the following. 

 Continue implementation of the monitoring and survey program per the 2000 
Biological Opinion. 

 Continue collaboration with Reclamation on any monitoring or reporting tasks that 
they request regarding compliance with any of the State Water Orders (specifically 
WR 89-18 and WR 2019-0148). 

 Continue annual development and implementation of a Migrant Trapping Plan in 
collaboration with Reclamation. 

 Maintain the LSYR O.	mykiss scale inventory and conduct analyses on data. 

 Continue working with the US Geological Survey on stream gauge program. 

 Continue education and collaboration with other O.	mykiss monitoring programs 
within the Southern California Steelhead DPS to improve collective knowledge. 

Strategic	Initiative	4	–	Cost‐Effectiveness	and	Value	

Goal:	 	Maintain and improve the cost effectiveness and value of COMB services to our 
Member Agencies 

 Identify and prioritize infrastructure improvement projects through the COMB Five-
Year Infrastructure Improvement Plan (IIP). 

 Perform COMB Operations Annual Work Plan activities. 

 Continue to seek grant funding for upcoming projects, especially for projects listed 
within the Infrastructure Improvement Plan and Habitat Improvement Plan.	

 Investigate and implement new technologies to advance operational efficiencies and 
reduce impacts of climate change. 

 Explore alternative sources of renewable energy.	

	 	

Item #5 
Exhibit #2 

Page 142



 

Appendix  
 

			FY	2024‐25	
	

 

 	 Page	
109 

	
	 	

FY	2024‐25	GOALS	AND	PRIORITIES	(CONTINUED)	

Strategic	Initiative	5	–	Organizational	Policies	and	Financial	Responsibility	

Goal:		Operate within approved policies in a productive, transparent and efficient manner 
to ensure sound financial stability.  

 Continue discussion with Reclamation to execute a long-term Cachuma Transferred 
Project Works Contract. 

 Enhance financial audit/budget documents. 

 Operate within approved financial resources. 

 Participate in the ACWA JPIA Commitment to Excellence Program. 

 Advancement of IT network and infrastructure and security protocols. 

 Advancement of Board Policies and Internal Procedures. 

	

Strategic	Initiative	6	–	Foster	Leadership	and	Strengthen	Workforce	Capabilities 

Goal:	 	 Continue to promote a safe and positive work environment and provide equal 
opportunities for employees to use their diverse talents to grow professionally and prepare 
for challenges of the future.  

 Continue to encourage staff development and certification as water system 
distribution operators, qualified applicators, and appropriate safety training.	

 Develop Employee Retention plan to promote longevity.	

 Participate in the ACWA JPIA Vector Solutions Online Training Program.	

 Develop an Employee Health and Wellness plan.	
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Water	Conveyed	by	Year,	by	Source	of	Water	Via	South	Coast	Conduit	(Acre	Feet)

Actual Actual Actual Actual Actual Plan	(*) Plan	(*)

2019 2020 2021 2022 2023 2023 2024
Cachuma Project Deliveries 12,423   17,917   22,657   14,693   18,890   23,767   22,876   (a)

State Water Project (SWP) Deliveries (2) 2,476     705        2,457     5,537     410        750         1,250      (b)

So. Coast Storage (Gain/Loss) (122)      177        (26)         (56)         (63)         -          -          
Total 14,777   18,799   25,088   20,175   19,237   24,517   24,126   
(*) Based on Member's projected imports/exports at the start of the year.

Water	Conveyed	by	Year,	by	COMB	Member	Agency	Via	South	Coast	Conduit	(Acre	Feet)

Actual Actual Actual Actual Actual Plan	(**) Plan	(**)

2019 2020 2021 2022 2023 2023 2024
Goleta Water District 7,801     9,995     10,226   9,302     10,571   9,761      11,197   
City of Santa Barbara 1,753     2,149     8,059     5,854     4,723     7,918      8,198      
Carpinteria Valley Water District 3,177     3,311     3,013     2,414     2,691     3,618      2,950      
Montecito Water District 1,902     2,493     3,417     2,003     887        2,470      1,031      
Other (*) 266        674        398        656        428        750         750         
Total 14,899   18,622   25,114   20,230   19,300   24,517   24,126   (a+b)

(*) Includes Includes SWP participants: La Cumbre Mutal Water District, Raytheon, and Morehart Land Company

(**) Based on Member's projected imports/exports at the start of the year.

Apparent	Water	Loss	(Target	=	+/‐	6%)

Actual Actual Actual Actual Actual Plan	(**) Plan	(**)

2019 2020 2021 2022 2023 2023 2024
Water Production (*) 14,761   18,721   24,854   20,330   19,139   24,517   24,126   
Water Deliveries 14,777   18,799   25,088   20,175   19,237   24,517   24,126   
Differenence = Apparent Water Loss (AWL) (16)         (78)         (234)      156        (99)         -          -          
AWL % -0.11% -0.42% -0.94% 0.77% -0.52% +/- 6% +/- 6%

(*) Cachuma Lake Diversion + Tecolote Tunnel Intrusion + County Park Usage

(**) Per Cachuma Project Master Contract - All Project Water delivered for munical and industrial purposes is measured by meters with an accuracy

of +/- 6 percent

Planned	Maintenance	Hours	to	Distribution	 v

Actual Actual Actual Actual Actual Plan Plan
2019 2020 2021 2022 2023 2023 2024

Maintenance Hours 4,773 5,317 4,916 5,233 4,484 4,967      4,967      
Maintenance Hours/Mile of Pipeline 168        187        173        174        149        165         165         

Underground	Service	Alert	in	the	COMB	Right	of	Way	(ROW)

Actual Actual Actual Actual Actual Plan Plan
2019 2020 2021 2022 2023 2023 2024

# of Dig Alerts Received and Reviewed             
by COMB Staff 1,168     1,091     1,006     970        1,150     1,000      1,000      

Safety	and	Training	Hours

Actual Actual Actual Actual Actual Plan Plan
2019 2020 2021 2022	(1) 2023 2023 2024

Total Safety and Training Hours 343 142 189 644 263 180 180

(1) 2022 Safety and Training Hours  were high due to staff education requiremens related to Distribution Operator testing and l icense/certification.

PERFORMANCE	MEASURES	
	
In support of our mission to provide a reliable source of water to our Member Agencies in 
an efficient and cost-effective manner, COMB has identified the following key performance 
measures to demonstrate our efforts in achieving our objective.   
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LONG	TERM	CAPITAL	AND	FINANCIAL	PLANNING	
 
COMB operates under an annual operating budget, which is 
adopted by the Board of Directors in accordance with 
established short and long-term financial plans. Through the 
Transferred Project Works contact (O&M Contract), COMB is 
responsible for operating and maintaining the facilities of the 
U.S. Bureau of Reclamation.  COMB does not have title to the 
assets of the Cachuma Project.  Capital improvements are 
recorded as expenditures in the COMB Operating Budget and 
funded on a current basis from the COMB Member 
Agencies.     
 
The FY 2024-25 Budget includes $2,735,000 for 
capital (infrastructure) improvement and non-capital 
(special) projects as compared to the FY 2023-24 Budget of 
$2,670,000.  See pages 64-75 for information on current year projects. 
 
COMB has developed a comprehensive five-year Infrastructure Improvement Plan (IIP) 
that is used as an internal guideline for forecasting, budgeting, and long-term financial 
planning.  The IIP formalizes the strategy for implementation of capital projects and 
programs needed to carry out the goals and policy objectives of the Board. The IIP is 
organized and structured to identify and prioritize rehabilitation projects necessary to 
protect, improve, and sustain a reliable source of water conveyed from the Cachuma 
Project to the South Coast communities of Santa Barbara County.   
 
The IIP identifies the improvements needed in the Cachuma Project System and sets forth 
review criteria to enable the prioritization of projects for scheduling improvements during 
the five-year period.  The IIP is intended to serve many purposes including: 
 

 Long	Range	Planning	Document	

As a long-range planning document, the IIP describes the key infrastructure 
improvements needed for a five-year horizon and identifies additional projects that 
should be evaluated on a regular basis for potential future inclusion.  The goal of the 
five-year plan is to identify the critical needs projects for near-term implementation. 
 

 Cachuma	Project	Cost	Analysis	

The IIP provides an outline of costs associated with rehabilitation of the Cachuma 
Project that serves to provide guidance for long-term rate analysis efforts 
performed by our Member Agencies.    
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LONG	TERM	CAPITAL	AND	FINANCIAL	PLANNING	(CONTINUED)	
 

 Budget	Development	

The annual COMB Operating Budget outlines discrete projects and affiliated costs to 
communicate needed investment for the forthcoming fiscal cycle.  The IIP provides 
detailed guidance on priority projects to be included in the annual operating budget. 
 

 Communication	to	Stakeholders	

The IIP communicates to COMB’s stakeholders the array of infrastructure 
improvements necessary to maintain a reliable supply of water.  Communicating the 
condition of assets and the challenges associated with competing financial resources 
provides a basis for our Member Agencies to consider COMB projects and their own 
priorities. 

	
Prior to drafting the IIP, COMB conducted a critical needs assessment, which included an 
internal inventory of assets, a conditions assessment, an estimate of replacement costs, and 
a projection by which assets require immediate or near-term replacement for major 
infrastructure and appurtenances. This assessment was supplemented with the U.S. Bureau 
of Reclamation site inspection recommendations (periodic and comprehensive reviews) of 
selected Cachuma Project facilities and components.  
 
In developing the IIP, COMB staff, with input from the Member Agencies’ technical staff, 
developed the following list of goals to serve as the guiding principles of the plan. 
	
IIP	Established	Goals	

	
 Carryout COMB’s mission of providing a reliable source of water to our Member 

Agencies. 

 Identify infrastructure vulnerabilities and operational deficiencies (Risk 

Management). 

 Provide for a systematic selection of critical projects. 

 Maintain current level of service while allocating infrastructure improvement costs 

over time. 

 Identify funding requirements for long term capital planning. 

 Serve as a basis for annual budget development. 

 Create a framework for ensuring reliable and sustainable operations. 

 Serve as a planning document for the Board of Directors. 
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LONG	TERM	CAPITAL	AND	FINANCIAL	PLANNING	(CONTINUED)	
 
COMB staff incorporated elements of COMB internal analysis and Reclamation site 
inspections to produce a list of projects for further consideration. The projects included in 
the IIP represent the minimal level of investment necessary to continue to meet regulatory 
requirements, critical needs, and sustain vital infrastructure.   
 
IIP	Project	Ranking	
 
To evaluate projects systematically, COMB created project priorities, as shown on the 
following page, and ranked the projects in order of criticality. The purpose of utilizing this 
methodology was to accurately separate the projects into categories from high to low 
priority.  The ranking informs the Board of Directors when reviewing, approving, and 
budgeting for implementation of important infrastructure improvement projects.  
 
COMB staff prioritized a comprehensive list of proposed projects using the following six 
priority categories: 
	

Priority	1	 		Regulatory	or	Legal	Requirement	

Projects that are subject to the requirements of federal, state, or local regulatory agencies, 
with noncompliance resulting in fines or other adverse actions.  
	

Priority	2	 		Required	to	Maintain	Current	Level	of	Service	

Projects that maintain the current level of service to COMB’s Member Agencies. These 
projects reduce potential disruptions, water loss, property damage that could occur 
without replacement.  In general, these projects include the replacement or rehabilitation 
of valves and infrastructure that are inoperable, or whose failure would result in an 
unplanned shutdown of deliveries or disruption in the transmission of critical operations 
data. 
 

Priority	3	 		Addressing	Critical	Deficiency	

A critical deficiency has the potential to jeopardize COMB’s ability to serve its Member 
Agencies in a significant manner. These deficiencies have been identified by Bureau of 
Reclamation, COMB staff, or outside experts.  Projects under this category address known 
critical conditions that could result in major infrastructure failure, deteriorated water 
quality, limited water production, or unsafe working conditions. 
 

Priority	4	 		Evaluates	Critical	/	Significant	Deficiency	

Potential critical / significant deficiencies have been identified which require further 
engineering investigation and design. These projects would evaluate the criticality of the 
deficiency and potential solutions to mitigate the deficiency. 
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LONG	TERM	CAPITAL	AND	FINANCIAL	PLANNING	(CONTINUED)	
 

Priority	5	 		Proactive	Aging	/	Deficient	Infrastructure	Replacement	

These projects provide funding for the proactive replacement, upgrade, or improvement of 
a facility that is near or at the end of its useful service life.  Although an asset may be at its 
assumed end of useful life, it may remain functional for many years; therefore, the 
replacement is considered proactive until the asset becomes inoperable. 
 

Priority	6	 		System	Reliability	and	Resilience	Improvements	

These projects consist of system improvements, which improve system reliability or 
provide backup systems to maintain service levels during and after emergency events (i.e. 
wildfires, earthquakes, floods). 
	
	Updates	to	IIP	
 
The IIP is updated on an annual basis and submitted to the Operations Committee for 
review and comment.  Following Committee review and recommendations, the IIP and its 
annual amendments are presented to the Board of Directors for final approval.  The COMB 
IIP, including five year cost projections, can be found on the COMB website at 
www.cachuma-board.org/infrastructure-improvement-program. 
 
Five	Year	Financial	Plan	
	
The Five Year Financial Plan (Plan) is prepared to provide the Cachuma Project Member 
Units (Member Units) pro forma projections of the COMB’s operating expenditures and 
pass-through charges.  The Plan is prepared only as an informational tool and is not 
formally adopted by the COMB Board of Directors.  This information is used by the Member 
Units for their budget and long-term planning purposes. Additionally, these projections are 
used by the Member Units to assist in establishing water rates for their local agencies and 
ensuring their water system revenues are sufficient to meet their operating expenses and 
debt coverage covenants. 
 
COMB’s operating expenditures and general and administrative expenses are projected 
with a 3% inflation factor.  Infrastructure improvement projects are based on the approved 
COMB IIP for FY 2025-2029.  Historically, IIP projects have averaged $1.7M per year.  
Board policy requires that all projects be approved thru Committee and by the Board prior 
to commencement.  The Plan also includes “pass-through” charges from the U.S. Bureau of 
Reclamation and the State Water Resources Control Board. While these expenditures are 
not considered expenses for COMB, the charges are collected by COMB and paid to the 
respective agencies; therefore, they are included in the projection. Costs are allocated 
based on contractual agreements or approved methodologies and vary by contract.   
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2024-25 2025-26 2026-27 2027-28 2028-29 Note

COMB Gross Operating Budget 7,583,907$                7,389,425$        7,224,608$        7,414,596$        6,934,534$        (2), (3)

USBR O&M Costs 2,200,000                   2,266,000          2,333,980          2,403,999          2,476,119          (4)

Bradbury SOD Act 261,647                      261,647             261,647             261,647             261,647             (5)

Cachuma Project Renewal Fund 242,286                      200,000             200,000             175,000             175,000             (6)

Lauro SOD Act 47,404                        47,404                47,404                47,404                47,404                (5)

SWRCB Water Rights Fee 79,260                        81,638                84,087                86,610                89,208                (7)

DDW D3 Permit Fee 20,000                        20,600                21,218                21,855                22,510                (8)

Non-Member Agency Obligation 60,000                        60,000                60,000                60,000                60,000                (9)

Total Gross Obligation 10,494,504                10,326,714        10,232,944        10,471,110        10,066,422        

Less Offsetting Revenues:

- Grant Funding (800,000)$                  (300,000)$          -$                         -$                         -$                         

- Other Funding -                                    -                           -                           -                           -                           

- Warren Act Trust Fund/Renewal Fund (359,572)                     (360,000)            (360,000)            (360,000)            (360,000)            

- County Betterment Fund (100,000)                     (100,000)            (100,000)            (100,000)            (100,000)            

- Non-Member Agency Constructive Re (60,000)                      (60,000)             (60,000)             (60,000)             (60,000)             

Total Offsetting Revenues (1,319,572)                 (820,000)            (520,000)            (520,000)            (520,000)            

Total Net Obligation 9,174,933$               9,506,714$      9,712,944$      9,951,110$      9,546,422$      

Projected Obligation by Member Unit:

Goleta Water District 3,560,149$                3,701,023$        3,781,190$        3,874,170$        3,707,229$        

City of Santa Barbara 3,173,459$                3,298,917$        3,370,478$        3,453,427$        3,305,578$        

Carpinteria Valley Water District 1,078,523$                1,121,160$        1,145,481$        1,173,672$        1,123,424$        

Montecito Water District 1,016,414$                1,056,596$        1,079,516$        1,106,084$        1,058,730$        

Santa Ynez Water Conservation District ID No 1 346,388$                    329,017$           336,279$           343,758$           351,461$           

Total Net Obligation by Member Unit 9,174,933$               9,506,714$      9,712,944$      9,951,110$      9,546,422$      

LONG	TERM	CAPITAL	AND	FINANCIAL	PLANNING	(CONTINUED)	
 

Table	5.2	–	Five	Year	Financial	Plan	(1)	

 

 

 

 

Notes: 

1.  Projected amounts are for information only and have not been approved by the COMB Board of Directors 
and are subject to change. 
2.  COMB’s operating expenditures and general and administrative expenses are projected with a 3% inflation 
factor. 
3.  COMB's infrastructure improvement projects are based upon the approved and amended COMB IIP for FY 
2025-29.  Historically, IIP projects have averaged $1.5M per year. Board policy requires that all projects be 
approved through the Administrative Committee and by the Board prior to commencement. 
4. USBR O&M costs are projected with a 3% inflation factor. 
5.  Pursuant to US Bureau of Reclamation Safety of Dams Act Repayment Agreement. 
6. Amounts are variable in nature and are directly tied to the annual amount of State Water Project Water 
delivered into the lake. 
7.  State Water Resources Control Board pass-through cost projected with a 3% inflation factor. 
8. Division of Drinking Water D3 Permit Fee (City of SB, MWD and CVWD, only) 
9. Pursuant to the terms and conditions of the Separation Agreement, ID No. 1 was deemed no longer a 
Member Agency of COMB and had departed from the COMB JPA Agreement as of May 27, 2016.  ID No. 1 
continues to be a member of the Cachuma Project which carries certain benefits and obligations associated 
with the Project as outlined in various agreements.  Payments received from the ID No. 1 will be returned to 
the COMB Member Agencies through a constructive return. 
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DEBT	SERVICE	
	
SOD	Act	Assessments	Receivable	and	Contract	Payable	
	
Bradbury	Dam	SOD	

	
On July 1, 2002, COMB executed a repayment contract with U.S. Bureau of Reclamation 
under the Department of Interior of the United States. Under the terms of the agreement 
and in accordance with the United States Safety of Dams Act, COMB will reimburse 
Reclamation for fifteen percent (15%) of the total amount of SOD Act funds expended by 
Reclamation to preserve the structural integrity of Bradbury Dam and related Cachuma 
Project facilities.  COMB entered into a repayment contract with Reclamation when the 
project was deemed substantially complete. The repayment contract, as executed, calls for 
a repayment of 15% of a total cost of $45,276,008 or approximately $6,791,000 plus 
interest, as appropriate, over a 50-year period. 
 
The repayment obligation has been allocated fifty-one and three-tenths percent (51.3%) to 
irrigation uses or $3,483,989 and forty eight and seven tenths percent (48.7%) to 
municipal and industrial uses or $3,307,412. The Irrigation allocation bears no interest and 
repayment commenced in fiscal year ending 2017.  Interest during construction of 
$325,477 was added to the M&I Allocation.  During construction, COMB made advances of 
$1,496,148 that were applied against the M&I Allocation amounts. Accounting for advances 
made by COMB during construction, the balance due under the M&I Allocation contract was 
$2,136,741. 
 
COMB’s payment obligation for FY 2024-25 is $261,648 and assesses the Cachuma Project 
Member Units in accordance with each Member’s Cachuma Project entitlement 
percentages. The annual payment requirements to retire the contract through October 1, 
2051, including interest payments at 5.856%, are presented in the following table. This 
table does not include future adjustments that may be made by Reclamation to the 
Bradbury Dam repayment contract due to additional incurred costs. 
 

Table	5.3	–	Bradbury	Dam	SOD	Obligation	
 

 M&I	Allocation	 Irrigation	
Allocation	

	
		FYE	 Principal	 Interest	 Total	
2025 $138,994  $25,876  $96,778  $261,648  
2026 147,133  17,737  96,778  261,648  
2027 155,749  9,121  96,778  261,648  
2028   96,778  96,778 
2029   96,778  96,778  
2030 - 2034   483,890  483,890  
2035 - 2039   483,890  483,890  
2040 - 2044   483,890  483,890  
2045 - 2049   483,890  483,890  
2050 – 2052   290,334  290,334 
Total	 	$	441,876		 	$	52,734		 	$2,709,784		 	$3,204,394		
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DEBT	SERVICE	(CONTINUED)	
 
SOD	Act	Assessments	Receivable	and	Contract	Payable	
 
Lauro	Dam	SOD	
 
On March 21, 2007, COMB executed a repayment contract with U.S. Bureau of Reclamation 
under the Department of Interior of the United States. Under the terms of the agreement 
and in accordance with the United States Safety of Dams Act, COMB will reimburse 
Reclamation for fifteen percent (15%) of the total amount of SOD Act funds expended by 
Reclamation to preserve the structural integrity of Lauro Dam and reservoir; total costs not 
to exceed $17,314,125. The primary contract for construction of the modification project 
was awarded by Reclamation in September 2005 and the work was deemed substantially 
complete in February 2007. 
 
The total cost of the Lauro Dam SOD Act project was to be re-evaluated and repayment 
agreement amended, as necessary. During 2017, Reclamation completed its final 
accounting for the project and issued a final repayment contract. The repayment obligation 
has been allocated fifty and seventy-two one-hundredths percent (50.72%) to irrigation 
uses or $512,139, and forty-nine and twenty-eight hundredths percent (49.28%) to 
municipal and industrial uses or $497,598. The Irrigation allocation bears no interest. 
 
COMB’s payment obligation for FY 2024-25 is $47,405 and assesses the COMB Member 
Agencies (only) in accordance with each Member Agencies’ pro-rata Cachuma Project 
entitlement percentages.  The annual payment requirements to retire the contract through 
October 1, 2057, including interest payments at 4.556%, are presented in the following 
table.  This table represents the final repayment contract amount issued during fiscal year 
2017. 
 

Table	5.4	–	Lauro	Dam	SOD	Obligation	
 

 M&I	Allocation	 Irrigation	
Allocation	

	
			FYE Principal	 Interest	 Total	
2025  $23,558   11,620   $12,227   $47,405  
2026 24,630  10,547  12,227  47,405  
2027 25,753  9,425  12,227  47,405  
2028 26,926  8,252  12,227  47,405  
2029 28,153  7,025  12,227  47,404  
2030 – 2034 126,035  14,675  61,136  201,846  
2035 - 2039     61,136  61,136  
2040 – 2044     61,136  61,136  
2045 – 2049     61,136  61,136  
2050 – 2054     61,136  61,136  
2055 – 2058     48,909  48,909  
Total	 	$										255,054		 	$													61,543		 	$										415,725		 	$										732,322		
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DEBT	SERVICE	(CONTINUED)	
 
Changes	in	Long	Term	Debt	–	FY	2025	
 
Projected changes in long-term debt for FY 2024-25 by obligation are reflected in the 
following table. 
 

Table	5.5	–	Changes	in	Long	Term	Debt	FY	2024‐25	
 

	
	
Obligation	

Beginning	
Balance							

July	1,	2024	 Additions	
Principal	
Payments	 Adjustments	

Ending	
Balance									

June	30,	2025	
Bradbury SOD  $3,151,641  $ 0  $235,772  $0  $2,915,869  
Lauro SOD 670,779  0 23,558  0 647,221  
Total	 	$3,822,420		 $0	 	$259,330		 $0	 	$3,825,931		
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LIST	OF	ACRONYMS		

AND	ABBREVIATIONS	 	
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LIST	OF	ACRONYMS	AND	ABBREVIATIONS	

 
ACWA     Association of California Water Agencies  

AMC    Adaptive Management Committee 

AWWA   American Water Works Association 

AF    Acre Foot 

AFY     Acre Feet per Year 

AVAR/BO   Air Vacuum Air Release / Blow Off 

BO or BiOp   Biological Opinion 

CalPERS    California Public Employees' Retirement System  

CC    Consensus Committee 

CCFA    Central Coast Funding Area 

CCRB     Cachuma Conservation Release Board  

CCWA     Central Coast Water Authority 

CDFW    California Department of Fish and Wildlife 

City of SB   City of Santa Barbara    

COMB     Cachuma Operation and Maintenance Board  

COLA    Cost of Living Adjustment 

CPI    Consumer Price Index 

CSDA    California Special Districts Association 

CVWD    Carpinteria Valley Water District  

DWR    Department of Water Resources 

EAP    Employee Assistance Program 

EPF    Emergency Pumping Facility 

EPFP    Emergency Pumping Facilities Project 

EPMC    Employer Paid Member Contribution 

ESRI    Environmental Systems Research Institute 

FEMA    Federal Emergency Management Agency 

FY    Fiscal Year 

FYE    Fiscal Year End  
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LIST	OF	ACRONYMS	AND	ABBREVIATIONS	

FMP    Fisheries Monitoring Program	

FRGP    Fisheries Restoration Grant Program 

G & A    General and Administrative 

GFOA    Government Finance Officers Association 

GIS    Geographic Information System  

GPS    Global Positioning System 

GWD     Goleta Water District  

HIP    Habitat Improvement Plan  

IIP     Infrastructure Improvement Plan 

IRWM    Integrated Regional Water Management  

IRWMP   Integrated Regional Water Management Program 

JPA    Joint Powers Authority 

JPIA     Joint Power Insurance Authority  

MWD    Montecito Water District 

MOU     Memorandum of Understanding 

NGO    Non-Governmental Organizations  

NMFS    National Marine Fisheries Service 

O&M    Operations and Maintenance 

PEPRA    Public Employees’ Pension Reform Act 

ROW    Right of Way 

SB    Santa Barbara 

SCADA    Supervisory Control and Data Acquisition 

SCC    South Coast Conduit 

SOD    Safety of Dams 

SWP     State Water Project  

SWRCB    State Water Resources Control Board 

SYR    Santa Ynez River  

SYRCWD   Santa Ynez River Conservation Water District 
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GLOSSARY	OF	TERMS	

A	
Account	‐	A record used to sort, store and summarize a company’s transactions. 
	
Accounting	 System	 ‐	 The total structure of records and procedures which discover, 
record, classify, summarize, and report information on the financial position and results 
of a government entity. 
	
Accrual	Basis	of	Accounting	 ‐	The method of recording financial transactions in the 
accounting period in which revenues are earned and expenses are incurred, rather than 
only after cash is received or paid. 
	
Acre‐Foot	of	Water	‐	The volume of water that would cover one acre to a depth of one 
foot (approximately 325,900 gallons). 
 
Amortization	 ‐	 Gradual reduction, redemption, or liquidation of the balance of an 
account according to a specified schedule of times and amounts. 
	
Appropriation	‐	The act of setting aside money for a specific purpose. 
	

B	
Biological	 Opinion - When a government agency determines, through a biological 
assessment or other review, that its action is likely to affect adversely a listed 
endangered species, the agency submits to the appropriate regulatory agency a request 
for formal consultation.  Generally, U.S. Fish and Wildlife Services (USFWS) manages 
land and freshwater species, while the National Marine Fisheries Services (NMFS) is 
responsible for marine and anadromous species. During formal consultation, the 
appropriate regulatory agency and the requesting agency share information about the 
proposed project and the species or critical habitat likely to be affected. Once the formal 
consultation is completed, the appropriate regulatory agency will prepare a biological 
opinion. The conclusion of the biological opinion will state whether the requesting 
agency has insured that its action is not likely to jeopardize the continued existence of a 
listed species and/or result in the destruction or adverse modification of critical habitat. 

 
Budget	–	A report of all anticipated expenditures and the sources of moneys to be used 
to meet such expenditures. 

	
Budget	 Adjustment - The process of reallocating budgeted funds to an alternate 
account and does not change the overall approved budget amount.   
 
Budget	 Augmentation – Represents an increase to the approved budget due to an 
unanticipated expenditure and the need for additional assessments.  
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C	
Calendar	Year	–	The period from January 1 through December 31.  
	
California	Department	of	Fish	and	Wildlife	- Within the California Natural Resources 
Agency, the Department of Fish and Wildlife manages and protects the state's fish, 
wildlife, plant and native habitats. It is responsible for related recreational, commercial, 
scientific, and educational uses.  https://wildlife.ca.gov/ 

	
California	Department	of	Water	Resources	(DWR)	–	The state agency responsible for 
the State of California’s management and regulation of water usage.   
https://water.ca.gov/ 

	
California	 Public	 Employees’	 Retirement	 System	 –	 An agency in the California 
executive branch that manages pensions and health benefits for more than 1.6 million 
California public employees, retirees, and their families.  https://www.calpers.ca.gov/ 

 
Capital	 Expenditures	 –	 Amounts expended which result in the acquisition of, or 
addition to, fixed assets, including land, buildings, improvements, machinery and 
equipment. 
 
Carry‐Over	 ‐	The term used to denote amounts, which are to be expended during one 
fiscal year on a contract or obligation but are not expended for various reasons. 
Amounts are “carried over” into the subsequent fiscal year. 
 
COMB	Member	Agency	‐	On January 1, 1957, the Cachuma Operation and Maintenance 
Board (COMB) was formed as a Joint Powers Authority (JPA) through an agreement 
organized by the Cachuma Project Member Units pursuant to the provisions of Articles 
1, 2, and 4 of Chapter 5, Division 7, Title 1 of the California Government Code.   The 
resulting JPA agreement was entered into by the Cachuma Project Member Units, who, 
in doing so, became Member Agencies of COMB, in order to provide for the joint exercise 
of powers by those Member Agencies for the rights to, the facilities of, and the operation, 
maintenance and use of the Reclamation’s project known as the “Cachuma Project.”  The 
organization is comprised of four Cachuma Project Member Units, known collectively as 
COMB’s Member Agencies.  They are the Carpinteria Valley Water District, the Goleta 
Water District, the Montecito Water District, and the City of Santa Barbara. 	
	
Cachuma	 Project	 Member	 Unit	 –	 The Cachuma Project Member Units are the 
Carpinteria Valley Water District, Goleta Water District, Montecito Water District, City of 
Santa Barbara, and the Santa Ynez River Water Conservation District, Improvement 
District No. 1. The Member Units entered into contracts with the Santa Barbara County 
Water Agency for the purpose of receiving water from the Cachuma Project for the use 
and benefit of the Member Units.  
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C	
COMB	 Joint	 Powers	 Agreement	 –The original contract was executed on January 1, 
1957 and subsequently amended and restated for the establishment of a Board of 
Control to operate and maintain the Cachuma Project and exercise the powers of the 
Agreement pursuant to the provisions of Articles 1, 2 and 4 of Chapter 5, Division 7, Title 
1 of the California Government Code (§6500 et seq.) 
	
Consumer	Price	Index	(CPI)	–	CPI	is a measure of the average change over time in the 
prices paid by urban consumers for a market basket of consumer goods and services. 
Indexes are available for the U.S. and various geographic areas. 
https://www.bls.gov/regions/west/cpi-summary/ 
	
Conveyance	 — A conveyance system provides for the movement of water, either 
natural or manmade. Conveyance infrastructures include natural watercourses, such as 
streams, rivers, and groundwater aquifers; and constructed facilities, such as canals and 
pipelines, including control structures such as weirs. Conveyance facilities range in size 
from small, local, end-user distribution systems to large systems that deliver water to or 
drain areas as large as multiple hydrologic regions. Conveyance facilities also require 
associated infrastructure, such as pumping plants and power supply, diversion 
structures, fish ladders, and fish screens. 
	
Comprehensive	 Annual	 Financial	 Report	 ‐	 The annual audited financial report of 
COMB, which includes financial statements, statistical information, and extensive 
narration, which goes beyond the minimum financial reporting requirements of an 
audited financial statement. 
 
Coverage	 Ratio	 ‐	 The margin of safety for payment of debt service, reflecting the 
number of times by which earnings for a period of time exceed debt service payable in 
such a period. 

	

D	
Debt	 ‐	An obligation resulting from the borrowing of money or from the purchase of 
goods and services. These include bonds and accounts payable. 
 
Deficiency	‐	A general term indicating the amount by which anything falls short of some 
requirement of expectation. 
	
Deficit	‐	The excess of expenditures over revenues during an accounting period. 
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D	
Depreciation	 ‐	An element of cost resulting from the service of long-lived assets in an 
economic organization and represents the loss in asset value because of wear, 
deterioration, obsolesce or action of the physical elements. In this budget, no specific 
depreciation schedule or funding of depreciated assets is provided. 

	
E	
Endangered	 Species	 Act	 ‐	 An act of the federal government enacted in 1973 that 
provides for the conservation of species that are endangered or threatened and the 
conservation of the ecosystems on which they depend. A species is considered 
endangered if it is in danger of extinction throughout all or a significant portion of its 
range. A species is considered threatened if it is likely to become an endangered species 
within the foreseeable future. 
	
Enterprise	Fund	 ‐	A fund established to account for the financing of self-supporting 
enterprises, such as a utility fund, which render services primarily to the public. 
	
Entity	 ‐	 The basic unit upon which accounting and/or financial reporting activities 
focus. 
	
Expenditures	‐	A decrease in net financial resources, or funds paid or to be paid for an 
asset obtained, or goods and services obtained regardless of when the expense is 
actually paid. 

	
F	
Fiscal	Year	‐	A twelve-month period of time to which the annual budget applies and, at 
the end of which, a governmental unit determines its financial position and the results of 
its operations. 
 
Fixed	Asset	‐	Assets of a long-term character that are intended to continue to be held or 
used, such as land, buildings, improvements other than buildings, machinery and 
equipment. 
	
Fund	Balance	 –	Also known as financial position, fund balance is the excess of fund 
assets over liabilities, and represents the cumulative effect of revenues and other 
financing sources over expenditures and other financing uses. COMB operates under one 
fund for financial statement and budgetary purposes. Because COMB is a pass-through 
agency, all revenues are equal to the expenditures included in the budget. As such, 
overall Fund Balance excluding the Warren Act Trust Fund and Renewal Fund is 
expected to be zero. 
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G	
GASB	 –	 The Government Accounting Standards Board is the source of generally 
accepted accounting principles (GAAP) used by state and local governments. As with 
most of the entities involved in creating GAAP in the United States, it is a private, 
nongovernmental organization.  https://www.gasb.org 

	
Generally	 Accepted	 Accounting	 Principles	 ‐	 The uniform accounting principles, 
standards, and procedures for the presentation of financial reports. For local 
governments, GAAP is set by the Government Accounting Standards Board (GASB). 
	
Geographical	Information	System	(GIS)	–	An information system that integrates maps 
with electronic data. 
 
Groundwater	— Water that occurs beneath the land surface and fills the pore spaces of 
the alluvium, soil, or rock formation in which it is situated.  
 
Groundwater	Basin	— An alluvial aquifer or a stacked series of alluvial aquifers with 
reasonably well-defined boundaries in a lateral direction and having a definable bottom. 

	
I	
Infrastructure	 Improvement	Project	 –	A project that results in a new asset (e.g. a 
facility, betterment, replacement, equipment, etc.) that has a total cost of at least 
$50,000 and a useful life of at least five years.  The US Bureau of Reclamation has title to 
certain assets of the Cachuma Project.   Improvements made to those assets are treated 
as expenditures on COMB’s financial statements.  
 
Irrigation	Water – Water made available from the Cachuma Project which is used 
primarily in the production of agricultural crops or livestock. 

	

J 
Joint	Powers	Agreement	‐	An agreement entered into by two or more public agencies 
that allows them to jointly exercise any power common to the contracting parties. JPA is 
defined in California Government Code Title 1, Division 7, Chapter 5 (commencing with 
Section 6500).	
	
Joint	 Powers	 Authority	 ‐	 A public authority created by a joint exercise of powers 
agreement between any two or more governmental agencies. The authority may be 
given power to perform any function that all parties to the agreement are empowered to 
perform and that will be of benefit to all parties. 

Item #5 
Exhibit #2 

Page 164



 

Appendix  
 

			FY	2024‐25	
	

 

 	 Page	
131 

	
	 	

	
GLOSSARY	OF	TERMS	

	
L	
Line	 Item	 ‐	 Expenditure classifications established to account for and budget the 
appropriations approved. 

	

M	
Maintenance	 ‐	The upkeep of physical properties in condition for use or occupancy. 
Examples are the inspection of equipment to detect defects and the making of repairs. 
	
Master	Contract	–	Contract	Between	the	United	States	and	Santa	Barbara	County	Water	
Agency	Providing	 for	Water	 from	 the	Project (Contract	No.	 I75r‐1802R) is between the 
U.S. Bureau of Reclamation and the Santa Barbara County Water Agency and provides 
for the diversion, storage, carriage and distribution of waters from the Santa Ynez River 
and its tributaries for irrigation, municipal, domestic and industrial uses for the 
Cachuma Project Member Units.	
	
Modified	Accrual	Basis	‐	The accrual basis of accounting adapted to the governmental 
fund type.  Revenues are recognized when they become both “measurable” and 
“available to finance expenditures of the current period.” Expenditures are recognized 
when the liability is incurred. 
	

M	
Municipal	 and	 Industrial	 Water	 (M&I	 Water)	 –	 Water made available from the 
Cachuma Project other than Irrigation Water,  M&I  water includes water used for 
municipal, industrial, and domestic purposes, and water used for purposes incidental to 
domestic uses such as the water of landscaping or pasture for animals (i.e. horses) which 
are kept for personal enjoyment.   
 

N	
National	Marine	Fisheries	Services	(NMFS)	–	The federal agency responsible for the 
stewardship of national marine resources.  https://www.fisheries.noaa.gov/ 

	

O 
Obligation	 ‐	Amounts that a government may be legally required to meet out of its 
resources. They include not only actual liabilities, but also encumbrances not yet paid. 
	
Other	Post‐Employment	Benefits	 (OPEB)	–	Benefits provided to retirees other than 
pension, such as retiree health insurance. 
	
Operating	Expenses‐	All costs associated with the day-to-day business of COMB that 
are not considered capital improvements or debt repayments. 
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P	
Pass‐Through	Charges	 ‐	Charges from the United States Bureau of Reclamation and 
other state agencies which are paid by the Cachuma Project Member Units. These 
charges are not expenses of COMB but are charged and paid by the agency. 
 
Project	Water – Water that is developed, diverted, stored, or delivered by the United 
States pursuant to the Project Water Rights, including accretions to the Tecolote Tunnel. 
	
Projected	‐	An estimate of revenues and expenditures based on past trends, the present 
economic situation and future financial forecasts. 
	
Proprietary	Fund	 ‐	A method of accounting for a government’s ongoing organizations 
and activities that are similar to those often found in the private sector. 
 

R	
Resolution	‐	A special or temporary order of a legislative body; an order of a legislative 
body requiring less legal formality than an ordinance or statute. 
	
Revenue	 ‐	 An inflow of assets, not necessarily in cash, in exchange for services 
rendered. 
	
Right	of	Way	 (ROW)	 ‐	The legal right, established by usage or grant, to pass along a 
specific route through grounds or property belonging to another.  

	
S	
Santa	 Ynez	 Exchange	 Agreement	 ‐	 An agreement between Central Coast Water 
Authority, Carpinteria Valley Water District, Goleta Water District, La Cumbre Mutual 
Water Company, Montecito Water District, Santa Ynez River Water Conservation 
District, Improvement District No. 1 (SYRWCD ID No.1), and the City of Santa Barbara. 
Among other things, this agreement provides for the exchange of SYRWCD ID No.1’s 
Cachuma Project entitlement for a like amount of State water that would otherwise be 
delivered to the other South Coast project participants which are signatory to the 
agreement.	
	
SCADA	System	–	The Supervisory Control and Data Acquisition (SCADA) System is a 
computer system that collects data, processes the data and corrects and/or instructs the 
operators on corrective actions to take. 
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S	
	
State	Water	Project	(SWP)	–	SWP, under the supervision of the California Department 
of Water Resources, is a water storage and delivery system of reservoirs, aqueducts, 
power plants and pumping plants extending more than 700 miles and serves urban and 
agricultural agencies from the San Francisco Bay area to Southern California.   
https://water.ca.gov/Programs/State-Water-Project 
 
State	Water	Resources	Control	Board	(SWRCB)	–	The SWRCB oversees the allocation 
of the state's water resources to various entities and for diverse uses, from agricultural 
irrigation to hydro electrical power generation to municipal water supplies, and for 
safeguarding the cleanliness and purity of Californians' water.  The State Water Board 
also provides financial assistance to local governments and non-profit agencies to help 
build or rejuvenate wastewater treatment plants, and protect, restore and monitor 
water quality, wetlands, and estuaries.  https://www.waterboards.ca.gov/ 
	
Surface	 Water - As defined under the California Surface Water Treatment Rule, 
California Code of Regulations Title 22, Section 64651.83, surface water means “all 
water open to the atmosphere and subject to surface runoff” and hence would include all 
lakes, rivers, streams, and other water bodies. Surface water includes all groundwater 
sources that are deemed to be under the influence of surface water (i.e., springs, shallow 
wells, wells close to rivers, etc.), which must comply with the same level of treatment as 
surface water. 

	
T	
Table	 A — Table A is an exhibit that corresponds to the contracts between the 
California Department of Water Resources and the 29 State Water Project (SWP) water 
contractors, in which are defined the terms and conditions governing the water delivery 
and cost repayment for the SWP. All water-supply-related costs of the SWP are paid by 
the contractors, and Table A serves as a basis for allocating some of the costs among the 
contractors. In addition, Table A plays a key role in the annual allocation of available 
supply among contractors. Table A is simply contractual language for apportioning 
available supply and cost obligations under the contract. 
 
Table	A	Water — The maximum amount of State Water Project (SWP) water that the 
State agreed to make available to an SWP contractor for delivery during the year. Table 
A amounts determine the maximum water a contractor may request each year from the 
California Department of Water Resources. The State and SWP contractors also use 
Table A amounts to serve as a basis for allocation of some SWP costs among the 
contractors. 
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T	
	
Transferred	 Project	 Works	 Contract	 ‐	 Transfer	 Agreement	 for	 the	 Operation	 and	
Maintenance	 of	 the	 Cachuma	 Project	 Transferred	Works	 –	 Cachuma	 Project,	 California	
(Contract	No.	14‐06‐200‐5222R) - An agreement between the U.S. Bureau of Reclamation 
and the Cachuma Operation and Maintenance Board. The purpose of the agreement is to 
transfer the responsibility of operating and maintaining the Cachuma Project Works to 
the Cachuma Member Units. 

	
U	
U.S.	Department	of	the	Interior,	Bureau	of	Reclamation	(USBR) – USBR is a federal 
agency under the U.S. Department of the Interior, which oversees water resource 
management, specifically as it applies to the oversight and operation of the diversion, 
delivery, and storage projects that it has built throughout the western United States for 
irrigation, water supply, and attendant hydroelectric power generation. 
https://www.usbr.gov/ 
 

W	
Warren	Act	Contract	 (Contract	No.	5‐07‐20‐W1281)	–	A contract between the U.S. 
Bureau of Reclamation and the Central Coast Water Authority and provides for the 
delivery and storage of non-project State Water in the federal facility referred to as the 
Cachuma Project. 
	
Warren	 Act	MOU	 Trust	 Fund	 ‐	 A trust fund established under a memorandum of 
understanding by and between the U.S. Bureau of Reclamation and the Cachuma Project 
Authority for the purposes of defining the Warren Act Trust Fund and use of funds, 
affiliated committees and responsibilities of parties.  COMB and the Cachuma Project 
Authority merged in 1996, with COMB as the successor agency. 
 
Water	Rights – The legal right of a user to use water from a water source (i.e., a lake, 
river, stream, creek, pond, or source of groundwater). 
 
Water	Year – A continuous 12-month period for which hydrologic records are compiled 
and summarized. Different agencies may use different calendar periods for their water 
years. For the California Department of Water Resources, a water year is October 1 
through September 30.	
	
Watershed	— A land area from which water drains into a stream, river, or reservoir. 
The watershed for a major river may encompass a number of smaller watersheds that 
ultimately combine at a common point.	
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May 20, 2024 

General Manager Report 

The following summary provides the Board with information and an overview of progress on current COMB 
activities. 

Administration 

• Annual Comprehensive Financial Report (Audit) for Fiscal Year 2023-24

Bartlett, Pringle & Wolf, LLP is scheduled to begin the annual comprehensive financial audit for fiscal year ending 
June 30, 2024. The audit is comprised of the review of the statement of net position, related statements of revenue, 
expenses and changes in net position, cash flows for the year then ended, and the related notes to the financial 
statements.  It is anticipated the results of the audit will be presented to the Administrative Committee and the 
Board of Directors in November and December 2024. 

• Internal Operational Annual Work Plans

In conjunction with the development of the annual operating budget, internal operational work plans are in the 
process of being updated by each division.  These plans are focused on planning and preparation for the upcoming 
fiscal year work activities and provide the Division Managers and staff with guidance on scheduling and achieving 
the completion of varied operational activities performed by COMB staff. 

U.S. Bureau of Reclamation 

• Spill/Surplus Status

Reclamation has continued spillway releases through the holding gates at Bradbury Dam and the outlet works as 
the watershed has continued production of inflow to the Lake over the past month.  On April 22nd, the gates were 
incrementally closed with transition of releases exclusively to the outlet works. The challenge on recession flows 
is to target optimum lake storage while carefully managing the remaining inflow to avoid a re-initiation of spillway 
releases. The lake is at full capacity and surplus water has remained available effective February 1, 2024 as 
confirmed by Reclamation per terms of the Master contract. 

Personnel 

• Distribution Operator Certifications

COMB’s Engineer/Operations Division Manager, Mr. Joel Degner, has passed the D4 Water Distribution Operator 
examination given by the State of California. This achievement will allow COMB operations staff to pursue 
advanced level certifications under Mr. Degner’s leadership. COMB operates under a permitted D3 water 
distribution system which allows operators to obtain individual D4 certifications.  In addition, Mr. Andrew Lemley 
(our newest operations staffer) passed the D2 Water Distribution Operator examination.  COMB now has one (1) 
D4 operator, four (4) D3 operators and one (1) D2 operator within our workforce.  Congratulations to staff on this 
fine achievement! 

Respectfully submitted, 

Janet Gingras 
General Manager 

Mission Statement: 

“To provide a reliable source of water 
to our member agencies in an efficient and cost effective  

manner for the betterment of life in our communities.” 
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CACHUMA OPERATION AND MAINTENANCE BOARD 

MEMORANDUM 

DATE: May 20, 2024 

TO:  Janet Gingras, General Manager 

FROM:  Joel Degner, Engineer/Operations Division Manager 

RE:  MONTHLY ENGINEERING REPORT  

The following summary provides the Board with information and an overview of progress by engineering staff 
related to on-going studies and infrastructure improvement projects. 

CLIMATE CONDITIONS 

The Water Year 2023-2024 rainfall totals are 142% of normal for the year as of 5/13/24 for the County of Santa 
Barbara. Reclamation began precautionary spillway releases on February 1st to prepare for the storms and 
declared surplus water available starting February 1st which has continued into May 2024. Approximately 198,000 
acre-feet has been released as spill from the spillway gates and outlet works through 5/13/24 which has resulted 
in the spill of carryover water from the reservoir. WY 2024 has the 9th largest spill by volume in the history of the 
dam and it is still on-going. Spillway released have been conducted in 23 out of 70 years of operations at Bradbury 
Dam. The Cachuma computed inflow to date (5/13/24) is 225,053 acre-feet. The recession inflow in Lake 
Cachuma has been trending similar to 2023 which has extended the availability of surplus into May and will likely 
continue into June (Figure 1). Recession inflow is when inflow is dominated by baseflow (delayed water 
contributions from soil and bedrock) and after overland or storm flows have ended. Storm flow (or overland flow) 
normally ends 3 to 5 days after a storm.  Surplus water is available when the reservoir is in a spill condition. The 
National Weather Service Climate Prediction Center, expects El Niño conditions to transition to neutral in June 
with a 49% chance of La Niña conditions between July and September. COMB requested imports-exports updates 
from its Member Agencies and plans to update the lake projections next month with the updated import-export 
forecasts from the lake. 

Figure 1. Lake Cachuma Computed Inflow comparison between Water Year 2023 and Water Year 2024 
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NEW FLEET ACQUISTIONS 

COMB Operations Division took delivery of two new vehicles in May 2024 
that the Board had previously approved. COMB replaced its 2001 420D 
Catepillar backhoe with a new 2024 John Deere 320P backhoe. COMB’s 
old backhoe was limited to 200 hours of operation per year due to air quality 
regulations. The new 2024 backhoe has an EPA Final Tier 4 engine that is 
allowed to operate without hour limitations. The backhoe also has more 
lifting capacity, is more efficient, and safer to operate. COMB also 
purchased a 2023 F150 Ford Lightning to replace its 2008 Ford Explorer 
and picked up the vehicle from Ford in Downtown LA. The new zero 
emissions electric vehicle is in line with COMB’s sustainability plan and will 
assist COMB to be in compliance with the new California Air Resources 
Control Board Advanced Clean Fleet Regulations. The fueling costs of the 
electric vehicle are currently one quarter of a traditional gas vehicle. 
Maintenance requirements are also projected to be less, and the electric 
vehicle should save COMB money over time compared to a traditional gas 
vehicle through reduced fuel costs and less maintenance. 

OPERATIONS FY 2023-2024 WORK PLAN CHECKLIST 

Operations is close to completing its annual maintenance and exercising for critical equipment, structures, and 
valves. Work is tracked in Smartsheets (example in Table 1) and also logged in our logbooks for Reclamation. 
The remaining work this fiscal year  complete the south reach (lower) structure maintenance in Carpinteria. COMB 
staff has delayed work on those structures so that staff can be working in the vicinity of the contractor performing 
the lateral rehabilitation project. The contractor plans to start that work in mid-June. Reclamation has scheduled 
annual site inspections for the four dams on June 11 and 12, 2024. 

Table 1. Operations Division FY 2023-2024 Work Plan Checklist Example 
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WINTER STORM 2023 AND 2024 DAMAGE REPAIRS AND REIMBURSEMENT 

COMB staff continues to weekly meet with FEMA regarding 2023 damages. All projects from DR-4683 have been 
submitted by FEMA program manager for further review and funding. FEMA has indicated that they would include 
the engineering, geotechnical, and surveying costs along with the constructions costs in the calculation of costs 
to be reimbursed.  All repair work for damages has been completed. COMB has received the steel lid for 
installation at Toro Canyon blowoff for mitigation, which will be installed once conditions further dry out.  COMB 
budgeted approximately $73,000 in net 2023 Winter Storm repair costs for Fiscal Year 2023-2024 factoring in 
FEMA/CalOES reimbursements. The overall current expected difference between costs and reimbursement is 
$112,000 (Table 2). However, the reimbursement from County-wide Debris Removal – Category A ($44,251) was 
for costs that occurred in Fiscal Year 2022-23 which can be used to cover the difference in budgeted and actual 
costs and reimbursement for Fiscal Year 2023-24. 

A federal disaster was declared in California for the January 31 to February 9th, 2024 storms (DR-4769). COMB 
repaired some damages immediately following the storms. Additional debris was deposited during the storms into 
the debris basins around Lauro Reservoir. Debris removal from the debris basins typically occurs in late summer 
or early fall to allow sediments to optimally dewater for more efficient removal. COMB requested public assistance 
funding for the damage that occurred in 2024. The next step will be a scoping meeting regarding the damages. 

COMB also submitted a subapplication to CalOES for 404 hazard mitigation grant program for unimproved 
sections of the Lauro Reservoir Bypass Channel/Road. The 404 program provides funding to protect undamaged 
parts of a facility or to prevent or reduce damages caused by future disasters. COMB received notification from 
CalOES that they have reviewed the subapplication and submitted it to FEMA for review and funding 
consideration. The notification is not a guarantee of funding but is significant step in the process of potentially 
obtaining funding. 

Table 2.  2023 Winter Storm Damage Summary Table 

INFRASTRUCTURE IMPROVEMENT PROJECTS 

Table 3 provides the status of Fiscal Year 2023-24 infrastructure improvement and special projects. COMB staff 
has prepared a five-year update to the Infrastructure Improvement plan to assist with the Fiscal Year 2024-2025
budget preparation and future project planning. 

Site Cat Location Work Type
Estimated 

Cost

% 

Complete

Estimated 

Reimbursible

Received as 

5/15/24
FEMA Status

North Portal Log Boom Contract 6,422$      100%

Sheffield Access Road Contract 12,750$    100%

South Portal/Glen Anne Road Force Account 25,079$    100%

Lauro Reservoir Stilling 

Well Debris Removal
A Lauro Stilling Well Contract 55,697$    100% $0 $0 FEMA denied application.

Lauro Main Debris Basin Contract 100%

San Roque Debris Basin Contract 100%

Carpinteria Toe Drain Contract 100%

Sycamore Canyon Rock Slope 

Protection Repair
Contract 17,600$    100% $0 $0 Removed - Maintenance

Lauro Reservoir Bypass 

Channel Emergency Repair
Contract 216,465$  100% $202,936 $0

Pending Insurance 

Completion

Montecito Blowoff Repair Force Account 4,290$      100% $4,022 $0

Toro Canyon Blowoff Repair Contract 70,354$    80% $65,957 $0

Administration Z COMB Adminstrative Costs Force Account 15,000$    80% $14,063 $0

726,726$  97% 615,355$       $328,378

Fiscal Year 2022-23

Fiscal Year 2023-24

Pending Initial Project 

DevelopmentTotal

$44,251

$284,127

G

County-wide Debris 

Removal

Pending EHP Review

303,068$  $284,127
Sediment Removal From 

Water Control Facilites

Blowoff Repairs

County-Wide Road 

Repairs

FundedA

D

C

Funded

$44,251

b) 
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Table 2. Fiscal Year 2023-2024 Infrastructure Improvement Projects 

Infrastructure 

Improvement 

Projects

Status / Phase Complexity / Challenges Estimated Completion Date

SCC Line Valves for 

Shutdown

Contractor was engaged to perform design on 

Lillingston Line valve. However, a suitable location 

was unable to be identified which avoided 

conflicts with other utilities. 

A  Cooperative Agreement between CVWD and COMB 

has been approved by COMB and CVWD to  facilitate 

the work.

An additional SCC Line Valve has been 

postponed as it is more advantageous 

to combine the cooperative agreement 

resources for lateral rehabilitation.

SCC Structure 

Rehabilitation : Lower 

Reach Laterals

CVWD and COMB boards have approved Phase 

2. A portion of Phase 2 requires a permit from 

Caltrans which was received on 12/31/23. 

Reclamation completed the additional 

cultural/NEPA review at the end of January and the 

work is cleared to proceed. 

In order to facilitate shutdowns on the Lower Reach of 

the SCC, lateral valves need replacement. COMB is 

collaborating with CVWD on this project.

 Phase 2 is planned to be initiated in 

June 2024. Work has been delayed by 

permit requirements and winter storms 

and material delays.

SCC Structure 

Rehabilitation

Several remaining blowoffs need preventative 

rehabilitation to prevent unplanned outages. All 

AVARs on the SCC have been raised above 

grade. Shutdowns will not be feasible this year 

and the work has been postponed. A portion of the 

budget was reallocated to the Bradbury Dam 

Stilling Basin Pump Project

The shutdown needed require coordination with 

CVWD and completion of the lateral rehabilitation prior 

to shutdown.

 SCC Structure Rehabilitation is post-

poned until FY 2024-25, as shutdowns 

are dependent on CVWD coordination 

and completion of lateral rehabilitation.

Lake Cachuma Water 

Quality and Sediment 

Management Study

COMB awarded the contract for the Phase 2 

phosphorous/TOC source study in October 2022. 

A kickoff meeting was conducted in December 

and a work plan was provided in March with 

sediment sampling occurring in early June 2023. 

Sediment and water samples were analyzed by 

specialized laboratories. Consultant has received 

the lab results and  provided a draft report and 

presentation. COMB and member agency staff 

provided comments on the draft report. The final 

report was provided to COMB.

COMB staff has taken additional tributary samples 

through winter months to supplement the study. The 

rise in lake level complicates sediment sampling 

procedures at the deepest part of the lake. In addition, 

with the high amounts of inflow and sedimentation - 

the entire volume of the lake has been exchanged with 

new water and the bottom is likely covered with an 

extensive layer of new sediment. Additional scope was 

added to analyze sediment from 2023 and previous 

years based on dating the corps. Cores could not be 

taken from the deepest part of the lake due to the 

softness of the bottom sediment.

A focused phosphorous and TOC 

sourcing study by COMB was initiated 

in 2022/2023 and completed in April 

2024. 

COMB Bldg/Ground 

Repair

COMB is investigating options for the installation 

of a solar energy system to offset COMB's energy 

usage as part of the Sustainability Plan. COMB 

met with SCE regarding vehicle charging 

infrastructure and metering options. COMB staff 

has been updating utility information on COMB's 

system to provide the data need to determine the 

most beneficial system to work with the existing 

facilities.

The Cachuma Project is primarily a gravity-driven 

system with the only energy costs associated with 

electricity usage related to cathodic protection, lighting 

and ventilation, office equipment, vehicle usage. It may 

be possible to offset all of COMB's electrical usage 

with a modestly sized solar power system to achieve 

net zero in electrical usage for water delivery. COMB 

will also evaluate the possibility solar energy for 

vehicle energy use as well.

COMB plans to evaluate options for 

solar this summer/fall Installation of a 

solar system may require Reclamation 

engineering and environmental review.

2023 Winter Storm 

Repairs

Debris removal completed in early September. 

Lauro Reservoir Bypass Channel Repair 

construction completed at end of November.  In 

addition COMB staff completed working on 

several smaller cleanup projects related to 

blowoff structures and access roads.  Remaining 

work planned is to replace the Toro Canyon 

blowoff lid with a steel lid bolted to the structure to 

better resist flooding impacts. COMB is working 

with FEMA on a weekly basis to obtain 

reimbursement for the completed work related to 

the disaster.

The winter storms of 2023 resulted in debris 

deposition and damage throughout the Cachuma 

Project system. The current forecast is for El Nino to 

continue. El Nino has been associated with wetter 

rainfall years, so it is important to repair infrastructure 

to prepare for the next winter.

All repairs were completed prior to the 

winter 2023-24 rainy season. 

Improvements are planned for the Toro 

Canyon Blowoff to prevent future 

damage.

Special Projects

Infrastructure Improvement Projects
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CACHUMA OPERATION AND MAINTENANCE BOARD 

DATE: May 20, 2024 

TO:  Janet Gingras, General Manager 

FROM:  Shane King, Operations Supervisor  

RE:  MONTHLY REPORT OF OPERATIONS – April 2024 

The total flow from Lake Cachuma into the Tecolote Tunnel for April was 898.74 acre-feet, for an average daily 
flow of 29.96 acre-feet. Lake elevation was 752.10 feet at the beginning of April and 754.27 feet at the end of 
April. Lake storage increased by 5,459.02 acre-feet. There was 4.67 acre-feet of inflow from CCWA into Cachuma 
Project facilities this month. The City of Santa Barbara wheeled 291.65 acre-feet of water from the Gibraltar 
Penstock through Lauro Reservoir. The Hilton Creek Watering System was utilized and delivered 423.58 acre-
feet of water to Hilton Creek for the month of April.  

The Operations Division of the Cachuma Operation and Maintenance Board has the responsibility to operate, 
repair and maintain all Cachuma Project facilities from the Intake Tower at Lake Cachuma to the Carpinteria 
Reservoir. The Annual Work Plan sets forth all activities necessary to ensure system reliability. Consistent with 
the Plan, Operation and Maintenance staff performs routine maintenance on the distribution and storage system. 
Staff continues to improve the system, address deficiencies, and identify items to be included in the Infrastructure 
Improvement Program of work. Operations Division is responsible for: 

• Adequately regulating and maintaining the diversion of water from Lake Cachuma to the South Coast via

the Tecolote Tunnel as the primary water source for 5 communities.

• Operation and maintenance of the South Coast Conduit pipeline, which consist of 26.5 miles of pipeline

with a combined 124 blow off and air vent structures, 43 turnout structures and 20 meters.

• Operation and maintenance of four regulating reservoirs.

 Routine operation and maintenance completed during the month of April were as follows: 

• Staff has been on site monitoring several ongoing projects throughout the area, working closely with the

construction and engineering contractors to ensure that:

o Pipeline easements and the right-of-way remain accessible to Operations staff for possible

emergencies and ongoing facility maintenance.

o All projects are following the COMB and USBR approved plans.

o No damage occurs to the SCC during the construction process.

Reach Endpoints
Linear 

Length (ft)
Pipe 

Diameter

Regulating 
Storage 

Reservoirs
Meters

Air 
Vents

Blow-
Offs

Turnouts
Open 

Air 
Vents

Valves
Valve 
Size

Slide 
Gates

Capacity / 
Volume (gal)

Upper
Glen Annie Turnout (S. Portal) -  

Cater Water Treatment Plant
64,050 48" 2 5 32 35 18 2 115 4" - 48" 7 6,017,421

Lower
Cater Water Treatment Plant - 

Carpinteria Reservoir
90,910 27" - 36" 2 15 26 31 42 4 144 4" - 36" - 3,190,171

South Coast Conduit - Structure Inventory
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Ongoing Monthly Operations Items: 

• Conducted several flow changes at the North Portal during the month

• Reviewed several projects for conflicts within the SCC right of way

• Received and responded to 84 USA Dig alerts

• Performed weekly inspections of major facilities, safety meetings, rodent bait (all reservoirs), toe drain

and piezometer reads at Ortega (L23)

• Performed dam inspection and instrumentation reports (all reservoirs)

• Performed equipment and yard maintenance

• Performed monthly North Portal elevator maintenance with Otis

• Performed monthly water quality sampling

• Read and document anodes and rectifier data

In addition to regular activities described above, Operations staff performed the following: 

• Operations staff repaired the log boom around the North Portal intake tower at Cachuma lake. Strong

winds and lake conditions caused the log boom to separate.

• Staff conducted weed abatement around Lauro reservoir, maintenance yard, and office area. This work

is conducted annually in accordance with COMB’s SCC and building/grounds Right-of-way and brush

clearing program.

• Staff also conducted weed abatement around Carpinteria reservoir, control building and surrounding

facilities. This work is conducted annually in accordance with COMB’s SCC and building/grounds Right-

of-way and brush clearing program.

• COMB staff completed the annual valve exercising at Carpinteria reservoir and control station pits. This

exercise consists of exercising 13 valves in total ranging from 16-inch valves to 20-inch valves. Staff

worked closely with Carpinteria Valley Water District staff to coordinate pump station shutdowns and low

flow operations into Carpinteria reservoir. (see photos)

• Staff met with a state inspector for the North Portal elevator to conduct an annual inspection and get a

renewed operating permit. This also included meeting with a technician from Otis elevator to conduct

several tests. COMB is waiting on Otis elevator to sign off on the testing and inspection reports. Once

received, COMB will be issued a new operating permit for the Year.

• Staff conducted the annual valve exercising at the San Marcos Isolation valve. COMB reduced flow

operations and worked closely with Goleta Water District to complete this exercise with minimal impact to

South Coast Conduit operations.

• COMB received the new John Deere backhoe that was purchased several months ago, the delivery was

made on May 8th 2024. (see photos)

• COMB staff attended traffic control/ Flagger training at the operations office of Central Coast Water

Authority. The training was put on by Lee Patton of ACWA-JPIA.

• Staff conducted its annual valve exercising of the Lauro reservoir hydraulic ball valve located on the

reservoir effluent line. COMB worked closely with Cater water treatment plant to complete this exercise.

• Cater Water Treatment Plant had issues with communication to South Flow Valve at Ortega Reservoir

which they normally operate. COMB staff made onsite flow changes for the South Flow valve during the

month at Cater’s request.

• Operations division continues working through its annual structure maintenance program on the south

reach sections of the SCC (Lauro reservoir to Carpinteria reservoir). This work includes visiting each air

vent, blow off, lateral, and meter structures and performing annual maintenance. In addition, staff is

gathering new GPS locations of each structure to improve COMB’s alignment of the SCC. Staff has visited

~12 structures this month. Work completed at these structures include:

o Pump out any water that may have accumulated since last visit

o Remove any debris/dirt

o Re-paint confined space signage as needed

o Re-paint station number as needed
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o Exercise valves and AVAR’s

o Clear any vegetation from around structure

o Document any assets that may need replacement/repairs

Carpinteria reservoir annual valve exercising 

New John Deere Backhoe/Loader 
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CACHUMA OPERATION AND MAINTENANCE BOARD 

BOARD MEMORANDUM 

DATE:  May 20, 2024 

TO:    Janet Gingras, General Manager 

FROM:   Tim Robinson, Fisheries Division Manager 

RE:    MONTHLY FISHERIES DIVISION REPORT 

HIGHLIGHTS: 
• 2000 Biological Opinion target flows have been met by USBR through Lake Cachuma

releases:
o Hilton Creek (minimum of 2 cfs): Hilton Creek Watering System (HCWS) gravity flow

to the Upper Release Point (URP) and Lower Release Point (LRP) (approximately
7.1 cfs) plus upper basin flows (> 2.5 cfs since the April and into early May) have been
providing flows greater than target flows, which have been sustaining the O. mykiss
population in the creek.

o Highway 154 Bridge and Alisal Bridge (minimum 20 cfs as of 4/15/24 due to being on
Table 2 flows for a wet/above normal year): Dam releases continue to sustain flows
higher than required target flows at both compliance points.

o Bradbury Dam started spilling on 2/1/24, USBR declared Surplus Water effective that
day, and the trigger for Table 2 flows was reached on 2/6/24.

o The dam radial gates were closed on 3/10/24, reopened on 3/28/24 due to stormflow
conditions, and then closed again on 4/22/24.

• Stranding surveys during spill ramp-downs have been reinitiated and will continue as USBR
adjusts dam releases in compliance with Table 2 flows.

In compliance with the 2000 Cachuma Project Biological Opinion (BiOp) (NMFS, 2000) and WR 
Order 2019-0148, and as described in the 2000 Lower Santa Ynez River Fish Management Plan 
(SYRTAC, 2000) and the Monitoring Program in the 2000 Revised Biological Assessment (BA), the 
COMB-FD staff conducts routine monitoring of the steelhead/rainbow trout population and their 
habitat on the Lower Santa Ynez River (LSYR) and tributaries below Bradbury Dam. The following 
is a list of activities carried out by COMB-FD staff since the last COMB Board Fisheries Division 
Report and has been broken out into categories.   

LSYR Steelhead Monitoring Elements: 

Lake Profiles:  Lake Cachuma water quality measurements (temperature, dissolved oxygen 
concentration, pH, and turbidity) at one-meter intervals from the surface to the bottom of the 
lake (Lake Profile) are taken once a month at the Hilton Creek Watering System (HCWS) Intake 
Barge. This is near the deepest point in the lake and allows for monitoring of lake stratification, 
water quality conditions at the intake level for the HCWS, and lake-turnover. Due to the 
previous drought and the need to carefully monitor Lake Cachuma, lake profiles are being 
taken monthly throughout the year and are reported in the Annual Monitoring Summary/Report. 

Migrant Trapping:  The 2024 Migrant Trapping Plan was provided to Reclamation in early 
January who then submitted it to NMFS on 1/16/24. This monitoring effort normally begins in 
February and continues through May depending on streamflow rates. The results are 
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presented in the Annual Monitoring Summary. The Hilton Creek and Salsipuedes Creek traps 
were installed on 2/10/24. The LSYR Mainstem Trap was not installed due to high stormflow 
conditions. The traps have been periodically removed due to high stormflow events and then 
reinstalled as the flows dropped. The Santa Ynez River Lagoon currently is open and its 
status is routinely monitored. Results of the trapping program are presented in the Annual 
Monitoring Report. 

Redd Surveys:  Redd surveys are conducted approximately every two weeks from mid-
December through May (depending on streamflow conditions). Surveys are conducted within 
the LSYR mainstem in the Highway 154, Refugio, and Alisal reaches where access is 
permitted, and certain sections of Hilton, Quiota, and Salsipuedes/El Jaro creeks. The number 
of redds is reported in the Annual Monitoring Report/Summary. 

Stranding Surveys:  As USBR adjusts dam releases from the WY2024 spill in compliance 
with WRO 2019-0148 Table 2 flow requirements at Alisal Bridge and Highway 154 Bridge, 
surveys have been conducted by COMB-FD staff to look for stranded fish or mortalities 
during spill ramp-down as the river flows recede into the lower flow channels. Observations 
are immediately provided to USBR.  

Monitoring Target Flows:  Monitoring for the required 2000 BiOp and WR 2019-0148 target 
flows are conducted by USGS and USBR for Hilton Creek, and COMB-FD, USBR and USGS 
for the LSYR at the Highway 154 Bridge and Alisal Bridge. 

Multiple moderate rainfall events in late March and April were sufficient to continue the spill 
specifically on 3/29/24, 4/4/24, and 4/13/24. Dam releases varied from approximately over 
3,300 cfs to 250 cfs at the end of the month. 

The minimum target flow of 2 cfs to Hilton Creek was met throughout April with HCWS gravity 
flow to the URP and a small amount to the LRP (approximately 7 cfs) and upper basin flows (> 
2.5 cfs since the early April) for a total of approximately 9.5 cfs throughout April as recorded by 
the USGS at the LRP that includes upper basin flows (often the USGS and USBR discharge 
readings do not match).   

Bradbury Dam releases have been keeping river flows at the Highway 154 Bridge and the Alisal 
Bridge well above Table 2 compliance flows (20 cfs as of 4/15/24) in April and into May. Target 
flows at the Alisal Bridge and Highway 154 Bridge were being met as recorded by the USGS 
at each site with Bradbury Dam spilling since 2/1/24. The new USGS stream gage at the 
Highway154 Bridge is operating as designed and contracted. This is a low flow gage that 
continually records stage but only records river discharges up to 65 cfs. USBR continues to 
work with the State Board to modify Term 18 and Term 25 to officially move the target flow 
compliance point to the new USGS gage site.  

Tributary Project Updates: 
Staff is working on 6 focused fish passage and habitat enhancement projects as described in a 
memo presented to the Board during the March meeting.  

Hilton Creek Watering System (HCWS) and Emergency Backup System (HCEBS) Operation 
and Repairs:    

HCWS and HCEBS:  The HCWS and HCEBS are owned, operated, and maintained by USBR. 
USBR technical staff continues to consider improvement options for the HCWS and HCEBS. 
The HCWS was initially constructed in 1999 then modified to its current configuration in 2004. 
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Recent and notable changes or repairs to these two Hilton Creek delivery systems are as 
follows: 

• The 1/9/23 storm damaged the HCWS pumping barge and all the electrical systems on
that barge were submerged and now need to be replaced. The anchoring cables had
to be cut by Reclamation to right that barge that is now holding position by the attached
submerged delivery pipeline (both in and out). Lake water is currently flowing by gravity
from the Intake Barge to Hilton Creek and will continue to do so for the unforeseen
future given that the lake is full.

• The HCEBS floating pipeline across the Stilling Basin was disconnected on the north
side by USBR on 2/7/23 just prior to exercising all four of the spillway gates on 2/8/23.
During the 2/25/23 spill event, that floating pipeline moved to the south bank and is now
out of harm’s way from the current spill event. It has not been determined if the pipeline
got damaged upon moving to its current location.

• No further actions or repairs have been scheduled.

Bradbury Dam Operations and Repairs:  

Bradbury Dam and Outlet Works:  Bradbury Dam and the Outlet Works are owned, operated and 
maintained by Reclamation. 

• On 4/11/23 and 4/12/23, Reclamation closed the Slide Gate on the Bradbury Dam
Penstock to the Outlet Works and successfully replaced the stuck 30-inch valve with a
blind flange then reopened the Slide Gate.

• During the week of 8/21/23, Reclamation replaced all the Bradbury Dam radial gate
lifting motors to return them to full operational condition. Testing of the new motors will
happen at a future date.

• On 11/10/23, Reclamation successfully completed reinstalling the refurbished 30-inch
Outlet Works valve and testing of the lifting motors of the Bradbury Dam radial gates.
All equipment was completely removed by 11/14/23. There was no impact to the
downstream fishery during the operation.

Surcharge Water Accounting: 

The following table summarizes the amount of surcharge water (defined as the amount of storage 
added to the lake by installing the flashboards to the top of the four radial gates to take the maximum 
lake elevation from 750 ft to 753 ft) used to date from each of the three accounts (Fish Passage 
Supplementation, Adaptive Management, and Fish Rearing) plus Unallocated Project Water at the 
end of last month (Table 1). All numbers are from the USBR’s Daily Operations Report. The start 
time for the use of the Surcharge Water Accounts and Project Yield is the day following the last day 
of full surcharge and the end of the last spill event (the end date for the WY2024 spill has not been 
determined). With the magnitude of the WY2024 spill, all Surcharge Water Accounts were once again 
full and are reflected in Table 1 using the 2021 bathymetric survey values.  
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Table 1:  Summary of the surcharge water accounting and use of Project Yield as of 4/30/24, using 
the 2021 bathymetric survey data.  

Reporting / Outreach / Training: 

Reporting:  Staff has been assisting USBR upon request in reviewing draft sections and 
conducting data analyses for their preparation of the new draft Biological Assessment and 
WR 2019-0148 required Plans. Staff continues to work on the WY2023 Annual Monitoring 
Summary and Annual Monitoring Report, with a draft expected soon.  

Outreach and Training:  Outreach continues with Lower Santa Ynez River landowners 
(specifically in the Quiota Creek and Salsipuedes Creek watersheds), interested parties 
within the Santa Ynez Valley, and the County on a variety of fisheries related issues.  

Consultant Activity Summary: 

HDR Fisheries Design Center (Mike Garello and Shaun Bevan) – No work was performed 
during this period on the established SOW tasks. 

Kenneth A. Knight Consulting (Ken Knight) – No work was performed during this period on 
the established SOW tasks.  

Accounts* Allocation Amount Used** Amount Remaining
Units: (acre-feet) (acre-feet) (acre-feet)

Fish Passage Supplementation
WY2023 3,200 0 3,200

Adaptive Management 500 0 500
Fish Rearing*** 5,527 0 5,527

Unallocated Project Water 0 -
Total: 9,227 0 9,227

* Originally was 9,200 af, 8,942 af in 2008, 9,184 af in 2013, and 9,227 af in 2021.
** Values as of 4/30/24.
*** This water is for meeting required target flows. This is not an official account
     and is what remains after subtracting the other two accounts.
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CACHUMA OPERATION & MAINTENANCE BOARD 

BOARD MEMORANDUM 

Date: May 20, 2024 

Submitted by: Tim Robinson and Scott Volan 

Approved by: Janet Gingras 

SUBJECT:       Progress Report on the Lake Cachuma Oak Tree Restoration Program 

RECOMMENDATION: 

The Board of Directors receive information on the status of the Lake Cachuma Oak Tree Restoration 
Program (Program) and provide direction to staff as appropriate. 

SUMMARY: 

This memorandum on the Lake Cachuma Oak Tree Restoration Program reflects maintenance completed 
since May 2023 to the present (5/1/23 – 5/20/24, Table 1). Labor and expenses as well as water usage for 
the entire fiscal year (July 2023 - June 2024) are tracked separately and reported as necessary as 
recommended by the Lake Cachuma Oak Tree Committee. COMB staff continues to rely on the Fisheries 
Division (FD) seasonal employees whenever possible to conduct most of the oak tree work in the field. The 
2015 Lakeshore Inventory was completed and reviewed by the Lake Cachuma Oak Tree Committee on 
2/25/16, which set the mitigation numbers for the Program. The 2022 Annual Report with the annual 
inventory and Fiscal Year 2022-23 financials was completed and reviewed by the Lake Cachuma Oak Tree 
Committee on 9/14/23 and provided to the COMB Board on 9/25/23 that recommended going forward with 
only maintaining the currently planted oak trees. The COMB Board agreed with that directive. 

Table 1:  Cachuma Oak Tree Program completed maintenance tasks since May 2023. 
May 20231 June 20231 July 2023 Aug 2023 Sept 2023 Oct 2023 Nov 2023 Dec 20231 Jan 20241 Feb 20241 Mar 20241 April 20241May 20241

Year 13 Oaks Irrigated Irrigation Irrigation Irrigated Irrigated Irrigated Irrigated Irrigated
(2021-2022) Mulched Weeded Weeded Weeded Weeded Weeded Watered Weeded Weeded Weeded

Weeded Repair
Tree tags
GPS/GIS

Year 12 Oaks Irrigation Irrigated Irrigated Irrigated Irrigated
(2020-2021) Weeded Weeded Weeded Watered

Year 11 Oaks Irrigation Irrigated Irrigated Irrigated
(2019-2020) Weeded Weeded Weeded

Year 10 Oaks
(2018-2019)
Year 9 Oaks
(2016-2017)
Year 8 Oaks
(2015-2016)
Year 7 Oaks
(2014-2015)
Year 6 Oaks
 (2005-2011)
Year 5 Oaks
 (2009-2010)

Year 1-4 Oaks
 (2005-2009)

Year 1-3 Oaks
 (2005-2008)
Year 2 Oaks
 (2006-2007)
Year 1 Oaks
(2005-2006)

1 Oak tree inventory. Item #10 
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Summaries of specific tasks outside of routine maintenance are presented below. 

SPECIFIC TASKS 

Tree Irrigating/Weeding 
Soil moisture continues to be elevated from heavy winter and spring rainfall. The three Santa Barbara 
County antecedent soil moisture indexes in the Santa Ynez basin measured 7.1-7.3 on 5/13/24 (a soil 
wetness of “Moderate”). No tree watering is needed for the remainder of the month.  

Tree Planting 
There is no planting of new trees being considered for this year. 

Annual Inventory 
The 2023 Annual Inventory of all year classes is near completion and will be reported in the 2023 Annual 
Report. 

End of Program Plan 
A Lake Cachuma Oak Tree End of Program Plan was presented to the Lake Cachuma Oak Tree Committee 
on 5/17/23 and presented to the COMB Board on 5/22/23 when it was then finalized. The Plan is being 
followed as presented. 

COMMITTEE STATUS: 

Lake Cachuma Oak Tree Committee met on 9/14/23 and reviewed the 2022 Lake Cachuma Oak Tree 
Restoration Program Annual Report with the recommendation to forward to the Board.  

LIST OF EXHIBITS: 

(a) (b)

Exhibit 1: Lake Cachuma Oak Tree surcharge/flooding showing (a) planted trees at Mohawk and (b) a 
mature live oak inundated.  
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METERED USE REPORT FOR APRIL 2024

LATERAL/ ACRE FEET LATERAL/ ACRE FEET

STATION NAME  METERED STATION NAME  METERED

CARPINTERIA  WATER DISTRICT GOLETA WATER DISTRICT

Boundary Meter - East 158.81 18+62 G. WEST 13.41

Boundary Meter - West (0.04) 78+00 Corona Del Mar FILTER Plant 666.04

SWP CREDIT (Warren Act Contract) 0.00

Raytheon (SWP) (Warren Act Contract) 0.00

Morehart (SWP) (Warren Act Contract) 0.00

TOTAL 679.45

MONTECITO WATER DISTRICT

260+79 BARKER PASS 26.49

386+65 MWD YARD  0.03

487+07 VALLEY CLUB 0.30

499+65 E. VALLEY-ROMERO PUMP 75.77

510+95 MWD PUMP (SWD) 2.97

510+95 ORTEGA CONTROL 3.54

526+43 ASEGRA RD 0.20

555+80 CO. YARD 0.00

583+00 LAMBERT RD 0.39

599+27 TORO CANYON 3.42

SWP CREDIT (Warren Act Contract) 0.00

City of SB / MWD WSA ("Desal") (113.11)

TOTAL 0.00

CITY OF SANTA BARBARA  

CATER INFLOW 614.95      

Gibralter PENSTOCK (291.65)

CATER SO. FLOW (367.08)

Sheffield SHEF.LIFT 75.03

SWP CREDIT (Warren Act Contract) 0.00

La Cumbre (SWP) (Warren Act Contract) 0.00

City of SB / MWD WSA ("Desal") 113.11

TOTAL 144.37

SANTA YNEZ RIVER WATER CONSERVATION DISTRICT, ID#1

COUNTY PARK, ETC 1.34

TOTAL 1.34

BREAKDOWN OF DELIVERIES BY TYPE:

SWP CREDIT (Warren Act Contract) 0.00 STATE WATER DELIVERED TO LAKE 0.00

TOTAL 158.77 STATE WATER TO SOUTH COAST including from stored 0.00

Note:

Meter reads were taken on:   4/30/2024 METERED DIVERSION 983.93

CACHUMA OPERATION AND MAINTENANCE BOARD
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FOR THE MONTH OF APRIL 2024 AND THE WATER YEAR TO DATE (WYTD) 
(1)

  (All in rounded Acre Feet)

CACHUMA PROJECT

WATER PRODUCTION: MONTH WYTD

Cachuma Lake (Tec. Diversion) 869.1 7,789.0

Tecolote Tunnel Infiltration 125.8 731.4

Cachuma Lake (County Park) 1.3 8.8

Subtotal - Water Production 996.2 8,529.3

WATER DELIVERIES:

State Water Diversion 0.0 201.6

Cachuma Diversion 983.9 8,242.1

Storage gain/(loss) 
(2)

(27.0) 22.6

Subtotal - Water Deliveries 956.9 8,466.4

Total Water Production 996.2 8,529.3

Total Water Deliveries 956.9 8,466.4

Difference = Apparent Water Loss 39.3 62.9
% Apparent Water Loss 3.95% 0.74%

GWD SB CITY MWD CVWD TOTAL

CURRENT MONTH CHARGE / (ADJUSTMENT)

M&I 0.0 0.0 0.0 0.0 0.0

Agriculture 0.0 0.0 0.0 0.0 0.0

Subtotal Cachuma Project 0.0 0.0 0.0 0.0 0.0

(+) State Water Project 0.0 0.0 0.0 0.0 0.0

Total Current Month 0.0 0.0 0.0 0.0 0.0

WATER YEAR-TO-DATE CHARGE / (ADJUSTMENT)

M&I 0.0 0.0 0.0 0.0 0.0

Agriculture 0.0 0.0 0.0 0.0 0.0

Subtotal Cachuma Project 0.0 0.0 0.0 0.0 0.0

(+) State Water Project 0.0 0.0 0.0 0.0 0.0

Total AWL Charged (WYTD) 0.0 0.0 0.0 0.0 0.0

Total AWL Not Charged (WYTD) 62.9

Total AWL Incurred (WYTD) 62.9

GWD SB CITY MWD CVWD SYRID #1 TOTAL

CURRENT MONTH

Water Usage

M&I 643.8 144.4 0.0 100.7 1.3 890.3

Agricultural 35.6 0.0 0.0 58.1 N/A 93.7

Subtotal Project Water Use 679.4 144.4 0.0 158.8 1.3 983.9

(+) Apparent Water Loss 0.0 0.0 0.0 0.0 N/A 0.0

(+) Evaporative Loss 
(4)

0.0 0.0 0.0 0.0 0.0 0.0

Total Project Water Charge 679.4 144.4 0.0 158.8 1.3 983.9

WATER YEAR-TO-DATE

Water Usage

M&I 4,316.6 1,548.7 257.0 745.2 8.8 6,876.4

Agricultural 683.1 0.0 24.0 658.6 N/A 1,365.7

Subtotal Project Water Use 4,999.7 1,548.7 281.0 1,403.8 8.8 8,242.1

(+) Apparent Water Loss 0.0 0.0 0.0 0.0 N/A 0.0

(+) Evaporative Loss 
(4)

83.0 128.8 32.9 27.0 36.7 308.4

Total Project Water Charge (*) 5,082.8 1,677.5 313.9 1,430.8 45.5 8,550.6

(*) Project Water Charge is applied first to Carryover Water balance and then to Current Year Water Allocation 

WATER YEAR 23-24 CACHUMA PROJECT ALLOCATION

CACHUMA OPERATION AND MAINTENANCE BOARD

WATER PRODUCTION AND WATER USE REPORT

SCC APPARENT WATER LOSS ALLOCATION (AWL) 
(3)

CACHUMA PROJECT WATER CHARGE
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FOR THE MONTH OF APRIL 2024 AND THE WATER YEAR TO DATE (WYTD) 
(1)

  (All in rounded Acre Feet)

WATER YEAR 23-24 CACHUMA PROJECT ALLOCATION

CACHUMA OPERATION AND MAINTENANCE BOARD

WATER PRODUCTION AND WATER USE REPORT

GWD SB CITY MWD CVWD SYRID #1  TOTAL

Project Water Carryover - 10/1/2023 6,514.3 7,932.7 2,076.1 2,110.2 2,155.3 20,788.6

(-) Project Water Charge (WYTD) 3,720.5 1,355.6 276.3 1,107.7 42.8 6,502.9

Carryover Available Before Adjustments 2,793.8 6,577.1 1,799.8 1,002.5 2,112.5 14,285.7

Adjustments to Carryover (WYTD)

State Water Exchange 
(5)

0.0 0.0 0.0 0.0 0.0 0.0

Surplus 
(6)

516.5 321.9 4.4 102.8 6.7 952.2

Carryover Spilled 
(7)

(3,310.3) (6,899.0) (1,804.2) (1,105.2) (2,119.2) (15,237.8)

Balance Project Water Carryover 0.0 0.0 0.0 0.0 0.0 0.0

Current Year Allocation 
(8)

9,322.0 8,277.0 2,651.0 2,813.0 2,651.0 25,714.0

(-) Balance of Project Water Charge (WYTD) 1,362.3 321.9 37.6 323.1 2.8 2,047.6

Allocation Available Before Adjustments 7,959.7 7,955.1 2,613.4 2,489.9 2,648.2 23,666.4

Adjustments to Allocation (WYTD)

State Water Exchange 
(5)

13.0 9.0 9.0 6.0 (37.0) 0.0

Surplus 1,362.3 321.9 37.6 323.1 39.8 2,084.6

Transfers/Adjustment - SB/La Cumbre 0.0 0.0 0.0 0.0 0.0 0.0

Transfers/Adjustment - Bishop Ranch 
(9)

100.0 0.0 0.0 0.0 0.0 100.0

Transfers/Adjustment - Juncal Transfer 0.0 0.0 0.0 0.0 0.0 0.0

Transfers/Adjustment - GWD/SB Overlap 0.0 0.0 0.0 0.0 0.0 0.0

Balance Current Year Allocation 9,435.0 8,286.0 2,660.0 2,819.0 2,651.0 25,851.0

Total Cachuma Project Water Available 9,435.0 8,286.0 2,660.0 2,819.0 2,651.0 25,851.0

GWD SB CITY MWD CVWD SYRID #1  TOTAL

ADWC Balance - 10/1/2023 0.0 0.0 0.0 0.0 0.0 0.0

(-) ADWC Water Charge (WYTD) 0.0 0.0 0.0 0.0 0.0 0.0

Adjustments to ADWC (WYTD)

ADWC Spilled 0.0 0.0 0.0 0.0 0.0 0.0

Balance ADWC 0.0 0.0 0.0 0.0 0.0 0.0

 Total Cachuma Project + ADWC Available 9,435.0 8,286.0 2,660.0 2,819.0 2,651.0 25,851.0

Footnotes

(1) Water Year = October 1 through September 30; WYTD = Water Year to Date

(2) Includes Lauro and Ortega Reservoirs only

(3) Based on correspondence from Michael Jackson, dated 09/15/17, which revised the approach to the assessment for 

unaccounted for water loss based on lake conditions

(4) Per USBR, evaporation is applied to Cachuma Carryover and SWP water through standard contract formula effective April 1, 2017

(5) Per SWP Exchange Agrmt GWD received 13 AF; City of SB received 9 AF; MWD received 9 AF;

and CVWD received 6 AF from ID#1 in April 2024

(6) Per USBR, surplus water became available to Member Units beginning 2/1/24 and continues through April 2024

(7) Spill releases from Bradbury Dam in February 2024 (113,097 AF) reduced SWP and Carryover accounts

(8) Per USBR, 100% allocation to Member Units, effective 10/1/23

(9) Transfer per Contract for Exchange Water with Thomas B. Bishop Company and GWD (100 AF)

(10) ADWC accrual for WY 2023 and WY 2024 is pending Reclamation determination

(11) Memo only - State Water Deliveries to Lake Cachuma for April 2024 was 0 AF

(12) Memo only - MWD has received 1,160.24 AF under the City of SB / MWD WSA ("Desal") for this Contract Year (July 1 - June 30)

ACCUMULATED DROUGHT WATER CREDIT (ADWC) BALANCE 
(10)

CACHUMA PROJECT WATER BALANCE
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MONTH: APRIL 2024

GLEN ANNIE RESERVOIR (1)

Capacity at 385' elevation: 335 AF

Capacity at sill of intake at 334' elevation: 21 AF

Stage of Reservoir Elevation 353.5 Feet

Water in Storage 136.21 AF

LAURO RESERVOIR
Capacity at 549' elevation: 503 AF

Capacity at top of intake screen, 520' elevation: 106.05 AF

Stage of Reservoir Elevation 545.1 Feet

Water in Storage 428.97 AF

ORTEGA RESERVOIR
Capacity at 460' elevation: 65 AF

Capacity at outlet at elevation 440': 0 AF

Stage of Reservoir Elevation 447.8 Feet

Water in Storage 22.07 AF

CARPINTERIA RESERVOIR
Capacity at 384' elevation: 45 AF

Capacity at outlet elevation 362': 0 AF

Stage of Reservoir Elevation 373.9 Feet

Water in Storage 21.13 AF

TOTAL STORAGE IN RESERVOIRS (1) 472.17 AF

Change in Storage -30.92 AF

CACHUMA RESERVOIR (2)

Capacity at 750' elevation: 
(3)

183,751 AF

Capacity at sill of tunnel 660' elevation: 23,642 AF

Stage of Reservoir Elevation 754.27 Feet

Water in Storage 196,976 AF

Surface Area 3,166 Acres

Evaporation 965.6 AF

Inflow 48,636.0 AF

Downstream Release WR8918 0.0 AF

Fish Release (Hilton Creek) 423.6 AF

Outlet 7810.0 AF

Spill/Seismic Release 33,835 AF

State Water Project Water 4.7 AF

Change in Storage 5,459 AF

Tecolote Diversion 898.7 AF

Rainfall:                Month: 2.91 Year: 32.76 Inches

(1) Glen Annie Reservoir is currently offline and excluded from Total Storage in Reservoirs amount.

(2) Lake Cachuma reservoir storage volume based on 2021 bathymetric survey (NGVD29)

(3) In 2004, flashboard installation raised Cachuma Reservoir max elevation to 753' (192,978 AF); surcharge

CACHUMA OPERATION AND MAINTENANCE BOARD

WATER STORAGE REPORT
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COMB STATE WATER PROJECT ACCOUNTING - SOUTH COAST ONLY (Does not include SYRWCD, ID#1 or exchange water)

Month
Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Loss

(-)

Evap

(-)

Adj / 

Spill (*)

(+/-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Loss

(-)

Evap

(-)

Adj / 

Spill (*)

(+/-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Loss

(-)

Evap

(-)

Adj / 

Spill (*)

(+/-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Loss

(-)

Evap

(-)

Adj / 

Spill (*)

(+/-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Evap

(-)

Adj / 

Spill (*)

(+/-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Stored in 

Lake

2023

Bal. Frwd 0 0 0 0 83 0 0

January 23 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 21 0 0 77 0 0 0 7 7 0

February 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 40 0 (37) 0 0 0 0 0 0 0

March 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

April 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

May 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

June 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

July 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

August 118 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 111 49 0 0 62 0 0 0 7 7 0

September 48 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 38 83 0 0 17 0 0 0 10 10 0

October 85 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 77 62 0 0 32 0 0 0 8 8 0

November 65 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 58 59 0 0 31 0 0 0 7 7 0

December 78 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 70 49 0 0 52 0 0 0 8 8 0

Total 417 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 370 363 1 -37 52 0 0 0 47 47 0

(*) Adj / Notes:

LCMWC: La Cumbre Mutual Water Company; RSYS: Raytheon, MLC: Morehart Land Company

Spill releases from Bradbury Dam in February 2023 (approximately 69,977 AF) reduced SWP accounts

Month
Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Loss

(-)

Evap

(-)

Adj / 

Spill (*)

(+/-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Loss

(-)

Evap

(-)

Adj / 

Spill (*)

(+/-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Loss

(-)

Evap

(-)

Adj / 

Spill (*)

(+/-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Loss

(-)

Evap

(-)

Adj / 

Spill (*)

(+/-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Evap

(-)

Adj / 

Spill (*)

(+/-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Stored in 

Lake

Delivered 

to Lake

(+)

Delivered 

to SC

(-)

Stored in 

Lake

2024

Bal. Frwd 0 0 0 0 52 0 0

January 25 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 23 3 0 0 72 0 0 0 2 2 0

February 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 0 (68) 0 0 0 0 0 0 0

March 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

April 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

May

June

July

August

September

October

November

December

Total 25 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 23 7 0 -68 0 0 0 0 2 2 0

(*) Adj / Notes:

LCMWC: La Cumbre Mutual Water Company; RSYS: Raytheon, MLC: Morehart Land Company

Spill releases from Bradbury Dam in February 2024 (approximately 113,097 AF) reduced SWP accounts

LCMWC deliveries to South Coast adjusted February 2024 from 13.46 AF to 3.40 AF per Overlap Report revision

Total SC Storage at month end (AF): 0 Total Storage at month end (AF): 0

LCMWC RSYS MLCTotal 

Delivered 

to Lake 

per 

CCWA

CVWD MWD CITY OF SB GWD

LCMWC RSYS MLCTotal 

Delivered 

to Lake 

per 

CCWA

CVWD MWD CITY OF SB GWD
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Contract Year: 10/1/23 to: 9/30/24

Contract Entity: Goleta Water District

Update by COMB 4/30/2024

Carryover Approved

Balance Allocation   Acre-feet

Month Prior Yr Curr Yr M & I Agr Total Evap Used Total M & I Agr M & I Agr Total

Oct 6,514.3        9,322.0        756.2       244.7       1,000.9    36.9         1,000.9    1,037.9    778.1       259.8       -           -           -           

Nov -               -               642.3       185.0       827.3       21.3         827.3       848.6       654.3       194.3       -           -           -           

Dec -               -               549.0       136.8       685.8       9.8           685.8       695.6       554.1       141.5       -           -           -           

Jan -               -               586.8       27.6         614.4       7.6           614.4       622.0       590.4       31.6         -           -           -           

Feb -               -               478.1       31.0         509.1       7.4           509.1       516.5       480.9       35.5         -           -           -           

Mar -               -               660.5       22.3         682.8       -           -           -           -           -           660.5       22.3         682.8       

Apr -               -               643.8       35.6         679.4       -           -           -           -           -           643.8       35.6         679.4       

May -               -               -           -           -           -           -           -           -           -           -           -           -           

Jun -               -               -           -           -           -           -           -           -           -           -           -           -           

Jul -               -               -           -           -           -           -           -           -           -           -           -           -           

Aug -               -               -           -           -           -           -           -           -           -           -           -           -           

Sep -               -               -           -           -           -           -           -           -           -           -           -           -           

Total 6,514.3        9,322.0        4,316.6    683.1       4,999.7    83.0         3,637.5    3,720.5    3,057.8    662.7       1,304.3    57.9         1,362.3    

Total M & I Agr M & I Agr Total

Month M & I Agr M & I Agr Month Begin Bal 6,514.3        3,860.8        2,653.5        6,644.0        2,678.0        9,322.0        

Oct -               -               -               -               Oct -               -               -               -               -               -               

Nov -               -               -               -               Nov -               -               -               -               -               -               

Dec -               -               -               -               Dec -               -               -               -               -               -               

Jan -               -               -               -               Jan -               -               -               -               -               -               

Feb -               -               -               -               Feb Surplus, Spill 
(1)

(2,793.8)       (803.0)          (1,990.8)       -               -               -               

Mar -               -               -               -               Mar Surplus (+682.8AF) -               -               -               660.5           22.3             682.8           

Apr -               -               -               -               Apr Surplus, ID#1 Exch, Bishop Ranch 
(2)

-               -               754.1           38.3             792.4           

May -               -               -               -               May -               -               -               -               -               -               

Jun -               -               -               -               Jun -               -               -               -               -               -               

Jul -               -               -               -               Jul -               -               -               -               -               -               

Aug -               -               -               -               Aug -               -               -               -               -               -               

Sep -               -               -               -               Sep -               -               -               -               -               -               

Meter Read Date (Do Not Delete) Month Total M & I Agr M & I Agr Total

10/31/2023 Oct 5,476.4        3,082.7        2,393.7        6,644.0        2,678.0        9,322.0        

11/30/2023 Nov 4,627.8        2,428.4        2,199.4        6,644.0        2,678.0        9,322.0        

12/29/2023 Dec 3,932.2        1,874.3        2,057.9        6,644.0        2,678.0        9,322.0        

1/31/2024 Jan 3,310.3        1,283.9        2,026.3        6,644.0        2,678.0        9,322.0        

2/29/2024 Feb -               -               -               6,644.0        2,678.0        9,322.0        

4/1/2024 Mar -               -               -               6,644.0        2,678.0        9,322.0        

4/30/2024 Apr -               -               -               6,754.3        2,680.7        9,435.0        

1/0/1900 May -               -               -               -               -               -               

1/0/1900 Jun -               -               -               -               -               -               

1/0/1900 Jul -               -               -               -               -               -               

1/0/1900 Aug -               -               -               -               -               -               

1/0/1900 Sep -               -               -               -               -               -               

TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION) 9,435.0        

Footnotes

(1) Schedule and Revisions (Februrary 2024) - Includes Surplus Water (+516.5AF) and Carryover Water Spilled (-3,310.3AF)

(2) Schedule and Revisions (April 2024) - Includes Surplus Water (+679.4AF), ID#1 Exchange (+13AF), and Bishop Ranch Exchange (+100AF)

BALANCE - CARRYOVER WATER BALANCE - CURR YR ALLOC

Allocation Allocation

WATER USE CHARGED WATER USE CHARGED

SUMMARY OF WATER USED
CACHUMA PROJECT - CONTRACT #I75R-1802

Allocation

       TOTAL WATER USED

Allocation

   CARRYOVER WATER   CURR YR ALLOCATION

CONVERSIONS (M&I AND AG SPLIT)

CARRYOVER WATER CURRENT YEAR ALLOCATION

Allocation

SCHEDULE AND REVISIONS SCHEDULE AND REVISIONS

Allocation
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Contract Year: 10/1/23 to: 9/30/24

Contract Entity: City of Santa Barbara

Update by COMB 4/30/2024

Carryover Approved

Balance Allocation   Acre-feet

Month Prior Yr Curr Yr M & I Agr Total Evap Used Total M & I ----- M & I ----- Total

Oct 7,932.7        8,277.0        45.5         -           45.5         48.6         45.5         94.0         94.0         -           -           -           -           

Nov -               -               273.6       -           273.6       32.4         273.6       306.1       306.1       -           -           -           -           

Dec -               -               401.1       -           401.1       16.8         401.1       417.9       417.9       -           -           -           -           

Jan -               -               201.0       -           201.0       14.7         201.0       215.7       215.7       -           -           -           -           

Feb -               -               305.6       -           305.6       16.3         305.6       321.9       321.9       -           -           -           -           

Mar -               -               177.5       -           177.5       -           -           -           -           -           177.5       -           177.5       

Apr -               -               144.4       -           144.4       -           -           -           -           -           144.4       -           144.4       

May -               -               -           -           -           -           -           -           -           -           -           -           -           

Jun -               -               -           -           -           -           -           -           -           -           -           -           -           

Jul -               -               -           -           -           -           -           -           -           -           -           -           -           

Aug -               -               -           -           -           -           -           -           -           -           -           -           -           

Sep -               -               -           -           -           -           -           -           -           -           -           -           -           

Total 7,932.7        8,277.0        1,548.7    -           1,548.7    128.8       1,226.8    1,355.6    1,355.6    -           321.9       -           321.9       

Total M & I ----- M & I ----- Total

Month M & I Agr M & I Agr Month Begin Bal 7,932.7        7,932.7        -               8,277.0        -               8,277.0        

Oct -               -               -               -               Oct -               -               -               -               -               -               

Nov -               -               -               -               Nov -               -               -               -               -               -               

Dec -               -               -               -               Dec -               -               -               -               -               -               

Jan -               -               -               -               Jan -               -               -               -               -               -               

Feb -               -               -               -               Feb Surplus, Spill 
(1)

(6,577.1)       (6,577.1)       -               -               -               -               

Mar -               -               -               -               Mar Surplus (+177.5AF) -               -               -               177.5           -               177.5           

Apr -               -               -               -               Apr Surplus (+144.4AF) + ID#1 Exch (+9AF) -               -               153.4           -               153.4           

May -               -               -               -               May -               -               -               -               -               -               

Jun -               -               -               -               Jun -               -               -               -               -               -               

Jul -               -               -               -               Jul -               -               -               -               -               -               

Aug -               -               -               -               Aug -               -               -               -               -               -               

Sep -               -               -               -               Sep -               -               -               -               -               -               

Meter Read Date (Do Not Delete) Month Total M & I ----- M & I ----- Total

10/31/2023 Oct 7,838.7        7,838.7        -               8,277.0        -               8,277.0        

11/30/2023 Nov 7,532.6        7,532.6        -               8,277.0        -               8,277.0        

12/29/2023 Dec 7,114.7        7,114.7        -               8,277.0        -               8,277.0        

1/31/2024 Jan 6,899.0        6,899.0        -               8,277.0        -               8,277.0        

2/29/2024 Feb -               -               -               8,277.0        -               8,277.0        

4/1/2024 Mar -               -               -               8,277.0        -               8,277.0        

4/30/2024 Apr -               -               -               8,286.0        -               8,286.0        

1/0/1900 May -               -               -               -               -               -               

1/0/1900 Jun -               -               -               -               -               -               

1/0/1900 Jul -               -               -               -               -               -               

1/0/1900 Aug -               -               -               -               -               -               

1/0/1900 Sep -               -               -               -               -               -               

TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION) 8,286.0        

Footnotes

(1) Schedule and Revisions (Februrary 2024) - Includes Surplus Water (+321.9AF) and Carryover Water Spilled (-6,899.0AF)

BALANCE - CARRYOVER WATER BALANCE - CURR YR ALLOC

Allocation Allocation

SUMMARY OF WATER USED
CACHUMA PROJECT - CONTRACT #I75R-1802

WATER USE CHARGED       TOTAL WATER USED

CONVERSIONS (M&I AND AG SPLIT)

   CARRYOVER WATER   CURR YR ALLOCATION

CARRYOVER WATER CURRENT YEAR ALLOCATION

Allocation

SCHEDULE AND REVISIONS SCHEDULE AND REVISIONS

WATER USE CHARGED

Allocation

Allocation Allocation
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Contract Year: 10/1/23 to: 9/30/24

Contract Entity: Montecito Water District

Update by COMB 4/30/2024

Carryover Approved

Balance Allocation   Acre-feet

Month Prior Yr Curr Yr M & I Agr Total Evap Used Total M & I Agr M & I Agr Total

Oct 2,076.1        2,651.0        97.7         15.9         113.7       12.4         113.7       126.1       107.8       18.2         -           -           -           

Nov -               -               66.9         4.7           71.6         8.1           71.6         79.7         73.4         6.3           -           -           -           

Dec -               -               22.5         1.8           24.3         4.3           24.3         28.6         26.0         2.6           -           -           -           

Jan -               -               33.0         0.7           33.7         3.8           33.7         37.6         36.1         1.5           -           -           -           

Feb -               -               -           -           -           4.4           -           4.4           4.3           0.1           -           -           -           

Mar -               -               36.8         0.8           37.6         -           -           -           -           -           36.8         0.8           37.6         

Apr -               -               -           -           -           -           -           -           -           -           -           -           -           

May -               -               -           -           -           -           -           -           -           -           -           -           -           

Jun -               -               -           -           -           -           -           -           -           -           -           -           -           

Jul -               -               -           -           -           -           -           -           -           -           -           -           -           

Aug -               -               -           -           -           -           -           -           -           -           -           -           -           

Sep -               -               -           -           -           -           -           -           -           -           -           -           -           

Total 2,076.1        2,651.0        257.0       24.0         281.0       32.9         243.4       276.3       247.6       28.6         36.8         0.8           37.6         

Total M & I Agr M & I Agr Total

Month M & I Agr M & I Agr Month Begin Bal 2,076.1        1,690.3        385.8           2,244.0        407.0           2,651.0        

Oct -               -               -               -               Oct -               -               -               -               -               -               

Nov -               -               -               -               Nov -               -               -               -               -               -               

Dec -               -               -               -               Dec -               -               -               -               -               -               

Jan -               -               -               -               Jan -               -               -               -               -               -               

Feb -               -               -               -               Feb Surplus, Spill 
(1)

(1,799.8)       (1,442.7)       (357.2)          -               -               -               

Mar -               -               -               -               Mar Surplus (+37.6AF) -               -               -               36.8             0.8               37.6             

Apr -               -               -               -               Apr ID#1 Exch (+9AF) -               -               -               7.1               1.9               9.0               

May -               -               -               -               May -               -               -               -               -               -               

Jun -               -               -               -               Jun -               -               -               -               -               -               

Jul -               -               -               -               Jul -               -               -               -               -               -               

Aug -               -               -               -               Aug -               -               -               -               -               -               

Sep -               -               -               -               Sep -               -               -               -               -               -               

Meter Read Date (Do Not Delete) Month Total M & I Agr M & I Agr Total

10/31/2023 Oct 1,950.0        1,582.5        367.6           2,244.0        407.0           2,651.0        

11/30/2023 Nov 1,870.3        1,509.0        361.3           2,244.0        407.0           2,651.0        

12/29/2023 Dec 1,841.8        1,483.1        358.7           2,244.0        407.0           2,651.0        

1/31/2024 Jan 1,804.2        1,447.0        357.2           2,244.0        407.0           2,651.0        

2/29/2024 Feb -               -               -               2,244.0        407.0           2,651.0        

4/1/2024 Mar -               -               -               2,244.0        407.0           2,651.0        

4/30/2024 Apr -               -               -               2,251.1        408.9           2,660.0        

1/0/1900 May -               -               -               -               -               -               

1/0/1900 Jun -               -               -               -               -               -               

1/0/1900 Jul -               -               -               -               -               -               

1/0/1900 Aug -               -               -               -               -               -               

1/0/1900 Sep -               -               -               -               -               -               

TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION) 2,660.0        

Footnotes

(1) Schedule and Revisions (Februrary 2024) - Includes Surplus Water (+4.4AF) and Carryover Water Spilled (-1,804.2AF)

SUMMARY OF WATER USED
CACHUMA PROJECT - CONTRACT #I75R-1802

WATER USE CHARGED       TOTAL WATER USED WATER USE CHARGED

CARRYOVER WATER CURRENT YEAR ALLOCATION

Allocation

SCHEDULE AND REVISIONS SCHEDULE AND REVISIONS

Allocation

BALANCE - CARRYOVER WATER BALANCE - CURR YR ALLOC

Allocation Allocation

CONVERSIONS (M&I AND AG SPLIT)

   CARRYOVER WATER   CURR YR ALLOCATION

Allocation Allocation
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Contract Year: 10/1/23 to: 9/30/24

Contract Entity: Carpinteria Valley Water District

Update by COMB 4/30/2024

Carryover Approved

Balance Allocation   Acre-feet

Month Prior Yr Curr Yr M & I Agr Total Evap Used Total M & I Agr M & I Agr Total

Oct 2,110.2        2,813.0        140.9       181.6       322.5       12.0         322.5       334.4       147.1       187.3       -           -           -           

Nov -               -               130.2       158.7       288.9       6.9           288.9       295.8       133.9       161.8       -           -           -           

Dec -               -               112.0       111.9       224.0       3.1           224.0       227.1       113.8       113.3       -           -           -           

Jan -               -               93.6         51.6         145.2       2.5           145.2       147.7       95.0         52.7         -           -           -           

Feb -               -               66.5         33.7         100.2       2.6           100.2       102.8       67.9         34.9         -           -           -           

Mar -               -               101.3       63.0         164.3       -           -           -           -           -           101.3       63.0         164.3       

Apr -               -               100.7       58.1         158.8       -           -           -           -           -           100.7       58.1         158.8       

May -               -               -           -           -           -           -           -           -           -           -           -           -           

Jun -               -               -           -           -           -           -           -           -           -           -           -           -           

Jul -               -               -           -           -           -           -           -           -           -           -           -           -           

Aug -               -               -           -           -           -           -           -           -           -           -           -           -           

Sep -               -               -           -           -           -           -           -           -           -           -           -           -           

Total 2,110.2        2,813.0        745.2       658.6       1,403.8    27.0         1,080.7    1,107.7    557.7       550.1       202.0       121.1       323.1       

Total M & I Agr M & I Agr Total

Month M & I Agr M & I Agr Month Begin Bal 2,110.2        1,103.4        1,006.8        1,406.5        1,406.5        2,813.0        

Oct -               -               -               -               Oct -               -               -               -               -               -               

Nov -               -               -               -               Nov -               -               -               -               -               -               

Dec -               -               -               -               Dec -               -               -               -               -               -               

Jan -               -               -               -               Jan -               -               -               -               -               -               

Feb -               -               -               -               Feb Surplus, Spill 
(1)

(1,002.5)       (545.7)          (456.7)          -               -               -               

Mar -               -               -               -               Mar Surplus (+164.3AF) -               -               -               101.3           63.0             164.3           

Apr -               -               -               -               Apr Surplus (+158.8AF) + ID#1 Exch (+6AF) -               -               105.4           59.3             164.8           

May -               -               -               -               May -               -               -               -               -               -               

Jun -               -               -               -               Jun -               -               -               -               -               -               

Jul -               -               -               -               Jul -               -               -               -               -               -               

Aug -               -               -               -               Aug -               -               -               -               -               -               

Sep -               -               -               -               Sep -               -               -               -               -               -               

Meter Read Date (Do Not Delete) Month Total M & I Agr M & I Agr Total

10/31/2023 Oct 1,775.8        956.3           819.5           1,406.5        1,406.5        2,813.0        

11/30/2023 Nov 1,480.0        822.4           657.7           1,406.5        1,406.5        2,813.0        

12/29/2023 Dec 1,252.9        708.6           544.3           1,406.5        1,406.5        2,813.0        

1/31/2024 Jan 1,105.2        613.6           491.6           1,406.5        1,406.5        2,813.0        

2/29/2024 Feb -               -               -               1,406.5        1,406.5        2,813.0        

4/1/2024 Mar -               -               -               1,406.5        1,406.5        2,813.0        

4/30/2024 Apr -               -               -               1,411.2        1,407.8        2,819.0        

1/0/1900 May -               -               -               -               -               -               

1/0/1900 Jun -               -               -               -               -               -               

1/0/1900 Jul -               -               -               -               -               -               

1/0/1900 Aug -               -               -               -               -               -               

1/0/1900 Sep -               -               -               -               -               -               

TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION) 2,819.0        

Footnotes

(1) Schedule and Revisions (Februrary 2024) - Includes Surplus Water (+102.8AF) and Carryover Water Spilled (-1,105.2AF)

Allocation

BALANCE - CARRYOVER WATER BALANCE - CURR YR ALLOC

Allocation Allocation

SUMMARY OF WATER USED
CACHUMA PROJECT - CONTRACT #I75R-1802

WATER USE CHARGEDWATER USE CHARGED       TOTAL WATER USED

CURRENT YEAR ALLOCATION

AllocationAllocation

SCHEDULE AND REVISIONS SCHEDULE AND REVISIONS

CONVERSIONS (M&I AND AG SPLIT)

   CARRYOVER WATER   CURR YR ALLOCATION

CARRYOVER WATER

Allocation
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Contract Year: 10/1/23 to: 9/30/24

Contract Entity: Santa Ynez River Water Conservation District, ID#1

Update by COMB 4/30/2024

Carryover Approved

Balance Allocation   Acre-feet

Month Prior Yr Curr Yr M & I Agr Total Evap Used Total M & I Agr M & I Agr Total

Oct 2,155.3        2,651.0        1.3           -           1.3           13.2         1.3           14.5         8.1           6.4           -           -           -           

Nov -               -               1.3           -           1.3           9.0           1.3           10.3         5.9           4.4           -           -           -           

Dec -               -               0.9           -           0.9           4.9           0.9           5.8           3.4           2.4           -           -           -           

Jan -               -               1.0           -           1.0           4.4           1.0           5.5           3.3           2.2           -           -           -           

Feb -               -               1.5           -           1.5           5.1           1.5           6.7           4.2           2.5           -           -           -           

Mar -               -               1.4           -           1.4           -           -           -           -           -           1.4           -           1.4           

Apr -               -               1.3           -           1.3           -           -           -           -           -           1.3           -           1.3           

May -               -               -           -           -           -           -           -           -           -           -           -           -           

Jun -               -               -           -           -           -           -           -           -           -           -           -           -           

Jul -               -               -           -           -           -           -           -           -           -           -           -           -           

Aug -               -               -           -           -           -           -           -           -           -           -           -           -           

Sep -               -               -           -           -           -           -           -           -           -           -           -           -           

Total 2,155.3        2,651.0        8.8           -           8.8           36.7         6.1           42.8         24.9         17.9         2.8           -           2.8           

Total M & I Agr M & I Agr Total

Month M & I Agr M & I Agr Month Begin Bal 2,155.3        1105.6 1,049.7        935.0           1,716.0        2,651.0        

Oct -               -               -               -               Oct -               -               -               -               -               -               

Nov -               -               -               -               Nov -               -               -               -               -               -               

Dec -               -               -               -               Dec -               -               -               -               -               -               

Jan -               -               -               -               Jan -               -               -               -               -               -               

Feb -               -               -               -               Feb Surplus, Spill 
(1)

(2,112.5)       (1,080.7)       (1,031.8)       -               -               -               

Mar -               -               -               -               Mar Surplus (+1.4AF) -               -               -               1.4               -               1.4               

Apr -               -               -               -               Apr Surplus (+38.3AF) + ID#1 Exch (-37AF) -               -               1.3               -               1.3               

May -               -               -               -               May -               -               -               -               -               -               

Jun -               -               -               -               Jun -               -               -               -               -               -               

Jul -               -               -               -               Jul -               -               -               -               -               -               

Aug -               -               -               -               Aug -               -               -               -               -               -               

Sep -               -               -               -               Sep -               -               -               -               -               -               

County Parks

Meter Read Date (Do Not Delete) Month Usage (AF) Total M & I Agr M & I Agr Total

10/31/2023 Oct 1.3               2,140.8        1,097.5        1,043.3        935.0           1,716.0        2,651.0        

11/30/2023 Nov 1.3               2,130.4        1,091.6        1,038.9        935.0           1,716.0        2,651.0        

12/29/2023 Dec 0.9               2,124.7        1,088.2        1,036.5        935.0           1,716.0        2,651.0        

1/31/2024 Jan 1.0               2,119.2        1,084.9        1,034.3        935.0           1,716.0        2,651.0        

2/29/2024 Feb 1.5               -               -               -               935.0           1,716.0        2,651.0        

4/1/2024 Mar 1.4               -               -               -               935.0           1,716.0        2,651.0        

4/30/2024 Apr 1.3               -               -               -               935.0           1,716.0        2,651.0        

1/0/1900 May -               -               -               -               -               -               -               

1/0/1900 Jun -               -               -               -               -               -               -               

1/0/1900 Jul -               -               -               -               -               -               -               

1/0/1900 Aug -               -               -               -               -               -               -               

1/0/1900 Sep -               -               -               -               -               -               -               

TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION) 2,651.0        

Footnotes

(1) Schedule and Revisions (Februrary 2024) - Includes Surplus Water (+6.7AF) and Carryover Water Spilled (-2,119.2AF)

BALANCE - CARRYOVER WATER BALANCE - CURR YR ALLOC

Allocation Allocation

WATER USE CHARGED

SUMMARY OF WATER USED
CACHUMA PROJECT - CONTRACT #I75R-1802

       TOTAL WATER USED WATER USE CHARGED

CARRYOVER WATER CURRENT YEAR ALLOCATION

Allocation

SCHEDULE AND REVISIONS SCHEDULE AND REVISIONS

  CURR YR ALLOCATION

CONVERSIONS (M&I AND AG SPLIT)

   CARRYOVER WATER

Allocation

Allocation Allocation
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Contract Year: 10/1/23 to: 9/30/24

Contract Entity: Santa Barbara Co. Water Agency

Update by COMB 4/30/2024

Carryover Approved

Balance Allocation                                                                                       Acre-feet

Month Prior Yr Curr Yr Use % M & I Agr Total Evap Div Total M & I Agr M & I Agr Total

Oct 20,788.6      25,714.0      0.0           1,041.6    442.3       1,483.9    123.0       1,483.9    1,606.9    1,135.2    471.7       -           -           -           

Nov -               -               0.0           1,114.4    348.4       1,462.8    77.7         1,462.8    1,540.5    1,173.7    366.8       -           -           -           

Dec -               -               0.0           1,085.5    250.5       1,336.0    38.9         1,336.0    1,375.0    1,115.1    259.8       -           -           -           

Jan -               -               0.0           915.4       80.0         995.4       33.0         995.4       1,028.4    940.4       87.9         -           -           -           

Feb -               -               0.0           851.7       64.7         916.4       35.8         916.4       952.2       879.2       73.0         -           -           -           

Mar -               -               0.0           977.6       86.1         1,063.7    -           -           -           -           -           977.6       86.1         1,063.7    

Apr -               -               0.0           890.3       93.7         983.9       -           -           -           -           -           890.3       93.7         983.9       

May -               -               -           -           -           -           -           -           -           -           -           -           -           -           

Jun -               -               -           -           -           -           -           -           -           -           -           -           -           -           

Jul -               -               -           -           -           -           -           -           -           -           -           -           -           -           

Aug -               -               -           -           -           -           -           -           -           -           -           -           -           -           

Sep -               -               -           -           -           -           -           -           -           -           -           -           -           -           

Total 20,788.6      25,714.0      0.2           6,876.4    1,365.7    8,242.1    308.4       6,194.5    6,502.9    5,243.6    1,259.3    1,867.8    179.8       2,047.6    

Total M & I Agr M & I Agr Total

Month M & I Agr M & I Agr Month Begin Bal 20,788.6      15,692.8      5,095.8        19,506.5      6,207.5        25,714.0      

Oct -               -               -               -               Oct -               -               -               -               -               -               

Nov -               -               -               -               Nov -               -               -               -               -               -               

Dec -               -               -               -               Dec -               -               -               -               -               -               

Jan -               -               -               -               Jan    -               -               -               -               -               -               

Feb -               -               -               -               Feb Surplus, Spill 
(1)

(14,285.7)     (10,449.2)     (3,836.5)       -               -               -               

Mar -               -               -               -               Mar Surplus (+1,063.7AF) -               -               -               977.6           86.1             1,063.7        

Apr -               -               -               -               Apr Surplus, Bishop Ranch 
(2)

-               -               -               1,021.4        99.5             1,120.9        

May -               -               -               -               May -               -               -               -               -               -               

Jun -               -               -               -               Jun -               -               -               -               -               -               

Jul -               -               -               -               Jul -               -               -               -               -               -               

Aug -               -               -               -               Aug -               -               -               -               -               -               

Sep -               -               -               -               Sep -               -               -               -               -               -               

County Parks

Meter Read Date (Do Not Delete) Month Usage (AF) Total M & I Agr M & I Agr Total

10/31/2023 Oct 1.3               19,181.7      14,557.6      4,624.1        19,506.5      6,207.5        25,714.0      

11/30/2023 Nov 1.3               17,641.2      13,384.0      4,257.2        19,506.5      6,207.5        25,714.0      

12/29/2023 Dec 0.9               16,266.2      12,268.8      3,997.4        19,506.5      6,207.5        25,714.0      

1/31/2024 Jan 1.0               15,237.8      11,328.4      3,909.5        19,506.5      6,207.5        25,714.0      

2/29/2024 Feb 1.5               -               -               -               19,506.5      6,207.5        25,714.0      

4/1/2024 Mar 1.4               -               -               -               19,506.5      6,207.5        25,714.0      

4/30/2024 Apr 1.3               -               -               -               19,637.6      6,213.4        25,851.0      

1/0/1900 May -               -               -               -               -               -               -               

1/0/1900 Jun -               -               -               -               -               -               -               

1/0/1900 Jul -               -               -               -               -               -               -               

1/0/1900 Aug -               -               -               -               -               -               -               

1/0/1900 Sep -               -               -               -               -               -               -               

TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION) 25,851.0      

Footnotes

(1) Schedule and Revisions (Februrary 2024) - Includes Surplus Water (+952.2AF) and Carryover Water Spilled (-15,237.8AF)

(2) Schedule and Revisions (April 2024) - Includes Surplus Water (+1,020.9AF) and Bishop Ranch Exchange (+100AF)

BALANCE - CARRYOVER WATER BALANCE - CURR YR ALLOC

Allocation Allocation

SUMMARY OF WATER USED
CACHUMA PROJECT - CONTRACT #I75R-1802

WATER USE CHARGED

Allocation

WATER USE CHARGED

   CARRYOVER WATER   CURR YR ALLOCATION

SCHEDULE AND REVISIONS SCHEDULE AND REVISIONS

CARRYOVER WATER CURRENT YEAR ALLOCATION

Allocation

CONVERSIONS (M&I AND AG SPLIT) Allocation Allocation

       TOTAL WATER USED
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Bradbury Dam Field Office

Lake Cachuma Daily Operations
Run Date: May 16, 2024

May 2024

Lake Cachuma Release

Elevation Storage2 Change in 
Storage

Surface 
Area Park Use Tunnel Hilton 

Creek
WR

89-18 Outlet4 Spillway

SHEF Tag→ HL LS LC PP PPAF EV EVAF QICCWA QUTEC QUHIL QUWATR QU QS QI

ft acre-feet acre-feet acres inches acre-feet inches acre-feet acre-feet acre-feet acre-feet acre-feet acre-feet acre-feet acre-feet acre-feet
30 754.27 196,976
1 754.26 196,945 (31.7) 3,165.4 -             - 0.240 51.28        -            -            44.96        14.22        - 494.00 - 572.74 
2 754.26 196,945 - 3,165.4 -             - 0.310 66.24        -            -            53.92        14.23        - 496.00 - 630.39 
3 754.25 196,913 (31.7) 3,165.1 -             - 0.230 49.14        -            -            58.48        14.24        - 495.00 - 585.14 
4 754.23 196,850 (63.4) 3,164.6 -             - 0.210 44.86        -            -            57.47        14.28        - 496.00 - 549.16 
5 754.22 196,818 (31.7) 3,164.3 0.09 23.7 0.240 51.26        -            -            45.92        14.14        - 490.00 - 545.87 
6 754.19 196,723 (95.2) 3,163.4 -             - 0.120 25.62        -            -            43.95        14.19        - 495.00 - 483.60 
7 754.19 196,723 - 3,163.4 -             - 0.250 53.38        -            -            44.87        14.21        - 494.00 - 606.46 
8 754.16 196,627 (95.2) 3,162.6 -             - 0.230 49.10        -            -            44.05        14.19        - 494.00 - 506.17 
9 754.13 196,532 (95.2) 3,161.7 -             - 0.230 49.09        -            -            39.40        14.20        - 495.00 - 502.51 
10 754.10 196,437 (95.2) 3,160.8 -             - 0.280 59.74        -            -            42.71        14.20        - 496.00 - 517.48 
11 754.06 196,310 (126.9) 3,159.7 -             - 0.230 49.05        -            -            44.00        14.23        - 495.00 - 475.39 
12 754.04 196,247 (63.4) 3,159.1 -             - 0.270 57.57        -            -            44.63        14.10        - 406.00 - 458.85 
13 754.03 196,215 (31.7) 3,158.8 -             - 0.220 46.91        -            -            43.67        14.16        - 396.00 - 469.01 
14 754.04 196,247 31.7 3,159.1 -             - 0.190 40.52        -            -            45.87        14.17        - 314.00 - 446.28 
15 754.04 196,247 - 3,159.1 -             - 0.190 40.52        -            -            43.57        14.16        - 308.00 - 406.25 
16 754.03 196,215 (31.7) 3,158.8 -             - 0.170 36.25        -            -            44.82        14.16        - 308.00 - 371.50 

Total (761.36) 0.09 23.73 3.610       770.52 -               -         742.29       227.08 - 7,172.00 - 8,126.80 
Minimum 754.03 196,215 (126.89) 3,158.83 -                 -  0.120         25.62 -                 -           39.40         14.10 - 308.00 - 371.50 
Average 754.14     196,562 (47.58) 3,161.97 0.01 1.48 0.226         48.16 -                 -           46.39         14.19 - 448.25 - 507.93 
Maximum 754.26 196,945 31.72 3,165.43 0.09 23.73 0.310         66.24 -                 -           58.48         14.28 - 496.00 - 630.39 

Comments
1. Data based on 24-hour period ending 0800
2. Storage volume based on 2021 bathymetric survey.
3. Evaporation in inches is the measured pan evaporation. Calculated evaporation in acre feet uses the May pan factor: 81%
4. Indicated outlet release includes any leakage around gates. 
5. Computed inflow is the sum of change in storage, releases, and evaporation minus precip on the reservoir surface and CCWA inflow.

CCWA 
Inflow

Computed 
Inflow5Day1 Rainfall Evaporation3
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Santa Barbara County Parks Division, 
Cachuma Lake Recreation Area 

Summary of Aquatic Invasive Species Vessel Inspection Program 
and Early Detection Monitoring Program: April 2024 

Cachuma Lake Recreation Area 
 Launch Data – April 2024 

Inspection Data 

Total Vessels Entering Park 877 

Total Vessels Launched 865 

Total Vessels Quarantined 12 

Returning (Tagged) Boats Launched 747 86% 

Kayak/Canoe: Inspected, launched 118 14% 

4-stroke Engines * 

2-strokes, w/CARB star ratings * 

2-strokes, NO emissions ratings * 

Quarantine Data 

Total Vessels Quarantined 12 

Quarantined 14 days    * 

Quarantined 30 days 12 

Quarantine Cause 

Water on vessel* * 

Debris on hull* * 

Plug installed* * 

From infected county 4 

Ballast tanks* * 

Boat longer than 24 feet* * 

Out-of-state 0 

Unspecified* * 

Mandatory Quarantine All Untagged Boats 12 

Demographic Data 

Quarantined from infected county 4 

Quarantined from SB County    7 

Quarantined from uninfected co 1 

* These conditions are no longer being tracked.

Boat Launch Tags: Boats with 
Cachuma Lake Boat Launch 
Tags attach boat to trailer.  

No mussel species have been 
located on any vessel 
entering Cachuma Lake as of 
the last day of this month.

EARLY DETECTION MONITORING PROGRAM SUMMARY 

Summary: No Dreissenid Mussels were detected, nor Aquatic Invasive Species of any kind. 

Inspection Site: Cachuma Lake Reservoir, Santa Barbara County, California. 

Plankton Tow Inspection Dates: 2024.04.24, 2024.04.30 

Artificial Substrate & Surface Survey Date: 2024.04.24, 2024.04.24 

Method: 5 Artificial Substrate Stations; 24 meters /78.74 linear feet of line as well as ramp, dock, anchor, etc. 

Surveyors: COSB, Parks Division – JP Sekulich  

Lake elevation: Max feet: 753.00, current 754.28; Max acre-feet: 192,978, current: 197,009;  

Capacity: 102% At of the end of the survey month. 
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