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REGULAR MEETING
OF THE
CACHUMA OPERATION AND MAINTENANCE BOARD

Monday, February 27, 2023
1:00 P.M.

BY TELECONFERENCE

NOTICE: Pursuant to California Government Code sections 54953(b)(1), (b)(2), (e)(1) and (e)(3) (AB 361),
members of the Cachuma Operation & Maintenance Board (COMB) Board of Directors, staff, and members of
the public will participate in this meeting electronically by video and/or teleconference, as described below.

HOW TO OBSERVE THE MEETING

Members of the public may observe the meeting as set forth below.

Join via Video Conference
https://us02web.zoom.us/j/81576108858?pwd=VINuRklhc2hGOWQ1ZzNgbTVvNIFOdz09
Passcode: 925394

Join via Teleconference
US: +1669 900 6833 Webinar ID: 815 7610 8858 Passcode: 925394

HOW TO MAKE A PUBLIC COMMENT

Any member of the public may address the Board on any subject within the jurisdiction of the Board of
Directors. The total time for this item will be limited by the President of the Board. The Board is not
responsible for the content or accuracy of statements made by members of the public. No action will be taken
by the Board on any Public Comment item.

By Video: Those observing the meeting by video may make comments during designated public comment
periods using the “raise hand” feature. Commenters will be required to unmute their respective microphone
when providing comments.

By Telephone: Those observing the meeting by telephone may make comments during the designated public

comment periods by pressing *9 on the key pad to indicate such interest. Commenters will be prompted to
press *6 to unmute their respective telephone when called upon to speak.

AMERICANS WITH DISABILITIES ACT

In compliance with the Americans with Disabilities Act, if you need special assistance to review agenda
materials or participate in this meeting, please contact the Cachuma Operation and Maintenance Board office
at (805) 687-4011 at least 48 hours prior to the meeting to enable the Board to make reasonable arrangements.
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REGULAR MEETING
OF THE
CACHUMA OPERATION AND MAINTENANCE BOARD

Monday, February 27, 2023
1:00 PM

AGENDA

NOTICE: This Meeting shall be conducted through remote access as authorized and in accordance with Government Code
section 54953 and the California Governor’s Executive Orders N-08-21, N-15-21 and as amended by AB 361.

1.

2.

CALL TO ORDER, ROLL CALL

PUBLIC COMMENT (Public may address the Board on any subject matter within the Board’s
Jjurisdiction. See “Notice to the Public” below.)

RESOLUTION NO. 776 — CONFIRMATION OF LOCAL EMERGENCY -
ACKNOWLEGEMENT OF GOVERNOR NEWSOM’S DECLARED STATE OF
EMERGENCY (HEALTH AND SAFETY)

Action: Recommend adoption by motion and roll call vote of the Board

CONSENT AGENDA (4!l items on the Consent Agenda are considered to be routine and will be
approved or rejected in a single motion. Any item placed on the Consent Agenda may be removed and
placed on the Regular Agenda for discussion and possible action upon the request of any Board
Member.)
Action: Recommend Approval of Consent Agenda by motion and roll call vote of the Board:
a. Minutes of January 23, 2023 Regular Board Meeting
b. Investment of Funds
e Financial Reports
e Investment Reports
c. Review of Paid Claims

VERBAL REPORTS FROM BOARD COMMITTEES
Receive verbal information regarding the following committee meetings
e Administrative Committee Meeting — February 1, 2023

FINANCIAL REVIEW — 2Y>QUARTER FISCAL YEAR 2022-23
Action: Receive and file information on the 2% Quarter Fiscal Year 2022-23 Financial Review

STATE OF EMERGENCY ORDER - PUBLIC MEETINGS
Action: Receive an update on the State of Emergency Order and provide direction to staff

DIRECTOR COMPENSATION
Action: Receive information on Director Compensation and if approved, adopt Ordinance No. 4

RESOLUTION NO. 777 - DESIGNATION OF APPLICANTS’ AGENT — JANUARY 2023
STORMS
Action: Recommend adoption by motion and roll call vote of the Board
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Regular Meeting of the Board of Directors
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10.

11.

12.

13.

14.

15.

16.

17.

18.

LAKE CACHUMA EMERGENCY PUMPING FACILITY SECURED PIPELINE PROJECT
— FINAL REPORT
Action: Receive and file the final report on the Lake Cachuma Emergency Pumping Facility Secured

Pipeline Project

GENERAL MANAGER REPORT
Receive information from the General Manager on topics pertaining to COMB, including but not
limited to the following:

e Administration

e U.S. Bureau of Reclamation

ENGINEER’S REPORT

Receive verbal information from the COMB Engineer, including but not limited to the following:
Climate Conditions

Lake Elevation Projections

January Storm Disaster Recovery

Infrastructure Improvement Projects

OPERATIONS DIVISION REPORT
Receive verbal information regarding the Operations Division, including but not limited to the
following:

e Lake Cachuma Operations

e Operation and Maintenance Activities

FISHERIES DIVISION REPORT

Receive information from the Fisheries Division Manager, including, but not limited to the
following:

LSYR Steelhead Monitoring Elements

Tributary Project Updates

Surcharge Water Accounting

Reporting/Outreach/Training

PROGRESS REPORT ON LAKE CACHUMA OAK TREE PROGRAM
Receive information regarding the Lake Cachuma Oak Tree Program including but not limited to the

following:
e Maintenance and Monitoring

MONTHLY CACHUMA PROJECT REPORTS

Receive information regarding the Cachuma Project, including but not limited to the following:
a. Cachuma Water Reports
b. Cachuma Reservoir Current Conditions
c. Lake Cachuma Quagga Survey

DIRECTORS’ REQUESTS FOR AGENDA ITEMS FOR FUTURE MEETING

[CLOSED SESSION]: CONFERENCE WITH LEGAL COUNSEL: EXISTING
/POTENTIAL LITIGATION
a. [Government Code Section 54956.9(d)(1)]
Name of matter: Kimball-Griffith L.P. v. Brenda Wren Burman, et al., Case No. 2:20-cv-10647
— Request for Declaratory and Injunctive Relief
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b.  [Government Code Section 54956.9(d)(1)]
Name of matter: Stephen Timothy Buynak, Jr. and Gloria Ann Buynak, as Trustees of the
Buynak 1991 Family Revocable Trust v. United States Department of the Interior, et al., Case
No. 2:22-cv-07271 — Complaint For Injunctive and Declaratory Relief to Enforce Plaintiffs’
Riparian Water Rights

c. [Government Code Section 54956.9(d)(2)]
Potential Litigation: Conference with Legal Counsel

d.  [Government Code Section 54956.9(d)(2)]
Potential Litigation: Conference with Legal Counsel

19. RECONVENE INTO OPEN SESSION
[Government Code Section 54957.7]
Disclosure of actions taken in closed session, as applicable
[Government Code Section 54957.1]

18a. Name of matter: Kimball-Griffith L.P. v. Brenda Wren Burman, et al., Case No. 2:20-cv-10647
— Request for Declaratory and Injunctive Relief

18b. Name of matter: Stephen Timothy Buynak, Jr. and Gloria Ann Buynak, as Trustees of the
Buynak 1991 Family Revocable Trust v. United States Department of the Interior, et al., Case
No. 2:22-¢v-07271 — Complaint For Injunctive and Declaratory Relief to Enforce Plaintiffs’
Riparian Water Rights

18c. Potential Litigation: Conference with Legal Counsel
18d. Potential Litigation: Conference with Legal Counsel

20. MEETING SCHEDULE
e Regular Board Meeting — March 27, 2023 at 1:00 PM
e Board Packages available on COMB website www.cachuma-board.org

21. COMB ADJOURNMENT

NOTICE TO PUBLIC

Posting of Agenda: This agenda was posted at COMB’s offices, located at 3301 Laurel Canyon Road, Santa Barbara, California, 93105 and on
COMB’s website, in accordance with Government Code Section 54954.2. The agenda contains a brief general description of each item to be considered by
the Governing Board. The Board reserves the right to modify the order in which agenda items are heard. Copies of staff reports or other written documents
relating to each item of business are on file at the COMB offices and are available for public inspection during normal business hours. A person with a question
concerning any of the agenda items may call COMB’s General Manager at (805) 687-4011.

Written materials: In accordance with Government Code Section 54957.5, written materials relating to an item on this agenda which are distributed
to the Governing Board less than 72 hours (for a regular meeting) or 24 hours (for a special meeting) will be made available for public inspection at the COMB
offices during normal business hours. The written materials may also be posted on COMB’s website subject to staff’s ability to post the documents before the
scheduled meeting.

Public Comment: Any member of the public may address the Board on any subject within the jurisdiction of the Board. The total time for this item
will be limited by the President of the Board. The Board is not responsible for the content or accuracy of statements made by members of the public. No action
will be taken by the Board on any Public Comment item.

Americans with Disabilities Act: In compliance with the Americans with Disabilities Act, if you need special assistance to review agenda materials
or participate in this meeting, please contact the Cachuma Operation and Maintenance Board office at (805) 687-4011 at least 48 hours prior to the meeting to
enable the Board to make reasonable arrangements.

Note: If you challenge in court any of the Board’s decisions related to the listed agenda items you may be limited to raising only those issues you or
someone else raised at any public hearing described in this notice or in written correspondence to the Governing Board prior to the public hearing.
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CACHUMA OPERATION & MAINTENANCE BOARD

BOARD MEMORANDUM

Date: February 27, 2023
Submitted by: Edward Lyons
Approved by: Janet Gingras

SUBJECT: Resolution No. 776 — Confirmation of Local Emergency — Ratification of Governor
Newsom’s Declared State of Emergency (Health and Safety)

RECOMMENDATION:

The Board of Directors receive an update on the existing state of emergency and local COVID-19 status and
provide direction to staff, as appropriate, including adopting Resolution No. 776 pursuant to the requirements of
AB 361, authorizing remote teleconference meetings of the Board of Directors and its Committees pursuant to
Government Code Section 54953(e) (Brown Act).

SUMMARY:

On March 4, 2020, Governor Gavin Newsom declared a state of emergency to exist due to the COVID-19
pandemic and its impact on human health and safety. Governor Newsom issued Executive Order N-29-20 which
allows local agencies to meet virtually rather than in-person while still complying with state open-meeting laws
(e.g., Brown Act), using videoconferencing technology to decrease meeting attendees’ potential exposure to
COVID-19. The pandemic still persists and the declared state of emergency remains in place. COMB has met
successfully and in compliance with the Brown Act using a commercial videoconferencing platform and providing
for public access.

The Executive Order N-29-20 waiver of Brown Act meeting requirements expired on September 30, 2021.
Assembly Bill 361 (Open meetings: state and local agencies: teleconferences) was signed into law on
September 16, 2021 and, effective October 1, 2021, applies to local agencies intending to meet virtually in the
interest of reducing COVID-19 exposure. AB 361 requires public agencies to regularly review and find an
ongoing need to hold public meetings by teleconference. Accordingly, COMB must make the following findings
by majority vote within 30 days of holding a meeting by teleconference for the first time under AB 361, then every
30 days thereafter. The requirements that allow the board to meet virtually are:

a) agovernor-declared state of emergency is in effect;
b) amajority of the Board must vote that, as a result of the emergency, meeting in person would present
imminent risk to the health or safety of attendees.

The COMB Board of Directors has continued to review and consider the ongoing circumstances of the declared
state of emergency since the effective date of Assembly Bill 361 and, based on those circumstances, has
authorized and re-authorized the adoption of resolutions acknowledging the emergency conditions for each 30-
day period.

To date, Governor Newsom has not rescinded the emergency authorization executive order. He has released
a pandemic exit plan called the SMARTER plan. The SMARTER plan is an acronym for Shots, Masks,
Awareness, Readiness, Testing, Education, and Rx and focuses on the next phase of the pandemic and learning
to live with an endemic. It will continue to emphasize vaccines and boosters as an essential prevention in
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spreading the disease.

On September 28, 2021, Santa Barbara County Health Officials issued a social distancing recommendation
related to the passing of AB 361. On February 16, 2022, Santa Barbara County Health Officials released an
extension to continue a social distancing recommendation and continue teleconferencing options for public
meetings.

The California Department of Public Health releases data tracking the spread of the coronavirus in Santa
Barbara County. About 1 out of every 4 people in the county has tested positive, 119,328 in total. Over the past
week, the county has averaged 34 new cases and 0.1 new deaths per day. On Tuesday, 237 new cases and 1
death was reported. There are now 20 patients admitted to county hospitals with a confirmed case of COVID-
19, a change of -9.1% from two weeks ago. Of those, 5 are in an intensive care unit.

Last year, in response to the COVID-19 local emergency and global pandemic, staff established operational
protocols and implemented business continuity practices to ensure the safety of our employees and the
community. These protocols and procedures communicated the serious nature of this pandemic and outlined
specific preventative and proactive measures for staff to follow such as heightened hygiene routines and
workplace / social distancing practices. In addition, critical essential functions and designation of key personnel
were defined with necessary situational actions for continuity of operations.

COMB staff is comprised of a small team of fifteen full time employees (and three part time employees) who are
classified as essential critical infrastructure workers according to the State Public Health Officer and Executive
Orders signed by Governor Newsom. If two or three of COMB’s essential workers become affected by an
infectious pandemic disease, nearly twenty percent of our workforce would be displaced from duty. COMB does
not maintain a depth of personnel to counter such an incident.

The COMB established protocols continue to be followed and align with the suggested protocols issued by the
Santa Barbara County Public Health Department and the Centers for Disease Control (CDC) to protect
employees and our community against the risk posed by COVID-19. Alternative work schedules continue to
be implemented to increase work space distancing in order to reduce the chance of exposure of COVID-19
among staff members.

LEGAL CONCURRENCE:

Counsel continues to review legislation impacting the return to in-person meetings and will keep staff apprised
as matters evolve.

LIST OF EXHIBITS:

1) Resolution No. 776
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Page 2



RESOLUTION NO. 776

A RESOLUTION OF THE GOVERNING BOARD OF THE
CACHUMA OPERATION AND MAINTENANCE BOARD
ACKNOWLEDGING A LOCAL EMERGENCY, ACKNOWLEDGING THE
PROCLAMATION OF A STATE OF EMERGENCY BY GOVERNOR NEWSOM’S
ORDER DATED MARCH 4, 2020 AND RE-AUTHORIZING REMOTE
TELECONFERENCE MEETINGS OF THE LEGISLATIVE BODIES OF THE
CACHUMA OPERATION AND MAINTENANCE BOARD
FOR THE PERIOD FEBRUARY 27, 2023 TO FEBRUARY 28, 2023 PURSUANT TO
BROWN ACT PROVISIONS

Recitals

WHEREAS, the Cachuma Operation & Maintenance Board (“COMB?”) is a joint powers
authority and public entity, organized and existing in the County of Santa Barbara in accordance with
Government Code Section 6500 et seq., and operating pursuant to the 1996 Amended and Restated
Agreement for the Establishment of a Board of Control to Operate and Maintain the Cachuma Project
- Cachuma Operation And Maintenance Board, dated May 23, 1996 (“Amended and Restated
Agreement”), as amended by an Amendment to the Amended and Restated Agreement made effective
September 16, 2003, and a Second Amendment to the Amended and Restated Agreement made
effective November 20, 2018 (collectively the “Joint Powers Agreement”); and

WHEREAS, the Member Agencies of COMB are the Goleta Water District, the City of Santa
Barbara, the Montecito Water District, and the Carpinteria Valley Water District; and

WHEREAS, COMB operates and maintains Cachuma Project facilities pursuant to a Transfer
of Operation and Maintenance Contract with the United States Bureau of Reclamation; and

WHEREAS, COMB is committed to preserving and nurturing public access and participation
in meetings of the Board of Directors; and

WHEREAS, all meetings of the COMB Governing Board are open and public, as required
by the Ralph M. Brown Act (Cal. Gov. Code sections 54950 — 54963)(“Brown Act”), so that any
member of the public may attend, participate and watch COMB’s governing body conduct its
business; and

WHEREAS, the Brown Act, Government Code section 54953(e), makes provisions for
remote teleconferencing participation in meetings by members of a legislative body, without
compliance with the requirements of Government Code section 54953(b)(3), subject to the existence
of certain conditions; and

WHEREAS, a required condition is that a state of emergency is declared by the Governor
pursuant to Government Code section 8625, proclaiming the existence of conditions of disaster or of
extreme peril to the safety of persons and property within the State caused by conditions as described
in Government Code section 8558; and
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WHEREAS, it is further required that State or local officials have imposed or recommended
measures to promote social distancing, or, the governing body determines that meeting in person
would present risks to the health and safety of attendees; and

WHEREAS, on March 4, 2020, Governor Gavin Newsom proclaimed a State of Emergency
to exist in California due to the threat of COVID-19; despite sustained efforts, the virus, and its
variants, continues to spread and has impacted nearly all sectors of California; and

WHEREAS, as a consequence of the declared emergency, the COMB Governing Board does
hereby find that meeting in person would pose risks to the health or safety of attendees; and

WHEREAS, the COMB Governing Board does hereby find that COMB shall continue to
conduct its meetings without compliance with paragraph (3) of subdivision (b) of Government Code
section 54953, as authorized by subdivision (e) of section 54953, and that such legislative bodies shall
comply with the requirements to provide the public with access to meetings as prescribed in paragraph
(2) of subdivision (e) of section 54953; and

WHEREAS, all meeting agendas, meeting dates, times and manner in which the public may
participate in the public meetings of COMB and offer public comment by telephone or internet-based
services options, including video conference, are posted on the COMB website and physically within
COMB?’s jurisdictional boundaries.

WHEREAS, the COMB Governing Board adopted virtual meeting protocols on April 9,
2020, which includes options for public participation.

NOW, THEREFORE, IT IS HEREBY RESOLVED by the COMB Governing Board, as
follows:

1. Recitals. The Recitals set forth above are true and correct and are incorporated into
this Resolution by this reference.

2. Acknowledgment of Governor’s Proclamation of a State of Emergency. The
Governing Board hereby acknowledges the Governor of the State of California’s
Proclamation of State of Emergency, effective as of its issuance date of March 4,
2020.

3. Risks to Health and Safety of Attendees. The Governing Board hereby determines
that meeting in person would present risks to the health and safety of attendees.

4. Remote Teleconference Meetings. COMB staff are hereby authorized and directed
to take all actions necessary to carry out the intent and purpose of this Resolution
including, conducting open and public meetings in accordance with Government
Code section 54953(e) and other applicable provisions of the Brown Act.
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5. Effective Date of Resolution. This Resolution shall take effect on February 27,
2023, and shall be effective until February 28, 2023.

PASSED, APPROVED AND ADOPTED by the Governing Board of the Cachuma
Operation and Maintenance Board on February 27, 2023, by the following roll call votes:

AYES:
NAYES:
ABSENT:
ABSTAINED:
APPROVED:
President of the Governing Board
ATTEST:

Secretary of the Governing Board
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MINUTES OF A REGULAR MEETING

OF THE

CACHUMA OPERATION AND MAINTENANCE BOARD

Monday, January 23, 2023

1:00 PM

CALL TO ORDER, ROLL CALL

The regular meeting of the Board of Directors was called to order by President Holcombe at 1:00 PM.

All attendees participated electronically pursuant to California Government Code sections 54953(b)(1),

(b)(2), (e)(1) and (€)(3) (AB 361).

Directors Present:

Polly Holcombe, Carpinteria Valley Water District
Kristen Sneddon, City of Santa Barbara

Lauren Hanson, Goleta Water District

Cori Hayman, Montecito Water District

General Counsel Present:
William Carter - Musick, Peeler, Garrett, LLP

Staff Present:

Janet Gingras, General Manager

Edward Lyons, Administrative Manager/CFO

Joel Degner, Engineer/Operations Division Manager

Others Present:
Dakota Corey, City of Santa Barbara

Nicolas Turner, Montecito Water District

PUBLIC COMMENT
There was no public comment.

CONSENT AGENDA

Timothy Robinson, Fisheries Division Manager
Dorothy Turner, Administrative Assistant I1

Matt Young, COSB Water Agency

a. Minutes of December 19, 2022 Regular Board Meeting

b. Investment of Funds

¢ Financial Reports

e Investment Reports
c. Review of Paid Claims

Ms. Gingras introduced the Consent Agenda items and asked Mr. Lyons to comment on the financial
statements. Mr. Lyons noted receipt of revenue from a non-member agency and highlighted various
paid claims, including remittances to Bartlett, Pringle, Wolf, Famcon Pipe & Supply, State Water
Resource Control Board and Cushman Contracting. He fielded questions from the Board.

Director Hanson motioned to approve the Consent Agenda items, followed by a second from Director
Hayman. The motion carried unanimously with a vote of six in favor.
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Cachuma Operation & Maintenance Board
Regular Meeting of the Board of Directors
January 23, 2023

Ayes: Sneddon, Hayman, Hanson, Holcombe
Nays:

Absent:

Abstain:

4. VERBAL REPORTS FROM BOARD COMMITTEES
e Operations Committee Meeting — January 18, 2023

President Holcombe noted that the committee members had approved moving all agenda items to the
Board. Further she commented that the meeting was an incredible debrief of recent activities.

5. RESOLUTION NO. 772 - CONFIRMATION OF LOCAL EMERGENCY -
ACKNOWLEGEMENT OF GOVERNOR NEWSOM’S DECLARED STATE OF
EMERGENCY (HEALTH AND SAFETY)

President Holcombe introduced Resolution No. 772 and acknowledged previous unchanged discussions
of the subject matter. Noting that Governor Newsom’s emergency order will sunset on February 28,
2023, she advised that the Administrative Committee will discuss an action plan for resumption of in-
person meetings.

Director Sneddon motioned to approve Resolution No. 772. Director Hanson seconded the motion
which carried with a vote of five in favor and one opposed.

Ayes: Sneddon, Hanson, Holcombe
Nays: Hayman

Absent:

Abstain

6. RESOLUTION NO. 773 — JANUARY 2023 STORMS - DECLARATION OF EMERGENCY

Ms. Gingras presented Resolution No. 773 and noted that a state of emergency for Santa Barbara County
had been declared by the Federal government, triggering the availability of federal funding to affected
counties. She passed the discussion to Mr. Degner who shared his screen to review damages resulting
from the January 9™ rain event. Mr. Degner reported that the most severe damages were sustained at
Lauro Reservoir’s access road and debris basin followed by the Toro Canyon blow off damage. He
advised that certain repairs which could not wait had already been undertaken by contractors on an
emergent basis. Some repairs will be addressed by COMB staff, as appropriate. He fielded questions
and comments from the Board which expressed support and concern for staff as these repairs are
undertaken.

Director Sneddon provided the motion to approve Resolution No. 773. Director Hayman seconded and
the motion carried unanimously with a vote of six in favor.

Ayes: Sneddon, Hayman, Hanson, Holcombe
Nays:

Absent:

Abstain:
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7.

10.

STATE OF CALIFORNIA - DIVISION OF DRINKING WATER (DDW) PERMIT FEES

Ms. Gingras presented the DDW permit fees associated with COMB’s D-3 permit and noted that they
were significantly higher than expected. As these fees apply only to potable water, she advised that the
cost would be shared among the three Member Agencies who receive potable water through the conduit.
Ms. Gingras proposed that the costs be deducted from unexpended funds due those Member Agencies.
She fielded questions from the Board.

Director Sneddon motioned to approve the expenditure, followed by a second from President Holcombe.
The expenditure was approved by a vote of six in favor.

Ayes: Sneddon, Hayman, Hanson, Holcombe
Nays:

Absent:

Abstain:

RESOLUTION NO. 774 — CROSS CONNECTION CONTROL POLICY

Ms. Gingras presented Resolution No. 774 establishing a cross connection control policy as required by
COMB’s D-3 permit. Mr. Degner summarized the policy and described the actions COMB staff will
undertake to comply, including the filing of the required annual report. He fielded questions from the
Board.

Director Sneddon provided the motion to approve Resolution No. 774. Director Hanson seconded the
motion which carried unanimously with a vote of six in favor.

Ayes: Sneddon, Hayman, Hanson, Holcombe
Nays:

Absent:

Abstain

RESOLUTION NO. 775 - LAKE CACHUMA EMERGENCY PUMPING FACILITY
SECURED PIPELINE PROJECT - STATUS REPORT / APPROVAL OF ADDITIONAL
EXPENDITURES

Mr. Degner presented Resolution No. 775 and updated the Board on the current status of the EPF
Secured Pipeline. He detailed the unavoidable tasks which arose during the course of the project,
resulting in additional costs. Costs netted out to approximately $200,000 which will be covered by
shifting funding and/or delaying other IIP projects. Mr. Degner fielded questions from the Board and
Mr. Lyons reported the welcome news that DWR grant funding of $1.1 million for construction costs
thru September had been received.

Director Hanson motioned to approve Resolution No. 775. Director Sneddon seconded the motion
which passed unanimously with a vote of six in favor.

Ayes: Sneddon, Hayman, Hanson, Holcombe
Nays:

Absent:

Abstain

GENERAL MANAGER REPORT
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e Administration

Ms. Gingras presented the General Manager report. She reported that Mr. Lyons had conducted the
annual IT meeting with COMB’s external IT consultant. Mr. Lyons expanded on the results of that
meeting. Ms. Gingras also advised that staff had participated in a webinar to educate themselves on the
new laws for 2023. She commented as well on disaster funding in the wake of emergency declarations,
reviewed the contracts executed during the past quarter and fielded questions from the Board.

11. ENGINEER’S REPORT

e Climate Conditions
e Lake Elevation Projections
e Infrastructure Improvement Projects Update

Mr. Degner presented the Engineer’s report. Mr. Degner provided brief update on the lake elevation
and likelihood of a spill event given the recent rain storms and subsequent inflows. As the reservoir is
nearly at capacity and may spill, he noted that Reclamation has the authority to make decisions on how
to manage a release in the event of a spill. He commented that the reservoir had sufficient capacity to
capture the recent storm flow and functioned effectively as a flood control element. He fielded questions
and concerns from the Board.

12. OPERATIONS DIVISION REPORT

e Lake Cachuma Operations
e Operation and Maintenance Activities

Mr. Degner also presented the Operations Division report and noted that all the gates at the North Portal
are operational as a result of the Secured Pipeline project. This facilitated a post-storm gate change to
allow for better water quality. He advised that crews are hard at work with both routine tasks and storm
cleanup.

13. FISHERIES DIVISION REPORT

LSYR Steelhead Monitoring Elements
Tributary Project Updates

Surcharge Water Accounting
Reporting/Outreach/Training

Mr. Robinson presented the Fisheries Division report. He focused his comments on unprecedented
runoff in the Whittier watershed and its impact on the Hilton Creek and Main Stem fisheries. At
Reclamation’s request, he led an inspection team from the National Marine Fisheries Service (NMFS)
to Hilton Creek to evaluate how sediment-laden runoff had affected the health of the stream as well as
the fish therein. Additionally, Mr. Robinson and staff inspected the Quiota Creek installations, as well
as El Jaro Creek, and discovered that some in-stream and rock slope elements at all but one of the
crossings required some repairs. Additionally, he reported that the Hilton Creek pumping barge
sustained some damage during the storms and will need further attention. Mr. Robinson advised that
staff will soon install migrant traps in an effort to determine if fish will move back upstream as sediment
clears. He fielded a number of questions from the Board.
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15.

16.

17.

18.

19.

20.

PROGRESS REPORT ON LAKE CACHUMA OAK TREE PROGRAM
e Maintenance and Monitoring

Mr. Robinson presented the Oak Tree report and indicated that staff was inventorying the oak trees for
damage in the aftermath of the storms. He advised that Live Oak camp ground sustained flood damage
which will necessitate replacement of approximately thirty trees.

MONTHLY CACHUMA PROJECT REPORTS

a. Cachuma Water Reports
b. Cachuma Reservoir Current Conditions
c. Lake Cachuma Quagga Survey

Ms. Gingras reported nothing unusual in the Cachuma Project reports, however, she commented that
Reclamation may revisit Member Agency allocations in light of inflow to the reservoir.

CALENDAR YEAR 2023 COMB REGULAR BOARD MEETING SCHEDULE

Following a short discussion, the Board concluded that there would be no change made to the regular
board meeting schedule.

DIRECTORS’ REQUESTS FOR AGENDA ITEMS FOR FUTURE MEETING
Director Hanson requested that director stipends be considered in a future agenda.

[CLOSED SESSION]: CONFERENCE WITH LEGAL COUNSEL: POTENTIAL
LITIGATION
a. [Government Code Section 54956.9(d)(1)]
Name of matter: Kimball-Griffith L.P. v. Brenda Wren Burman, et al., Case No. 2:20-cv-10647
— Request for Declaratory and Injunctive Relief

b. [Government Code Section 54956.9(d)(1)]
Name of matter: Stephen Timothy Buynak, Jr. and Gloria Ann Buynak, as Trustees of the
Buynak 1991 Family Revocable Trust v. United States Department of the Interior, et al., Case
No. 2:22-¢v-07271 — Complaint For Injunctive and Declaratory Relief to Enforce Plaintiffs’
Riparian Water Rights

c. Potential Litigation: Conference with Legal Counsel
The Board adjourned to Closed Session at 3:31 PM.

RECONVENE INTO OPEN SESSION
[Government Code Section 54957.7]
Disclosure of actions taken in closed session, as applicable
[Government Code Section 54957.1]

18a. Name of matter: Kimball-Griffith L.P. v. Brenda Wren Burman, et al., Case No. 2:20-cv-10647
— Request for Declaratory and Injunctive Relief

18b. [Government Code Section 54956.9(d)(1)]
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Cachuma Operation & Maintenance Board
Regular Meeting of the Board of Directors
January 23, 2023

Name of matter: Stephen Timothy Buynak, Jr. and Gloria Ann Buynak, as Trustees of the
Buynak 1991 Family Revocable Trust v. United States Department of the Interior, et al., Case
No. 2:22-¢v-07271 — Complaint For Injunctive and Declaratory Relief to Enforce Plaintiffs’
Riparian Water Rights

18c. Potential Litigation: Conference with Legal Counsel

The board reconvened into Open Session at 3:54 PM. There was no reportable action on items 18a.,
18b. or 18c.

21. MEETING SCHEDULE
¢ Regular Board Meeting — February 27, 2023 at 1:00 PM
e Board Packages available on COMB website www.cachuma-board.org

22. COMB ADJOURNMENT
There being no further business, the meeting was adjourned at 3:54 PM.

Respectfully submitted,

Janet Gingras, Secretary of the Board

Approved

v Unapproved

APPROVED:

Polly Holcombe, President of the Board
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Cachuma Operation & Maintenance Board

Statement of Net Position
As of January 31, 2023

UNAUDITED
January 31, 2023
ASSETS
Current Assets
Checking/Savings
Trust Funds
1210 - Warren Act Trust Fund $ 328,658.66
1220 - Renewal Fund 41,122.33
Total Trust Funds $ 369,780.99
1050 - General Fund 506,002.39
1100 - Revolving Fund 346,870.39
Total Checking/Savings 1,222,653.77
Accounts Receivable
1301 - Accounts Receivable 1,570.00
Total Accounts Receivable 1,5670.00
Other Current Assets
1010 - Petty Cash 500.00
1200 - LAIF 2,458,791.68
1303 - Bradbury SOD Act Assessments Receivable 220,819.00
1304 - Lauro Dam SOD Assessments Receivable 33,776.14
1305 - Accrued Interest Receivable 2,152.92
1310 - Misc Receivable 80,866.39
1400 - Prepaid Insurance 11,512.72
1900 - Deposits 5,868.34
Total Other Current Assets 2,814,287.19
Total Current Assets 4,038,510.96
Fixed Assets
1500 - Vehicles 514,898.60
1505 - Office Furniture & Equipment 258,022.85
1510 - Mobile Offices 424,910.38
1515 - Field Equipment 546,703.62
1525 - Paving 38,351.00
1530 - Construction in Progress 258,766.83
1550 - Accumulated Depreciation (1,084,071.34)
Total Fixed Assets 957,581.94
Other Assets
1910 - Long Term Bradbury SOD Act Assessments Receivable 3,836,553.07
1920 - LT Lauro SOD Act Assessments Receivable 705,536.76
1922 - Deferred Outflow of Resources (GASB 68) 479,670.00
1923 - Deferred Outflow (GASB 75) 761,719.00
Total Other Assets 5,783,478.83
TOTAL ASSETS $ 10,779,571.73
2023-01 Stmt of Net Position.xIsx Item #4b
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Cachuma Operation & Maintenance Board

Statement of Net Position
As of January 31, 2023
UNAUDITED

LIABILITIES & NET POSITION
Liabilities
Current Liabilities
Accounts Payable
2200 - Accounts Payable
Total Accounts Payable
Other Current Liabilities
2505 - Accrued Wages
2550 - Vacation/Sick
2561 - Bradbury Dam SOD Act
2563 - Lauro Dam SOD Act
2565 - Accrued Interest SOD Act
2590 - Deferred Revenue
Total Other Current Liabilities
Total Current Liabilities
Long Term Liabilities
2602 - Long Term SOD Act Liability-Bradbury
2603 - Long Term SOD Act Liability - Lauro
2604 - OPEB Long Term Liability
2610 - Net Pension Liability (GASB 68)
2611 - Deferred Inflow of Resources (GASB 68)
2612 - Deferred Inflow of Resources (GASB 75)
Total Long Term Liabilities
Total Liabilities
Net Position
3000 - Opening Balance Net Position
3901 - Retained Net Assets
Net Surplus / Deficit

Total Net Position

TOTAL LIABILITIES & NET POSITION

2023-01 Stmt of Net Position.xIsx

January 31, 2023

$ 1,366,589.18
1,366,589.18

26,770.37
223,146.58
220,818.99

33,776.14

40,842.00
369,780.99
915,135.07

2,281,724.25

3,836,543.07
705,536.76
3,357,104.00
1,162,437.00
1,102,745.00
1,140,861.00
11,305,226.83

13,586,951.08

(5,296,580.05)
1,764,686.65
724,514.05

(2,807,379.35)

$ 10,779,571.73

Item #4b
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Statement of Revenues and Expenditures (Unaudited)

Cachuma Operation & Maintenance Board

Budget vs. Actuals July 2022 - June 2023

Revenue

3000 REVENUE

3001

3006 -
3007 -
3010 -
3014 -
3020 -

3021

3035 -
3044 -
3045 -
3046 -

- O&M Budget (Qtrly Assessments)
Warren Act

Renewal Fund

Interest Income

Non-Member Agency Revenue
Misc Income

- Grant Income

Cachuma Project Betterment Fund
DWR Drought Relief Grant

USBR WaterSmart Grant

CVWD Cooperative Agrmnt Funding

Total 3000 REVENUE

Expense

3100 - LABOR - OPERATIONS
3200 VEH & EQUIPMENT

3201

3202 -
3203 -
3204 -

- Vehicle/Equip Mtce
Fixed Capital
Equipment Rental
Miscellaneous

Total 3200 VEH & EQUIPMENT
3300 - CONTRACT LABOR

3301

3302 -
3303 -

- Conduit, Meter, Valve & Misc
Buildings & Roads
Reservoirs

3304 - Engineering, Misc Services
Total 3300 - CONTRACT LABOR
3400 - MATERIALS & SUPPLIES
3401 - Conduit, Meter, Valve & Misc
3402 - Buildings & Roads
3403 - Reservoirs
Total 3400 - MATERIALS & SUPPLIES
3500 - OTHER EXPENSES
3501 - Utilities
3502 -
3503 -
3504 -
3505 -
3506 -
3507 -
Total 3500 - OTHER EXPENSES
4100 - LABOR - FISHERIES

Uniforms
Communications
USA & Other Services
Miscellaneous
Training

Permit

2023-01 Rev & Exp Stmt.xIsx

Fisheries Operations TOTAL
$ Over / (Under) $ Over / (Under) $ Over / (Under)
Jul 22 - Jan 23 Budget Budget % of Budget Jul 22 - Jan 23 Budget Budget % of Budget Jul '22 - Jan 23 Budget Budget % of Budget
$ 79554200 $ 1,153,196.00 $ (357,654.00) 68.99% $ 4,223,329.00 $ 4,951,331.00 $ (728,002.00) 853% $ 5,018871.00 $ 6,104,527.00 $ (1,085,656.00) 82.22%
52,843.06 118,293.00 -65,449.94 44.67% 0.00 52,843.06 118,293.00 -65,449.94 44.67%
14,162.87 155,723.00 -141,560.13 9.1% 0.00 14,162.87 155,723.00 -141,560.13 9.1%
0.00 16,230.35 0.00 16,230.35 100.0% 16,230.35 0.00 16,230.35 100.0%
30,000.00 0.00 30,000.00 100.0% 0.00 30,000.00 0.00 30,000.00 100.0%
0.00 16,948.17 0.00 16,948.17 100.0% 16,948.17 0.00 16,948.17 100.0%
2,690.43 0.00 2,690.43 100.0% 442.00 0.00 442.00 100.0% 3,132.43 0.00 3,132.43 100.0%
0.00 90,000.00 -90,000.00 0.0% 0.00 0.00 90,000.00 -90,000.00 0.0%
0.00 1,140,123.40 2,250,000.00 -1,109,876.60 50.67% 1,140,123.40 2,250,000.00 -1,109,876.60 50.67%
0.00 743,950.00 750,000.00 -6,050.00 99.19% 743,950.00 750,000.00 -6,050.00 99.19%
0.00 0.00 550,000.00 -550,000.00 0.0% 0.00 550,000.00 -550,000.00 0.0%
$ 89523836 $ 1,517,21200 $ (621,973.64) 59.01% $ 6,141,022.92 $ 8,501,331.00 $ (2,360,308.08) 72.24% | $ 7,036,261.28 $ 10,018,543.00 $ (2,982,281.72) 70.23%
$ - - $ - 0.0% $ 536595.62 $ 1,090,525.00 $ (553,929.38) 49.21% $ 536,595.62 $ 1,090,525.00 $ (553,929.38) 49.21%
0.00 18,530.55 40,000.00 -21,469.45 46.33% 18,530.55 40,000.00 -21,469.45 46.33%
0.00 0.00 150,000.00 -150,000.00 0.0% 0.00 150,000.00 -150,000.00 0.0%
0.00 0.00 5,000.00 -5,000.00 0.0% 0.00 5,000.00 -5,000.00 0.0%
0.00 6,546.66 10,000.00 -3,453.34 65.47% 6,546.66 10,000.00 -3,453.34 65.47%
0.00 25,077.21 205,000.00 -179,922.79 12.23% 25,077.21 205,000.00 -179,922.79 12.23%
0.00 4,160.48 20,000.00 -15,839.52 20.8% 4,160.48 20,000.00 -15,839.52 20.8%
0.00 16,203.48 20,000.00 -3,796.52 81.02% 16,203.48 20,000.00 -3,796.52 81.02%
0.00 10,941.68 60,000.00 -49,058.32 18.24% 10,941.68 60,000.00 -49,058.32 18.24%
0.00 0.00 30,000.00 -30,000.00 0.0% 0.00 30,000.00 -30,000.00 0.0%
0.00 31,305.64 130,000.00 -98,694.36 24.08% 31,305.64 130,000.00 -98,694.36 24.08%
0.00 24,771.58 65,000.00 -40,228.42 38.11% 24,771.58 65,000.00 -40,228.42 38.11%
0.00 31.25 15,000.00 -14,968.75 0.21% 31.25 15,000.00 -14,968.75 0.21%
0.00 971.14 5,000.00 -4,028.86 19.42% 971.14 5,000.00 -4,028.86 19.42%
0.00 25,773.97 85,000.00 -59,226.03 30.32% 25,773.97 85,000.00 -59,226.03 30.32%
0.00 3,581.70 7,000.00 -3,418.30 51.17% 3,581.70 7,000.00 -3,418.30 51.17%
0.00 344.79 5,750.00 -5,405.21 6.0% 344.79 5,750.00 -5,405.21 6.0%
0.00 6,134.64 15,800.00 -9,665.36 38.83% 6,134.64 15,800.00 -9,665.36 38.83%
0.00 3,959.85 7,250.00 -3,290.15 54.62% 3,959.85 7,250.00 -3,290.15 54.62%
0.00 5,765.65 12,000.00 -6,234.35 48.05% 5,765.65 12,000.00 -6,234.35 48.05%
0.00 1,826.93 3,000.00 -1,173.07 60.9% 1,826.93 3,000.00 -1,173.07 60.9%
0.00 15,572.17 0.00 15,572.17 100.0% 15,572.17 0.00 15,572.17 100.0%
0.00 37,185.73 50,800.00 -13,614.27 73.2% 37,185.73 50,800.00 -13,614.27 73.2%
409,085.38 785,564.00 -376,478.62 52.08% 0.00 409,085.38 785,564.00 -376,478.62 52.08%
Item #4b
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4200 - VEHICLES & EQUIP - FISHERIES
4270 - Vehicle/Equip Mtce
4280 - Fixed Capital
4290 - Miscellaneous
Total 4200 - VEHICLES & EQUIP - FISHERIES
4220 - CONTRACT LABOR - FISHERIES
4221 - Meters & Valves
4222 - Fish Projects Maintenance
Total 4220 - CONTRACT LABOR - FISHERIES
4300 - MATERIALS/SUPPLIES - FISHERIES
4390 - Miscellaneous

Total 4300 - MATERIALS/SUPPLIES - FISHERIES

4500 - OTHER EXPENSES - FISHERIES

4502 - Uniforms
Total 4500 - OTHER EXPENSES - FISHERIES
4999 - GENERAL & ADMINISTRATIVE

Cachuma Operation & Maintenance Board

Statement of Revenues and Expenditures (Unaudited)
Budget vs. Actuals July 2022 - June 2023

5000 -

5001

5101

5311

5331

Director Fees

- Director Mileage
5100 -

Legal

+ Audit
5150 -
5200 -
5310 -

Unemployment Tax
Liability Insurance

Postage/Office Exp

- Office Equip/Leases
5312 -
5313 -
5314 -
5315 -
5316 -
5318 -
5325 -
5330 -

Misc Admin Expenses
Communications

Utilities

Membership Dues

Admin Fixed Assets
Computer Consultant

Emp Training/Subscriptions

Admin Travel/Conferences

+ Public Information

Total 4999 - GENERAL & ADMINISTRATIVE
5299 - ADMIN LABOR
5400 - GENERAL & ADMIN - FISHERIES

5407 -
5410 -

5411

Legal - FD
Postage / Office Supplies

- Office Equipment / Leases
5412 -
5413 -
5414 -
5415 -
5416 «
5418 -

Misc. Admin Expense
Communications
Utilities

Membership Dues
Admin Fixed Assets

Computer Consultant

2023-01 Rev & Exp Stmt.xIsx

Fisheries Operations TOTAL
$ Over / (Under) $ Over / (Under) $ Over / (Under)
Jul 22 - Jan 23 Budget Budget % of Budget Jul 22 - Jan 23 Budget Budget % of Budget Jul '22 - Jan 23 Budget Budget % of Budget
16,115.70 30,000.00 -13,884.30 53.72% 0.00 16,115.70 30,000.00 -13,884.30 53.72%
0.00 90,000.00 -90,000.00 0.0% 0.00 0.00 90,000.00 -90,000.00 0.0%
0.00 2,500.00 -2,500.00 0.0% 0.00 0.00 2,500.00 -2,500.00 0.0%
16,115.70 122,500.00 -106,384.30 13.16% 0.00 16,115.70 122,500.00 -106,384.30 13.16%
0.00 3,000.00 -3,000.00 0.0% 0.00 0.00 3,000.00 -3,000.00 0.0%
0.00 11,100.00 -11,100.00 0.0% 0.00 0.00 11,100.00 -11,100.00 0.0%
0.00 14,100.00 -14,100.00 0.0% 0.00 0.00 14,100.00 -14,100.00 0.0%
4,442.45 7,000.00 -2,557.55 63.46% 0.00 4,442.45 7,000.00 -2,557.55 63.46%
4,442.45 7,000.00 -2,557.55 63.46% 0.00 4,442.45 7,000.00 -2,557.55 63.46%
72212 5,000.00 -4,277.88 14.44% 0.00 72212 5,000.00 -4,277.88 14.44%
72212 5,000.00 -4,277.88 14.44% 0.00 722.12 5,000.00 -4,277.88 14.44%
0.00 3,464.50 12,400.00 -8,935.50 27.94% 3,464.50 12,400.00 -8,935.50 27.94%
0.00 0.00 600.00 -600.00 0.0% 0.00 600.00 -600.00 0.0%
0.00 40,971.09 75,000.00 -34,028.91 54.63% 40,971.09 75,000.00 -34,028.91 54.63%
0.00 14,774.51 22,750.00 -7,975.49 64.94% 14,774.51 22,750.00 -7,975.49 64.94%
0.00 0.00 5,000.00 -5,000.00 0.0% 0.00 5,000.00 -5,000.00 0.0%
0.00 38,021.94 33,326.00 4,695.94 114.09% 38,021.94 33,326.00 4,695.94 114.09%
0.00 3,732.55 6,000.00 -2,267.45 62.21% 3,732.55 6,000.00 -2,267.45 62.21%
0.00 4,110.59 13,440.00 -9,329.41 30.59% 4,110.59 13,440.00 -9,329.41 30.59%
0.00 8,942.89 14,000.00 -5,057.11 63.88% 8,942.89 14,000.00 -5,057.11 63.9%
0.00 4,932.73 9,500.00 -4,567.27 51.92% 4,932.73 9,500.00 -4,567.27 51.92%
0.00 4,461.77 9,737.00 -5,275.23 45.82% 4,461.77 9,737.00 -5,275.23 45.82%
0.00 10,827.70 11,450.00 -622.30 94.57% 10,827.70 11,450.00 -622.30 94.57%
0.00 1,989.29 8,000.00 -6,010.71 24.87% 1,989.29 8,000.00 -6,010.71 24.87%
0.00 10,462.70 25,000.00 -14,537.30 41.85% 10,462.70 25,000.00 -14,537.30 41.85%
0.00 0.00 2,000.00 -2,000.00 0.0% 0.00 2,000.00 -2,000.00 0.0%
0.00 2,237.39 2,000.00 237.39 111.87% 2,237.39 2,000.00 237.39 111.87%
0.00 1,170.00 3,500.00 -2,330.00 33.43% 1,170.00 3,500.00 -2,330.00 33.43%
0.00 150,099.65 253,703.00 -103,603.35 59.16% 150,099.65 253,703.00 -103,603.35 59.16%
0.00 315,641.51 631,303.00 -315,661.49 50.0% 315,641.51 631,303.00 -315,661.49 50.0%
3,082.00 25,000.00 -21,918.00 12.33% 0.00 3,082.00 25,000.00 -21,918.00 12.33%
2,019.61 4,000.00 -1,980.39 50.49% 0.00 2,019.61 4,000.00 -1,980.39 50.49%
2,141.36 8,533.00 -6,391.64 25.1% 0.00 2,141.36 8,533.00 -6,391.64 25.1%
2,947.96 7,500.00 -4,552.04 39.31% 0.00 2,947.96 7,500.00 -4,552.04 39.31%
2,656.09 4,455.00 -1,798.91 59.62% 0.00 2,656.09 4,455.00 -1,798.91 59.62%
2,402.50 5,243.00 -2,840.50 45.82% 0.00 2,402.50 5,243.00 -2,840.50 45.82%
6,330.30 7,200.00 -869.70 87.92% 0.00 6,330.30 7,200.00 -869.70 87.92%
1,071.16 3,000.00 -1,928.84 35.71% 0.00 1,071.16 3,000.00 -1,928.84 35.71%
5,633.75 15,000.00 -9,366.25 37.56% 0.00 5,633.75 15,000.00 -9,366.25 37.56%
Item #4b
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Cachuma Operation & Maintenance Board

Statement of Revenues and Expenditures (Unaudited)
Budget vs. Actuals July 2022 - June 2023

Fisheries Operations TOTAL
$ Over / (Under) $ Over / (Under) $ Over / (Under)
Jul 22 - Jan 23 Budget Budget % of Budget Jul 22 - Jan 23 Budget Budget % of Budget Jul '22 - Jan 23 Budget Budget % of Budget
5425 - Employee Education/Subscription 250.00 2,500.00 -2,250.00 10.0% 0.00 250.00 2,500.00 -2,250.00 10.0%
5426 - Director Fees 1,865.50 6,700.00 -4,834.50 27.84% 0.00 1,865.50 6,700.00 -4,834.50 27.84%
5427 - Director Mileage 0.00 300.00 -300.00 0.0% 0.00 0.00 300.00 -300.00 0.0%
5430 - Travel 3,484.92 2,500.00 984.92 139.4% 0.00 3,484.92 2,500.00 984.92 139.4%
5431 - Public Information 630.00 1,500.00 -870.00 42.0% 0.00 630.00 1,500.00 -870.00 42.0%
5441 - Audit 7,955.49 12,250.00 -4,294.51 64.94% 0.00 7,955.49 12,250.00 -4,294.51 64.94%
5443 - Liab & Property Ins 20,473.34 17,745.00 2,728.34 115.38% 0.00 20,473.34 17,745.00 2,728.34 115.38%
Total 5400 - GENERAL & ADMIN - FISHERIES 62,943.98 123,426.00 -60,482.02 51.0% 0.00 62,943.98 123,426.00 -60,482.02 51.0%
5499 - ADMIN LABOR-FISHERIES 127,814.13 274,622.00 -146,807.87 46.54% 0.00 127,814.13 274,622.00 -146,807.87 46.54%
5510 - Integrated Reg. Water Mgt Plan 0.00 0.00 5,000.00 -5,000.00 0.0% 0.00 5,000.00 -5,000.00 0.0%
6199 - SPECIAL PROJECTS
6097 - GIS and Mapping 0.00 13,462.96 10,000.00 3,462.96 134.63% 13,462.96 10,000.00 3,462.96 134.63%
6105 - ROW Management Program 0.00 0.00 20,000.00 -20,000.00 0.0% 0.00 20,000.00 -20,000.00 0.0%
6110 - SCADA Improvements & Support 0.00 1,704.90 35,000.00 -33,295.10 4.87% 1,704.90 35,000.00 -33,295.10 4.87%
6115 - COMB Blding Improvemnts & Maint 0.00 19,821.18 45,000.00 -25,178.82 44.05% 19,821.18 45,000.00 -25,178.82 44.05%
6138 - Cachuma Watershed Mgmt Study 0.00 4,364.03 50,000.00 -45,635.97 8.73% 4,364.03 50,000.00 -45,635.97 8.73%
Total 6199 - SPECIAL PROJECTS 0.00 39,353.07 160,000.00 -120,646.93 24.6% 39,353.07 160,000.00 -120,646.93 24.6%
6000 - INFRASTRUCTURE IMPROVEMENT PROJ
6096 - SCC Structure Rehabilitation 0.00 36,319.65 440,000.00 -403,680.35 8.25% 36,319.65 440,000.00 -403,680.35 8.25%
6120 - Lake Cachuma Secured Pipeline 0.00 4,427,477.83 4,400,000.00 27,477.83 100.62% 4,427,477.83 4,400,000.00 27,477.83 100.62%
6136 - SCC Isolation Valve Evaluation 0.00 3,823.50 500,000.00 -496,176.50 0.77% 3,823.50 500,000.00 -496,176.50 0.77%
6137 - SCC Lower Reach Lateral Structu 0.00 0.00 550,000.00 -550,000.00 0.0% 0.00 550,000.00 -550,000.00 0.0%
Total 6000 - INFRASTRUCTURE IMPROVEMENT PROJ 0.00 4,467,620.98 5,890,000.00 -1,422,379.02 75.85% 4,467,620.98 5,890,000.00 -1,422,379.02 75.85%
6200 - PROGRAM SUPPORT SERVICES
6201 - FMP Implementation 560.10 42,000.00 -41,439.90 1.33% 0.00 560.10 42,000.00 -41,439.90 1.33%
6202 - GIS and Mapping 7,568.51 10,000.00 -2,431.49 75.69% 0.00 7,568.51 10,000.00 -2,431.49 75.69%
6205 - USGS Stream Gauge Program 52,770.00 105,000.00 -52,230.00 50.26% 0.00 52,770.00 105,000.00 -52,230.00 50.26%
Total 6200 - PROGRAM SUPPORT SERVICES 60,898.61 157,000.00 -96,101.39 38.79% 0.00 60,898.61 157,000.00 -96,101.39 38.79%
6300 - HABITAT IMPROVEMENT PROJECTS
6207 - Oak Tree Restoration Program 1,071.48 18,000.00 -16,928.52 5.95% 0.00 1,071.48 18,000.00 -16,928.52 5.95%
6303 - Tributary Projects Support 0.00 10,000.00 -10,000.00 0.0% 0.00 0.00 10,000.00 -10,000.00 0.0%
Total 6300 - HABITAT IMPROVEMENT PROJECTS 1,071.48 28,000.00 -26,928.52 3.83% 0.00 1,071.48 28,000.00 -26,928.52 3.83%
Total Expense $ 68309385 $ 1517,21200 $ (834,118.15) 45.02% $ 5,628,653.38 $ 8501,331.00 $ (2,872,677.62) 66.21% $ 6,311,747.23 $ 10,018,543.00 $ (3,706,795.77) 63.0%
Net Surplus / Deficit $ 21214451 $ - $  212,144.51 100.0% $ 512,369.54 $ - $ 512,369.54 100.0% $ 72451405 $ - 724,514.05 100.0%
Item #4b
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CACHUMA OPERATION & MAINTENANCE BOARD

BOARD MEMORANDUM

Date: February 27, 2023
Submitted by: | Janet Gingras

SUBJECT: Investment Report — January 31, 2023

RECOMMENDATION

The Board of Directors receive and file the Cachuma Operation & Maintenance Board Investment Report
as of January 31, 2023.

DISCUSSION

Cash and investment programs are maintained in accordance with California Government Code Section
53600 et seq. and COMB'’s adopted investment policy. These policies ensure proper control and
safeguards are maintained throughout the financial transaction process. Pursuant to State law, the COMB
Board adopts a detailed investment policy through a Board resolution on an annual basis.

Reports on COMB’s investment portfolio and cash position are developed and presented to the COMB
Board on a monthly basis, in conformity with the California Government Code.

Unrestricted Cash

Unrestricted cash exceeding current operating needs is invested in LAIF to generate interest income. The
average effective yield rate, as of January 2023, is reported at 2.425%.

See Table 1 below for a summary of balances held in unrestricted accounts.

Table 1
Unrestricted Reserve Funds
Local Agency Investment Fund (LAIF)
12/31/2022 S 651,319.22
(+) Deposits/Credits 1,807,472.46
(-) Checks/Withdrawals -
Statement Balance 1/31/2023 S 2,458,791.68

Restricted Cash

The Cachuma Project Warren Act Trust Fund (Trust Fund) and Cachuma Project Master Contract Renewal
Fund (Renewal Fund) are two separate funds that have been established through contracts with the U.S.
Bureau of Reclamation (Reclamation). The Trust Fund and the Renewal Fund require annual and five-year
plans which are used to inform the Funds Committee in making decisions on expenditures for betterment
of the Cachuma Project.
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See Table 2 below for a summary of balances held in restricted accounts.

Restricted Reserve Funds
American Riviera Bank
Renewal Account

Previous Balance 12/31/2022 S 55,285.20
(+) Deposits/Credits -
(-) Checks/Withdrawals (14,162.87)
Statement Balance 1/31/2023 S 41,122.33

American Riviera Bank
Warren Act Trust Fund

Previous Balance 12/31/2022 S 360,259.72

(+) Deposits/Credits 21,242.00

(-) Checks/Withdrawals (52,843.06)

Statement Balance 1/31/2023 S 328,658.66
STATEMENT

The above statement of investment activity for the month of January 2023, complies with legal requirements
for investment policy of government agencies, AB 1073. | hereby certify that it constitutes a complete and
accurate summary of all American Riviera Bank and LAIF investments of this agency for the period
indicated.

e Lo

Setfétary ‘ v

Item #4b
Page 7



Cachuma Operation & Maintenance Board

Paid Claims
As of January 31, 2023

Date Num Name Memo Amount
1050 - General Fund
01/03/2023 29791 American Riviera Bank - Card Service Website, Acrobat, Conference, Tavel, Drone, Supplies (Ops & Fisheries) -5,056.67
01/03/2023 29792 Cori Hayman Director Meeting Fees December 2022 -300.00
01/03/2023 29793 ECHO Communications Message Service January 2023 -78.00
01/03/2023 29794 Engineered Polymer Products EPF Secured Pipeline Project - EPDM Compression Blocks -91,373.50
01/03/2023 29795 Eurofins Eaton Analytical, LLC Lake Cachuma Water Quality Sampling -600.00
01/03/2023 29796 FP Mailing Solutions Postage Meter Rental (Ops & Fisheries) -195.75
01/03/2023 29797 Frontier Communications Phone Service - Main Office Land Lines -101.39
01/03/2023 29798 Kristen Sneddon Director Meeting Fees December 2022 -150.00
01/03/2023 29799 Lauren W. Hanson Director Meeting Fees December 2022 -450.00
01/03/2023 29800 O'Reilly Automotive, Inc. Miscellaneous Supplies (Ops) -121.78
01/03/2023 29801 Paychex, Inc. (Payroll) Payroll & Payroll Tax Services Adjustments, 12/9/22 & 12/23/22 -452.00
01/03/2023 29802 Polly Holcombe Director Meeting Fees December 2022 -256.00
01/03/2023 29803 Rayne of Santa Barbara Inc January RO Rental -32.00
01/03/2023 29804 Securitas Electronic Security Security Alarm - Service Repair -364.75
01/03/2023 29805 Smitty's Towing 2019 Ford Ranger - Towing -140.00
01/03/2023 29806 Sparkletts Operations Safety -71.91
01/03/2023 29807 Spatial Wave GIS & Mapping - Field Mapplet Software Maintenance January-March 2023 (Ops) -925.00
01/03/2023 29808 Staples Business Credit Office Supplies (Ops & Fisheries) -188.08
01/03/2023 29809 The Gas Company Gas - Main Office -19.34
01/03/2023 29810 Wells Fargo Vendor Fin Serv Copier Leases - Kyocera Taskalfas 3253ci & 6054ci -427.39
01/11/2023 29811 ACWA-Joint Powers Insurance Authority =~ Workers Compensation Program 10/1/22-12/31/22 -6,810.67
01/11/2023 29812 Association of Ca Water Agencies/JPIA February 2023 Health Benefits Premium -28,096.60
01/11/2023 29813 AT&T Long Distance Service 11/27/22-12/27/22 -37.38
01/11/2023 29814 Cabela's LLC/Bass Pro LLC Personal Protection Equipment - Drysuits & Waders -361.95
01/11/2023 29815 City of Santa-Barbara Trash & Recycling December 2022 -322.23
01/11/2023 29816 CMRS-FP Deposit of Funds to Postage Account -300.00
01/11/2023 29817 Coastal Copy, LP Copier Maintenance - Kyocera Taskalfas 3253ci & 6054ci -275.93
01/11/2023 29818 Cox Communications Santa Barbara Business Internet January 2023 -195.44
01/11/2023 29819 Eurofins Eaton Analytical, LLC Lake Cachuma Water Quality Sampling -3,095.00
01/11/2023 29820 Federal Express Shippping (Ops) -127.35
01/11/2023 29821 Frontier Communications Phone Service - Main Office Land Lines -113.89
01/11/2023 29822 HDR Engineering, Inc. FMP Implementation & Tributary Support - Engineering Services -547.50
01/11/2023 29823 Home Depot Credit Services Supplies (Ops) -267.03
01/11/2023 29824 J&C Services Office Cleaning Service - Weekly 12/2/22-12/23/22 -680.00
01/11/2023 29825 MarBorg Industries Portable Facilities (Ops) -423.76
01/11/2023 29826 Musick, Peeler & Garrett LLP General Counsel November 2022 (Ops & Fisheries) -7,623.00
01/11/2023 29827 Perry Ford 2019 Ford Ranger - Battery Replacement -410.32
01/11/2023 29828 Powell Garage 2015 Ford F-150 Oil Change & Service -282.20
01/11/2023 29829 Southern California Edison Electricity - Main Office & Outlying Stations -1,185.76
01/11/2023 29830 Turenchalk Network Services, Inc. Network Support December 2022 (Ops & Fisheries) -2,317.40
01/11/2023 29831 Underground Service Alert of So. Calif. Ticket Charges & Database Fee -102.75
01/11/2023 29832 WEX Fleet Universal Fleet Fuel December 2022 -2,144.71
01/11/2023 29833 Zac Gonzalez Landscaping & Tree Care  Landscape Maintenance December 2022 -480.00
01/17/2023 29834 Flowers & Associates, Inc. EPF Secured Pipeline Project - Construction Management -30,666.50
01/23/2023 29835 Calif Dept of Tax & Fee Administration Annual Water Rights Fee - Bradbury & Lauro 7/1/22-6/30/23 -75,609.01
01/23/2023 29836 Core and Main, LP Replenish On-Hand Materials (Ops) -2,488.70
01/23/2023 29837 Federal Express Shipping (Ops) -119.48
01/23/2023 29838 Geosyntec Consultants Lake Cachuma Water Quality & Sediment Study - Professional Services -2,995.50
01/23/2023 29839 lan's Tire & Auto Repair 2019 Ford Ranger - 4 Tires -1,084.50
01/23/2023 29840 Impulse Advanced Communications Phone Service - Main Office -873.57
01/23/2023 29841 LimnoTech Lake Cachuma Water Quality Buoy - Annual Telecommunication Fees -582.58
01/23/2023 29842 LoopUp, LLC Conference Calls December 2022 -26.62
01/23/2023 29843 O'Reilly Automotive, Inc. Miscellaneous Supplies (Ops) -15.38
01/23/2023 29844 Peter Lapidus Construction, Inc. COMB Access Road Emergency Debris Removal (Ops) -12,750.00
01/23/2023 29845 Rayne of Santa Barbara Inc January RO Rental -32.50
01/23/2023 29846 Science Interactive Group Beta Plus Testing Kit (Ops) -958.69
01/23/2023 29847 Securitas Electronic Security Security System Monitoring -159.00
01/23/2023 29848 Smart Sheet Inc Smartsheet 4 User License Renewal 2023 -996.00
01/23/2023 29849 Southern California Edison Electricity - Outlying Stations -10.85
01/23/2023 29850 The Gas Company Gas - Main Office -47.84
01/23/2023 29851 United States Geological Survey USGS Quarterly Joint Funding Agreement 10/1/22 - 12/31/22 -30,205.00
01/23/2023 29852 Verizon Wireless Cellular Service - Cellphones, iPads & SCADA USBs (Ops) -416.89
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Cachuma Operation & Maintenance Board

Paid Claims
As of January 31, 2023

TOTAL

Date Num Name Memo Amount
01/23/2023 29853 Cushman Contracting Corp. EPFP Pumping System - Pay Req 105 -3,500.00
01/30/2023 29854 Void Void 0.00
01/30/2023 29855 Cori Hayman Director Meeting Fees January 2023 -150.00
01/30/2023 29856 Eurofins Eaton Analytical, LLC Lake Cachuma Water Quality Sampling -560.00
01/30/2023 29857 Farm Supply Company Quiota Creek Repair Supplies (Fisheries) -790.81
01/30/2023 29858 Federal Express Shipping (Ops) -90.31
01/30/2023 29859 Kristen Sneddon Director Meeting Fees January 2023 -150.00
01/30/2023 29860 Lauren W. Hanson Director Meeting Fees January 2023 -300.00
01/30/2023 29861 Musick, Peeler & Garrett LLP General Counsel December 2022 (Ops & Fisheries) -15,203.00
01/30/2023 29862 PG&E Electricity - North Portal & Tecolote Tunnel -386.12
01/30/2023 29863 Polly Holcombe Director Meeting Fees January 2023 -256.00
01/30/2023 29864 Sparkletts Operations Safety -37.95
01/30/2023 29865 Verizon Wireless Cellular Service - Wireless Modems (Ops) -266.19
01/30/2023 29866 Wells Fargo Vendor Fin Serv Copier Lease - Kyocera Taskalfa 3253ci -123.98
01/30/2023 29867 CA Surveying & Drafting Supply Inc. Trimble R2 Model 2 Receiver, Battery & Support (Ops & Fish) -13,481.47
01/30/2023 29868 Carpinteria Valley Water Dist. FY 2021-22 Return of Unexpended Funds -69,900.60
01/30/2023 29869 City of Santa Barbara-Finance Dept. FY 2021-22 Return of Unexpended Funds -205,571.97
01/30/2023 29870 Goleta Water Distr. FY 2021-22 Return of Unexpended Funds -242,150.37
01/30/2023 29871 Montecito Water Dist. FY 2021-22 Return of Unexpended Funds -65,890.59
01/31/2023 29872 Jacob Gooding Personal Protection Equipment - Work Boots (Ops) -344.79

Total 1050 - General Fund -936,697.19
-936,697.19
APPROVALS
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CACHUMA OPERATION & MAINTENANCE BOARD

Administrative Committee Meeting

Wednesday, February 1, 2023

2:00 P.M.
AGENDA
Chair: Director Holcombe
Member: Director Hanson
Call to Order
2. Public Comment (Public may address the Committee on any subject matter within the Committee’s
Jjurisdiction)
3. Financial Review — 2" Quarter Fiscal Year 2022-23 (for information)
4. State of Emergency Order — Public Meetings (for information and possible recommendation)
5. Director Compensation (for information and possible recommendation)
6. Adjournment
NOTICE TO THE PUBLIC

Public Comment: The public is welcome to attend the meeting via remote access only. A public comment period will be
included at the meeting where any member of the public may address the Committee on any subject within the
Committee's jurisdiction. The total time for this item will be limited by the Chair.

Americans with Disabilities Act: In compliance with the Americans with Disabilities Act, if you need special assistance
to participate in this meeting, please contact Cachuma Operation & Maintenance Board (COMB) at 687-4011 at least 48
hours prior to the meeting to enable staff to make reasonable arrangements.

[This Agenda was posted at COMB offices, 3301 Laurel Canyon Road, Santa Barbara, CA and
Noticed and Delivered in Accordance with Section 54954.1 and .2 of the Government Code. |
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CACHUMA OPERATION & MAINTENANCE BOARD

BOARD MEMORANDUM

Date: February 27, 2023
Submitted by: Edward Lyons
Approved by: Janet Gingras

SUBJECT: Financial Review — 2nd Quarter Fiscal Year 2022-23

RECOMMENDATION:

The Board of Directors receive a presentation on the 2" Quarter Fiscal Year (FY) 2022-23 Financial Review
and file.

DISCUSSION:

The Board of Directors approves the Cachuma Operation and Maintenance Board (COMB) Budget each
fiscal year. Unaudited financial statements are received and filed by the Board on a monthly basis. Staff
provides, on a quarterly basis, a fiscal year-to-date financial review of the unaudited interim financial reports
to the Board of Directors, comparing actual expenditures to the Budget.

For FY 2022-23, COMB adjusted the collection of quarterly assessments based on project implementation
and projected cash outflows, as follows:

Table 1
COMB Quarterly Budget Assessments FY 2022-23

o1 Q2 03 Q4 Total
[$ 2410476 [$ 688990 $ 1919406 [$ 1,085656 | $ 6,104,528
39% 11% 31% 18% 100%

FISCAL ANALYSIS:

Revenues Collected

e COMB assessed and collected $894.5K in pass-through charges on behalf of the US Bureau of
Reclamation for the 1t period USBR Entitlement obligation for the period October 2022 through April
2023.

e COMB assessed and collected $689K in quarterly O&M Budget Assessments for the period October -
December 2022.

e COMB collected $30K from a non-member agency as reimbursement for 2000 BiOp and Oak Tree
Mitigation activities performed during July - December 2022.

e COMB earned $6.6K in interest income for funds held with LAIF.
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Expenditures To Date (% of Budget Apportioned thru December — 50%)

General and Administrative (Combined)

e General and Administrative Expenses include costs for support of all administrative functions of
COMB such as: Director fees, legal expenditures, general liability and property insurance, audit
fees, temporary/contract labor, utilities, IT and communications, postage and office supplies,
training, education and subscriptions and miscellaneous expenses. Costs are generally allocated
between Operations and Maintenance (65%) and Fisheries Division (35%). General and
Administrative expenses thru September totaled $182.1K (48.3%) and are within budget.

e General and Administrative Labor includes salaries, employer-paid payroll taxes, health insurance
and retirement benefit costs for the COMB General Manager and Administrative staff. General and
Administrative Labor expenses totaled $384.9K (42.5%). Costs in this category are on trend and
generally occur evenly throughout the year.

Operations Division

e Operation and Maintenance Labor includes salaries, employer-paid payroll taxes, health insurance
and retirement benefit costs. Actual personnel costs of $463.9K (42.5%) are within budget.

e Vehicles & Equipment includes funds for the purchase of fixed capital, equipment rental, vehicle
and equipment maintenance, and fuel costs. Actual costs of $23.4K (11.4%) are lower than budget
due to lower than projected vehicle maintenance costs and fixed capital purchases. The budget
for FY 2022-23 includes the purchase of a new crane vehicle postponed until later this fiscal year.

e Contract Labor contains funds for outside services and labor that cannot be supported by COMB
staff such as water quality sampling, elevator maintenance or repair, tree trimming and removal
services, heavy equipment and operators’ labor costs for various small projects including meter
calibration and meter repair. Actual costs of $17.5K (13.5%) are within than budget. Projects and
staff assignments are reviewed closely by the COMB General Manager and Operations Division
Manager to control costs in this category.

e Materials and Supplies covers costs related to the operation and maintenance of the conduit,
reservoirs, and outlying buildings and roads. Actual costs of $22.3K (26.2%) are under budget.
Timing of expenditures in this category can vary based on project needs.

e Other Expenses includes utilities, uniforms, hazardous waste disposal, communications (phones
at facilities, and cell phones for operations and maintenance), Underground Service Alerts, and
employee training and certifications. Actual costs of $18.7K (36.7%) are within budget.

e Special Projects includes costs related to water quality and sediment management, COMB building
improvements and maintenance, SCADA improvements and support, right of way identification
program and GIS and mapping. Actuals costs of $26.5K (16.1%) are within budget.

e Infrastructure Improvement Projects - Board policy requires that all infrastructure improvement
projects be approved through Committee and by the Board prior to commencement. Actual costs
thru December totaled $3.3M. This amount is attributed to the Lake Cachuma Secured Pipeline
Project $3.2M and the Lauro Emergency AVAR Repair and San Roque Rehab Project ($34.3k).
The timing and ranking of projects are dependent on factors such as: (1) water supply reliability,
(2) risk, (3) critical need/life cycle of asset, (4) safety, and (5) service disruption necessary to
accomplish project. To date, COMB has received grant reimbursements totaling $1.9M from the
California Department of Water Resources Urban and Multi-Benefit Drought Relief program and
the U.S. Bureau of Reclamation WaterSmart Grant program for the Lake Cachuma Secured
Pipeline Project.

e The total Operations Division expenses thru December of $4.2M (49.7%) for FY 2022-23 are
within budget.
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The projected annualized Operations Division expenses of $7.1M (83.3%) for FY 2022-23 are
within budget as reflected in Table 2:

Table 2
Operations Division

Actual Actual Projected Projected Annual Annual Over / (Under) % of
Jul-Sep Oct-Dec Jan-Mar Apr-Jun Projected Budget Budget ($) Budget
Rewvenue
Revenue $ 2,788,999 $ 2,203,856 $ 2,126,501 $ 728,001 |$ 7,847,358||$ 8501,331| $ (653,973) 92.3%
Expense
General and Admin Expenses 40,908 84,284 52,657 49,407 227,255 253,703 (26,448) 89.6%
General and Admin Labor 152,031 122,395 157,826 157,826 590,078 631,303 (41,225) 93.5%
O&M Labor 254,251 209,734 272,631 272,631 1,009,247 1,090,525 (81,278) 92.5%
O&M Vehicle & Equip 10,648 12,766 18,750 148,750 190,914 205,000 (14,086) 93.1%
O&M Contract Labor 4,290 13,255 32,500 32,500 82,546 130,000 (47,454) 63.5%
O&M Material and Supplies 6,383 15,889 21,250 21,250 64,772 85,000 (20,228) 76.2%
O&M Other Expenses 9,455 9,211 12,138 14,388 45,192 50,800 (5,608) 89.0%
Special Projects 13,305 13,191 68,750 31,250 126,495 165,000 (38,505) 80.5%
Infrastructure Improvement Proj 1,824,993 1,426,545 1,490,000 - 4,741,538 5,890,000 (1,148,462) 80.5%
Total Expense $ 2,316,264 $ 1,907,270 $ 2,126,501 $ 728,001 | $ 7,078,037||$ 8,501,331| $ (1,423,294) 83.3%
Net Surplus / (Deficit) $ 472,735 $ 296,586 _$ - $ - $ 769,320 || $ - $ 769,320
Note:

Note: Results are unaudited and subject to change.

Fisheries Division

Fisheries Division Labor includes salaries, employer-paid payroll taxes, health insurance and
retirement benefit costs for the Fisheries Division Manager, two Senior Field Biologists, a Biologist
Aide position, and four part-time seasonal positions. Personnel costs of $356.5K (45.4%) are within
budget.

Vehicles & Equipment includes funds for the purchase of fixed capital, equipment rental, vehicle
and equipment maintenance, and fuel costs. Actual costs of $13.6K (11.1%) are lower than budget
due to lower than projected vehicle maintenance costs and fixed capital purchases. The budget
for FY 2022-23 includes the purchase of an electric fleet vehicle.

Contract Labor contains funds for outside services/labor to support equipment calibration on flow
meters, and funds for technical assistance corresponding to the operation, maintenance and
performance review of completed fish passage projects. Projected consultant services are
reviewed by the COMB General Manager and Fisheries Division Manager to control costs in this
category. There were no reportable expenses under this category during this period. COMB has
entered into an annual agreement with HDR Engineering ($5.1K) to perform tasks outlined in an
approved scope of work (SOW) under this category.

Materials and Supplies includes costs for the purchase of items needed for the Fisheries Monitoring
Program specifically for migration, spawning and over-summering, constructing and repairing fish
migration traps and the equipment necessary to conduct snorkel and redds surveys. Actual costs
of $2.7K (38.1%) are within budget.

Other Expenses includes funds to pay for uniforms and gear for the fisheries division employees.
Actual costs of $0.4K (7.2%) are within budget.

Fisheries Division Activities includes funding for special activities related to ongoing Cachuma
Project Biological Opinion (BiOp) compliance efforts, the implementation of the Lower Santa Ynez
River Fisheries Monitoring Program (FMP), GIS mapping, and the USGS Stream Gauge Program.
The use of external consultants and the timing of expenditures can vary year-to-year based on
specific program needs or as particular stream or habitat issues arise. Actual costs of $25.4K
(16.2%) are under budget.
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Fisheries Habitat Improvement — includes funds for the Oak Tree Restoration Program and
Tributary Project Improvements. Actual costs of $1.1K are under budget. The Fisheries Division
is scheduled to commence oak tree planting during the third quarter.

The total Fisheries Division expenses thru December of $567.1K (37.4%) for FY 2022-23 are
within budget.

The projected annualized Fisheries Division expenses of $1.4M for FY 2022-23 are reflected
in Table 3 below:

Table 3

Fisheries Division

Actual Actual Projected Projected Annual Annual Over/(Under) % of
Jul-Sep Oct-Dec Jan-Mar Apr-Jun Projected Budget Budget ($) Budget
Revenue
Revenue $ 369,149 $ 426,393 $ 432,904 357,654 |$ 1,586,101 |l $ 1,517,212| $ 68,889 104.5%
Expense
General and Admin Expenses 19,857 37,069 25,108 23,358 105,391 123,426 (18,035) 85.4%
General and Admin Labor 60,522 49,948 68,656 68,656 247,782 274,622 (26,840) 90.2%
Fisheries Labor 197,992 158,510 196,391 196,391 749,285 785,564 (36,279) 95.4%
Fisheries Vehicle & Equip 6,634 7,023 90,625 10,625 114,907 122,500 (7,593) 93.8%
Fisheries Contract Labor - - 2,000 2,000 4,000 14,100 (10,100) 28.4%
Fisheries Material and Supplies 1,704 964 1,750 1,750 6,169 7,000 (831) 88.1%
Fisheries Other Expenses - 360 875 2,375 3,610 5,000 (1,390) 72.2%
Fisheries Activities 22,565 2,863 36,750 46,750 108,928 157,000 (48,072) 69.4%
Fisheries Habitat Enhancement 377 695 10,750 5,750 17,571 28,000 (10,429) 62.8%
Total Expense $ 309,652 $ 257,432 $ 432,904 357,654 | $ 1,357,643||$ 1,517,212 $ (159,569) 89.5%
Net Surplus / (Deficit) $ 59,497 $ 168,961 $ $ 228,458 || $ $ 228,458

Note: Results are unaudited and subject to change.

Restricted Funds and Obligations

Warren Act Trust Fund (Restricted Fund) - The Warren Act Trust Fund is a requirement of the
Cachuma Project Warren Act Contract negotiated between the Central Coast Water Authority
(CCWA) and the Bureau of Reclamation for delivery and transport of State Water Project (SWP)
water through the Cachuma Project facilities. A 1995 memorandum of understanding executed in
conjunction with the Warren Act Contract established a charge of $43 per acre-foot (AF). Payments
are required upon delivery of SWP water to Cachuma Reservoir. CCWA makes quarterly payments
to COMB based on the prior quarter’s water deliveries to the lake.

COMB collected $118K of Warren Act Trust Fund payments from CCWA for SWP deliveries that
occurred in calendar year 2021. These funds were reviewed and approved at the annual Cachuma
Project Warren Act Trust Fund and Renewal Fund meeting for use in FY 2022-23.

Renewal Funds (Restricted Fund) - The Renewal Fund is a requirement of the 1995 Renewal
Master Contract (Contract No. 175r-1802R between the United States and Santa Barbara County
Water Agency) entered into for water conveyance from the Cachuma Project to the five Cachuma
Project Member Units. The Member Units are the Carpinteria Valley Water District, the Goleta
Water District, the Montecito Water District, the City of Santa Barbara, and the Santa Ynez River
Water Conservation District, Improvement District No. 1 (ID No. 1).

The Renewal Master Contract requires the payment of $10 per acre-foot of water made available
by the Cachuma Project. The Renewal Fund itself is capped at $257,100, which is related to the
current annual operational yield of 25,714 AF.

In accordance with the Cachuma Project Master Contract, Article 27 — Renewal Fund, Sub Article

(e):
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1. The aggregate amount to be deposited by the Cachuma Member Units in any Water Year
shall not exceed the lesser of the amounts determined pursuant to sub articles 27 (e)(2),
(e)(3), and (e)(4), as stated below.

2. The aggregate amount to be deposited by the Cachuma Project Member Units in any
Water Year shall not exceed an amount equal to $10 (May 1995 price levels using the
Consumer Price Index) for each acre-foot of Project water scheduled for delivery that water
year.

3. The aggregate amount to be deposited by the Cachuma Member Units in any Water Year
shall not exceed an amount which bears a ratio to $257,100, which is inverse to the ratio
which the aggregate amount paid into the Cachuma Project Trust Fund during the
immediately preceding Calendar Year bears to $300,000.

4. If (i) at the beginning of any Water Year the combined balance of the Cachuma Project
Trust Fund and the Renewal Fund is $600,000 or more, or (i) the Contracting Officer has
determined that the maximum operation elevation of the Cachuma Reservoir shall be less
than 750 feet, then no contributions to the Renewal Fund are required for such year Water
Year.

On September 30, 2022, Michael Jackson, SCCAO Area Manager (U.S. Bureau of Reclamation)
provided notice of the WY 2022-23 allocation for the Cachuma Project to be set at 0% of the
maximum contract total.

As a result of the reduced allocation for WY 2022-23, the aggregate amount to be deposited into
the Renewal Fund has been calculated based on Sub Article 27 (e)(2) of the Renewal Master
Contract, as follows:

$10 x Acre-Foot of Project Water Scheduled for Delivery, or
$10 x (25,714 AF x 0%) = $0
e Bradbury/Lauro SOD Contracts - Under the terms and conditions of a repayment contract
executed in 2002, COMB is responsible for payment to the United States of fifteen percent (15%)

of the total amount of Safety of Dams (SOD) Act funds expended by the United States for structural
stability and related work at Bradbury Dam.

The fifteen percent obligation under the Bradbury SOD contract is $7,605,739 and is to be repaid
by annual payments over a 50-year period. COMB’s payment obligation for FY 2022-23 is
$261,647. COMB assesses the Cachuma Project Member Units in accordance with their
respective Cachuma Project entitlement percentages.

The fifteen percent obligation under the Lauro SOD contract is $1,009,737 and is to be repaid by
annual payments over a 50-year period. COMB’s payment obligation for FY 2022-23 is $47,404.
COMB assesses the COMB Member Agencies (only) in accordance with each Member Agencies’
pro-rata Cachuma Project entitlement percentages.

COMMITTEE STATUS:

The Administrative Committee received a presentation on the 2@ Quarter Fiscal Year 2022-23 Financial
Review and forwards to the Board of Directors with a recommendation to receive and file.

LIST OF EXHIBITS:

1) Fiscal Year 2022-23 Statement of Revenue and Expenditures
2) Quarterly Financial Review Presentation
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Cachuma Operation & Maintenance Board
Statement of Revenues and Expenditures - Unaudited
Budget vs. Actuals

Fisheries Operations TOTAL
Annual $ Over / (Under) Annual $ Over / (Under) $ Over / (Under)
Jul-Dec 22 Budget Budget % of Budget Jul-Dec 22 Budget Budget % of Budget Jul-Dec 22 Budget Budget % of Budget
Revenue
Revenue $ 795,542.00 $ 1,517,212.00 § (721,670.00) 52.4% $ 4,992,854.89 § 8,501,331.00 $ (3,508,476.11) 58.7% $ 5,788,396.89 $ 10,018,543.00 $ (4,230,146.11) 57.8%
Total Revenue 795,542.00 1,517,212.00 (721,670.00) 52.4% 4,992,854.89 8,501,331.00 (3,508,476.11) 58.7% 5,788,396.89 10,018,543.00 (4,230,146.11) 57.8%
Expense
General and Admin Expenses 56,925.85 123,426.00 (66,500.15) 46.1% 125,192.13 253,703.00 (128,510.87) 49.3% 182,117.98 377,129.00 (195,011.02) 48.3%
General and Admin Labor 110,470.69 274,622.00 (164,151.31) 40.2% 274,426.11 631,303.00 (356,876.89) 43.5% 384,896.80 905,925.00 (521,028.20) 42.5%
O&M Labor - - - - 463,984.00 1,090,525.00 (626,541.00) 42.5% 463,984.00 1,090,525.00 (626,541.00) 42.5%
O&M Vehicle & Equip - - - - 23,414.09 205,000.00 (181,585.91) 11.4% 23,414.09 205,000.00 (181,585.91) 11.4%
O&M Contract Labor - - - - 17,545.79 130,000.00 (112,454.21) 13.5% 17,545.79 130,000.00 (112,454.21) 13.5%
O&M Material and Supplies - - - - 22,272.18 85,000.00 (62,727.82) 26.2% 22,272.18 85,000.00 (62,727.82) 26.2%
O&M Other Expenses - - - - 18,666.74 50,800.00 (32,133.26) 36.7% 18,666.74 50,800.00 (32,133.26) 36.7%
Special Projects - - - - 26,495.29 165,000.00 (138,504.71) 16.1% 26,495.29 165,000.00 (138,504.71) 16.1%
Infrastructure Improvement Projects - - - - 3,251,538.08 5,890,000.00 (2,638,461.92) 55.2% 3,251,538.08 5,890,000.00 (2,638,461.92) 55.2%
Fisheries Labor 356,502.83 785,564.00 (429,061.17) 45.4% - - - - 356,502.83 785,564.00 (429,061.17) 45.4%
Fisheries Vehicle & Equip 13,656.69 122,500.00 (108,843.31) 1.1% - - - - 13,656.69 122,500.00 (108,843.31) 11.1%
Fisheries Contract Labor - 14,100.00 (14,100.00) 0.0% - - - - - 14,100.00 (14,100.00) 0.0%
Fisheries Material and Supplies 2,668.63 7,000.00 (4,331.37) 38.1% - - - - 2,668.63 7,000.00 (4,331.37) 38.1%
Fisheries Other Expenses 360.17 5,000.00 (4,639.83) 7.2% - - - - 360.17 5,000.00 (4,639.83) 7.2%
Fisheries Activities 25,427.60 157,000.00 (131,572.40) 16.2% - - - - 25,427.60 157,000.00 (131,572.40) 16.2%
Fisheries Habitat Enhancement 1,071.48 28,000.00 (26,928.52) 3.8% - - - - 1,071.48 28,000.00 (26,928.52) 3.8%
Other Interest Expense - EPFP - - - 0.0% - - - - - - - 0.0%
Total Expense 567,083.94 1,5617,212.00 (950,128.06) 37.4% 4,223,534.41 8,501,331.00 (4,277,796.59) 49.7% 4,790,618.35 10,018,543.00 (5,227,924.65) 47.8%
Surplus / (Deficit) - O&M $ 228,458.06 $ - $ 228,458.06 $ 769,32048 $ - $ 769,320.48 $ 997,778.54  $ - $ 997,778.54

Note: Results are unaudited and subject to change.
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Financial Review

Revenues Collected — 2nd Quarter

USBR Entitlement Obligation (Oct 2022 - April 2023) 894,500
COMB O&M Budget Assessment (October - December 2022) 688,990
2000 BiOp and Oak Tree Mitigation Reimbursement 30,000
Interest Income 6,600
Total Revenues Collected $ 1,620,090
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Financial Review

Operations Division

Jul - Dec Annual Over / (Under)
(YTD) Budget Budget ($) % of Budget

Revenue
Revenue $ 4992855 $ 8,501,331 $ (3,508,476) 58.7%
Expense
General and Admin Expenses 125,192 253,703 (128,511) 49.3%
General and Admin Labor 274,426 631,303 (356,877) 43.5%
O&M Labor 463,984 1,090,525 (626,541) 42.5%
O&M Vehicle & Equip 23,414 205,000 (181,586) 11.4%
O&M Contract Labor 17,546 130,000 (112,454) 13.5%
O&M Material and Supplies 22,272 85,000 (62,728) 26.2%
O&M Other Expenses 18,667 50,800 (32,133) 36.7%
Special Projects 26,495 165,000 (138,505) 16.1%
Infastructure Improvement Projects 3,251,538 5,890,000 (2,638,462) 55.2%
Total Expense $ 4,223,534 $ 8,501,331 (4,277,797) 49.7%
Net Surplus / (Deficit) $ 769,320 $ - 769,320 100.0%

Note: Results are unaudited and subject to change. I
tem #6

Exhibit #2
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Financial Review

Operations Division

Actual
Jul-Sep
Revenue
Revenue $ 2,788,999
Expense
General and Admin Expenses 40,908
General and Admin Labor 152,031
O&M Labor 254,251
O&M Vehicle & Equip 10,648
O&M Contract Labor 4,290
O&M Material and Supplies 6,383
O&M Other Expenses 9,455
Special Projects 13,305
Infrastructure Improvement Proj 1,824,993
Total Expense $ 2,316,264
Net Surplus / (Deficit) $ 472,735

Note:

Note: Results are unaudited and subject to change.

Actual Projected
Oct-Dec NELEETS

$ 2,203,856 $ 2,126,501

84,284 52,657
122,395 157,826
209,734 272,631

12,766 LN

13,255 32,500

15,889 21,250

9,211 12,138

13,191 68,750

1,426,545 1,490,000
$ 1,907,270 $ 2,126,501
$ 296,586 $ c

$

Projected

Apr-Jun

728,001

49,407
157,826
272,631
148,750
32,500
21,250
14,388
31,250

728,001

Annual Annual Over / (Under)

Projected Budget Budget ($)

$ 7,847,358 $ 8,501,331 $ (653,973)

227,255 253,703 (26,448)
590,078 631,303 (41,225)
1,009,247 1,090,525 (81,278)
190,914 205,000 (14,086)
82,546 130,000 (47,454)
64,772 85,000 (20,228)
45,192 50,800 (5,608)
126,495 165,000 (38,505)
4,741,538 5,890,000 (1,148,462)

$ 7,078,037 $ 8501331 $ (1,423,294)

$ 769,320 $ - $ 769,320
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Financial Review

Fisheries Division

Jul-Dec Annual Over / (Under)
(YTD) Budget Budget ($) % of Budget

Revenue
Revenue 795,542 $ 1,517,212 (721,670) 52.4%
Expense
General and Admin Expenses 56,926 123,426 (66,500) 46.1%
General and Admin Labor 110,471 274,622 (164,151) 40.2%
Fisheries Labor 356,503 785,564 (429,061) 45.4%
Fisheries Vehicle & Equip 13,657 122,500 (108,843) 11.1%
Fisheries Contract Labor - 14,100 (14,100) 0.0%
Fisheries Material and Supplies 2,669 7,000 (4,331) 38.1%
Fisheries Other Expenses 360 5,000 (4,640) 7.2%
Fisheries Activities 25,428 157,000 (131,572) 16.2%
Fisheries Habitat Enhancement 1,071 28,000 (26,929) 3.8%
Total Expense 567,084 $ 1,517,212 (950,128) 37.4%
Net Surplus / (Deficit) 228,458 $ - 228,458 100.0%

Note: Results are unaudited and subject to change. Item #6

Exhibit #2
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Financial Review

Fisheries Division

Actual Actual Projected Projected Annual

Annual Over/(Under) % of
Jul-Sep Oct-Dec Jan-Mar Apr-Jun Projected Budget Budget ($) Budget

Revenue
Revenue 369,149 426,393 432,904 357,654 $ 1,586,101 $ 1,517,212 $ 68,889 104.5%
Expense
General and Admin Expenses 19,857 37,069 25,108 23,358 105,391 123,426 (18,035) 85.4%
General and Admin Labor 60,522 49,948 68,656 68,656 247,782 274,622 (26,840) 90.2%
Fisheries Labor 197,992 158,510 196,391 196,391 749,285 785,564 (36,279) 95.4%
Fisheries Vehicle & Equip 6,634 7,023 90,625 10,625 114,907 122,500 (7,593) 93.8%
Fisheries Contract Labor - - 2,000 2,000 4,000 14,100 (10,100) 28.4%
Fisheries Material and Supplies 1,704 964 1,750 1,750 6,169 7,000 (831) 88.1%
Fisheries Other Expenses - 360 875 2,375 3,610 5,000 (1,390) 72.2%
Fisheries Activities 22,565 2,863 36,750 46,750 108,928 157,000 (48,072) 69.4%
Fisheries Habitat Enhancement 377 695 10,750 5,750 17,571 28,000 (10,429) 62.8%
Total Expense 309,652 257,432 $ 432904 $ 357,654 $ 1,357,643 $ 1,517,212 $ (159,569) 89.5%
Net Surplus / (Deficit) 59,497 168,961 $ - $ - $ 228,458 $ - $ 228,458

Note: Results are unaudited and subject to change.
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Financial Review

Upcoming Deliverables — Administrative Division

Prepare O&M Budget for FY 2023-24

Update COMB Personnel Policy and Employee Handbook
Coordinate Grant Reimbursement for Secured Pipeline Project
Pursue FEMA Reimbursement for January 9t Storm Event

Advancement of ACWA JPIA Commitment to Excellence Program

Item #6
Exhibit #2
Page 7 6




Financial Review

QUESTIONS?




CACHUMA OPERATION & MAINTENANCE BOARD

BOARD MEMORANDUM

Date: February 27, 2023
Submitted by: | Edward Lyons
Approved by: Janet Gingras

SUBJECT: State of Emergency Order — Public Meetings

RECOMMENDATION:

The Board of Directors receive the staff report regarding the State of Emergency Order with respect to open
and public meetings in compliance with the Ralph M. Brown Act under Assembly Bill 361 and the new
alternative procedures under Assembly Bill 2449; and provide direction to staff, as appropriate, including
implementing COVID-19 protocols for all public meetings.

BACKGROUND:

All meetings of the COMB Governing Board are open and public, as required by the Ralph M. Brown Act
(Cal. Gov. Code sections 54950 — 54963)(“Brown Act”), so that any member of the public may attend,
participate and watch COMB’s governing body conduct its business. The Brown Act, Government Code
section 54953(e), makes provisions for remote teleconferencing participation in meetings by members of a
legislative body, without compliance with the requirements of Government Code section 54953(b)(3),
subject to the existence of certain conditions.

On March 4, 2020, Governor Gavin Newsom declared a state of emergency to exist due to the COVID-19
pandemic and its impact on human health and safety. Governor Newsom issued Executive Order N-29-20
which allowed local agencies to meet virtually rather than in-person while still complying with state open-
meeting laws (e.g., Brown Act), using videoconferencing technology to decrease meeting attendees’
potential exposure to COVID-19. Since that time, COMB has met in compliance with the Brown Act using
a commercial videoconferencing platform and providing for public access.

The Executive Order N-29-20 waiver of Brown Act meeting requirements expired on September 30, 2021.
However, California Assembly Bill (AB) 361 (Open meetings: state and local agencies: teleconferences)
was signed into law on September 16, 2021 and, effective October 1, 2021, applied to local agencies
intending to meet virtually in the interest of reducing COVID-19 exposure. AB 361 required public agencies
to regularly review and find an ongoing need to hold public meetings by teleconference. Accordingly, on
October 25, 2021, COMB reviewed the required findings and approved by majority vote of holding a meeting
by teleconference for the first time under AB 361, then every 30 days thereafter. The requirements under
the bill that allowed the Board to meet virtually were:

a) agovernor-declared state of emergency is in effect;
b) a majority of the Board must vote that, as a result of the emergency, meeting in person would
present imminent risk to the health or safety of attendees.

In October 2022, Governor Newsome announced that the COVID State of Emergency declared in March
2020 will end February 28, 2023. As a result, the conditions under AB 361 by which a public agency is
allowed to meet virtually will expire on that date unless another State of Emergency is declared (COVID-
related or otherwise). In that case, AB 361 could continue until that bill is repealed on January 1, 2024.
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In September 2022, the California legislature passed AB 2449 in recognition of the broad acceptance of
teleconferencing tools developed during the pandemic. The bill was signed into law by Governor Newsome
on September 13, 2022. AB 2449 modifies the traditional Brown Act rules to allow members of a legislative
body to continue teleconferencing without identifying remote locations in the meeting agenda and without
making each location accessible to the public in certain, narrow instances. AB 2449 also follows AB 361's
approach by ensuring adequate, real-time public participation, and requiring that a meeting stop if the
broadcast is disrupted. AB 2449’s rules remain in effect until January 1, 2026.

DISCUSSION:

Should the Governor terminate the COVID-19 State of Emergency on February 28, 2023, as previously
stated, COMB will no longer be able to able to conduct its remote meetings in the same manner it has done
over the past few years (under AB 361) after that date. COMB will therefore have to conduct any remote
meetings under (1) traditional Brown Act requirements or (2) under the new procedures set forth in AB 2449
(Government Code section 54953(f)).

AB 2449's new teleconferencing rules provide a hybrid model of physical and remote attendance for
members of local agencies, under certain specified circumstances. Most importantly, under the new rules,
AB 2449 requires that at least a quorum of members of the local legislative body participate in person from
a single physical, public location clearly identified on the agenda and within the local agency’s territorial
jurisdiction. Unless there is a physical quorum of members present, the governing body may not conduct
a remote meeting under AB 2449.

If the physical attendance quorum requirement is satisfied, AB 2449 permits a member who is not physically
present to request virtual attendance at the local agency’s meeting under two circumstances: (1) for “just
cause” and (2) due to "emergency circumstances.” Both “just cause” and “emergency circumstances” are
defined under the statute.

Under AB 2449, in order to attend remotely for “just cause,” a member must (1) notify the local agency’s
legislative body at the earliest opportunity of their need for such participation, and (2) provide a general
description of the circumstances justifying their virtual attendance. The statute allows a member to make
their notification as late as the start of a regular meeting of the local legislative body. The local body does
not need to take action to allow its member to attend the meeting virtually under such circumstances.

AB 2449 provides a list of reasons that qualify as “just cause” under its provisions. Specifically, a member
has “just cause” for remote participation when:

a) There is a childcare or caregiving need (for a child, parent, grandparent, grandchild, sibling,
spouse, or domestic partner) that requires the member to participate remotely;

b) A contagious illness prevents the member from attending the meeting in person;

c) There is a need related to a defined physical or mental disability that is not otherwise
accommodated for; or

d) Traveling while on official business of the legislative body or another state or local agency.

A member is limited to two (2) virtual attendances based on “just cause” per calendar year.

A member of the local body must make a request to the body to allow the member to meet remotely due to
an emergency circumstance, and further must provide a general description of the circumstance justifying
such attendance. The member seeking to appear remotely must make the request “as soon as possible,”
and shall make a separate request for each meeting in which they seek to participate remotely. If the
request does not allow sufficient time to be placed on the agenda as a proposed action item, then the local
body may take action at the beginning of the meeting in accordance with Government Code section
54954.2(b)(4). Unlike a request for remote attendance for “just cause,” a request from a member to attend
remotely due to an emergency circumstance requires that the local body take action and approve the
remote attendance at the start of the meeting for the member to be allowed to participate remotely for that
meeting.

AB 2449 defines “emergency circumstances” as “a physical or family medical emergency that prevents a
member from attending the meeting in person.” A member is not required to disclose any medical diagnosis
or disability, or any personal medical information that is already exempt from existing law.
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In addition to making a request either for “just cause” or due to an “emergency circumstance” for remote
appearance, AB 2449 imposes the following three (3) additional requirements on legislative body members
seeking to appear remotely at public meetings:

a) Before any action is taken during the meeting, the member must publicly disclose whether any
other individuals 18 years of age or older are present in the room at the remote location with
the member, and the general nature of the member’s relationship with any such individuals.

b) A member of the local body participating from a remote location must participate through both
audio and visual technology.

¢) A member’s remote participation cannot be for more than three (3) consecutive months or 20
percent of the regular meetings for the local agency within a calendar year. Moreover, if the
local body regularly meets fewer than 10 times per calendar year, a member’s participation
from a remote location cannot be for more than two (2) meetings.

Assuming the above requirements for remote meetings are satisfied under AB 2449, the new law provides
the following technical specifications for information posted on the meeting’s notice and agendas, and for
the conduct of the virtual public meeting:

a) The local body must provide either a two-way audiovisual platform or a two-way telephonic
service and a live webcasting of the meeting so that the public may remotely hear, observe,
and address the legislative body during the meeting.

b) The local body must also provide notice and post agendas as otherwise required under the
Brown Act (setting aside traditional teleconferencing requirements) and must indicate on the
notice how the public may access the meeting and offer comment.

¢) The agenda must identify and include an opportunity for all persons to attend via a call-in
option, an internet-based service option, and at the in-person location of the meeting.

d) The agenda does not need to be posted at all teleconferencing locations.

e) Public access only needs to be assured at the teleconference location identified as the singular
physical location at which a quorum of the legislative body will conduct the meeting, and the
notices and agenda do not need to list the individual remote locations that members of the local
body might attend the meeting from.

An individual may be required to register for public comment before being allowed to provide public
comment, where a third-party platform (such as Zoom or Microsoft Teams) is employed. However, AB
2449 prohibits a local body from requiring public comments to be submitted in advance of the meeting and
specifies that the agency must provide an opportunity for the public to address the legislative body and offer
comment in real time. These requirements are similar to those currently provided under AB 361.

Lastly, in the event that the broadcasting of the meeting to the public by telephone or by Internet is disrupted,
the local body is prohibited from taking further action on agenda items until public access is restored.
Actions taken on agenda items during a disruption are subject to challenge. These requirements are also
similar to those currently provided under AB 361.

COVID-19 Protocols

To ensure the safety of our Board members, staff and members of the public, COMB has implemented the
following controls to reduce the risk of COVID-19 exposure during public, in-person meetings:

a) A hand sanitizer station will be placed at the main entry to the Board room.

b) A supply of face coverings, tissues, disinfectant wipes and hand sanitizer bottles will be kept
on hand.

c) Two HEPA air filters with UC-C light sanitizer and ionizer units will be placed and operated in
the Board room.

d) A distance of at least six feet between persons will be maintained when possible.

e) Surface areas will be cleaned and disinfected before and after each meeting.

LEGAL CONCURRENCE:

Legal Counsel has reviewed updates to the Brown Act and affiliated Assembly Bills and provided
information for staff to formulate the memorandum.
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COMMITTEE STATUS:

The Administrative Committee received an update regarding the State of Emergency Order with respect to
open and public meetings in compliance with the Ralph M. Brown Act under Assembly Bill 361 and the new
alternative procedures under Assembly Bill 2449; and forwards the information to the Board for
consideration.

FISCAL IMPACTS:

In general, conducting remote meetings is more cost effective for COMB as Directors do not have to spend
time traveling to and from locations, incurring mileage costs. In addition, if hybrid meetings are
implemented, COMB will have to purchase audio/video equipment (~$1,000) in order to conduct hybrid
meetings as outlined in AB 2449.

LIST OF EXHIBITS:

N/A
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CACHUMA OPERATION & MAINTENANCE BOARD

BOARD MEMORANDUM

Date: February 27, 2023
Submitted by: | Edward Lyons
Approved by: Janet Gingras

SUBJECT: Director Compensation

RECOMMENDATION:

The Board discuss the proposed change to Director Compensation and if amenable, adopt Ordinance
No. 4 supporting a change in Director Compensation.

SUMMARY:

The Cachuma Operation and Maintenance Board (COMB) Directors are compensated for the service they
provide in official capacities. Specifically, Ordinance No. 3 adopted in 2017 provides for Directors’ fees and
mileage allowance for attendance at COMB Board meetings and COMB Committee meetings. The current
allowance amount is set at $150 per meeting for each Director and their alternate. The current mileage
allowance for a Director or their alternate is set at the adjusted Internal Revenue Service allowable travel
expense reimbursement mileage rate as it may be set from time-to-time.

California Water Code (Water Code) Section 20202 provides for annual updates to Director Compensation,
in an amount not to exceed 5% for each year that has elapsed since compensation was previously
increased. The Water Code also limits compensation to ten (10) days per month. Accordingly, listed below
are two options for consideration:

e Option 1: No change to existing compensation. Compensation would remain $150 per
meeting.

e Option 2: Incremental increase up to 30%. The maximum compensation increase is 5% for
each year since the prior effective Ordinance. Because there have been no increases since 2017,
the maximum increase allowed at this time is 30%. Anincremental increase less than the maximum
could be selected at the Board’s discretion; however, the underutilized annual percentage increase
allowable could not be factored into the Board’s decision in future years.

No action is necessary to implement Option 1. Option 2 requires the Board to adopt an Ordinance No. 4
(attached) amending the previous adopted Ordinance No. 3. Prior to considering the amended Ordinance,
a 14-day advance notice of a public hearing at which the Ordinance will be considered was published in a
newspaper for two successive weeks (also attached). In addition, a 60-day waiting period is required after
the Ordinance is adopted by the Board for it to become effective. Consequently, if adopted at the February
Board meeting, the increase to Director compensation would become effective April 27th, 2023.
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To assist with the discussion, staff reached out to various Cachuma Member Units and inquired as to
their respective policy. The following information was received.

Water Agency Amount Increment Note
Goleta (*) $257.25 Meeting/Day (1),(2)
Montecito $180.00 Meeting/Day 2
Carpinteria $105.00 Meeting/Day 2
SYRWCD ID No.1 $200.00 Meeting/Day (3)
|Average $185.56

Note;

(1) Effective March 12, 2023

(2) Limit of ten meetings per month.
(3) Limit of six meetings per month.

Staff provides the following for Board discussion and possible approval:

1. No change to existing compensation.

2. Increase the allowance for Director Compensation from $150 to $195 (30% increase) per meeting

for each Director and their alternate.

3. The current mileage allowance, which is set at the adjusted Internal Revenue Service allowable
travel expense reimbursement rate, is to remain unchanged. The mileage would be calculated
from District office to the required meeting location.

FISCAL IMPACTS:

The Fiscal Year 2022-23 Annual Operating budget provides $20,000 for expenses related to Directors
compensation. The proposed change to Director Compensation will not affect the budgeted line item.

COMMITTEE STATUS:

The Administrative Committee has reviewed and forwards the proposed change to $195 for Director
Compensation to the Board with a recommendation to approve.

LEGAL CONCURRENCE:

Legal Counsel reviewed the necessary documents and procedures to implement a change to Director

Compensation.

LIST OF EXHIBITS:

1) Proposed Ordinance No. 4
2) Proof of Publication
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ORDINANCE NO. 4

ORDINANCE OF THE GOVERNING BOARD OF THE
CACHUMA OPERATION AND MAINTENANCE BOARD
AMENDING ORDINANCE NO. 3
FIXING THE COMPENSATION OF DIRECTORS OF THE BOARD
PURSUANT TO SECTIONS 20200 THROUGH 20207 OF THE WATER CODE

RECITALS

Sections 20200 through 20207 of the Water Code of the State of California provide for
an alternate method by which members (Directors) of the Governing Board may be
compensated for their work and services in carrying out their duties as Directors and in
carrying out the business of the Cachuma Operation and Maintenance Board.

The Governing Board has, by adoption of Ordinance No. 3 on July 24, 2017, elected to
fix the compensation of its Directors pursuant to Water Code Sections 20200 through
20207.

The Governing Board has by the adoption of this Ordinance elected to amend
Ordinance No. 3.

Notice of a Public Hearing as a part of the Governing Board's regular meeting held on
February 27, 2023 was published pursuant to Section 6066 of the Government Code
and Section 20207 of the Water Code.

Proof of Publication of said Notice in the Santa Barbara News-Press on February 13,
2023 and February 20, 2023 has been filed with the records of the regular meeting held
on February 27, 2023.

The Public Hearing on the adoption of this Ordinance was held on February 27, 2023
prior to the adoption of this Ordinance as required by Section 20203 of the Water
Code.

BE IT ORDAINED by the Governing Board of the Cachuma Operation and

Maintenance Board, Paragraph 1 is amended to read as follows:

1.

As provided in Water Code Section 20201, the compensation of each member of the
Governing Board shall be the sum of $195 for each day of attendance at a regular or
special meeting of the Board of Directors, or for each day's service rendered as a
member of the Board by request of the Board.

The compensation fixed by this Ordinance shall be for no more than a total of ten (10)
days in any calendar month.

As provided in Water Code Section 30507, each Director shall be reimbursed for any
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expenses incurred in the performance of any duty required or authorized by the Governing
Board, in addition to the compensation provided for in Section 1above.

3. This Ordinance repeals any prior action of this Board providing for any automatic
increases in the compensation of the Board, as of the effective date of this Ordinance.

4, This Ordinance shall be effective sixty (60) days following its adoption.
5. This Ordinance shall be published one time within ten (10) days following its adoption.

PASSED, APPROVED AND ADOPTED by the Governing Board of the Cachuma

Operation and Maintenance Board on this 27th day of February, 2023 by the following
vote:

AYES:
NAYS:
ABSTAIN:
ABSENT:
APPROVED
President of the Board
ATTEST:

Secretary of the Board
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SANTA BARBARA NEWS PRESS
Proof of Publication
(2015.5C.C.P)

Superior Court of
the State of California
In and For The County of Santa Barbara "

In the Matter of:

Legal 59071
Ad# 646211

Notice of Public Hearing

The undersigned, being the principal clerk of the printer of the Santa Barbara

News Press, a newspaper of general circulation, printed and published daily S
in the City of Santa Barbara, County of Santa Barbara, California.and which

newspaper has been adjudged a newspaper of general circulation by the

Superior Court in the County of Santa Barbara, State of California, Adjudication

Number 47171; and that affiant is the principal clerk of said Santa Barbara

News Press. That the printed notice hereto annexed was published in the

SANTA BARBARA NEWS-PRESS, in the issues of the following named dates:

February 11, 18, 2023

I hereby certify (or declare} under penalty of perjury that the foregoing is
true and correct.

Executed on this 21* of February, 2023 at Santa Barbara, CA

Violet Barroso
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SANTA BARBARA NEWS PRESS
Proof of Publication
(2015.5C.C.P)
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NOTICE OF PUBLIC HEARING

NOTICE IS HEREBY GIVEN that the Governing Board of the
Cachuma Operation & Maintenance Board (COMB) will hold its
regular meeting at 1:00 p.m. on February 27, 2023 via video and
teleconference. Information on how to attend can be found on the
meeting agenda which is posted on the COMB website.

As part of said meeting, the Board will hold a public hearing,
prior to the adoption of an ordinance pursuant to Water Code
Sections 20200 through 20207, to establish the compensation of
Board members in accordance with the provisions of said Water
Code Sections.

This Notice is given and published under the provisions of Water
Code Section 20203 and Government Code Section 6066.

Dated: 2/9/2023

Cachuma Operation & Maintenance Board
By: Janet Gingras, Secretary and General Manager

FEB 11, 18/ 2023 -- 59071
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CACHUMA OPERATION & MAINTENANCE BOARD

BOARD MEMORANDUM

Date: February 27,2023
Submitted by: | Janet Gingras

SUBJECT: Resolution No. 777 — Designation of Applicants Agent
Federal Emergency Management Agency (FEMA)/CalOES

RECOMMENDATION:

The Board of Directors approve and adopt Resolution No. 777 to authorize the General Manager to
execute and file an application with the California Governor’'s Office of Emergency Services for purposes
of obtaining federal financial assistance.

SUMMARY:

On January 14, 2023, President Joseph R. Biden, Jr. declared a major disaster making federal disaster
aid available to counties impacted from severe winter storms, flooding, landslides, and mudslides
beginning on December 27, 2022, and continuing through January 31, 2023. This declaration ensures
that federal funds are available for emergency response and eligible disaster recovery costs. FEMA
coordinates with Cal OES to implement the Public Assistance (PA) Grant Program.

Staff is in the process of applying for federal disaster relief funding through the FEMA / CalOES Disaster
Recovery process for damages caused to COMB operated Cachuma Project facilities and appurtenant
structures. Part of the process requires the Board to designate an agent for the applicant for payments to
be processed. Recommended for Board approval is the attached Resolution No. 777 designating an
agent for the applicant (COMB) and authorizing execution and filing of the application for purposes of
obtaining federal financial assistance.

LIST OF EXHIBITS:

1) Resolution No. 777
2) CalOES Form 130
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RESOLUTION NO. 777

A RESOLUTION OF THE GOVERNING BOARD OF
THE CACHUMA OPERATION AND MAINTENANCE BOARD
DESIGNATING AN APPLICANT TO EXECUTE
AND FILE AN APPLICATION WITH THE CALIFORNIA GOVERNORS
OFFICE OF EMERGENCY SERVICES FOR PURPOSES OF OBTAINING FEDERAL
FINANCIAL ASSISTANCE

RECITALS

WHEREAS, the Cachuma Operation & Maintenance Board (“COMB”) is a joint powers
authority and public entity, organized and existing in the County of Santa Barbara in accordance
with Government Code Section 6500 et seq., and operating pursuant to the 1996 Amended and
Restated Agreement for the Establishment of a Board of Control to Operate and Maintain the
Cachuma Project - Cachuma Operation And Maintenance Board, dated May 23, 1996 (“Amended
and Restated Agreement”), as amended by an Amendment to the Amended and Restated
Agreement made effective September 16, 2003, and a Second Amendment to the Amended and
Restated Agreement made effective November 20, 2018 (collectively the “Joint Powers
Agreement”); and

WHEREAS, the Member Agencies of COMB are the City of Santa Barbara, the Goleta
Water District, the Montecito Water District, and the Carpinteria Valley Water District; and

WHEREAS, COMB operates and maintains Cachuma Project facilities pursuant to a
Transfer of Operation and Maintenance Contract ("O&M Agreement”) with the United States
Bureau of Reclamation (“Reclamation”); and

WHEREAS, on January 3, 2023, the National Weather Service issued wind and coastal flood
advisories, in addition to high wind warnings, advising of the potential for damaging winds that may
potentially impact trees, power lines and other large objects; and

WHEREAS, on January 4, 2023, the Governor of the State of California proclaimed a State of
Emergency to exist throughout California resulting from winter storms; and

WHEREAS, heavy rainstorms fell on January 4 and 5, 2023, and resumed again countywide on
January 9, 2023; and

WHEREAS, on January 9 and 10, 2023, the County experienced intense and historic rainfall
amounts in the watershed of the Cachuma Project, the runoff of which produced mud and debris flows
resulting in damage to Cachuma Project facilities and appurtenant structures; and

WHEREAS, on January 14, 2023, President Joseph R. Biden, Jr. declared a major disaster
making federal disaster aid available to Merced, Sacramento, and Santa Cruz counties for the
California Severe Winter Storms, Flooding, Landslides, and Mudslides; with additional amendments
commencing on January 17, 2023, to include Almeda, Butte, Calavera, Colusa, Fresno, Glenn,
Humboldt, Los Angeles, Marin, Mendocino, Monterey, Placer, San Benito, San Joaquin, San Luis
Obispo, Santa Barbara, Santa Clara, Siskiyou, Sonoma, Trinity, Tulare, Ventura, and Yolo counties;
and
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WHEREAS, COMB is subject to a January 14, 2023 disaster declaration as amended on
January 17, 2023, designated as FEMA-46833-DR-CA;

WHEREAS, COMB has the power to perform all acts necessary to carry out fully the
provisions of the O&M Agreement; and

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Cachuma
Operation and Maintenance Board as follows:

1. The Governing Board finds and determines that the facts set forth in the above
recitals and in the documents referenced herein are true and correct.

2. The Governing Board hereby authorizes the General Manager and/or her designee
to execute for and on behalf of the Cachuma Operation and Maintenance Board, a public entity
established under the laws of the State of California (""State™), an application and to file it with the
California Governor’s Office of Emergency Services for the purpose of obtaining certain federal
financial assistance under Public Law 93-288, as amended by the Robert T. Stafford Disaster
Relief and Emergency Assistance Act of 1988, and/or State financial assistance under the
California Disaster Assistance Act. Such application to the State will be in the form of a
“Designation of Applicant's Agent Resolution for Non-State Agencies” (Cal OES Form 130),
which is attached hereto and incorporated herein by reference.

3. The Governing Board, a public entity established under the laws of the State, hereby
authorizes its agent(s), including General Manager Janet Gingras and/or her designee, to engage
with, and provide information to, both the Federal Emergency Management Agency and the
Governor’s Office of Emergency Services regarding all matters pertaining to such state disaster
assistance as required under the applicable assurances and agreements.

4. As set forth in the Cal OES Form 130, this is a universal resolution and is effective
for all open and future disasters up to three (3) years following the date of approval below.

PASSED, APPROVED AND ADOPTED by the Governing Board of the Cachuma
Operation and Maintenance Board, this 27th day of February 2023 by the following roll call vote:

AYES:
NAYES:
ABSENT/ABSTAIN:

APPROVED:

President of the Board

ATTEST:

Secretary of the Board
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STATE OF CALIFORNIA RECOVERY DIRECTORATE
CALIFORNIA GOVERNOR'S OFFICE OF EMERGENCY SERVICES FINANCIAL PROCESSING DIVISION

DESIGNATION OF APPLICANT'S AGENT RESOLUTION

NON-STATE AGENCIES Cal OES ID No: 083-91161
OES-FPD-130 (Rev. 10-2022)

DESIGNATION OF APPLICANT'S AGENT RESOLUTION FOR NON-STATE AGENCIES

BE IT RESOLVED BY THE Board of Directors OF THE Cachuma Operation & Maintenance Board

(Governing Body) (Name of Applicant)

THAT General Manager OR
(Title of Authorized Agent)

Administrative Mgr / CFO "OR
(Title of Authorized Agent)

(Title of Authorized Agent)

. . Cachuma Operation & Maintenance Board
is hereby authorized to execute for and on behalf of the P

(Name of Applicant)
a public entity established under the laws of the State of California, this application
and to file it with the California Governor’s Office of Emergency Services for the
purpose of obtaining federal financial assistance for any existing or future grant
program, including, but not limited to any of the following:

Federally declared Disaster (DR), Fire Mitigation Assistance Grant (FMAG),
California State Only Disaster (CDAA), Immediate Services Program (ISP), Hazard
Mitigation Grant Program (HMGP), Building Resilient Infrastructure and
Communities (BRIC), Legislative Pre-Disaster Mitigation Program (LPDM), under

Public Law 93-288 as amended by the Robert T. Stafford Disaster Relief and
Emergency Assistance Act of 1988, and/or state financial assistance under the
California Disaster Assistance Act.

- Flood Mitigation Assistance Program (FMA), under Section 1366 of the National
Flood Insurance Act of 1968.

- National Earthquake Hazards Reduction Program (NEHRP) 42 U.S. Code 7704 (b)
((2) (A) (ix) and 42 U.S. Code 7704 (b) (2) (B) National Earthquake Hazards
Reduction Program, and also The Consolidated Appropriations Act, 2018, Div. F,
Department of Homeland Security Appropriations Act, 2018, Pub. L. No. 115-141

- Cudlifornia Early Earthquake Warning (CEEW) under CA Gov Code — Gov, Title 2,
Div. 1, Chapter 7, Article 5, Sections 8587.8, 8587.11, 8587.12

That the Cachuma Operation & Maintenance Board ' hjic entity established under the

(Name of Applicant)
laws of the State of California, hereby authorizes its agent(s) to provide to the
Governor's Office of Emergency Services for all matters pertaining to such state

disaster assistance the assurances and agreements required. Hem £
tem
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STATE OF CALIFORNIA RECOVERY DIRECTORATE
.| CALIFORNIA GOVERNOR'S OFFICE OF EMERGENCY SERVICES FINANCIAL PROCESSING DIVISION

DESIGNATION OF APPLICANT'S AGENT RESOLUTION
NON-STATE AGENCIES
OES-FPD-130 (Rev. 10-2022)

Please check the appropriate box below
(o] This is a universal resolution and is effective for all open and future
disasters/grants declared up to three (3) years following the date of approval.

[ Thisisa disaster/grant specific resolution and is effective for only

disaster/grant number(s):

Passed and approved this 27 day of February , 2023

Kristen Sneddon, Vice-President of the Board

(Name and Title of Governing Body Representative)

Lauren Hanson, Director

(Name and Title of Governing Body Representative)

Cori Hayman, Director

(Name and Title of Governing Body Representative)

CERTIFICATION

Polly Holcombe Board President

, duly appointed and of
(Name) (Title)
Cachuma Operation & Maintenance Board | do hereby certify that the above is a true and
(Name of Applicant)

Board of Directors
correct copy of a resolution passed and approved by the

(Governing Body)
of the Cachuma Operation & Maintenance Board on the 27th day of February , 2023 .

(Name of Applicant)

Board President

(Signature) (Title)
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STATE OF CALIFORNIA RECOVERY DIRECTORATE
CALIFORNIA GOVERNOR'S OFFICE OF EMERGENCY SERVICES FINANCIAL PROCESSING DIVISION

DESIGNATION OF APPLICANT'S AGENT RESOLUTION

NON-STATE AGENCIES
OES-FPD-130 (Rev. 10-2022)

| OES Form 130 Instruction

A Designation of Applicant’'s Agent Resolution for Non-State Agencies is required of all
Applicants to be eligible to receive funding. A new resolution must be submitted if a
previously submitted resolution is older than three (3) years from the last date of
approval, is invalid, or has not been submitted.

When completing the Cal OES Form 130, Applicants should fill in the blanks on pages 1
and 2. The blanks are to be filled in as follows:

R lution tion:

Governing Body: This is the group responsible for appointing and approving the
Authorized Agents.
Examples include: Board of Directors, City Council, Board of Supervisors, Board of
Education, etc.

Name of Applicant: The public entity established under the laws of the

State of California.
Examples include: School District, Office of Education, City, County or Non-profit
agency that has applied for the grant, such as: City of San Diego, Sacramento
County, Burbank Unified School District, Napa County Office of Education,
University Southern California.

Authorized Agent: These are the individuals that are authorized by the Governing Body
to engage with the Federal Emergency Management Agency and the California
Governor's Office of Emergency Services regarding grants for which they have applied.
There are two ways of completing this section:

1. Titles Only: The ftitles of the Authorized Agents should be entered here, not their
names. This allows the document to remain valid if an Authorized Agent leaves
the position and is replaced by another individual. If “Titles Only” is the chosen
method, this document must be accompanied by either a cover letter naming
the Authorized Agents by name and title, or the Cal OES AA Names
document. The supporting document can be completed by any authorized
person within the Agency (e.g., administrative assistant, the Authorized Agent,
secretary to the Director). It does not require the Governing Body's signature.

2. Names and Titles: If the Governing Body so chooses, the names and titles of the
Authorized Agents would be listed. A new Cal OES Form 130 will be required if
any of the Authorized Agents are replaced, leave the position listed on the
document, or their title changes.
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STATE OF CALIFORNIA RECOVERY DIRECTORATE
CALIFORNIA GOVERNOR'S OFFICE OF EMERGENCY SERVICES FINANCIAL PROCESSING DIVISION

DESIGNATION OF APPLICANT'S AGENT RESOLUTION

NON-STATE AGENCIES
OES-FPD-130 (Rev. 10-2022)

Checking Universal or Disaster-Specific Box: A Universal resolution is effective for all
past disasters and for those declared up to three (3) years following the date of
approval. Upon expiration it is no longer effective for new disasters, but it remains
in effect for disasters declared prior to expiration. It remains effective until the
disaster goes through closeout unless it is superseded by a newer resolution.

Governing Body Representative: These are the names and ftitles of the approving
Board Members.

Examples include: Chairman of the Board, Director, Superintendent, etc. The
names and titles cannot be one of the designated Authorized Agents. A
minimum of three (3) approving board members must be listed. If less than three
are present, meeting minutes must be attached in order to verify a quorum was
met.

rtification tion:

Name and Title: This is the individual in attendance who recorded the creation and
approval of this resolution.

Examples include: City Clerk, Secretary to the Board of Directors, County Clerk,
etc. This person cannot be one of the designated Authorized Agents or
Approving Board Member. If a person holds two positions (such as City Manager
and Secretary to the Board) and the City Manager is to be listed as an
Authorized Agent, then that person could sign the document as Secretary to
the Board (not City Manager) to eliminate “Self-Certification.”
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CACHUMA OPERATION & MAINTENANCE BOARD

BOARD MEMORANDUM

Date: February 27, 2023
Submitted by: | Joel Degner
Approved by: Janet Gingras

SUBJECT: Lake Cachuma Emergency Pumping Facility Secured Pipeline Project — Final
Report

RECOMMENDATION:

The Board of Directors receive and file the final report on the Lake Cachuma Emergency Pumping Facility
Secured Pipeline Project.

SUMMARY:

Project Description: This project is the installation of a water pipeline secured to the bottom of Lake
Cachuma (lake) and connected to the Tecolote Tunnel Intake Tower (intake tower) located on the south
side and toward the eastern end of the lake. The intake tower normally operates as part of a gravity-fed
system to provide water to COMB’s Member Agencies. During drought conditions, water levels can fall
below the lowest operational drafting gate, which then requires the installation of a pipeline and floating
pumping system to maintain deliveries. This project involved securing the pipeline to the bottom of the lake
from the intake tower to Site 1 (approximately 3,600 linear feet) with pre-cast concrete anchor weights and
installing an intake screen at the lake terminus of the pipeline at the same elevation as Gate 5 on the intake
tower (660 to 664 feet) to be used under normal operations. During severe droughts a floating pump system
would be installed and connected to the secured pipeline.

All funding for the project was secured through a Bureau of Reclamation Drought Resiliency Project grant
($750,000), a DWR Urban and Multi-benefit Drought Relief Program grant ($2,250,000), and through
COMB'’s Member Agency budget assessments ($1,752,000). The funding and project were accepted and
adopted by the COMB Board through Resolution No. 751 on May 23, 2022. The resolution was ratified by
all of COMB’s Member Agencies in June 2022. COMB issued a construction contract to the lowest
responsive and responsible bidding contractor, Cushman Contracting Corporation (CCC). The Bureau of
Reclamation provided COMB with an MP-620 permit for design modifications of the Cachuma Project. All
permits for the project were secured. COMB contracted with Flowers and Associates, Inc. (Flowers) to
provide construction management services during construction and Makai Ocean Engineering (Makai) to
provide design support during construction.

Project Location: The project is located in Lake Cachuma on lands owned by the Bureau of Reclamation
for the Cachuma Project. The project started from the Tecolote Tunnel Intake Tower which is located mid-
reservoir and extended 3,600 feet to the west.

Contractor: Cushman Contracting Corporation (CCC) is the construction contractor who was awarded the
competitive bid for $4,158,035 and was issued a Notice to Proceed on August 15, 2022.

Design Engineer: Makai Ocean Engineering, Inc.
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Construction Management Services: Flowers and Associates, Inc.
COMB Engineer: Joel Degner, P.E.

Project Status and Timetable: Project construction completed onsite on 1/9/23, site de-mobilization
completed on 2/6/23. Notice of Completion provided on 2/22/23.

Status Time
Notice to Proceed 8/15/2022
Construction Start 9/6/2022
Contract Time (WD*) 120
Completion Date 2/6/2022
Elapsed Time 119
Remaining Time (WDs to complete all work) 1
Time Elapsed (WD) to Date (%) 99%

*WD: Working Days

Work Performed to Date: All permits were obtained and all initial biological surveys were completed for
the project and submitted to the regulatory agencies. Submittals for the project components were provided
by Cushman and reviewed by Makai, Flowers, and COMB. All project components were manufactured and
delivered to the site. CCC had mobilized to the Boat Ramp 3 parking area (which was previously utilized in
the last EPFP deployment). CCC constructed two working barges and launched from the Boat Ramp 3
parking area. One crane work barge and one additional work barge allowed for dredging, pipe tow, concrete
weight transport, pile guide template attachment point, transport/driving of piles, and other deployment
support. All 36” HPDE pipeline segments were delivered on site (81 - 50’ lengths of pipe were delivered).
Concrete anchor fabrication was initiated following the completion and verification of a prototype. All 162
concrete anchors manufactured by Universal Precast Concrete were delivered onsite. The rebar and
concrete was inspected on site in Redding, CA by Materials Testing, Inc./KC Engineering Company and
Flowers and Associates. CCC installed a silt screen around the active drafting gate of the intake tower.
Dredging around the tower was completed. Careful and routine collaboration and communication with the
water treatment operators occurred during the dredging. There were no issues with water quality related to
the dredging activities near the tower. The Gate 5 intake box was removed and 100 feet of existing HDPE
pipeline was removed. Initial pile driving and load testing occurred in two locations. Pipeline fusion was
initiated in early November and completed in early December. All the weights were installed on the pipeline
and the pipeline was towed into its final alignment. A stationary barge with air release fittings was set at the
end of the pipe and a pump system was set up near the start of the pipeline at the intake tower. On
12/20/2022, the pipeline was carefully filled with water and air released to sink the pipeline to the bottom of
the lake. The sinking process took 12 hours. Following deployment to the bottom, the pipeline was pressure
tested and a small leak on one of the blind flange fittings used for deployment was found and repaired. The
intake screen piles were driven and the intake screen and elbow installed on the lake bottom, with the intake
screen set between 660’-664’ to match the Gate 5 drafting elevation at the tower. A connection spool was
fused to the appropriate length and installed between the elbow on the intake screen and the holdfast
requiring over 14 hours of diver time. The holdfast piles were driven at the intake screen and all the piles
were cut off under water to their designation cutoff elevation. The holdfast piles were driven at the intake
tower and piles cut off as well. All the equipment from the ramp #3 staging area was removed. However,
20 steel piles remain horizontally lying on the lakebed at boat ramp #3 staging area (720’-725’ in elevation).
These will be removed in the future when the lake level recedes. The lake level rose dramatically by 32-
feet on January 9, 2023 and CCC prioritized equipment removal over the transport of the piles. Following
the January 9-10 storm event, CCC working barges were utilized to perform emergency repairs on behalf
of CCWA, Reclamation, County, and COMB related to damage from the storm event under separate
contracts. CCC completely de-mobilized from the lake from Boat Ramp #1 on February 6, 2023, prior to
the County re-opening the lake to recreational boating following the 1/9/23 storm event.

Flowers and Associates and COMB staff have been overseeing all phases of construction. Makai Ocean
Engineering has been providing design support by reviewing submittals and requests for information and
were on-site during the day of deployment to provide observation and assistance. Due to the increase in
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lake levels and high turbidity following the storm, Reese Water and Land Surveying was contracted to
perform a final inspection/survey utilizing a multi-beam echo-sounding to verify pipeline alignment. The
survey was conducted January 24 to 27. A gravity flow test was conducted on February 14t, 2023 to verify
pipeline operation and hydraulics by COMB.

Work Projected for Next Month: The construction work is completed and no work is projected for next
month.

Change in Quantities, Extra Work: The length of support piles needed to provide support of the holdfast
and intake screen were an estimated quantity prior to construction and the actual length needed was
dependent on the strength of the material encountered on the lake bottom. The length of installed piles in
the original contract was 240 feet and the final installed length was 312 feet. Piles needed to be driven
deeper to engage more competent material on the lake bottom to support the intake screen and the
holdfasts. Based on the unit price provided for installed piles, this increased the project cost by $161,000.
In addition, CCC provided five extra work tickets — one related to installing four additional flanges at the
check valve, two related to improving the existing intake box at the tower and two related to the differential
in cost between standard hours and the overtime hours needed to complete elevation-dependent portions
of the project before the storm on 1/9/23. COMB authorized Cushman to work overtime and the New Year’s
holiday weekend to complete as much work as possible prior to forecasted storms that could cause an
increase in lake elevation. In addition, COMB incurred additional costs in expediting the elastomeric
compensators which were a key critical path component of the project. The increases in construction costs
were within 10% of the overall contract value and, based on COMB's procurement policy, within the limits
of the General Manager authority to approve.

FINANCIAL IMPACT:

The COMB FY 2022-23 budget provided $4,400,000 for the Secured Pipeline Project for this fiscal year of
which $3,000,000 will be offset by grant funding. A summary of the revenues and commitments are
presented below in Table 1. The overall project construction costs are expected to increase by $249,984.
The net increase in budget needed to cover the increase in cost is estimated to be ~$200,000 for a total
budget of $4,600,000 for the project needed in FY 2022-23. Due to a shift in schedule on completing other
infrastructure improvement projects, budgeted funds are available to cover the aforementioned costs.

LEGAL CONCURRENCE:

COMB legal counsel has reviewed all contract documents related to the project.

ENVIRONMENTAL COMPLIANCE:

All permits have been obtained and have been followed.
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Table 1: Secured Pipeline Project Revenues/Commitments

FY 2021-2022 FY 2022-2023 Total

Revenues
Bureau of Reclamation Drought Resiliency Grant $750,000 $750,000
DWR Urban Multi-Benefit Grant $2,250,000 $2,250,000
Budget Assessments* $352,000 $1,400,000 $1,752,000
Re-purpose of FY 22-23 Operating Budget (Jan 2023) $200,000 $200,000

Total $352,000 $4,600,000 $4,952,000
Contracts/Commitments
CCC Construction Contract $154,560 $4,003,475 $4,158,035
CCC Construction Change in Quantity/Extra work $249,984 $249,984
Flowers and Asssociates Construction Management $6,806 $131,666 $138,472
Makai Ocean Engineering Design Support $88,000 $95,000 $183,000
EPFP Storage Costs $42,000 $42,000 $84,000
Operating Expenses (permits, inspections, surveys) $39,798 $30,000 $69,798

Total $331,163 $4,552,125 $4,883,288

Differential $20,837 $47,875 $68,712

Estimated Project Costs/Available Funds* $4,931,163
Total Expenditures to Date FY 2021-2022 FY 2022-2023 Total
CCC Construction $154,560 $4,253,457 $4,408,017
Flowers and Asssociates Construction Management $6,806 $122,426 $129,232
Makai Ocean Engineering Design Support $88,000 $38,466 $126,466
EPFP Storage Costs $42,000 $21,000 $70,000
Operating Expenses (permits, inspections, surveys) $39,798 $28,149 $67,947

Total $331,163 $4,463,498 $4,801,662
Summary:
% Expenditures through 1/31/22 97.0%
Funds Remaining (Est. Costs minus Total Expenditures)* $129,502

*Available Funds remaining were reduced by FY 2021-2022 differential as COMB Board did not carryover FY 2021-22 funds.

CCC Contract Extra Work/Quantity Changes

Tower Box Cleanup, Paint, Stud Replacement, Deflection Prevention $ 16,968

Four Additional Flanges for Check Valve $ 35,117

EPDM Spring Compensator Credit $ (65,687)

Changes in Quantities (+72 FT piles, -1 weight, -1 survey) $ 155,255

Overtime Due to Weather Patterns (12/27 to 1/6) $ 16,957
Sub Total| $ 158,610

Other Costs

Engineered Polymers - EPDM Compensator Springs $ 91,374
Sub Total| $ 91,374

| Total CCC Construction Change in Quantity / Extra Work[ $ 249,984

LIST OF EXHIBITS:

N/A



Figure 1: a) 36" HDPE pipe delivered to boat ramp staging area; b,c) construction of Flexifloat working
barges; d) concrete anchor weights form; e) concrete anchor weight prototype.
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Figure 2: a) work barge dredging around the intake tower; b) clamshell bucket utilized for dredging
around the berm and around the intake tower; c) airlift utilized for finer scale dredging around the intake
box.
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Figure 3: a) HDPE pipeline sections delivered onsite; b) concrete anchor weights delivered on site; ¢)
wedge wire intake screen with mechanical cleaning system; d) propeller to driver the brush to clean the
screen automatically; e) lateral tee for barge connection pipe; f) elbow to attach to intake screen; g)
anchor weight fasteners and compression blocks.
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Figure 4. a) HDPE pipeline being fused, concrete weights installed, and being pushed out into the water;
b) concrete anchor weights installed on pipeline
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Figure 5: a) holdfast installed on end of pipeline; b) 36” by 14" reducing tee for check valve; c) lateral tee
installed; d) fully assembled pipeline being towed into position by working barge.
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Figure 6: a,b) pipeline deployed onto the bottom on 12/20/22 by pumping water into the pipe at the
intake tower and releasing air from the end with barges and boats utilize to guide path; b) during
controlled submergence the pipeline lays down in an s-shape and tension and internal pressure are
utilized to maintain the integrity of the pipe as it bends.
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Figure 7: a) pile driving the four 12-inch steel piles for the intake screen; b) setting the 16-in holdfast
piles near the intake screen into the pile driving template; c) driving the two 16-in hold fast piles near the
North Portal Intake Tower
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Figure 8: a) intake screen being lifted and installed on intake screen piles; b) intake screen with 90
degree elbow being assembled above water pipeline and then lowered down to bottom;
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Figure 9: a) contractor setting up to drive piles at the intake tower on the 1/2/23 holiday with the lake at
693.58’; b) intake tower on 1/10/23 following 12.5” of rain at Cachuma Lake which resulted a 32.25’ rise in
a 24-hour period which exceeded the previous historical single day change by 10 feet.
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Figure 10: a) multi-beam echo-sounding survey by boat on January 25 & 27 to document final
alignment; b,c) survey results for the pipeline alignment, note dredged portion near the intake tower filled
in during 1/9/23 storm event (right side of figure b); d) contractor demobilizing working crane utilizing the
highest boat ramp (#1) prior to the County re-opening the lake for recreational use following dramatic lake
rise.

a)
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Mission Statement:

“To provide a reliable source of water
fo our member agencies in an efficient and cost effective
manner for the betterment of life in our communities.”

February 27, 2023

General Manager Report

The following summary provides the Board with information and an overview of progress on current COMB
activities.

Administration
e January 2023 Storm Damage — FEMA Process

Staff submitted a Request for Public Assistance (RPA) through the FEMA process for damages suffered
from the January 2023 storm events. An initial site visit to Lauro Reservoir has occurred with CalOES and
staff recently attended a 3 hour applicant briefing on the FEMA Public Assistance Process. Our RPA has
been approved and FEMA has assigned COMB a Program Delivery Manager (PDMG). The PDMG has
conducted the Exploratory Call (EC) and will be scheduling a Recovery Scoping Meeting (RSM) to help
identify disaster impacts, recovery needs, and to provide information about deadlines and next steps.

Applicants have 60 days from the RSM to identify and report all disaster-related impacts to FEMA. FEMA
then works with the applicant to finalize the list of impacts, group the impacts and associated damage and
work into project applications, conduct site inspections to develop a detailed description of the incident-
related damage and dimensions, and collect additional project information and documentation. COMB is
pending receipt of approval of the submitted RPA at this time. Staff will provide more information on the
process to the Board as it becomes available.

U. S. Bureau of Reclamation

e Cachuma Project Facilities and System Tour

Recently, the National Marine Fisheries Service (NMFS — Long Beach) personnel requested Reclamation
to conduct a Cachuma Project facilities and system tour of certain Reclamation facilities due to a staffing
transition in the NMFS Long Beach office. Reclamation requested COMB'’s assistance in coordinating a
schedule and site visit based on staff availability. COMB staff and Reclamation personnel provided a site
tour of certain south coast conduit stream crossing locations and identified the approximate location of the
installed secured pipeline at the lake. Reclamation continued the tour showing components of the Bradbury
Dam outlet works, the CCWA pipeline and the Hilton Creek Watering system to NMFS personnel. In
addition, COMB staff and Reclamation provided a site visit of requested locations on the lower Santa Ynez
River.

Respectfully Submitted,

Janet Gingras

General Manager
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CACHUMA OPERATION AND MAINTENANCE BOARD

MEMORANDUM
DATE: February 27, 2023
TO: Janet Gingras, General Manager
FROM: Joel Degner, Engineer/Operations Division Manager
RE: MONTHLY ENGINEERING REPORT

The following summary provides the Board with information and an overview of progress by engineering staff
related to on-going studies and infrastructure improvement projects.

CLIMATE CONDITIONS

Saturated watershed soil conditions and four storms occurring in early January resulted in approximately 130,000
acre-feet of inflow and 2,700 acre-feet of rainfall on the lake. Of particular note was the storm system on January
9th and 10" which resulted in 8.5 inches as reported on the U.S. Bureau of Reclamation’s daily operations report
at Bradbury Dam. Inflow continued throughout February, supplemented by two smaller precipitation events in late
January and early February, which resulted in an additional 6,400 acre-feet of inflow from the 1%t to the 16" of
February. These storms caused flow to occur in the Santa Ynez River, Santa Cruz Creek, and other tributaries,
which raised Lake Cachuma by 60 feet until it reached its capacity of 753 feet above mean sea level on the 16t
of February. For the water year, a total of 22.33 inches of rain occurred at Bradbury Dam and 36.88 inches
occurred at Gibraltar Dam. The county rainfall to date is 171 percent of normal (as of 2/22/23). The climate
prediction center forecasts a transition from a weak La Nifia to ENSO-neutral conditions which is expected to
begin within the next couple of months, and persist through the Northern Hemisphere spring and early summer.
The U.S. Drought Monitor re-classified most of Santa Barbara County from extreme drought (D3) to abnormally
dry (DO0). The rainfall has decreased water demands in the short-term and increased surface water supplies, but
the long-lasting effects of persistent county-wide drought will continue to play a role in overall recovery.

LAKE ELEVATION PROJECTION

The elevation at Lake Cachuma is currently at 752.92’ (100.0% capacity, 192,730 AF). Table 1 provides the
modeling assumptions for three modeling scenarios (optimistic, realistic, and conservative). Figure 1 provides the
lake elevation projection if dry conditions for water year 2022-23 and 2023-24. The recent rise in elevation at Lake
Cachuma has postponed the need to install the emergency pumping facility within the modeling horizon.

Table 1. EEEnEGs Optimistic Realistic Conservative
Modeling SCC Exports 100% Forecast 120% Forecast 140% Forecast
i nflow b Forecast b Forecast 6 Forecast
Scenario CCWA Infl 120% F 100% F 80% F
Assumptions WR 89-18 Release (2023) |0 AF 0 AF 5,000 AF
WR 89-18 Release (2024) |0 AF 5,000 AF 10,000 AF
760 ACTUALS | MODELED
750 — - PRELIMINARY RESULTS
Feeea SUBJECT TO CHANGE
740 ...""lleen--g
Figure 1. 730
Projected A
Lake g 0
Elevations E ™
W|th % 600 EPFP Installation Lower Limit Elevation (El. 685 ft ams|) .
. 680 EPFP Operation Elevation (El. 679 ft amsl) ‘GRAVITY OPERATION
Continued Dry o PUMPING OPERATION
Conditions 650 EPFP Relocation Site 1 Unavailable (El 662 ft ams!)
650
Minimum Pool (El. 844 ft amsl)
640
U N S O T A S A &9 &S
\Q\& ,\»\\& \,1)& RIS IR GG ST G\ ’&\& o 0\& RIS GG GG I S G\
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JANUARY STORM DISASTER RECOVERY

A winter storm system occurring on January 9" and 10" caused widespread flooding, erosion, landslides, and
damage across Santa Barbara County. This included access roads, facilities, and infrastructure operated and
maintained by COMB. Damage occurred in various locations including a washout of the Lauro Reservoir access
road, mudslides and debris impacting the Glen Anne access, large boulders and debris along the Sheffield Control
Station access road, displacement and burial of several South Coast Conduit appurtenant structures, failure of
the rock slope protection at Sycamore Canyon, and several other minor damages which were observed and
documented. Figure 2 below shows the extent of damages, repairs being critical to the proper functioning of the
system.

President Joseph R. Biden, Jr. approved an emergency declaration for California following the January 9-10
storms (EM-3591-CA), which was amended to include Santa Barbara County on January 11, 2023. As a result of
the January 9-10 storms, emergency repairs are needed in various locations. COMB staff met with a
representative from CalOES on February 2™ as part of the 406 Public Assistance (PA) process. Next steps
include completion of the Damage Inventory and scheduling of a Recovery Scoping Meeting. Alongside the 406
Public Assistance funding, COMB staff is pursuing emergency relief and mitigation funding from the 404 Hazard
Mitigation Grant Program (HMGP). A Notice of Funding Opportunity is anticipated in the near future related to the
January 9-10 storms which provides staff opportunity to submit a Notice of Interest for projects.

Figure 2. Overview of damages caused by the January 9-10 storms including the Lauro Reservoir access road washout (top
left), Glenn Anne access road landslide (top right), Sycamore Canyon minor slides (bottom left), and blowoff structure
damage and missing lid at Toro Canyon (bottom right)
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INFRASTRUCTURE IMPROVEMENT PROJECTS

Table 2 provides the status of Fiscal Year 2022-23 infrastructure improvement and special projects.

Table 2. Fiscal Year 2022-2023 Infrastructure Improvement Projects

Infrastructure

Improvement Projects

Status / Phase

Complexity / Challenges

Estimated Completion Date

Infrastructure Improvement Projects

SCC Line Valves for
Shutdown

Contractor has been engaged to perform design on
Lillingston Line valve and provided preliminary design
exhibit for its proposed location to COMB. Potholing
will be required to locate the joints on the SCC to
finalize the design and locate other utilities.

Additional line valve(s) are needed in Carpinteria to
facilitate shutdown work. A Cooperative Agreement
between CVWD and COMB has been approved by COMB
and CVWD to facilitate the work.

Postponed to Fall 2023

SCC Structure
Rehabilitation : Lower
Reach Laterals

CVWD contractor successfully completed rehabilitated
Laterals 1R,1L, 2R, 3L,4L in August and Laterals 17L
and 19R in December. Laterals 5R and 6R will be
completed as part of the SCC shutdown for the AVAR-
BO project.

In order to facilitate shutdowns on the Lower Reach of the
SCC, lateral valves need replacement. COMB is
collaborating with CYWD on this project.

CVWD construction on Phase 1 will likely
be completed in March 2023

SCC Structure
Rehabilitation :
AVAR/BO Valves

The shutdown is planned for March 2023. This
rehabilitation work will complete the USBR Category 1
recommendation regarding the SCC AVAR. The
shutdown needs to be closely coordinating with CYWD
as they will be providing temporary bypasses to
maintain water service to customers.

The remaining structures to be rehabilitated are the most
difficult access-wise (with several in Highway 192) and with
difficult shutdowns to schedule in the Carpinteria area.

Shutdown and construction is planned for
mid-March 2023.

Special Projects

Emergency Pumping
Facility - Secured
Pipeline Project

The contractor completed installation of the Secured
Pipeline Project and has demobilized from the lake.
Sonar of the installation confirmed its correct alignment
and placement on the lake bottom, and a flow test of
the screened gravity intake and system confirmed
proper functioning of the components and system.

Storms and unprecedented inflow into the lake in early
January 2023 necessitated accelerated installation by the
contractor and staff. The additional debris load into the
reservoir buried the connection of the system at the Intake
Tower and deposited some material onto the screened
gravity intake. Sonar, flow testing, and underwater drone
video confirmed proper functioning of all components.

Construction was completed in February
2023. COMB staff is working on issuing
completion notifications and reports to
appropriate grant and permitting agencies.

Lake Cachuma Water
Quality and Sediment
Management Study

COMB awarded the contract for the Phase 2
phosphorous/TOC source study in October 2022. A
kickoff meeting was conducted in December and a
work plan will be provided in February 2023 with
sampling tentatively schedule for April 2023.

COMB staff has taken additional tributary samples through
winter months to supplement the study. The rise in lake
level complicates sediment sampling procedures at the
deepest part of the lake.

A focused phosphorous and TOC sourcing
study by COMB is planned for FY
2022/2023 and FY 2023/24. The Phase 2
phosphorus/TOC source study is
scheduled for completion in December

2023 upon receiving the final report
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CACHUMA OPERATION AND MAINTENANCE BOARD

DATE: February 27, 2023

TO: Janet Gingras, General Manager

FROM: Shane King, Operations Supervisor

RE: MONTHLY REPORT OF OPERATIONS - January 2023

The total flow from Lake Cachuma into the Tecolote Tunnel for January was 789.93 acre-feet, for an average daily
flow of 25.48 acre-feet. Lake elevation was 693.41 feet at the beginning of January and 752.37 feet at the end of
January. Lake storage increased by 130,373.39 acre-feet. There was 43.12 acre-feet of inflow from CCWA into
Cachuma Project facilities this month. The City of Santa Barbara wheeled 132.01 acre-feet of water from the
Gibraltar Penstock through Lauro Reservoir. The Hilton Creek Watering System was utilized and delivered 91.67
acre-feet of water to Hilton Creek for the month of January.

The Operations Division of the Cachuma Operation and Maintenance Board has the responsibility to operate,
repair and maintain all Cachuma Project facilities from the Intake Tower at Lake Cachuma to the Carpinteria
Reservoir. The Annual Work Plan sets forth all activities necessary to ensure system reliability. Consistent with
the Plan, Operation and Maintenance staff performs routine maintenance on the distribution and storage system.
Staff continues to improve the system, address deficiencies and identify items to be included in the Infrastructure
Improvement Program of work. Operations Division is responsible for:

e Adequately regulating and maintaining the diversion of water from Lake Cachuma to the South Coast via
the Tecolote Tunnel as the primary water source for 5 communities.

e Operation and maintenance of the South Coast Conduit pipeline, which consist of 26.5 miles of pipeline
with a combined 124 blow off and air vent structures, 43 turnout structures and 20 meters.

e Operation and maintenance of four regulating reservoirs.

South Coast Conduit - Structure Inventor,

. . Regulating . Open . . ‘

) Linear Pipe Air | Blow- ) Valve | Slide | Capacity/ |

Reach Endpoints : Storage |Meters Turnouts | Air |Valves| |
Length (ft) | Diameter . Vents | Offs Size | Gates|Volume (gal) |

Reservoirs Vents ‘

Glen Annie Turnout (S. Portal) -
Upper fe Turnout 1 eaos0 | ag 2 5 | 2| 3| 18 2 | us |a-aer| 7 | 601742
Cater Water Treatment Plant

Lower | (e WaterTreatmentPlant- | g0 o)) 1 00 3l 5 | 6| | & s | 1w a3 - | 3190171
Carpinteria Reservoir

Routine operation and maintenance completed during the month of January were as follows:

e Staff has been on site monitoring several ongoing projects throughout the area, working closely with the
construction and engineering contractors to ensure that:
o Pipeline easements and the right-of-way remain accessible to Operations staff for possible
emergencies and ongoing facility maintenance.
o All projects are following the COMB and USBR approved plans.
o No damage occurs to the SCC during the construction process.
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Ongoing Monthly Operations Items:

e Conducted several flow changes at the North Portal during the month

o Reviewed several projects for conflicts within the SCC right of way

e Received and responded to 60 USA Dig alerts

o Performed weekly inspections of major facilities, safety meetings, rodent bait (all reservoirs), toe drain
and piezometer reads at Ortega (L23)

o Performed dam inspection and instrumentation reports (all reservoirs)

e Performed equipment and yard maintenance

e Performed monthly North Portal elevator maintenance with Otis

e Performed monthly water quality sampling

¢ Read and document anodes and rectifier data

In addition regular activities described above, Operations staff performed the following:

o Staff visited all of COMB's sites for pre and post storm checks. These sites include: The North Portal site,
South Portal site, Glen Anne site and reservoir, Lauro reservoir and valve pits, Sheffield valve pits, Ortega
reservoir and valve pits, and Carpinteria reservoir and valve pits.

e Operations staff replaced the two level transducers in Ortega Reservoir (east and west bay). The level
transducers were replaced because there was a discrepancy between the east and west bay levels at
Ortega reservoir of ~6 feet. After some troubleshooting it was found that one was much closer to the
actual water level but both needed to be replaced.

e Staff gathered parts for the upcoming SCC shutdown air vent/blow off work and loaded the items on a
trailer. The parts were delivered to the Cushman Contracting Corporation maintenance yard for final
inventory.

e Asonar survey was conducted after the install of the secured pipeline. This survey was to locate and map
out the installation of the secured pipeline as well as determine its condition following the significant rainfall
events that occurred in January 2023. The survey was sent to Makai engineering for review.

e Operations crew did major dirt and debris clean up at the North Portal site at Cachuma Lake. Debris flows
from the rainfall events in January 2023 filled the debris/catch basin and significantly reduced capacity to
capture debris runoff in future storms. Staff removed all dirt/debris from the debris basin to its capacity
before the debris flows. If the debris basin over tops and the road washes out COMB would lose land
access to the Intake Tower. (see photos)

e Operations staff removed debris and mud slides along the Glen Anne site and South Portal road making
the roads accessible again (see photos)

o Staff repaired removed minor slides at Sycamore Canyon on the access/drainage road in the Montecito
section of the SCC where the conduit is located. Drainage capacity of the road needed to be improved
to prevent damage in future storms.

e Operations staff continue to closely monitor work being done in the Montecito and Carpinteria sections of
the SCC. Several crews are working on a number of different creeks and water sheds removing debris
that was washed down from rainfall events in January 2023. Staff is onsite ensuring the safety and
protection of the SCC while heavy equipment is working within these areas.

e Valve and slide gate exercising was completed at the South Portal site in Goleta section of the SCC.
Specifically, this is the location where the Tecolote Tunnel transitions into 48” concrete lined pipe.
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North Portal site debris removal
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Glen Anne site debris removal
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CACHUMA OPERATION AND MAINTENANCE BOARD
BOARD MEMORANDUM

DATE: February 27, 2023

TO: Janet Gingras, General Manager

FROM: Tim Robinson, Fisheries Division Manager
RE: MONTHLY FISHERIES DIVISION REPORT
HIGHLIGHTS:

e USBR was delivering 2000 Biological Opinion (BiOp) target flows to Hilton Creek by gravity
through the Hilton Creek Watering System (HCWS) to the Upper Release Point (URP) and
to a smaller degree through the Lower Release Point (LRP), which has been sustaining the
O. mykiss population in the creek throughout since the last Board meeting. The floating
pipe of the Hilton Creek Emergency Backup System (HCEBS) has been partially
disconnected due to the potential for a spill event.

e The 2000 BiOp and Order WR 2019-0148 target flows to the Hwy 154 Bridge (2.5 cfs and
5.0 cfs once the lake storage exceeded 120,000 af on 1/10/23) were met by USBR.

o As of 2/15/23, Order WR 2019-048 Table 2 flows are now being operated for a Wet year
classification.

In compliance with the 2000 Cachuma Project Biological Opinion (BiOp) (NMFS, 2000) and WR
Order 2019-0148, and as described in the 2000 Lower Santa Ynez River Fish Management Plan
(SYRTAC, 2000) and the Monitoring Program in the 2000 Revised Biological Assessment (BA), the
COMB-FD staff conducts routine monitoring of the steelhead/rainbow trout population and their
habitat on the Lower Santa Ynez River (LSYR) below Bradbury Dam. The following is a list of
activities carried out by COMB-FD staff since the last COMB Board Fisheries Division Report and
has been broken out by categories.

LSYR Steelhead Monitoring Elements:

Lake Profiles: Lake Cachuma water quality measurements (temperature, dissolved oxygen
concentration, pH, and turbidity) at one meter intervals from the surface to the bottom of the
lake (Lake Profile) are taken once a month at the Hilton Creek Watering System (HCWS)
Intake Barge. This is considered to be near the deepest point in the lake and allows for
monitoring of lake stratification, water quality conditions at the intake level for the HCWS, and
lake-turnover. Due to the drought and the need to carefully monitor Lake Cachuma, lake
profiles are being taken monthly throughout the year and are reported in the Annual
Monitoring Summary/Report.

Redd Surveys: Redd surveys are conducted approximately every two weeks from mid-
December through May (depending on streamflow conditions). Surveys are conducted within
the LSYR mainstem in the Highway 154, Refugio, and Alisal reaches where access is
permitted, and certain sections of Hilton, Quiota, and Salsipuedes/El Jaro creeks. The
number of redds is reported in the Annual Monitoring Report/Summary.

Migrant Trapping: The 2023 Migrant Trapping Plan was provided to Reclamation in
December who then submitted it to NMFS at the beginning of January. This monitoring effort
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normally begins in January and continues through May depending on streamflow rates. The
results are presented in the Annual Monitoring Summary. The Hilton Creek and Salsipuedes
Creek traps were installed on 1/31/23. The LSYR Mainstem Trap will be installed when
stormflow or spill conditions permits. Traps are removed during high flow events for safety of
the staff, fishery and equipment, or if flows are too low to enable migration. The Santa Ynez
River Lagoon currently is open and its status is routinely monitored. Results of the trapping
program are presented in the Annual Monitoring Report.

Monitoring Target Flows: Monitoring for the required 2000 BiOp and WR 2019-0148 target
flows are conducted by USGS and USBR for Hilton Creek, and COMB-FD, USBR and USGS
for the LSYR at the Hwy 154 Bridge.

The minimum target flow of 2 cfs to Hilton Creek was met throughout January with HCWS
gravity flow to the URP and the LRP (approximately 4.0 cfs) (USGS reported approximately 5
cfs during that time due to additional upper basin flows).

Releases from Bradbury Dam have been well above target flows at the Hwy 154 Bridge and
above what can be safely measured by USBR and COMB, hence we are relying on the new
stream USGS gage at the Hwy 154 Bridge to document compliance which is operating as
designed and contracted. USBR is working with the State Board to modify Term 18 and Term
25 to move the target flow compliance point be this new USGS gage site.

Tributary Project Updates:
All planned projects have been successfully completed.

Hilton Creek Watering System (HCWS) and Emergency Backup System (HCEBS) Operation
and Repairs:

HCWS and HCEBS: The HCWS and HCEBS are owned, operated, and maintained by
USBR. USBR technical staff continues to consider improvement options for the HCWS and
HCEBS. The HCWS was initially constructed in 1999 then modified to its current
configuration in 2004. The HCEBS was completed at the end of January 2016. The HCEBS
delivery floating pipeline across the Stilling Basin was removed on 2/5/20 and then reinstalled
between 3/2/21 and 3/4/21. USBR successfully replaced two malfunctioning valves
associated with the HCEBS on 5/12/21. After observing water leaking out of the HCEBS
floating pipeline, USBR with assistance from COMB-FD on 9/30/21 and 11/18/21 tightened
the flanges on all pipe segment connections and the leaking appeared to stop.

On 6/8/21, USBR activated the HCEBS on gravity flow to the URP. For a time, both the
HCWS and HCEBS provided gravity flow to the URP. As the lake level dropped, more water
came from the HCEBS until the HCWS stopped flowing water approximately at the end of
July that year. Then all release water to Hilton Creek came through the HCEBS by gravity
flow to the URP and LRP.

After several discussions between USBR and NMFS, USBR decided to activate the HCWS
pump on 8/2/22 to deliver water to Hilton Creek with the objective of setting the HCEBS to
standby mode in the event that the pump turned off. Late that day the programmed linkages
for that automated transfer of flow from the HCWS to the HCEBS were found to be
inoperable, so USBR reconfigured part of the system for HCEBS gravity flow with HCWS
pumped flow from the lake based system. That night an unplanned PG&E power outage
occurred that caused a flow interruption to the creek of approximately 2 hours requiring fish
rescue and relocation. USBR activated the HCEBS diesel pumps to provide water to Hilton
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Creek. NMFS, CDFW and USBR determined that it would be best for the fishery to rescue
and relocate fish from the reach between the LRP and the URP (Reach 5) to sustainable
downstream habitats. The effort was conducted by CDFW with assistance from COMB-FD on
8/8/22 through 8/10/22. On 8/11/22, USBR turned off the HCEBS pump, reestablished
HCEBS gravity flow to the LRP and activated the HCWS pump to the URP. The parallel
delivery systems (gravity and pump) have been functioning until the 1/9/23 storm.

On 10/19/22 and 10/20/22, USBR conducted required repairs on one of the two HCWS
pumps. That pump is operational and is in standby mode. No further work has been done on
the pumping barge.

The 1/9/23 storm damaged the HCWS pumping barge and all of the electrical systems on
that barge went under water and now need to be replaced. Lake water is currently flowing by
gravity from the Intake Barge to Hilton Creek and will continue to do so for the unforeseen
future given that the lake is full.

The HCEBS floating pipeline across the Stilling Basin was disconnected on one side on
2/7/23 just prior to exercising all four of the spillway gates on 2/8/23. USBR has no plans to
fully disconnect it even though a spill is forthcoming.

Surcharge Water Accounting:

The following table summarizes the amount of surcharge water used to date from each of the three
accounts plus unallocated project water at the end of last month (Table 1). All numbers are from
the USBR’s Daily Operations Report. The start time for the use of the Surcharge Water Accounts
and Project Yield was 5/27/11, or the day following the last day of full surcharge and end of the last
spill event. As of May 2012, all of the fish rearing account has been used and USBR is now using
Unallocated Project Water to meet BiOp target flows. Water Right (WR 89-18) release durations
since 2013 are noted as follows: 7/15/13 - 12/2/13, 8/18/14 - 11/11/14, 8/3/15 - 9/26/15, 7/12/16 -
8/29/16, 8/21/17 - 11/8/17, 8/6/18 — 9/12/18, 8/31/20 — 11/30/20, 8/2/21 — 10/22/21, and 8/8/22 —
10/5/22. There were no WR 89-18 releases in 2019. During these releases, no fish rearing
releases are debited as WR 89-18 releases are used conjunctively with fish flows under the
Cachuma Project Settlement Agreement. The Adaptive Management Committee (AMC) called for
two releases from the Adaptive Management Account (AMA), 35 acre-feet in October 2012 and
114 acre-feet in June 2013. The remaining amount in the AMA is 351 acre-feet. All of the Fish
Passage Supplementation Account (FPSA) has been used as of WY2019; all additional releases
for fish passage are from Unallocated Project Water as determined by USBR.
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Table 1: Summary of the surcharge water accounting and use of Project Yield as of the day after
the end of the last spill event and full surcharge (5/27/11); USBR has yet to declare a spill for 2023.

Accounts* Allocation Amount Used** Amount Remaining

Units: (acre-feet) (acre-feet) (acre-feet)

Fish Passage Supplementation
WY2019 3,200 3,307 -107
WY2020 0 2,558 -2,558
Adaptive Management 500 149 351
Fish Rearing*** 8,684 8,684 0
Unallocated Project Water 33,011

Total: 9,184 47,709 -2,314

* Originally was 9,200 af, 8,942 af in 2008 and 9,184 af in 2013.

** Values as of 1/31/23.

*** This water is for meeting required target flows. This is not an official account
and is what remains after subtracting the other two accounts.

Reporting / Outreach / Training:

Reporting: Staff has been assisting USBR upon request in reviewing draft sections and
conducting data analyses for their preparation of the new draft Biological Assessment and
WR 2019-0148 required Plans.

Staff, as time permits, continues to work on the WY2022 Annual Monitoring Report and
WY2022 Annual Monitoring Summary, specifically data entry and analyses.

Outreach and Training: Outreach continues with Lower Santa Ynez River landowners
(specifically in the Quiota Creek and Salsipuedes Creek watersheds), interested parties
within the Santa Ynez Valley, and the County on a variety of fisheries related issues.

Consultant Activity Summary:

HDR Fisheries Design Center (Mike Garello and Shaun Bevan) — HDR has been assisting
in damage assessment at all fish passage enhancement projects.

Kenneth A. Knight Consulting (Ken Knight) — No work was performed during this period on
the established SOW tasks.
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CACHUMA OPERATION & MAINTENANCE BOARD

BOARD MEMORANDUM

Date: February 27, 2023
Submitted by: | Tim Robinson and Scott Volan

Approved by: | Janet Gingras

SUBJECT: Progress Report on the Lake Cachuma Oak Tree Restoration Program

RECOMMENDATION:

For Board information only.
SUMMARY:

This memorandum on the Lake Cachuma Oak Tree Restoration Program reflects maintenance completed
since February, 2022 to the present (2/1/22 — 2/27/22, Table 1). Labor and expenses for the entire fiscal year
(July 2022 - June 2023) as well as water usage is tracked separately and reported as necessary as
recommended by the Lake Cachuma Oak Tree Committee. COMB staff continues to rely on the Fisheries
Division seasonal employees whenever possible to conduct the majority of oak tree work in the field. The
2015 Lakeshore Inventory was completed and reviewed by the Lake Cachuma Oak Tree Committee on
2/25/16, which set the mitigation numbers for the Program. The 2021 Annual Report with the annual
inventory and Fiscal Year 2021-22 financials was completed and reviewed by the Lake Cachuma Oak Tree
Committee on 9/16/22 and provided to the COMB Board on 9/26/22 that recommended going forward with
replacing 50 dead oak trees during the wet season of this water year. The COMB Board was in agreement
with that directive.

Table 1. Cachuma Oak Tree Program completed maintenance tasks since February, 2022.

Feb2022'  Mar2022" Apr2022' May 2022" June 2022" July 2022" August 2022 Sept 2022 Oct 2022 Nov 2022 Dec 2022" Jan 2023" Feb 2023"
Year 13 Oaks New Trees Irrigated | Irrigated Irrigated  Irrigated  Irrigated  Irrigated Irrigated Assess
(2021-2022) QA/QC Weeded Weeded Weeded Weeded Weeded Weeded Weeded Clean-up
Tree Tags
Deer Cages
Mulch/Irrigated
Year 12 Oaks Irrigated Irrigated Irrigated  Irrigated  Irrigated  Irrigated  Irrigated Irrigated Irrigated Irrigated
(2020-2021) Weeded Weeded Weeded Weeded Weeded Weeded Weeded Weeded Weeded Weeded
Year 11 Oaks Irrigated  Irrigated Irrigated Irrigated
(2019-2020) Weeded Weeded Weeded Weeded
Year 10 Oaks
(2018-2019)
Year 9 Oaks
(2016-2017)
Year 8 Oaks
(2015-2016)
Year 7 Oaks
(2014-2015)
Year 6 Oaks
(2005-2011)
! 0ak tree inventory.
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Maintenance

Damage assessment and clean-up continues at the Year 13 oak trees within the lower lot of Live Oak Camp.
COMB-FD staff have been coordinating with Santa Barbara County Parks (SBCP) on which trees are
salvageable, need to be moved, or need replacement. A local equestrian group in coordination with SBCP
began fixing up several of the Year 13 trees this month (Exhibit 1). Materials and supplies are being
prepared for a more thorough fix by COMB-FD staff at this location by the end of the current month.

Since Lake Cachuma was surcharged beyond lake elevation 753.00 (753.04), several planted trees in the
Mohawk Camp site within the SBCP were inundated (Exhibit 2). These trees may survive depending on the
duration of being submerged but may need additional topsoil and have their infrastructure secured when the
lake elevation eventually recedes.

Annual Inventory
The 2022 Annual Inventory of all year classes (COMB planted trees 2005 through 2022 and Dam Tender
trees) continues.

LIST OF EXHIBITS:

(a)

Exhibit 1: Live Oak Camp storm damage showing (a) debris tag at northwest corner of lower lot, (b)
equestrian group volunteers, and (c) trees with new topsoil and rock basins installed.

(a) (b) ;

Exhibit 2: SBCP Mohawk Camp showing (a) inundated oak trees and (b) a mature coast live oak under
water.
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CACHUMA OPERATION AND MAINTENANCE BOARD
METERED USE REPORT FOR JANUARY 2023
LATERAL/ ACRE FEET LATERAL/ ACRE FEET
STATION NAME METERED STATION NAME METERED
CARPINTERIA WATER DISTRICT GOLETA WATER DISTRICT
Boundary Meter - East 84.34 18+62 G. WEST 15.12
Boundary Meter - West (0.01) 78+00 Corona Del Mar FILTER Plant 450.74
122+20 STOW RANCH 0.00
SWP CREDIT (Warren Act Contract) 0.00
Raytheon (SWP) (Warren Act Contract) 0.00
Morehart (SWP) (Warren Act Contract) (7.00)
TOTAL 458.85
MONTECITO WATER DISTRICT
260+79 BARKER PASS 38.80
386+65 MWD YARD 0.00
487+07 VALLEY CLUB 0.00
499+65 E. VALLEY-ROMERO PUMP 72.86
510+95 MWD PUMP (SWD) 2.24
510+95 ORTEGA CONTROL 1.33
526+43 ASEGRARD 0.01
555+80 CO. YARD 0.00
583+00 LAMBERT RD 0.00
599+27 TORO CANYON 3.07
SWP CREDIT (Warren Act Contract) 0.00
City of SB / MWD WSA ("Desal") (117.38)
TOTAL 0.93
CITY OF SANTA BARBARA
CATER INFLOW 567.33
Gibralter PENSTOCK (132.01)
CATER SO.FLOW (283.75)
Sheffield SHEF.LIFT 67.94
SWP CREDIT (Warren Act Contract) 0.00
La Cumbre (SWP) (Warren Act Contract) (21.43)
City of SB / MWD WSA ("Desal”) 117.38
TOTAL 315.46
SANTA YNEZ RIVER WATER CONSERVATION DISTRICT, ID#1
COUNTY PARK, ETC 0.79
TOTAL 0.79
BREAKDOWN OF DELIVERIES BY TYPE:
SWP CREDIT (Warren Act Contract) 0.00 STATE WATER DELIVERED TO LAKE 23.00
TOTAL 84.32 STATE WATER TO SOUTH COAST including from stored 28.43
Note:
Meter reads were taken on:  1/31/2023 METERED DIVERSION 860.36
Item #16a

Page 1



WATER YEAR 22-23 CACHUMA PROJECT ALLOCATION
CACHUMA OPERATION AND MAINTENANCE BOARD
WATER PRODUCTION AND WATER USE REPORT
FOR THE MONTH OF JANUARY 2023 AND THE WATER YEAR TO DATE (WYTD) ¥
(All'in rounded Acre Feet)
CACHUMA PROJECT
WATER PRODUCTION: MONTH WYTD
Cachuma Lake (Tec. Diversion) 729.3 4,340.6
Tecolote Tunnel Infiltration 80.8 335.3
Cachuma Lake (County Park) 0.8 4.6
Subtotal - Water Production 810.9 4,680.6
WATER DELIVERIES:
State Water Diversion 28.4 439.6
Cachuma Diversion 860.4 4,382.8
Storage gain/(loss) ¥ (40.6) (29.9)
Subtotal - Water Deliveries 848.2 4,792.6
Total Water Production 810.9 4,680.6
Total Water Deliveries 848.2 4,792.6
Difference = Apparent Water Loss (37.3) (112.0)
% Apparent Water Loss -4.60% -2.39%
SCC APPARENT WATER LOSS ALLOCATION (AWL) @
GWD SB CITY MWD CVWD TOTAL
CURRENT MONTH CHARGE / (ADJUSTMENT)
Mé&l 0.0 0.0 0.0 0.0 0.0
Agriculture 0.0 0.0 0.0 0.0 0.0
Subtotal Cachuma Project 0.0 0.0 0.0 0.0 0.0
(+) State Water Project 0.0 0.0 0.0 0.0 0.0
Total Current Month 0.0 0.0 0.0 0.0 0.0
WATER YEAR-TO-DATE CHARGE / (ADJUSTMENT)
Mé&l 0.0 0.0 0.0 0.0 0.0
Agriculture 0.0 0.0 0.0 0.0 0.0
Subtotal Cachuma Project 0.0 0.0 0.0 0.0 0.0
(+) State Water Project 0.0 0.0 0.0 0.0 0.0
Total AWL Charged (WYTD) 0.0 0.0 0.0 0.0 0.0
Total AWL Not Charged (WYTD) (112.0)
Total AWL Incurred (WYTD) (112.0)
CACHUMA PROJECT WATER CHARGE
GWD SB CITY MWD CVWD SYRID #1 TOTAL
CURRENT MONTH
Water Usage
Mé&l 437.9 315.5 0.9 61.3 0.8 816.4
Agricultural 21.0 0.0 0.0 23.0 N/A 44.0
Subtotal Project Water Use 458.9 3155 0.9 84.3 0.8 860.4
(+) Apparent Water Loss 0.0 0.0 0.0 0.0 N/A 0.0
(+) Evaporative Loss 10.0 28.6 3.0 4.2 5.2 51.1
Total Project Water Charge 468.9 344.0 3.9 88.6 6.0 9115
WATER YEAR-TO-DATE
Water Usage
Mé&l 1,553.3 1,785.2 200.4 227.0 4.6 3,770.5
Agricultural 364.4 0.0 17.1 230.8 N/A 612.3
Subtotal Project Water Use 1,917.7 1,785.2 217.5 457.9 4.6 4,382.8
(+) Apparent Water Loss 0.0 0.0 0.0 0.0 N/A 0.0
(+) Evaporative Loss 160.4 416.4 43.1 62.9 73.9 756.6
Total Project Water Charge (*) 2,078.1 2,201.5 260.5 520.7 78.6 5,139.4
(*) Project Water Charge is applied first to Carryover Water balance and then to Current Year Water Allocation
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WATER YEAR 22-23 CACHUMA PROJECT ALLOCATION

CACHUMA OPERATION AND MAINTENANCE BOARD
WATER PRODUCTION AND WATER USE REPORT
FOR THE MONTH OF JANUARY 2023 AND THE WATER YEAR TO DATE (WYTD) ¥
(All'in rounded Acre Feet)

CACHUMA PROJECT WATER BALANCE

GWD SB CITY MWD CVWD SYRID #1 TOTAL
Project Water Carryover - 10/1/2022 7,890.4 19,239.8 2,067.3 3,035.0 3,353.8 35,586.3
Transfers/Adjustment 0.0 0.0 0.0 0.0 (126.0) (126.0)
(-) Project Water Charge (WYTD) 2,078.1 2,201.5 260.5 520.7 78.6 5,139.4
Balance Carryover Water 5,812.4 17,038.3 1,806.8 2,514.3 3,149.2 30,320.9
Current Year Allocation ® 0.0 0.0 0.0 0.0 0.0 0.0
(-) Balance of Project Water Charge (WYTD) 0.0 0.0 0.0 0.0 0.0 0.0
Net Allocation Available Before Adjustments 0.0 0.0 0.0 0.0 0.0 0.0
Adjustments to Net Allocation (WYTD)
Carryover Balances Spilled 0.0 0.0 0.0 0.0 0.0 0.0
Surplus 0.0 0.0 0.0 0.0 0.0 0.0
State Water Exchange 46.0 30.0 30.0 20.0 0.0 126.0
Transfers/Adjustment - SB/La Cumbre 0.0 0.0 0.0 0.0 0.0 0.0
Transfers/Adjustment - Bishop Ranch 0.0 0.0 0.0 0.0 0.0 0.0
Transfers/Adjustment - Juncal Transfer 0.0 0.0 0.0 0.0 0.0 0.0
Transfers/Adjustment - GWD/SB Overlap 0.0 0.0 0.0 0.0 0.0 0.0
Balance Current Year Allocation 46.0 30.0 30.0 20.0 0.0 126.0
Total Cachuma Project Water Available 5,858.4 17,068.3 1,836.8 2,534.3 3,149.2 30,446.9

ACCUMULATED DROUGHT WATER CREDIT (ADWC) BALANCE

GWD SB CITY MWD CVWD SYRID #1 TOTAL

ADWC Balance - 10/1/2022 ") 543.8 482.8 154.6 164.1 154.6 1,500.0
Transfers/Adjustment 0.0 0.0 0.0 0.0 0.0 0.0
(-) ADWC Water Charge (WYTD) 0.0 0.0 0.0 0.0 0.0 0.0
Balance ADWC 543.8 482.8 154.6 164.1 154.6 1,500.0
Total Cachuma Project + ADWC Available 6,402.1 17,551.1 1,991.4 2,698.4 3,303.9 31,946.9

Footnotes

(1) Water Year = October 1 through September 30; WYTD = Water Year to Date

(2) Includes Lauro and Ortega Reservoirs only

(3) Based on correspondence from Michael Jackson, dated 09/15/17, which revised the approach to the assessment for
unaccounted for water loss based on lake conditions

(4) Per USBR, evaporation is applied to Cachuma Carryover and SWP water through standard contract formula effective April 1, 2017

(5) Per USBR, 0% allocation to Member Agencies, effective 10/1/22

(6) Per SWP Exchange Agrmt GWD received 0 AF; City of SB received 0 AF; MWD received 0 AF;
and CVWD received 0 AF from ID#1 in January 2023

(7) Correspondence from Michael Jackson to the Member Units (MU's) dated 9/14/2022 revised the Downstream Users Accounting Reports
effective August 2022 as produced by Reclamation. A credit of 1,500 acre-feet of water from the Below Narrows Account was transferred
to the MU’s based on provisions of the September 17, 2002 Settlement Agreement.

(8) Memo only - State Water Deliveries to Lake Cachuma for January 2023 was 23 AF

(9) Memo only - MWD has received 786.84 AF under the City of SB / MWD WSA ("Desal") for this Contract Year (July 1 - June 30)
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CACHUMA OPERATION AND MAINTENANCE BOARD

WATER STORAGE REPORT

GLEN ANNIE RESERVOIR ®

Capacity at 385" elevation:
Capacity at sill of intake at 334" elevation:

Stage of Reservoir Elevation
Water in Storage

LAURO RESERVOIR
Capacity at 549' elevation:

Capacity at top of intake screen, 520' elevation:

Stage of Reservoir Elevation
Water in Storage

ORTEGA RESERVOIR
Capacity at 460" elevation:
Capacity at outlet at elevation 440"

Stage of Reservoir Elevation
Water in Storage

CARPINTERIA RESERVOIR
Capacity at 384" elevation:
Capacity at outlet elevation 362"

Stage of Reservoir Elevation
Water in Storage

TOTAL STORAGE IN RESERVOIRS @
Change in Storage

CACHUMA RESERVOIR @
Capacity at 750" elevation: ©
Capacity at sill of tunnel 660" elevation:

Stage of Reservoir Elevation
Water in Storage

Surface Area

Evaporation

Inflow

Downstream Release WR8918
Fish Release (Hilton Creek)
Outlet

Spill/Seismic Release

State Water Project Water
Change in Storage

Tecolote Diversion

Rainfall: Month: 16.15

MONTH:

Year: 23.12

JANUARY 2023

335
21

345.0
74.06

503
106.05

543.4
398.88

65
0

446.9
19.21

45
0

375.6
24.81

442.90
-45.82

183,751
23,642

752.37
191,020
3,104
202.1
131,458.7
0.0

91.7
2798.2
19

43.1
130,373
789.9

(1) Glen Annie Reservaoir is currently offline and excluded from Total Storage in Reservoirs amount.
(2) Lake Cachuma reservoir storage volume based on 2021 bathymetric survey (NGVD29)

(3) In 2004, flashboard installation raised Cachuma Reservoir max elevation to 753" (192,978 AF); surcharge

AF
AF

Feet
AF

AF
AF

Feet
AF

AF
AF

Feet
AF

AF
AF

Feet
AF

AF
AF

AF
AF

Feet
AF

Acres

AF
AF
AF
AF
AF
AF
AF
AF
AF

inches
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COMB STATE WATER PROJECT ACCOUNTING - SOUTH COAST ONLY (Does not include SYRWCD, ID#1 or exchange water)

Total CVWD MWD CITY OF SB GWD LCMWC RSYS MLC
thh:_/:zd Delivered | Delivered Evap/ Delivered | Delivered Evap/ Delivered | Delivered Evap/ Delivered | Delivered Evap/ Delivered | Delivered | Evap/ Delivered | Delivered Delivered | Delivered
Month per to Lake to SC Loss Spill Adj (*) | Storedin | toLake toSC Loss Spill Adj (*) | Storedin | toLake to SC Loss Spill Adj (*) | Storedin | to Lake to SC Loss Spill Adj (*) | Storedin | toLake toSC Spill Adj (*) | Storedin | toLake toSC Stored in | to Lake toSC Stored in
CCWA ™) © © () ¢ Lake ) () © © ) Lake ) © © © ) Lake ) © © © +h) Lake ) © © +h) Lake ) © Lake ) © Lake
2022
Bal. Frwd 810 0 0 0 92 0 0
January 427 0 0 0 2 0 808 0 0 0 0 0 0 0 0 0 0 0 0 377 377 0 0 0 0 40 12 0 0 120 0 0 0 10 10 0
February 367 0 99 0 4 0 704 0 0 0 0 0 0 0 0 0 0 0 0 332 332 0 0 0 0 25 7 1 0 138 0 0 0 10 10 0
March 368 0 297 0 6 0 401 0 0 0 0 0 0 0 0 0 0 0 0 338 338 0 0 0 0 20 66 1 0 90 0 0 0 10 10 0
April 453 0 290 0 5 0 107 0 0 0 0 0 0 100 100 0 0 0 0 308 308 0 0 0 0 35 23 1 0 101 0 0 0 10 10 0
May 634 127 232 0 2 0 0 0 0 0 0 0 0 100 100 0 0 0 0 352 352 0 0 0 0 45 92 2 0 52 0 0 0 10 10 0
June 1060 227 227 0 0 0 0 0 0 0 0 0 0 92 92 0 0 0 0 595 595 0 0 0 0 137 70 1 0 119 0 0 0 9 9 0
July 569 [ 0 0 0 0 0 0 0 0 0 0 0 100 100 0 0 0 0 359 359 0 0 0 0 100 14 2 0 202 0 0 0 10 10 0
August 322 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 269 269 0 0 0 0 46 91 4 0 153 0 0 0 7 7 0
September 186 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 134 134 0 0 0 0 47 69 3 0 128 0 0 0 5 5 0
October 145 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 92 92 0 0 0 0 44 59 2 0 112 0 0 0 9 9 0
November 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 25 1 0 86 0 0 0 0 0 0
December 223 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 210 210 0 0 0 0 0 3 0 0 83 0 0 0 13 13 0
Total 4754 354| 1145 0 19 0 0 0 0 0 0 0 0 392 392 0 0 0 0] 3366| 3366 0 0 0 0 539 531 17 0 83 0 0 0 103 103 0
*) Adj / Notes:
LCMWC: La Cumbre Mutual Water Company; RSYS: Raytheon, MLC: Morehart Land Company
Total CvwD MWD CITY OF SB GWD LCMWC RSYS MLC
D(ZI[,:IZd Delivered | Delivered Evap/ Delivered | Delivered Evap/ Delivered | Delivered Evap/ Delivered | Delivered Evap/ Delivered [ Delivered [ Evap/ Delivered | Delivered Delivered | Delivered
Month per tolake | toSC Loss spil | Adj() | Storedin | toLake | toSC Loss spill | Adj() | Storedin | toLake | toSC Loss Spill Adj () | Storedin | tolake | toSC Loss spill | Adj() | Storedin | toLake | toSC spill | Adj() | Storedin | toLake | toSC | Storedin | tolake | toSC [ Storedin
CCWA (W) © ©) () ¢ Lake () () 0 © () Lake (W) © © © ) Lake ® © © © *+h) Lake *) © © *+h) Lake () © Lake () © Lake
2023
Bal. Frwd 0 0 0 0 83 0 0
January 23] 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 21 0 0 77 0 0 0 7 7 0
February
March
April
May
June
July
August
September
October
November
December
Total 23, 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 21 0 0 77 0 0 0 7 7 0
*) Adj / Notes:
LCMWC: La Cumbre Mutual Water Company; RSYS: Raytheon, MLC: Morehart Land Company
Total SC Storage at month end (AF): 0 Total Storage at month end (AF): 77
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SUMMARY OF WATER USED

CACHUMA PROJECT - CONTRACT #I75R-1802

Contract Entity:

Goleta Water District

Update by COMB  1/31/2023

Contract Year: 10/1/22 to: 9/30/23

CARRYOVER WATER

CURRENT YEAR ALLOCATION

TOTAL WATER USED WATER USE CHARGED WATER USE CHARGED
Carryover Approved
Balance Allocation Acre-feet Allocation Allocation
Month Prior Yr Curr Yr M&I Agr Total Evap Used Total M&I Agr M&I Agr Total
Oct 7,890.4 - 501.5 197.9 699.4 87.1 699.4 786.6 564.5 222.1 - - -
Nov - - 406.0 116.9 523.0 45.1 523.0 568.0 438.6 129.4 - - -
Dec - - 207.9 28.5 236.4 18.1 236.4 254.6 221.0 33.6 - - -
Jan - - 437.9 21.0 458.9 10.0 458.9 468.9 445.0 23.8 - - -
Feb - - - - - - - - - - - - -
Mar - - - - - - - - - - - - -
Apr - - - - - - - - - - - - -
May - - - - - - - - - - - - -
Jun - - - - - - - - - - - - -
Jul - - - - - - - - - - - - -
Aug - - - - - - - - - - - - -
Sep - - - - - - - - - - - - -
Total 7,890.4 - 1,553.3 364.4 1,917.7 160.4 1,917.7 2,078.1 1,669.1 408.9 - - -
SCHEDULE AND REVISIONS | SCHEDULE AND REVISIONS
CONVERSIONS (M&I AND AG SPLIT) Allocation Allocation
CARRYOVER WATER CURR YR ALLOCATION Total M&I Agr M&I Agr Total
Month M&I Agr M&I Agr Month Begin Bal 7,890.4 5,705.0 2,185.4 - - -
Oct - - - - Oct ID#1 Exch (+46AF) - - - 26.2 19.8 46.0
Nov - - - - Nov - - - - - -
Dec - - - - Dec - - - - - -
Jan - - - - Jan - - - - - -
Feb - - - - Feb - - - - - -
Mar - - - - Mar - - - - - -
Apr - - - - Apr - - - - - -
May - - - - May - - - - - -
Jun - - - - Jun - - - - - -
Jul - - - - Jul - - - - - -
Aug - - - - Aug - - - - - -
Sep - - - - Sep - - - - - -
BALANCE - CARRYOVER WATER [ BALANCE - CURR YR ALLOC
Allocation Allocation
Month Total M&l Agr M&l Agr Total
Oct 7,103.9 5,140.5 1,963.3 26.2 19.8 46.0
Nov 6,535.8 4,701.9 1,833.9 26.2 19.8 46.0
Dec 6,281.2 4,480.9 1,800.3 26.2 19.8 46.0
Jan 5,812.4 4,035.9 1,776.5 26.2 19.8 46.0
Feb - - - - - -
Mar - - - - - -
Apr - - - - - -
May - - - - - -
Jun - - - - - -
Jul - - - - - -
Aug - - - - - -
Sep - - - - - -
TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION)
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SUMMARY OF WATER USED
CACHUMA PROJECT - CONTRACT #75R-1802

Contract Entity:

City of Santa Barbara

Update by COMB  1/31/2023

Contract Year: 10/1/22 to: 9/30/23

CARRYOVER WATER

CURRENT YEAR ALLOCATION

TOTAL WATER USED WATER USE CHARGED WATER USE CHARGED
Carryover Approved
Balance Allocation Acre-feet Allocation Allocation
Month Prior Yr Curr Yr M&I Agr Total Evap Used Total M&I - M&I - Total
Oct 19,239.8 - 651.3 - 651.3 218.5 651.3 869.9 869.9 - - - -
Nov - - 466.2 - 466.2 1195 466.2 585.6 585.6 - - - -
Dec - - 352.2 - 352.2 49.8 352.2 402.0 402.0 - - - -
Jan - - 315.5 - 3155 28.6 315.5 344.0 344.0 - - - -
Feb - - - - - - - - - - - - -
Mar - - - - - - - - - - - - -
Apr - - - - - - - - - - - - -
May - - - - - - - - - - - - -
Jun - - - - - - - - - - - - -
Jul - - - - - - - - - - - - -
Aug - - - - - - - - - - - - -
Sep - - - - - - - - - - - - -
Total 19,239.8 - 1,785.2 - 1,785.2 416.4 1,785.2 2,201.5 2,201.5 - - - -
SCHEDULE AND REVISIONS | SCHEDULE AND REVISIONS
CONVERSIONS (M&I AND AG SPLIT) Allocation Allocation
CARRYOVER WATER CURR YR ALLOCATION Total M&I - M&I - Total
Month M&I Agr M&I Agr Month Begin Bal 19,239.8 19,239.8 - - - -
Oct - - - - Oct ID#1 Exch (+30AF) - - - 30.0 - 30.0
Nov - - - - Nov - - - - - -
Dec - - - - Dec - - - - - -
Jan - - - - Jan - - - - - -
Feb - - - - Feb - - - - - -
Mar - - - - Mar - - - - - -
Apr - - - - Apr - - - - - -
May - - - - May - - - - - -
Jun - - - - Jun - - - - - -
Jul - - - - Jul - - - - - -
Aug - - - - Aug - - - - - -
Sep - - - - Sep - - - - - -
BALANCE - CARRYOVER WATER [ BALANCE - CURR YR ALLOC
Allocation Allocation
Month Total M&lI - M&lI - Total
Oct 18,369.9 18,369.9 - 30.0 - 30.0
Nov 17,784.3 17,784.3 - 30.0 - 30.0
Dec 17,382.3 17,382.3 - 30.0 - 30.0
Jan 17,038.3 17,038.3 - 30.0 - 30.0
Feb - - - - - -
Mar - - - - - -
Apr - - - - - -
May - - - - - -
Jun - - - - - -
Jul - - - - - -
Aug - - - - - -
Sep - - - - - -
TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION)
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SUMMARY OF WATER USED

CACHUMA PROJECT - CONTRACT #I75R-1802 Contract Year: 10/1/22 to: 9/30/23
Contract Entity: Montecito Water District
Update by COMB  1/31/2023 CARRYOVER WATER | CURRENT YEAR ALLOCATION |
TOTAL WATER USED WATER USE CHARGED WATER USE CHARGED
Carryover Approved
Balance Allocation Acre-feet Allocation Allocation
Month Prior Yr Curr Yr M&I Agr Total Evap Used Total M&I Agr M&I Agr Total
Oct 2,067.3 - 174.7 15.3 190.0 22.8 190.0 212.7 189.3 234 - - -
Nov - - 24.8 1.8 26.6 12.1 26.6 38.7 32.2 6.5 - - -
Dec - - - - - 5.1 - 5.1 5.0 0.2 - - -
Jan - - 0.9 0.0 0.9 3.0 0.9 3.9 2.7 12 - - -
Feb - - - - - - - - - - - - -
Mar - - - - - - - - - - - - -
Apr - - - - - - - - - - - - -
May - - - - - - - - - - - - -
Jun - - - - - - - - - - - - -
Jul - - - - - - - - - - - - -
Aug - - - - - - - - - - - - -
Sep - - - - - - - - - - - - -
Total 2,067.3 - 200.4 17.1 217.5 43.1 217.5 260.5 229.2 31.3 - - -
SCHEDULE AND REVISIONS | SCHEDULE AND REVISIONS
CONVERSIONS (M&! AND AG SPLIT) Allocation Allocation
CARRYOVER WATER CURR YR ALLOCATION Total M&I Agr M&I Agr Total
Month M&l Agr M&I Agr Month Begin Bal 2,067.3 1,325.6 741.7 - - -
Oct - - - - Oct ID#1 Exch (+30AF) - - - 17.1 12.9 30.0
Nov - - - - Nov - - - - - -
Dec - - - - Dec - - - - - -
Jan - - - - Jan - - - - - -
Feb - - - - Feb - - - - - -
Mar - - - - Mar - - - - - -
Apr - - - - Apr - - - - - -
May - - - - May - - - - - -
Jun - - - - Jun - - - - - -
Jul - - - - Jul - - - - - -
Aug - - - - Aug - - - - - -
Sep - - - - Sep - - - - - -
BALANCE - CARRYOVER WATER [ BALANCE - CURR YR ALLOC
Allocation Allocation
Month Total M&l Agr M&l Agr Total
Oct 1,854.6 1,136.3 718.2 17.1 12.9 30.0
Nov 1,815.8 1,104.1 711.7 17.1 12.9 30.0
Dec 1,810.7 1,099.1 711.6 17.1 12.9 30.0
Jan 1,806.8 1,096.4 710.4 17.1 12.9 30.0
Feb - - - - - -
Mar - - - - - -
Apr - - - - - -
May - - - - - -
Jun - - - - - -
Jul - - - - - -
Aug - - - - - -
Sep - - - - - -

TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION) 1,836.8
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SUMMARY OF WATER USED

CACHUMA PROJECT - CONTRACT #I75R-1802 Contract Year: 10/1/22 to: 9/30/23
Contract Entity: Carpinteria Valley Water District
Update by COMB  1/31/2023 CARRYOVER WATER | CURRENT YEAR ALLOCATION |
TOTAL WATER USED WATER USE CHARGED WATER USE CHARGED
Carryover Approved
Balance Allocation Acre-feet Allocation Allocation
Month Prior Yr Curr Yr M&I Agr Total Evap Used Total M&I Agr M&I Agr Total
Oct 3,035.0 - 114.2 155.2 269.3 335 269.3 302.8 132.2 170.7 - - -
Nov - - 38.5 44.6 83.2 17.7 83.2 100.9 48.3 52.6 - - -
Dec - - 13.0 8.0 21.0 7.4 21.0 28.5 17.1 11.4 - - -
Jan - - 61.3 23.0 84.3 4.2 84.3 88.6 63.6 24.9 - - -
Feb - - - - - - - - - - - - -
Mar - - - - - - - - - - - - -
Apr - - - - - - - - - - - - -
May - - - - - - - - - - - - -
Jun - - - - - - - - - - - - -
Jul - - - - - - - - - - - - -
Aug - - - - - - - - - - - - -
Sep - - - - - - - - - - - - -
Total 3,035.0 - 227.0 230.8 457.9 62.9 457.9 520.7 261.2 259.6 - - -
SCHEDULE AND REVISIONS | SCHEDULE AND REVISIONS
CONVERSIONS (M&! AND AG SPLIT) Allocation Allocation
CARRYOVER WATER CURR YR ALLOCATION Total M&I Agr M&I Agr Total
Month M&I Agr M&I Agr Month Begin Bal 3,035.0 1,631.7 1,403.3 - - -
Oct - - - - Oct ID#1 Exch (+20AF) - - - 11.4 8.6 20.0
Nov - - - - Nov - - - - - -
Dec - - - - Dec - - - - - -
Jan - - - - Jan - - - - - -
Feb - - - - Feb - - - - - -
Mar - - - - Mar - - - - - -
Apr - - - - Apr - - - - - -
May - - - - May - - - - - -
Jun - - - - Jun - - - - - -
Jul - - - - Jul - - - - - -
Aug - - - - Aug - - - - - -
Sep - - - - Sep - - - - - -
BALANCE - CARRYOVER WATER [ BALANCE - CURR YR ALLOC
Allocation Allocation
Month Total M&l Agr M&l Agr Total
Oct 2,732.2 1,499.5 1,232.7 11.4 8.6 20.0
Nov 2,631.3 1,451.2 1,180.0 11.4 8.6 20.0
Dec 2,602.8 1,434.1 1,168.7 11.4 8.6 20.0
Jan 2,514.3 1,370.5 1,143.8 11.4 8.6 20.0
Feb - - - - - -
Mar - - - - - -
Apr - - - - - -
May - - - - - -
Jun - - - - - -
Jul - - - - - -
Aug - - - - - -
Sep - - - - - -

TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION) 2.534.3
Item #16a
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SUMMARY OF WATER USED
CACHUMA PROJECT - CONTRACT #75R-1802

Contract Entity:

Santa Ynez River Water Conservation District, ID#1

Update by COMB  1/31/2023

Contract Year: 10/1/22 to: 9/30/23

CARRYOVER WATER

CURRENT YEAR ALLOCATION |

TOTAL WATER USED WATER USE CHARGED WATER USE CHARGED
Carryover Approved

Balance Allocation Acre-feet Allocation Allocation
Month Prior Yr Curr Yr M&I Agr Total Evap Used Total M&I Agr M&I Agr Total
Oct 3,353.8 - 1.6 - 1.6 38.7 1.6 40.3 11.7 28.7 - - -
Nov - - 14 - 14 21.0 14 224 6.6 15.8 - - -
Dec - - 0.8 - 0.8 8.9 0.8 9.8 3.0 6.7 - - -
Jan - - 0.8 - 0.8 52 0.8 6.0 2.1 3.9 - - -
Feb - - - - - - - - - - - - -
Mar - - - - - - - - - - - - -
Apr - - - - - - - - - - - - -
May - - - - - - - - - - - - -
Jun - - - - - - - - - - - - -
Jul - - - - - - - - - - - - -
Aug - - - - - - - - - - - - -
Sep - - - - - - - - - - - - -
Total 3,353.8 - 4.6 = 4.6 73.9 4.6 78.6 23.4 55.1 - - -

SCHEDULE AND REVISIONS [ SCHEDULE AND REVISIONS
CONVERSIONS (M&! AND AG SPLIT) Allocation Allocation
CARRYOVER WATER CURR YR ALLOCATION Total M&I Agr M&I Agr Total
Month M&l Agr M&I Agr Month Begin Bal 3,353.8 8725 2,481.3 - - -
Oct - - - - Oct ID#1 Exch (-126AF) (126.0) (71.8) (54.2) - - -
Nov - - - - Nov - - - - - -
Dec - - - - Dec - - - - - -
Jan - - - - Jan - - - - - -
Feb - - - - Feb - - - - - -
Mar - - - - Mar - - - - - -
Apr - - - - Apr - - - - - -
May - - - - May - - - - - -
Jun - - - - Jun - - - - - -
Jul - - - - Jul - - - - - -
Aug - - - - Aug - - - - - -
Sep - - - - Sep - - - - - -
BALANCE - CARRYOVER WATER [ BALANCE - CURR YR ALLOC
County Parks Allocation Allocation
Month Usage (AF) Total M&l Agr M&l Agr Total
Oct 1.6 3,187.4 789.0 2,398.5 - - -
Nov 1.4 3,165.0 782.4 2,382.7 - - -
Dec 0.8 3,155.3 779.3 2,375.9 - - -
Jan 0.8 3,149.2 777.3 2,372.0 - - -
Feb - - - - - - -
Mar - - - - - - -
Apr - - - - - - -
May - - - - - - -
Jun - - - - - - -
Jul - - - - - - -
Aug - - - - - - -
Sep - - - - - - -
TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION)
Item #16a
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SUMMARY OF WATER USED

CACHUMA PROJECT - CONTRACT #I75R-1802 Contract Year: 10/1/22 to: 9/30/23
Contract Entity: Santa Barbara Co. Water Agency
Update by COMB  1/31/2023 CARRYOVER WATER [ CURRENT YEAR ALLOCATION |
TOTAL WATER USED WATER USE CHARGED WATER USE CHARGED
Carryover Approved
Balance Allocation Acre-feet Allocation Allocation
Month Prior Yr Curr Yr Use % M&I Agr Total Evap Div Total M&I Agr M&I Agr Total
Oct 35,586.3 - 0.1 1,443.3 368.4 1,811.6 400.7 1,811.6 2,212.3 1,767.5 444.8 - - -
Nov - - 0.0 937.0 163.4 1,100.4 215.4 1,100.4 1,315.7 1,111.4 204.3 - - -
Dec - - 0.0 573.9 36.6 610.5 89.4 610.5 699.9 648.1 51.9 - - -
Jan - - 0.0 816.4 44.0 860.4 51.1 860.4 911.5 857.5 53.9 - - -
Feb - - - - - - - - - - - - - -
Mar - - - - - - - - - - - - - -
Apr - - - - - - - - - - - - - -
May - - - - - - - - - - - - - -
Jun - - - - - - - - - - - - - -
Jul - - - - - - - - - - - - - -
Aug - - - - - - - - - - - - - -
Sep - - - - - - - - - - - - - -
Total 35,586.3 - 0.1 3,770.5 612.3 4,382.8 756.6 4,382.8 5,139.4 4,384.5 754.9 - - -
SCHEDULE AND REVISIONS [ SCHEDULE AND REVISIONS
CONVERSIONS (M&I AND AG SPLIT) Allocation Allocation
CARRYOVER WATER CURR YR ALLOCATION Total M&I Agr M&I Agr Total
Month M&I Agr M&I Agr Month Begin Bal 35,586.3 28,774.6 6,811.7 - - -
Oct - - - - Oct (126.0) (71.8) (54.2) 84.7 41.3 126.0
Nov - - - - Nov - - - - - -
Dec - - - - Dec - - - - - -
Jan - - - - Jan - - - - - -
Feb - - - - Feb - - - - - -
Mar - - - - Mar - - - - - -
Apr - - - - Apr - - - - - -
May - - - - May - - - - - -
Jun - - - - Jun - - - - - -
Jul - - - - Jul - - - - - -
Aug - - - - Aug - - - - - -
Sep - - - - Sep - - - - - -
BALANCE - CARRYOVER WATER BALANCE - CURR YR ALLOC
County Parks Allocation Allocation
Month Usage (AF) Total M&l Agr M&l Agr Total
Oct 1.6 33,248.0 26,935.3 6,312.7 84.7 413 126.0
Nov 1.4 31,932.3 25,823.9 6,108.4 84.7 413 126.0
Dec 0.8 31,2324 25,175.9 6,056.5 84.7 413 126.0
Jan 0.8 30,320.9 24,318.3 6,002.6 84.7 413 126.0
Feb - - - - - - -
Mar - - - - - - -
Apr - - - - - - -
May - - - - - - -
Jun - - - - - - -
Jul - - - - - - -
Aug - - - - - - -
Sep - - - - - - -

TOTAL CACHUMA PROJECT BALANCE (CARRYOVER + CURRENT YR ALLOCATION) 30,446.9
Item #16a
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UNITED STATES DEPARTMENT OF THE INTERIOR

U.S. BUREAU OF RECLAMATION-CACHUMA PROJECT-CALIFORNIA

February 2023 LAKE CACHUMA DAILY OPERATIONS Run Date: February 23, 2023
) Lake Cachuma : e . . CCWA = Release o Computed
Day Elevation | Storage C;\:)r:g; ;n SuArrf:: © anta vaporation Inflow Park Use Tunnel Clr:;: o Outlet® Spillway Inflow?
SHEF Tag~> HL LS LC PP PPAF EV EVAF QICCWA QUTEC QUHIL QUWATR Qu Qs Ql
acre-feet acre-feet inches acre-feet inches acre-feet acre-feet acre-feet acre-feet acre-feet acre-feet acre-feet acre-feet acre-feet

31 752.37 191,020
1 752.50 191,424 404.1 3,108.4 - - 0.060 11.97 - - 26.22 2.47 - 228.00 0.60 673.35
2 752.56 191,611 186.5 3,110.4 - - 0.090 17.96 - - 36.28 2.49 - 224.80 0.60 468.64
3 752.58 191,673 62.2 3,111.1 - - 0.090 17.97 - - 36.96 2.50 - 225.30 0.60 345.49
4 752.67 191,953 279.8 3,114.1 - - 0.100 19.98 - - 37.92 2.48 - 222.30 0.60 563.03
5 752.74 192,170 217.6 3,116.4 0.28 72.7 0.050 10.00 - - 34.99 4.03 - 221.90 0.60 416.39
6 752.79 192,326 1565.4 3,118.1 - - 0.130 26.01 - - 36.91 414 - 224.80 0.60 447.88
7 752.84 192,481 1565.4 3,119.8 - - 0.100 20.02 - - 49.76 417 - 223.80 0.60 453.76
8 752.87 192,574 93.3 3,120.8 - - 0.100 20.03 - - 52.20 4.19 - 225.80 0.60 396.06
9 752.80 192,357 (217.6) 3,184 - - 0.080 16.01 - - 52.63 415 - 221.00 299.00 375.20
10 752.82 192,419 62.2 3,119.1 - - 0.100 20.01 - - 50.86 4.21 - 225.00 0.60 362.85
11 752.84 192,481 62.2 3,119.8 - - 0.110 22.02 - - 52.72 418 - 185.00 0.60 326.69
12 752.89 192,636 1565.4 3,121.5 - - 0.080 16.02 - - 52.06 4.88 - 128.00 0.60 356.98
13 752.92 192,730 93.3 3,122.5 - - 0.080 16.03 - - 50.91 5.88 - 126.00 0.60 292.67
14 752.95 192,823 93.3 3,123.5 - - 0.070 14.03 - - 50.33 7.74 - 126.00 0.60 291.95
15 752.99 192,947 124.3 3,124.8 - - 0.150 30.08 - - 48.60 8.42 - 125.00 0.60 337.04
16 753.02 193,041 93.9 3,125.8 - - 0.100 20.06 - - 52.77 8.47 - 125.00 0.60 300.82
17 753.04 193,104 62.8 3,126.5 - - 0.090 18.06 - - 61.98 8.48 - 125.00 0.60 276.94
18 753.03 193,073 (31.4) 3,126.1 - - 0.100 20.06 - - 60.25 8.49 - 222.00 0.60 279.99
19 753.02 193,041 (31.4) 3,125.8 - - 0.100 20.06 - - 60.30 8.53 - 229.00 0.60 287.07
20 752.99 192,947 (93.9) 3,124.8 - - 0.090 18.05 - - 59.68 8.48 - 228.00 0.60 220.89
21 752.98 192,916 (31.1)  3,1245 - - 0.030 6.01 - - 60.20 8.51 - 227.00 0.60 271.24
22 752.92 192,730 (186.5)  3,122.5 - - 0.100 20.04 - - 59.73 8.51 - 228.00 0.60 130.37
23 752.95 192,823 93.3 3,123.5 0.06 15.6 0.170 34.07 - - 60.73 8.47 - 227.00 0.60 408.51

Total 1,802.86 0.34 88.33 2.170 434.53 - 1,144.97 133.87 - 4,543.70 312.20 8,283.80

Minimum 752.50 191,424 (217.59)  3,108.38 - - 0.030 6.01 - 26.22 2.47 - 125.00 0.60 130.37

Average 752.86 192,534 78.39 3,120.35 0.01 3.84 0.094 18.89 - 49.78 5.82 - 197.55 13.57 360.17

Maximum 753.04 193,104 404.09 3,126.46 0.28 72.72 0.170 34.07 - 61.98 8.53 - 229.00 299.00 673.35

Comments

1. Data based on 24-hour period ending 0800

2. Computed inflow is the sum of change in storage, releases, and evaporation minus precip on the reservoir surface and CCWA inflow.

3. Indicated outlets release include any leakage around gates.

4. Evaporation in inches is the measured pan evaporation. Calculated evaporation in acre feet uses the February pan factor 77%

5. Storage volume based on 2021 bathymetric survey.
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Santa Barbara County Parks Division, 0
Cachuma Lake Recreation Area

anld
Summary of Aquatic Invasive Species Vessel Inspection Program COUNTY
and Early Detection Monitoring Program: January 2023 PARKS
Cachuma Lake Recreation Area Boat Launch Tags: Boats with
Launch Data -- January 2023 Cachuma Lake Boat Launch

. Tags attach boat to trailer.
Inspection Data

Total Vessels Entering Park 56 No mussel species have been

Total Vessels Launched 34 located on any vessel
entering Cachuma Lake as of

Total Vessels Quarantined 22 the last day of this month.
Returning (Tagged) Boats Launched 32 | 94%
Kayak/Canoe: Inspected, launched 21 6%
4-stroke Engines *
2-strokes, w/CARB star ratings *
2-strokes, NO emissions ratings *
Quarantine Data
Total Vessels Quarantined 22
Quarantined 14 days *
Quarantined 30 days 22
Quarantine Cause

Water on vessel* *
Debris on hull* *

Plug installed* *

From infected county 2
Ballast tanks* *

Boat longer than 24 feet* *
Out-of-state 0
Unspecified* *
Mandatory Quarantine All Untagged Boats 22

Demographic Data

Quarantined from infected county 2
Quarantined from SB County 19
Quarantined from uninfected co 1

* These conditions are no longer being tracked.

EARLY DETECTION MONITORING PROGRAM SUMMARY

Summary: No Dreissenid Mussels were detected, nor Aquatic Invasive Species of any kind.

Inspection Site: Cachuma Lake Reservoir, Santa Barbara County, California.

Plankton Tow Inspection Date and Time: No Plankton Tow in January due to lake debris.

Artificial Substrate & Surface Survey Date and Time: 2023.01.29 and 01.31; 10 a.m. to 12 p.m. PDT.
Method: 3 Artificial Substrate Stations; 16 meters/52.5 linear feet of line as well as ramp, dock, anchor, etc.
Surveyors: COSB, Parks Division Quagga Grant Staff (P. Good).

Lake elevation: Max feet: 753.00, current 752.14.00; Max acre-feet: 192,978, current: 190,305;

Capacity: 98.6% At of the end of the survey month.
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